

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

30th August 2017

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – August 30th AMP conference call

Chair : Melanie Caruso

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 6th September 2017 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:

AMP participants: Melanie Caruso, Kamel Maina, Jean-Marc Gregoire, Yves Cyaka, Eric Phollet, Greg Pirio

BASF:

Buy a Net:

CDC / PMI:

CRS:

Disease Control Technologies:

Global Health Partners:

IFRC:

Marcy Erskine

Independent participants:

Kevin Starace

Intelligent Insect Control:

IPHA:

JC Flowers Foundation:

JHU Centre for Communications:

Andrea Brown

JSI:

MCDI:

Milliner Global Associates:

John Milliner



For additional information:

www.allianceformalariaprevention.com

and allianceformalariaprevention@gmail.com

Nets for Life:
 PLAN Canada:
 PSI:
 Real Relief Health: Annette Braae
 Rotarians Action Group on Malaria: Drake Zimmerman
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation:
 USAID / PMI:
 VF:
 WHO: Stefan Hoyer
 World Vision: Gagik Karapetyan

General updates:

- None

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

AMP tools

- Work on updating the communications briefs will start again with support from VectorWorks
- CoE guidance being completed and in its final review.

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Burundi	Logistics	AMP	July/September 2017
Mauritania	Implementation and Logistics	SENLIS	August 2017
Togo	Implementation	AMP/Togo	August/September 2017

Planned AMP TA missions 2017 :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation, Communications and Logistics	AMP	Continuous 2017
Burundi	Implementation and Logistics	GF	Continuous 2017
CAR	Logistics and Communication	IFRC	Continuous 2017
Congo Brazzaville	Grant planning	TBD	Q3 2017
Djibouti	Implementation	TBD	Q3 2017

Nigeria	Implementation	AMP/IFRC	Continuous 2017
Mauritania	Implementation and Logistics	GF	Continuous 2017
Mozambique	Implementation and Logistics	AMP	June 2017 Continuous 2017
Liberia	Implementation, Logistics and Communication	AMP	Continuous 2017
Pakistan	CMA	GF	TBD
Somalia	TBD	TBD	TBD
Sudan	TBD	TBD	TBD
Togo	Communication and M&E	GF	Q2/Q3 2017

Completed AMP TA support (distance and in-country) in 2017:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Logistics Implementation Surge Logistics Logistics Implementation	AMP AMP AMP AMP AMP	March 2017 March/April 2017 March/April 2017 April/May 2017 June 2017
Burkina Faso	Implementation Logistics	ALMA UNOPS	June 2017 June 2017
Burundi	Logistics Logistics Implementation Implementation/Logistics	ALMA AMP AMP AMP	March 2017 May 2017 July 2017 August 2017
CAR	Logistics Implementation Implementation	IFRC IFRC IFRC	March 2017 May 2017 July 2017
DRC	Implementation Implementation	PSI PSI	February 2017 March 2017
Guinea Bissau	Implementation Logistics	AMP UNDP	January 2017 April/May 2017
Liberia	Logistics Implementation (x2) Communications	AMP	May 2017
Mauritania	Logistics Implementation Logistics Communication	SENLS SENLS SENLS SENLS	March/April 2017 May/June 2017 May/June 2017 May/June 2017
Mozambique	Logistics Implementation	AMP AMP	February 2017 June 2017
Nigeria	Implementation Implementation Implementation	AMP CRS AMP	February 2017 April/May 2017 June 2017
Sierra Leone	Implementation (x2) and Logistics Logistics	AMP NMCP	January 2017 March 2017

Tanzania	CMA	VectorWorks	January 2017
Togo	Logistics	AMP	February 2017
Total # of countries supported by AMP in 2017 (in-country):		13	

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI jlewinski@psi.org ; Caroline Desrousseaux VF - cde@vestergaard.com)

- During the AMP core group meeting, it was decided that Megan Fotheringham at USAID would step down as co-chair of EIWG
- PSI has volunteered as new co-chair of the working group and an official handover will be organized in DC between Megan and Joe
- **Contact details of the new co-chair: Joe Lewinski – PSI jlewinski@psi.org**

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (David Gittelman - CDC/PMI dmg1@cdc.gov and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org ; Mame Birame – USAID/PMI Senegal mbdiouf@usaid.gov; and Sylvester Maleghemi – WHO, Nigeria tojumaleghemi@yahoo.co.uk)

- Circulated a draft statement on ITN storage in containers, awaiting feedback and editing to circulate to wider AMP partnership
- The group will rewrite the HHR guidance in the M&E chapter based on the latest protocol from Benin.
- PMI design team heading to Niger September 5-15, have contacted numerous in-country partners (PSI, CRS, etc.) for input on ITN distribution. Additional background documents on campaign activities welcome.

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- No update

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on August 30th AMP call: Benin, Burkina Faso, Burundi, CAR, Congo Brazzaville, Liberia, Mauritania, Nigeria, Pakistan, Togo

Angola:

Population at risk of malaria in Angola :		19,600,000 (World Malaria Report, 2012)					
Required LLINs :		10,888,888					
LLINs imported into the country three years prior to update :		4,850,646 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Phased approach	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.13

n	by province – 1LLIN/2 people - 2013						
ANC							
EPI							
Totals	N/A	11,700,000	7,484,312	3,669,125			N/A

Ongoing issues:

- Next phase of distribution starting late September/early October

Benin:

Population at risk of malaria in Benin		10,328,934 (2014 population)					
Required LLINs :		5,738,297					
LLINs imported into the country three years prior to update :		4,845,882 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign	5,738,297	6,050,272 (GF 5.245.272, USAID 280.000)	0		Logistics and longer term coordination	16.07.14
ANC							
EPI							
Totals	N/A	5,738,297	6,050,272	0			N/A

Update on August 30th AMP conference call:

- Finished HH registration and analysis of data
- HHs were advised to split themselves in training due to the principle of 2 nets per HH
- AMP support will be put back in between registration and distribution phases
- Lessons learned workshop planned after phase 1– need to check if still going ahead
- Plans for phase 2 are detailed as follows :

Activités Majeurs	Dates
Formation des formateurs	29 Août au 1er septembre
Identification des dénombreurs	5 au 10 Septembre
Formation des statisticiens	4 au 10 septembre
Formation des journalistes	4 au 10 septembre (différents acteurs)
Formation des superviseurs de proximité et dénombreurs	11 au 14 septembre
Convoyages des outils de dénombrement vers les ZS	Juste après la formation des formateurs
Dénombrement des ménages	15 au 24 septembre
Supervision de l'activité de dénombrement	Idem (15 au 24 septembre)
Monitoring /Evaluation rapide de la campagne de dénombrement	Idem (15 au 24 septembre)

Synthèse du dénombrement	25 au 30 septembre
Formation logistique des zones au niveau	2 au 4 octobre
Convoyages des outils de distribution vers les ZS	Juste après le dénombrement des ménages (autres acteurs impliqués)
Vérification des disposition logistiques	5 au 14 octobre
Convoyages des MIILD aux Arrondissements	5 au 14 octobre
Formation des distributeurs	16 au 17 octobre
Lancement distribution	18 octobre
Distribution des MIILD	19 au 22 octobre
Incitation d pour la 2ème phase	23 au 29 octobre
Evaluation au lendemain	31 au 5 novembre

Burkina Faso:

Population at risk of malaria in Burkina Faso		10,328,934 (2014 population)					
Required LLINs :		5,738,297					
LLINs imported into the country three years prior to update :		4,845,882 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 30th AMP conference call:

- Team coming to Geneva for grant negotiations with the GF on the 3rd week of September at which the AMP team has been asked to join
- 2 AMP TA providers assisted in country working on the planning for the 2019 campaign
- In process of negotiating the submission to the Global Fund

Burundi:

Population at risk of malaria in Burundi :		6,690,000 (World Malaria Report, 2012)					
Required LLINs :		3,716,667					
LLINs imported into the country three years prior to update :		4,433,813 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC 1.8 ratio Feb/March	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.13

	2014						
ANC							
EPI							
Totals	N/A	5,165,200	5,158,410	6,790			N/A

Update on August 30th AMP conference call:

- Set distribution for week of 18th September
- Series of actions that need to be taken between now and then especially regarding transport from province to communes and distribution points.
- Survey to check on registration was finalised this week. Results received. Encouraging to see that just 1% of HHs were not registered.
- Survey represents over 30'000 HHs
- Need to develop a strategy to tackle HHs to be covered that haven't been registered.
- Huge stock of over 100'000 nets that have been sitting in storage for a long time
- AMP TA to go back in on 10th September to be there during distribution and some post distribution activities.
- Burundi is implementing a LLIN mass distribution campaign to a registered population of 11,477,801.
- PNILP and CARITAS Burundi are co-PRs in management of the GF financed campaign.
- National population according to micro-plan is estimated at 11,658,396.

Micro Plan			Registration			Ordered	Projected Surplus
HHs	Population	LLIN	HHs	Population	LLIN	LLIN	LLIN
2,484,550	11,658,396	6,425,403	2,345,834	11,477,801	6,185,605	6,471,695	286,090

- The **6,471,695** nets ordered in mid-October 2016, are sufficient to cover the registered population at an average of **2.6 nets** per household.
- AMP TA arrived on July 21 and departed August 20 and worked on following priorities:
 - Supervision of **Rapid Survey**;
 - Review **Registration data**;
 - Check on **LLINs warehousing**;
 - Review **Communication and Social Mobilisation** activities to mitigate problems at DPs;

Central African Republic (CAR):

Population at risk of malaria in CAR :		4,490,000 (World Malaria Report, 2012)					
Required LLINs :		2,494,445					
LLINs imported into the country three years prior to update :		162,870 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 phase 2 rolling distribution according to security situation	2.2 million	2.2 million GF R8 phase 2	0		Micro planning	30.04.2014
ANC							

EPI							
Totals	N/A	2.2 million	2.2 million	0			N/A

Update on August 30th AMP conference call:

- On track for getting materials delivered for the campaign
- Nets going out to IDPs through various partners on ground to populations greatly in need
- Distribution currently planned for October
- Struggling with the last mile delivery between a pre-positioning site and door to door volunteers.

Chad:

Population at risk of malaria in Tchad :		<i>11,410,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>6,338,889</i>					
LLINs imported into the country three years prior to update :		<i>8,577,547 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9 regions out of 11	8,177,640	8 151 792	146 943			03.04.13
Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
Totals	N/A	8,177,640	7,148,020	1,792,561			N/A

Ongoing issues:

- The 3rd Chad Universal Coverage LLIN distribution campaign started in January 2017. 1st in 2011 and 2nd in 2014.
- Estimated 2017 campaign target population of 9,428,950/1,571,492 HHs living in 12 of the country's 23 regions.
- 6,582,600 LLINs (including a buffer stock of 1 million) LLINs were procured
- The 2017 campaign is implemented in 5 phases as per table below
- Gap dropped significantly down to about 225'000 net gap for 2 regions – solutions could be to roll back nets from refugee settings and get government to donate additional nets
- Destruction of plastic bags: built in to Global Fund grant the building of incinerators.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:		<i>(World Malaria Report)</i>					
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 30th AMP conference call:

- Request made for AMP support in grant negotiation, AMP identifying TA provider for Q3 mission

DRC:

Population at risk of malaria in DRC :				67,730,000 (World Malaria Report, 2012)			
Required LLINs :				37,627,777			
LLINs imported into the country three years prior to update :				30,803,765 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
Totals	N/A	35,000,000	19,094,251	13,445,599			N/A

Ongoing issues:

- Finished all previous distributions within current Global Fund grant
- Applying for NFM round 2 starting early next year
- Need to follow up on plans for reporting on coverage post-distribution

Ghana:

Population at risk of malaria in Ghana :				25,000,000 (World Malaria Report, 2012)			
Required LLINs :				13,888,888			
LLINs imported into the country three years prior to update :				15,780,153 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution	<i>Door-to-door stand alone hang up campaigns completed in 2012</i>	<i>13 million</i>		<i>0</i>			<i>03.04.13</i>
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Ongoing issues:

- Ghana 2018 campaign. No nets going out for the moment. Going through process of getting funds confirmed.
- Switching to one whole national campaign rather than phases as they have done in the past.
- AMF supporting next campaign - somewhere around 3 million nets

Liberia:

Population at risk of malaria in Liberia :			<i>4,130,000 (World Malaria Report, 2012)</i>				
Required LLINs :			<i>2,294,444</i>				
LLINs imported into the country three years prior to update :			<i>2,896,136 (AMP Net Mapping Project)</i>				
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Planned country wide mass distribution (last quarter of 2014)	2,195,796	1,159,089 GF 289,280 surplus from routine LLINs	169,726		Logistics and Implementation TA	09.10.13
ANC			577,700 USAID-PMI				
EPI							
Totals	N/A	2,195,796	2,026,069	169,726			N/A

Update on August 30th AMP conference call:

- Cancelled weekly call as teams were coming back from the campaign meetings in the field
- Country to send macro documents that were developed after AMP missions
- GF mission next week in country
- Microplanning supposed to take place now but delays forecast.
- Liberia LLIN mass distribution campaign, which is supported by the Global Fund, is slated to take place between January and March 2018.

- Approximately 2.6 million LLINs will be distributed to 15 counties within Liberia with the objective of achieving universal coverage of the entire population.
- Distance support from AMP is now ongoing and next wave of TA in Q3 is planned – plan is to frontload needed TA prior to the elections in October when activities will be suspended
- Weekly call with the country team and GF is organised by AMP – Last team call took place yesterday
- The country team had 2 in depth meetings trying to resolve bottlenecks in the planning processes.
- Believe in moving quickly with microplanning documentation and process to stay on track
- Election on October 8th 2017 – the team is standing firm on doing microplanning in September before the elections so they are not near the counties during the election period.

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 30th AMP conference call:

- Sitrep attached to the minutes of this week's call
- 1.7 million nets to be distributed by end October this year
- All nets are at district level
- Training at district level is happening now with supervision from central level teams trained previously in Nouakchott
- World Vision selected as partner for implementation and joined the campaign three months ago
- Log training was conducted last week - all 21 districts were trained. This week is the training on HH registration, communications and distribution
- Planning to do training of CHWs and volunteers after this
- Main challenges include: desert landscape – distances are huge between communities and local transport is scarce – discussing with teams how we can put a good strategy in place for supervision and HH registration. Combining local teams for HH registration and putting mobile teams in place with more capacity for movement and vehicles to reach hard to reach communities is under discussion.
- Nomad populations movement: seeing how best way is to do HH registration to reach those populations
- 2 days planned for HH registration and 2 days for distribution
- AMP TA in country until early September, and will come back or HH registration in the third week of September
- Production of tools and materials are done except for vouchers
- Communication activities: training done and materials produced in different languages.

Mozambique:

Population at risk of malaria in Mozambique:		25,800,000 (World Malaria Report, 2014)					
Required LLINs :		14,333,333					
LLINs imported into the country three years prior to update :		11,784,524 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity TBC)				
EPI							
Totals	N/A						N/A

Update on August 30th AMP conference call:

- Distribution in Manica is finished
- Distribution in Zambezia and Tete are ongoing
- Engagement meetings taking place now for Maputo province and city.
- Changing strategy to door to door in Maputo city
- Wrap up meeting planned at end of campaigns

Nigeria:

Population at risk of malaria in Nigeria :		162,000,000 (World Malaria Report 2012)					
Required LLINs :		90,000,000					
LLINs imported into the country three years prior to update :		37,915,945 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution	UC - 2 LLIN/HH rolling state by state countrywide)started in May 2009 – completed in May 2013)	64,064,949	57,773,191 distributed from 2009 to 2013 (90.2% of the total National target.)	4,442,853	Operational costs for 27 million LLINs		04.09.13
ANC			33 million nets available for routine distribution in 2013				
EPI							
Totals	N/A	72 million	51,703,880	4,442,853			N/A

Update on August 30th AMP conference call:

- AMP service contract being signed with Global Fund PR CRS
- Campaign timelines in the 5 GF states, the one for Adamawa is not yet out.
- Edo - 2 July - 29 Aug (IP - CRS - paper based)
- Osun - 16 July - 12 Sept (IP - SFH? - paper based)
- Kwara - 23 July - 11 Sept (IP - CRS - Technology)
- Ondo - 17 Sep - 7 Nov (IP - CRS - Technology)
- Imo - 17 Sept - 7 Nov (IP - CRS - Technology)
- Request received from NMEP for support on the development of implementation guidelines to revise them for complex settings state with a focus on Adamawa.
- Postponement of campaign in 2 states
- Adamawa microplanning should be ending today
- Waiting for NMEP to provide status of distribution in emergency states. Last update was that nets have reached state capital.

Pakistan:

Population at risk of malaria in Pakistan:		<i>147,773,000 (World Malaria Report, 2013)</i>					
Required LLINs :		<i>26,599,140</i>					
LLINs imported into the country three years prior to update :		<i>3,338,948 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 30th AMP conference call:

- CMA scheduled soon
- Service contract between AMP and DMC Pakistan is close to signature

Sierra Leone:

Population at risk of malaria in Sierra Leone :		6,000,000 (World Malaria Report, 2012)					
Required LLINs :		3,333,334					
LLINs imported into the country three years prior to update :		4,195,850 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC – June 2017	4.18 million				Logistics	18.08.16
ANC							
EPI							
Totals	N/A	4.18 million					N/A

Ongoing issues:

- Sierra Leone conducted an integrated 2017 campaign tied to the biannual mother-child health weeks. The interventions, vitamin A and albendazole targeting children under five years of age, were integrated with the universal coverage LLIN distribution. The strategy for LLINs was 1 net for 2 people, with a maximum of 3 nets per household.
- Distribution is completed
- NMCP to present on results in an upcoming AMP call

Tanzania:

Population at risk of malaria in Sierra Leone :		(World Malaria Report, 2012)					
Required LLINs :							
LLINs imported into the country three years prior to update :)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						CMA	26.01.17
ANC							
EPI							
Totals							

Ongoing issues:

- During the course of 2016, Vectorworks has implemented, in collaboration with Tanzania’s NMCP, a school-based LLIN distribution program in 7 of the 26 regions of the country. The SNP4 program covered 5,231 schools with a total of 1,153,955 LLINs distributed.
- Vectorworks is now planning to conduct a commodity management assessment (CMA) of the SNP4 supply chain in order to document the level of accountability and transparency achieved in the management of the LLINs from point of entry to distribution to beneficiaries, specifically to:
 - o Verify that adequate tools and procedures were used for proper tracking of LLINs and control of the supply chain (receiving, warehousing, transport and distribution of the nets).
 - o Verify the existence of clear and complete “audit trails” for the nets: a series of documents (waybills, stock sheets, inventory control cards, tally sheets) recording each step in the transport, storage and distribution of the nets.
 - o Verify the proper filing and quality of supply chain tracking tools. Document the extent to which reports are complete and reliable (supported by corresponding waybills, stock sheets, inventory control cards and tally sheets).
- AMP was requested to provide TA for the development of a CMA package and training of a local firm to conduct the CMA field work and produce a report outlining detailed findings, including recommendations for improvement of the logistics systems if/where needed.
- Continued meetings last week with entities involved in the SNP4 supply chain to finalize the gathering of all information and data required for the development of the CMA tools, SoPs and CMA report format.
- Meeting last Friday with the representatives of the firm contracted to carry out the CMA in order to review all the data and information obtained thus far and to introduce the basic principles on which the CMA data collection tools will be developed
- Development of the CMA data collection tools and drafting of the CMA SoPs over the course of last weekend. Development of the tools posed some particular challenges as the SNP4 supply chain structure and management tools differ in many aspects from normal/standard setup and procedures.
- Beginning of the training (of the contracted firm) on Monday and Tuesday (today).

Togo:

Population at risk of malaria in Togo :				6,150,000 (World Malaria Report, 2012)			
Required LLINs :				3,416,667			
LLINs imported into the country three years prior to update :				3,009,135 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14
Continuous distribution	All routine services interrupted since 2011		Possible surplus from 2014 mass campaign if Lomé is not covered		Funds for continuous distribution available in R9 grant but no disbursement to date		
ANC							
EPI							

Totals	N/A	3.9 million	3.970.624	0			N/A
--------	-----	-------------	-----------	---	--	--	-----

Update on August 30th AMP conference call:

- Sitrep attached to the minutes of this week's call
- Togo's last mass distribution campaign was in 2014. To sustain the gains achieved in the past, the Ministry of Health is implementing a mass LLIN replacement campaign to distribute LLINs nationwide to beneficiaries in 2017. The strategy proposed during macro-planning is to provide one LLIN for every two people, rounding up in the case of an uneven number of household members.
- The Togo population estimated for the campaign at 7 531 928 is a projection derived from the 2010 census adjusted by a 2,84% annual increase. The GF accepted adding a 14% buffer in the LLIN needs quantification exercise based on the 2014 household registration experience. Thus the result of dividing the population by 1,8 to provide 1 net for every 2 people (rounded up) and adding 14 % led to **4 770 250** LLINs being procured for the 2017 campaign.
- The Against Malaria Foundation (AMF) financed the Togo government's contribution of 2 413 250 LLINs and the Global Fund procured 2 357 000 LLINs. Both purchases complied with Togo's request to have campaign nets delivered in bulk packaging (without individual plastic bags).
- Consultants in country: Jean Marc Grégoire from August 20th, 2017 to September 14th, 2017
- Mission Objectives: Provide Technical Assistance and support to the Togo NMCP in preparing the final phase of operations leading to the 2017 universal coverage LLIN distribution campaign
- The priorities of the current mission are:
 - Advise the National Coordination Committee on solutions to resolve issues delaying campaign implementation
 - Support the review and update according to validated LLIN allocation numbers LLIN positioning plans
 - Advise the Campaign communication committee in reviewing campaign messages to prepare for the distribution
 - Support the organisation, training and supervision process to prepare for the LLIN distribution
- The campaign supply chain and management structure breakdown divides the country into 6 regions, 40 districts, 719 Health Centres and 2,491 Distribution points.
- Local Health Centre personnel participated in the micro-planning exercise carried out at District level from April 3rd to 11th, 2017.
- Household registration was organised in 4 regions from June 17th to 28th and from June 24th to July 5th in the Lomé and Maritime regions. Population identified was a 15 % increase on micro planning numbers.
- Quantifying LLIN needs based on identifying sleeping spaces was tried out during household registration. This resulted in a 30 % greater need than micro-planning estimated by criteria of 1 LLIN per 2 people for an estimated deficit of 825,813 LLINs.
- Quantification of needs according to registered population/1, 8 result in a 15 % increase on micro-planning and an estimated deficit of 209,000 LLINS.
- A rapid evaluation survey to validate household registration numbers suggests a 12 % exaggeration in registered population numbers.
- Distribution of LLINs to the population originally planned for end of June was reprogrammed to end of July, early august and finally September 13 to 17th due to delays in:
 - o LLINs arriving in country,
 - o procurement of materials for household registration delayed due to late,
 - o validation of LLIN needs according to sleeping spaces identified in household registration
 - o awarding of contract for transport from District to Distribution Points (EST August 25th)
- After analysis of possible quantification scenarios for LLIN distribution, considering the 825,000 LLIN GAP if identified sleeping spaces were the criteria, quantifying according one LLIN per 2 people was proposed to the CNO work group. Routine nets in country could be used if needed to make up the deficit.
- LLINs started arriving in country in March and the last container arrived in early July.
- All LLINs from both suppliers were stored in central warehouses in the Lomé area awaiting shipment to District level.

- Pre-positioning of LLINS according to micro-planning needs to District level by the Togo armed forces started June 15th and should be finished August 25th.

Uganda:

Population at risk of malaria in Uganda :				<i>34,550,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>19,194,444</i>			
LLINs imported into the country three years prior to update :				<i>12,480,685 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1 completed – May 2010-January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013	19.64 million	11,653,054 (11,003,054 from GFATM Rd7 Phase II and 650,000 from USAID/PMI)	4 million		Implementation	03.04.13
ANC	PMI supported ANC distribution ongoing in approx. 40% of the country						
EPI							
Totals	N/A	19.64 million	11,653,054	4 million			N/A

Ongoing issues:

- Net gap of 4 million nets has been filled to be able to complete the campaign
- 5 districts waiting for AMF nets
- Wave 6 scheduled for November and prep activities will be underway soon
- Wave 5 in underway now
- Plan to complete distribution in 2017 and reserve 2 months buffer in 2018.

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals	N/A						

Ongoing issues:

- 3.6 million nets supported by AMF before end of year for distribution. Not a fast start. Still in the planning phase.

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on August 30th AMP call: None

Gambia:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							
Totals	N/A		746,000				N/A

Ongoing issues:

- None

Guinea

Population at risk of malaria in Guinea :		12,132,795 (PMI, 2015)					
Required LLINs :		6,949,395 (2016)					
LLINs imported into the country three years prior to update :		3,502,437 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2016	6,949,395 (2016)		0			17.02.15
Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
Totals	N/A	7,898,786	347,000	0			N/A

Ongoing issues:

- Last mass campaign was held in 2016
- Health facility assessment for routine distribution conducted by VW last week
- Main take aways: majority of time nets are finding a wayback into routine system, but nets are not always successfully distributed through the mass campaigns especially in an urban context

Guinea Bissau:

Population at risk of malaria in Equatorial Guinea:							
Required LLINs :							
LLINs imported into the country three years prior to update:							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Guinea-Bissau implemented a Universal Coverage LLIN distribution campaign planned for an estimated population of 1 821 040. In compliance with the three-year replacement cycle to maintain universal coverage the 2017 campaign is a follow up to the 2014 LLIN universal distribution campaign

- Distribution took place from 21st May to 4th June
- All activities were implemented as planned
- A presentation of results will be shared soon to the AMP partnership
- Campaign planning began with support of AMP in late January/early February. Follow up support from AMP for logistics and implementation also went a long way to manage the process of campaign planning
- Most challenges that were met kept repeating themselves such as lack of technical support and struggle with capacity and human resources.
- Challenge in identifying and recruiting volunteers at community level for HH registration and distribution. Needed to have lists of people validated and sent through to a mobile server for payment – difficulties in managing this to get info from district to central level. Because we could not use mobile money, this led us to have rent over 12 vehicles over 2 months which placed heavy burden on the budget. Had to continuously make revisions to the budget on a weekly basis which was also a challenge.
- Challenges in positioning of nets from health centers to distribution points, there were a lot of transportation challenges that delayed nets reaching distribution points at the time of the campaign. Needed to do a mop up at end of campaign to make up for this.
- Monitoring of HH registration was done by an independent research center
- Over 2 million people reached.
- Planning to do post campaign impact survey with access and use results. Should be able to compile these results with campaigns in 2011 and 2014. Results should be available by end of first trimester of 2018.

Mali:

Population at risk of malaria in Mali :				<i>15,880,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>8,822,222</i>			
LLINs imported into the country three years prior to update :				<i>5,888,050 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13
Continuous distribution				695,126			
ANC							
EPI							
Totals	N/A	8.67 million	4.5 million	5,168,927	7,981,194		N/A

Ongoing issues:

- New Global Fund grant has been signed

Niger:

Population at risk of malaria in Niger :							<i>16,080,000 (World Malaria Report, 2012)</i>
Required LLINs :							<i>8,933,334</i>
LLINs imported into the country three years prior to update :							<i>1,266,562 (AMP Net Mapping Project)</i>
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	June 2014 – Dosso April 2015: Southern regions		1.6 million 6.4 million			Support to NFM proposal	23.07.14
ANC							
EPI	Routine distribution through EPI clinics						
Totals	N/A		TBC				N/A

Ongoing issues:

- Plan Niger is Sub Recipient for GF NFM malaria project under CRS as Principal Recipient.
- Distribution with the MoH bed nets in 3 regions (Diffa, Dosso and Tilabery) was completed early June
- Went globally well
- A total of 3,566,026 nets are available (1,766,026 from GF and 1,800,000 from MoH) was distributed
- Working now on the report

Senegal:

Population at risk of malaria in Senegal :							<i>(World Malaria Report, 2012)</i>
Required LLINs :							
LLINs imported into the country three years prior to update :							<i>(AMP Net Mapping Project)</i>
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Local consultant in country - Moussa NDour: 1st February-30th September 2016
- Distribution in phase 2 is underway

- About half the districts in each region are complete as of Monday
- For phase 3 the coordination committee met on Friday and spoke of recommendations from last AMP mission. They are going ahead with training activities for phase 3 in regions
- Timeline for phase 3 should be revised to avoid delays in activities and overlapping of certain activities and to apply lessons learned from phase 1 and 2 around HH registration.

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on August 30th AMP call: None

Cameroun:

Population at risk of malaria in Cameroun :				22,250,000 (World Malaria Report, 2014)			
Required LLINs :				12,361,111			
LLINs imported into the country three years prior to update :				1,537,744 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC March 2015	12,322,059	12,322,059 (GF)	0		Implementation and Logistics	24.03.2015
ANC							
EPI							
Totals		12,322,059	12,322,059	0			

Ongoing issues:

- Focus on pulling out lessons learnt from last campaign during upcoming AMP mission
- Not sure yet on design of strategy for next campaign
- Timelines are tight as nets arrive early January so logistics training needs to happen soon.
- With support from the Global Fund, IFRC as PR has supported distribution of more than 1 million nets in RS 1,2 and 3.
- RS 4, 5 and 6 are still to be covered. Small populations hard to reach
- Last 22'000 nets going out to region sanitaire 4 on border with Sudan/Chad
- Finalising the extension of the malaria grant for completion of mass distribution in most difficult to reach areas of the country - 2 mil bed nets for mass distribution and expansion of routine services
- Country is finalising a malaria indicator survey and data is being cleaned. Results in a month and country will provide presentation of results
- Next mass distribution will start first quarter of 2017

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:				(World Malaria Report, 2014)			
Required LLINs :							
LLINs imported into the country three years prior to update:				(AMP Net Mapping Project)			
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP to provide TA at grant development stage – Q3/Q4 support planned through CRSPC

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :		720,000 (World Malaria Report, 2012)					
Required LLINs :		400,000					
LLINs imported into the country three years prior to update :		52,000 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13
ANC							
EPI							
Totals	N/A	433,000	449,226	0			N/A

Ongoing issues:

- 35,000 LLINs in a Keep Up campaign
- All primary schools on Bioko island (6- 14 years of age)
- Trained all teaches
- Pre-test / Post Test
- 2018 planning a mass distribution
- IRS teams are training LLIN ownership
- August MIS
- Bioko Island top up distribution of 10,000 LLINs completed early August in high incidence communities
- Larger school based distribution is on hold and won't be underway until January 2017
- Donation of 54,000 nets to be distributed on mainland is currently waiting in port

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on August 30th AMP call: None

Kenya:

Population at risk of malaria in Benin		9,662,685 (2013 population census)					
Required LLINs :		5,368,158					
LLINs imported into the country three years prior to update :		4,845,882 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign in 23 counties		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							
Totals	N/A		12.6 million	0			N/A

Ongoing issues:

- Massive gaps still exist for 2017

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Completed distribution in 2 states
- Other state to be completed by end of September
- 120,000 nets looted in July, and think there may be another 500,000 at risk.
- The rest of the stocks are in a secured compound in Juba

- PSI has found 11 local partners to work with
- Malaria is the top cause of morbidity in IDPs and non-conflict affected areas (see attached WHO surveillance bulletin).
- Malaria cases in Bentiu PoC and Malakal PoC exceeded expected levels in the week. Response:
 - o Bentiu POC – PSI has completed the distribution of LLINs in the POC site. Last week also sent RDTs and ACTs to UNICEF who are on the ground to help with any response. With this, we expect the Malaria situation to be contained.
 - o Malakal POC – Due to challenges of insecurity, we were not able to deliver the LLINs by road. We are engaging constantly with the Logistics Cluster for support in Airlifting the LLINs.
- An “expedited” distribution process has been developed based on food distributions. This means that we register and issue nets immediately.

Sudan:

Population at risk of malaria in Sudan :		37,970,000 (World Malaria Report, 2014)					
Required LLINs :		21,094,444					
LLINs imported into the country three years prior to update :		9,040,385 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015
ANC			122,000				
EPI							
Totals							

Ongoing issues:

- LLIN tracking system report based on experience in Sudan has been finalised. Will be distributed at AMP meeting in print and shared through the AMP website

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on August 30th AMP call: None

Madagascar:

Population at risk of malaria in Madagascar :		19.176.420					
Required LLINs :		12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)					
LLINs imported into the country three years prior to update :		11,236,039					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per	Date of most recent update

						distributio n channel	
Mass distribution	92 districts	10,653,567	10,653,567			No	18.09.2015
ANC	92 districts	1,678,457	354,727	1,323,730	4,633,055		
EPI	92 districts						
Social Marketing	92 districts	300,000		300,000	990,000		
Totals		12,632,024	11,008,294	1,323,730	5,623,055		

Ongoing issues:

- 2018 campaigns are not yet funded
- GF current grant does not integrate 2018 campaign and most current GF grants are ending end 2017.
- More TA will be needed to conclude the current grant's campaign.
- Would be useful if the Global Fund could join a call to update us on how many countries are ending grants in 2017 and how concept notes will be done for 2018. Get an update on NFM 2.
- AMP to ask Susie Nassr to join an upcoming call with an update on the above
- WHO GMP has sent 10,000 USD to NMCP to start developing and printing HH malaria protection cards lolling example of EPI and test them in 2 districts for replenishment purposes where people can use this card to renew LLIN ownership after the campaign last year.
- Ideas and collaboration within AMP are most welcome
- There is no funded evaluation of this project yet. The protocol is attached to the minutes of this week's call for more information.
- Contacts: Stefan Hoyer/WHO hoyers@who.int and Charlotte Eddis/PSI ceddis@psi.org

Malawi:

Population at risk of malaria in Malawi :		15,400,000 (World Malaria Report, 2012)					
Required LLINs :		8,555,556					
LLINs imported into the country three years prior to update :		9,040,385 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
ANC							
EPI							
Totals	N/A	800,000					N/A

Ongoing issues:

Swaziland:

Population at risk of malaria in Swaziland :				337,000 (World Malaria Report, 2012)			
Required LLINs :				187,223			
LLINs imported into the country three years prior to update :				91,725 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						BCC	03.04.13
ANC							
EPI							
Totals	N/A						N/A

Ongoing issues:

- Need to follow up with the country after communication mission last year to see how far they have come with recommendations and plan next phase of support
- Swaziland is currently working towards elimination
- NMCP and AMP TA provider have reviewed previous communication strategic plans aimed at the community at large.
- NMCP and AMP TA provider are reviewing the acceptance of interventions
- Will work on outreach via health workers in rural health areas. Will focus on population travelling through Swaziland mainly from Mozambique
- Are looking at a plan to have malaria prevention meeting with both traders that travel to boarder countries and Mozambique population in Swaziland
- Working to enhance communication activities in high burden areas via the creation of malaria elimination committee meetings
- Looking at targeting the transport industry with IEC materials for lorry drivers.
- Messaging to travellers to take precautions when they travel to Mozambique
- Will pass messages on malaria prevention in schools, churches, mosques.
- The programme is working on the concept note for the NFM to be submitted by June 15th - the concept note is now close to final, but they are still revising the health promotion section.
- They have just finished data collection in the field for the KAP survey which they are conducting
- Just from being in the field even though analysis has not been done yet, the team have clearly observed that nets are not being used. There is low risk perception because of the low malaria disease burden in the country
- In their NSP, nets have not been included and the Global Fund (whose team is currently in-country) agree that they should not be
- However, there are nets that were procured last year which had not yet been distributed. The plan with those was to replace/replenish the old nets. Now Global Fund has given the Programme the go-ahead to distribute them
- The exercise may commence beginning of the malaria season round September or so
- These will probably be the last batch of nets
- The strategy will then be to focus on IRS, environmental management etc.
- The plan is still to promote usage as there are nets currently awaiting distribution.

ASIA PACIFIC

Asia Pacific country updates provided on August 30th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2017						10.10.16
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- PSI has made a request for TA for 2017 Haiti campaign
- AMP has reached its maximum capacity from now until the end of the year and it is possible that no TA providers may be available to support this request unfortunately.

Indonesia:

Population at risk of malaria in Indonesia :				<i>51,900,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>28,833,333</i>			
LLINs imported into the country three years prior to update :				<i>8,192,770 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :		<i>7,011,000 (World Malaria Report, 2012)</i>
Required LLINs :		<i>3,895,000</i>
LLINs imported into the country three years prior to update :		<i>3,464,400 (AMP Net Mapping Project)</i>

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- 1.2 million nets from AMF for 2017
- 1.6 million nets from AMF for 2018
- Looking to shift to school based distributions. Would like help assessing this.