

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

Author of report: Kamel Maina

Date of report: July 25, 2017

Context: Burundi is implementing a LLIN mass distribution campaign to a registered population of 11,477,801.

PNILP (Integrated National malaria control Program) and CARITAS Burundi are co-PRs in the management of the Global Fund financed Burundi campaign.

The national population total according to micro-plan is estimated at 11,669,150. The 6,471,695 nets ordered in mid-October 2016, are sufficient to cover the registered population.

Micro Plan			Registration		
<i>HHs</i>	<i>Population</i>	<i>LLIN</i>	<i>HHs</i>	<i>Population</i>	<i>LLIN</i>
2,483,877	11,669,150	6,338,133	2,331,893	11,477,801	6,154,501

Consultants in country:

- Marcy in Burundi 17 - 22 July 2017;
- Kamel arrived in Burundi morning of July 21st;
- Overlap with Marcy on context and issues;
- Meeting with Burundi Red Cross for a briefing;
- Meeting with FA to review Rapid Survey budget;
- Meeting with NMCP July 24 and Caritas July 25 to review TORS and TA needs;
- Meeting with NMCP Data Officer to review Registration data;
- Attended an Independent National Coordination Committee July 25 – discussed campaign process, schedule and potential delays.

Priorities of the current mission:

- Supervision of a Rapid Survey implemented by an independent monitor to validate coverage and quality of the registration exercise by checking/comparing the Registration data vs numbers of distributed vouchers;
- Check on LLINs warehousing;
- Review of micro plan data;
- Review the communication and social mobilisation planned activities to mitigate problems at distribution sites;

Overall campaign planning and implementation:

- Several implementation schedule changes due to fuel shortages but also due to an apparent centralised (politicised) decision making that incumber the flow of technical implementation;
- “Comité de Pilotage” didn’t met for long time. It is almost inexistent;
- Micro- plans completed and data validated first week of July 2017;
- Campaign timeline reviewed. LLIN 5 days Distribution is now re-programmed Aug 29th to Sep 2nd;

- The proposed timeline is yet pending final and official approval;
- Uncertain if all 100% will arrive as expected by end of July 2017;
- Direct delivery to all 18 provinces should be complete by end of July 2017.
- LLINs are gradually positioned in 129 warehouses at Commune level till shipped to an estimated 1,849 Distribution Points;
- As of this date only 80% of the LLINs arrived in country; 7 provinces received 100% of expected LLINs;

LLINS					
	Province	Expected	Delivered to date	% of delivery	To be delivered
1	Mairie de Bujumbura	460,033	586,711	128%	-126,678
2	Bujumbura Rural	405,606	417,577	103%	-11,971
3	Kirundo	430,641	432,400	100%	-1,759
4	Karusi	343,357	343,350	100%	7
5	Bubanza	284,953	288,221	101%	-3,268
6	Cankuzo	185,355	185,355	100%	0
7	Muramvya	218,227	218,227	100%	0
1	Kayanza	419,422	403,191	96%	16,231
2	Ruyigi	309,383	289,243	93%	20,140
3	Mwaro	209,861	193,150	92%	16,711
4	Cibitoke	366,733	326,624	89%	40,109
5	Rumonge	333,868	284,427	85%	49,441
6	Rutana	288,536	244,641	85%	43,895
14	Makamba	537,764	416,150	77%	121,614
15	Muyinga	473,834	227,450	48%	246,384
16	Ngozi	463,339	245,650	53%	217,689
17	Bururi	223,324	30,000	13%	193,324
18	Gitega	517,459	44,350	9%	473,109
		6,471,695	5,176,717	80%	1,294,978

The week ahead:

- Follow up on submission to the FA and approval of the Rapid Survey budget and contract - ISTEERU is the independent monitoring organisation to conduct the survey;
- Review Registration data;
- Monitor in country LLIN delivery;
- Assessment of stacking storage facilities.