

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

14th June 2017

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – June 14th AMP conference call

Chair : Melanie Caruso

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 21st June 2017 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:

AMP participants:

Melanie Caruso, Yves Cyaka, Moussa Ndour, Hamisu Hassan, Greg Piro, James Ssekitooleko, Dr. Mah (PNLP Mauritania)

BASF:

Buy a Net:

CDC / PMI:

CRS:

Disease Control Technologies:

Global Health Partners:

IFRC:

Marcy Erskine, J-C Youmba

Independent participants:

Kevin Starace

Intelligent Insect Control:

IPHA:

Jessica Rockwood

JC Flowers Foundation:

JHU Centre for Communications:

JSI:

MCDI:

MENTOR Initiative:



For additional information:

www.allianceformalariaprevention.com

and allianceformalariaprevention@gmail.com

Milliner Global Associates:
 Nets for Life:
 PLAN Canada:
 PSI: Joe Lewinski
 Real Relief Health:
 Rotarians Action Group on Malaria: Drake Zimmerman
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation:
 USAID / PMI:
 VF:
 WHO: Stefan Hoyer
 World Vision:

General updates:

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Mauritania	Implementation, Logistics, Communication	SENLIS	May/June 2017

Planned AMP TA missions 2017 :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
DRC	Implementation and Logistics	PSI	TBD 2017
Benin	Implementation, Communications and Logistics	AMP	Continuous 2017
Burkina Faso	Grant planning	TBD	June/July 2017
Burundi	Implementation and Logistics	GF	Continuous 2017
CAR	Logistics and Communication	IFRC	Q1 2017
Congo Brazzaville	Grant planning	TBD	Q3 2017
Djibouti	Implementation	TBD	Q3 2017
Nigeria	Implementation	AMP/IFRC	Continuous 2017
Mauritania	Implementation and Logistics	GF	Continuous 2017
Mozambique	Implementation and Logistics	AMP	June 2017 Continuous 2017
Liberia	Implementation, Logistics and Communication	AMP	Continuous 2017

Pakistan	CMA	GF	TBD
Somalia	TBD	TBD	TBD
Sudan	TBD	TBD	TBD
Togo	Communication and M&E	GF	TBD

Completed AMP TA support (distance and in-country) in 2017:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Logistics Implementation Surge Logistics Logistics	AMP AMP AMP AMP	March 2017 March/April 2017 March/April 2017 April/May 2017
Burundi	Logistics Logistics	ALMA AMP	March 2017 May 2017
CAR	Logistics Implementation	IFRC IFRC	March 2017 May 2017
DRC	Implementation Implementation	PSI PSI	February 2017 March 2017
Guinea Bissau	Implementation Logistics	AMP UNDP	January 2017 April/May 2017
Liberia	Logistics Implementation (x2) Communications	AMP	May 2017
Mauritania	Logistics	SENLIS	March/April 2017
Mozambique	Logistics	AMP	February 2017
Nigeria	Implementation Implementation Implementation	AMP CRS AMP	February 2017 April/May 2017 June 2017
Sierra Leone	Implementation (x2) and Logistics Logistics	AMP NMCP	January 2017 March 2017
Tanzania	CMA	VectorWorks	January 2017
Togo	Logistics	AMP	February 2017
Total # of countries supported by AMP in 2017 (in-country):		12	

Emerging issues working group:

Co-chairs: Megan Fotheringham – USAID/PMI mfotheringham@usaid.gov ; Caroline Desrousseaux VF - cde@vestergaard.com)

- No update

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (David Gittelman - CDC/PMI dmg1@cdc.gov and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org ; Mame Birame – USAID/PMI Senegal mbdiouf@usaid.gov; and Sylvester Maleghemi – WHO, Nigeria tojumaleghemi@yahoo.co.uk)

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- No update

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on June 14th AMP call: Benin, Burkina Faso, Burundi, CAR, Liberia, Mauritania, Mozambique, Nigeria, Pakistan, Sierra Leone, Togo

Angola:

Population at risk of malaria in Angola :				19,600,000 (World Malaria Report, 2012)			
Required LLINs :				10,888,888			
LLINs imported into the country three years prior to update :				4,850,646 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Phased approach by province – 1LLIN/2 people - 2013	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	11,700,000	7,484,312	3,669,125			N/A

Ongoing issues:

- 15 provinces being covered
- 1st phase launched on May16th and then mini launches in all other provinces
- PSI is the implementing partner
- Household Registration has started
- Nets will be distributed to municipalities
- VectorWorks is conducting an end process evaluation with a focus on 2 provinces.
- Second phase starting early October

Benin:

Population at risk of malaria in Benin				10,328,934 (2014 population)			
Required LLINs :				5,738,297			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution	<i>National universal coverage replacement campaign</i>	5,738,297	6,050,272 (GF 5.245.272, USAID 280.000)	0		<i>Logistics and longer term coordination</i>	16.07.14
ANC							
EPI							
Totals	N/A	5,738,297	6,050,272	0			N/A

Update on June 14th AMP conference call:

- AMP sent draft terms of reference to Benin and tentative dates to PNLN for next AMP mission
- Planning to move forward with next mission 24th June – 15th July

Burkina Faso:

Population at risk of malaria in Burkina Faso		10,328,934 (2014 population)					
Required LLINs :		5,738,297					
LLINs imported into the country three years prior to update :		4,845,882 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 14th AMP conference call:

- The country wants TA involved in grant making process in May this year to work on defining the strategy and documents needed for grant submission (same with Congo Brazzaville)
- Fixed dates of TA from 26 June to 8 July
- Example of where we can do upstream missions and plan well ahead as they do their grant negotiations before they get signed with Global Fund
- AMP TA to support and look at defining strategy and logistics planning and put them on the right track with less changes to be done at the last minute.
- Campaign planned in 2019
- AMP TA will be under CRSPC as its related to grant making.

Burundi:

Population at risk of malaria in Burundi :		6,690,000 (World Malaria Report, 2012)					
Required LLINs :		3,716,667					
LLINs imported into the country three years prior to update :		4,433,813 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available per	LLIN gap per distributio	Budget gap per distributio	Technical assistance requested with	Date of most recent

		distributio n channel	distributio n channel	n channel	n channel	date per distribution channel	update
Mass distributio n	UC 1.8 ratio Feb/March 2014	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.1 3
ANC							
EPI							
Totals	N/A	5,165,200	5,158,410	6,790			N/A

Update on June 14th AMP conference call:

- Burundi is preparing a LLIN mass distribution campaign to an estimated population of 11,649,050 scheduled at this time for mid-July 2017. After quantification for a universal coverage campaign, 6,471,692 LLINs were ordered in mid-October 2016. PNILP (National malaria control Program) and CARITAS Burundi are co-PRs in the management of the Global Fund financed Burundi campaign
- Nets are coming over land from Ato Z – Trucks are stopped at border waiting to get in
- Based on micro-positioning, delivery will be made down to the provinces.
- Delay in activities and no fuel available to get down to the provinces – this looks like ti may be getting solved
- Training is going on right now for HH registration at community level
- Also need to roll out IRS campaign from now until the end of the year.
- Campaign dates: supposed to be in July, now looks like it might be going into August – need updated tracking sheet to see what is off track

Central African Republic (CAR):

Population at risk of malaria in CAR :		4,490,000 (World Malaria Report, 2012)					
Required LLINs :		2,494,445					
LLINs imported into the country three years prior to update :		162,870 (AMP Net Mapping Project)					
Distributio n channel	Scale of distributio n	# LLINs needed per distributio n channel	# LLINs available per distributio n channel	LLIN gap per distributio n channel	Budget gap per distributio n channel	Technical assistance requested with date per distributio n channel	Date of most recent update
Mass distribution	2014 phase 2 rolling distribution according to security situation	2.2 million	2.2 million GF R8 phase 2	0		Micro planning	30.04.201 4
ANC							
EPI							
Totals	N/A	2.2 million	2.2 million	0			N/A

Update on June 14th AMP conference call:

- Sitrep attached to the minutes of this week's call
- Objective to get Bangui done asap
- Door to door strategy

- Started training of trainers in microplanning today
- Drafting plan B because of security issues where areas are inaccessible currently. Focus on Bangui and region 4 and part of region 5. In region 6, too much insecurity and nets cannot arrive - training and workshops on microplanning cannot be conducted.
- Some NGOs are saying it's not safe to work with MINUSCA as they are targeted by fighting groups.

Chad:

Population at risk of malaria in Tchad :		11,410,000 (World Malaria Report, 2012)					
Required LLINs :		6,338,889					
LLINs imported into the country three years prior to update :		8,577,547 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9 regions out of 11	8,177,640	8 151 792	146 943			03.04.13
Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
Totals	N/A	8,177,640	7,148,020	1,792,561			N/A

Ongoing issues:

- The 3rd Chad Universal Coverage LLIN distribution campaign started in January 2017. 1st in 2011 and 2nd in 2014.
- Estimated 2017 campaign target population of 9,428,950/1,571,492 HHs living in 12 of the country's 23 regions.
- 6,582,600 LLINs (including a buffer stock of 1 million) LLINs were procured
- The 2017 campaign is implemented in 5 phases as per table below.

Phases	Regions	Log base storage	Micro Plan (incl. validation)	Registration (incl. Validation)	Distribution	Observation
I	Mandoul and Moyen Chari	Moundou	2 - 19 Oct-16	12 - 29 Dec-16	22 - 23 Feb-17	Done
II	Logone occidental and Logone oriental	Moundou	13 - 20 Dec-16	1 - 8 Feb-17	9 - 11 March-17	Done
III	Mayo Kebi Est, Mayo Kebi Ouest and Tandjilé	Bongor	11 - 26 Jan-17	13 - 20 March-17	10-13 April-17	In process distribution, next week
IV	Guera, Salamat and Chari Baguirmi	Mongo	17/3 – 2/4	16 -23 Apr-17	9 – 11 May-17	M-plan just completed
V	Hadjer Lamis and Lac	Ndjamena	10 – 18 Apr-17	21 -28 May-17	5 – 7 Jun-17	Not started yet

VI	Sila	Abéché	October -November 2017
----	------	--------	------------------------

** dates are temporary and will be updated according to implementation and plan changes

- Kamel Maina - Independent consultant: UNDP hired - Arrived in country on February 23, 2017.
Dates for mission: Feb 23 – May 9th, 2017
Terms of reference – Technical support to UNDP/PALAT/NMCP Chad in coordination of the 2017 universal coverage LLIN distribution campaign, carried out in 12 regions.
- Strategy, Action Plan, Templates and Tools were developed by 2 AMP Technical Assistance Missions in Oct and Dec 2016;
- WFP is contracted for in country storage and transport from 5 national log bases to DPs;
- As of this date 5,817,080 (93%) LLINs arrived in country. The 7% remaining LLINs are planned to arrive during third week of May before the rain and on time for the last phase distribution;
- Communication campaign has been weak during the first two phases but now improving with radio and TV dissemination of messages and advocacy program during distribution; The weaknesses were in part due to limited HR at the PR level;
- The Communication materials have been developed and available during registration and distributions;
- Independent monitoring is ongoing during the registration of households by WHO and INSEED; To date all but 2 third phase locations passed the 90% threshold;
- Temporary analysis shows an increase (to micro-plan) of generally 2-3% of population and around 10% households;
- No security or major transport issues reported during current LLINs positioning for the third phase;
- The consultant went to the field during the registration process for the third phase; Field report (in French) available upon request;
- Field monitoring missions are on-going along NMCP supervision missions;

DRC:

Population at risk of malaria in DRC :		67,730,000 (World Malaria Report, 2012)					
Required LLINs :		37,627,777					
LLINs imported into the country three years prior to update :		30,803,765 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
Totals	N/A	35,000,000	19,094,251	13,445,599			N/A

Ongoing issues:

- Timelines for campaigns being reviewed by GF – looking tight
- Waiting to see all macro documents that need to be finalised for a final review by AMP
- Need distance support on logistics to review microplanning
- AMP TA provider has travelled to DRC on a PSI contract to provide technical support to the campaign

- Yves Cyaka was in Kinshasa supporting NMCP to review the campaign guidelines and support micro planning preparations
- AMP had a call with Gates Foundation, PSI, and GF to look at using spatial and satellite imagery to improve population estimates. Focus is on sleeping sickness as DRC is the worst affected country. Biggest issue was getting updated maps for the planning – satellite imagery is now done for 3 metres above ground – every community is extracted from this data. They compared this to government maps that do not show population changes – sending teams out now to do data collection and do random sample to pull out data – AMP will organise for these partners to get onto a call and present this to the wider AMP partnership.

Ghana:

Population at risk of malaria in Ghana :		25,000,000 (World Malaria Report, 2012)					
Required LLINs :		13,888,888					
LLINs imported into the country three years prior to update :		15,780,153 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Door-to-door stand alone hang up campaigns completed in 2012	13 million		0			03.04.13
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Ongoing issues:

- LLIN distribution has been completed in Northern Ghana and Greater Accra
- The Upper West Region of the country has still not been covered.
- AMF is supporting a 2.7 million net distribution which is ongoing in Ghana
- First part completed
- Next 2 phases to be completed in July in Upper West and Greater Accra regions
- Working well with partner ERD
- NMCP had a tough period last year and now things are up and running again and no delays are foreseen

Guinea Bissau:

Population at risk of malaria in Equatorial Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Guinea-Bissau is implementing a Universal Coverage LLIN distribution campaign planned for an estimated population of 1 821 040. In compliance with the three-year replacement cycle to maintain universal coverage the 2017 campaign is a follow up to the 2014 LLIN universal distribution campaign
- After quantification for a universal coverage campaign (population/1,8) based on giving 1 net per 2 people, a purchase of 1,112,858 LLINs was processed. The nets arrived in country, and the containers have been in secured storage awaiting shipment from Bissau to regions, health areas and eventually Distribution Points for a distribution planned at end of May.
- Consultant in country: Jean Marc Grégoire from April 24th to May 13th, 2017
- After the micro-planning exercise population has been projected at 2 128 864 with a corresponding need of 1 182 702 LLINs. If Household registration confirms this increase LLINs will be taken from routine reserve stock and used in the 2017 campaign;
- Household registration visits to an estimated 464 028 households was planned from April 24 to 30th. Delays due to late delivery of materials (principally coupons) have extended the exercise. As of May 9th household registration activities are completed in all but a few areas of the greater Bissau area;
- Transport providers for shipment of 24 LLIN containers to Health Centre areas have been selected.
- Teams have been selected and briefed on procedures for inventory and reception of LLINs from the containers before their dispatch to the 117 Health Centre areas;
- A 2 day validation exercise of household registration results supported by data from the independent monitors reports;
- Transport of LLINs from Bissau will start May 12th and pre-positioning to Health centres should be complete by May 22nd, so that final positioning to the estimated 1 463 Distribution Points be done from May 25th to 29th;
- Training of Distribution Point personnel is planned for May 26th and 27th.
- Distribution of LLINs to beneficiaries is still programmed for May 31st to June 4th.

Liberia:

Population at risk of malaria in Liberia :		4,130,000 (World Malaria Report, 2012)					
Required LLINs :		2,294,444					
LLINs imported into the country three years prior to update :		2,896,136 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Planned country wide mass distribution	2,195,796	1,159,089 GF 289,280 surplus	169,726		Logistics and Implementation TA	09.10.13

	(last quarter of 2014)		from routine LLINs				
ANC			577,700 USAID-PMI				
EPI							
Totals	N/A	2,195,796	2,026,069	169,726			N/A

Update on June 14th AMP conference call:

- Liberia LLIN mass distribution campaign, which is supported by the Global Fund, is slated to take place between January and March 2018.
- Approximately 2.6 million LLINs will be distributed to 15 counties within Liberia with the objective of achieving universal coverage of the entire population.
- Weekly calls with the NMCP, Plan International Liberia, the GF, PMI and other interested partners will be scheduled as of June to monitor the campaign planning and implementation and resolve bottlenecks as they arise.
- Distance support from AMP is now ongoing and next wave of TA in Q3 is planned – plan is to frontload needed TA prior to the elections in October when activities will be suspended
- AMP completed the version #2 for the simulation exercise within the logistics training package and all in-country team members have received it
- The country has sent back to AMP the LPoA with their inputs
- GF mission last week : trying to find savings in the budget to comply with buffer for higher population figures than expected.

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 14th AMP conference call:

- Sitrep attached to the minutes of this week’s call as well as the powerpoint presentation that was delivered on the call by the PNLPC coordinator Dr. Mah
- Should you wish to contact Dr. Mah, here is her email address : mahamar@hotmail.fr

Mozambique:

Population at risk of malaria in Mozambique:	<i>25,800,000 (World Malaria Report, 2014)</i>
Required LLINs :	<i>14,333,333</i>

LLINs imported into the country three years prior to update : <i>11,784,524 (AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity TBC)				
EPI							
Totals	N/A						N/A

Update on June 14th AMP conference call:

- Nets are arriving for 3 next provinces
- Zambezia distribution is starting now
- Observation mission from AMP requested for Zambezia – AMP to go next week
- Nets for next 3 provinces are arriving.
- Some challenges with payment system but otherwise all is on track and going well
- In the first province where distribution occurred they ran out of vouchers and now long before training, their materials are being delivered down to provinces and they have started microplanning in 2 provinces in preparation of the distribution

Nigeria:

Population at risk of malaria in Nigeria : <i>162,000,000 (World Malaria Report 2012)</i>							
Required LLINs : <i>90,000,000</i>							
LLINs imported into the country three years prior to update : <i>37,915,945 (AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC - 2 LLIN/HH rolling state	64,064,949	57,773,191 distributed from 2009	4,442,853	Operational costs for 27		04.09.13

	by state countrywide (started in May 2009 – completed in May 2013)		to 2013 (90.2% of the total National target.)		million LLINs		
ANC			33 million nets available for routine distribution in 2013				
EPI							
Totals	N/A	72 million	51,703,880	4,442,853			N/A

Update on June 14th AMP conference call:

- The Cash and Asset Transfer (CAT) Strategy powered by the RedRose platform is the use of information and communication technologies to improve programming and process management in humanitarian relief, socio-economic International development – it is being rolled out by CRS in Kwara
- AMP TA provider was in Nigeria supporting the country with its Global Fund meetings
- Winding up the microplanning in Sokoto
- Start microplanning in Adamawa in 2 weeks
- 50 mil nets from GF should be country by end of December 2017

Pakistan:

Population at risk of malaria in Pakistan:			<i>147,773,000 (World Malaria Report, 2013)</i>				
Required LLINs :			<i>26,599,140</i>				
LLINs imported into the country three years prior to update :			<i>3,338,948 (AMP Net Mapping Project)</i>				
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 14th AMP conference call:

- AMP working with country team to see how CMA will be implementing in Pakistan
- Back and forth on contracting mechanism has taken place
- Advised Pakistan county office that consultancy contacts be contracted directly with DOMC
- AMP is working on protocol for CMA in Pakistan
- ToR for upcoming Commodity Management Assessment was revised by the OIG
- AMP TA provider has made initial draft for the protocol
- AMP had a call with Pakistan Global Fund country team to discuss what needs to be done on CMA exercise.

- Bringing on a consultant specific to CMA to focus on countries considering this type of support.
- Currently conducting LLIN distribution in some areas from March to June
- More than 3.08 million nets will be distributed in 2016 – finalising the plan now.

Senegal:

Population at risk of malaria in Senegal : <i>(World Malaria Report, 2012)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update : <i>(AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Local consultant in country - Moussa NDour: 1st February-30th September 2016
- Distribution in phase 2 is underway
- About half the districts in each region are complete as of Monday
- For phase 3 the coordination committee met on Friday and spoke of recommendations from last AMP mission. They are going ahead with training activities for phase 3 in regions
- Timeline for phase 3 should be revised to avoid delays in activities and overlapping of certain activities and to apply lessons learned from phase 1 and 2 around HH registration.

Sierra Leone:

Population at risk of malaria in Sierra Leone : <i>6,000,000 (World Malaria Report, 2012)</i>							
Required LLINs : <i>3,333,334</i>							
LLINs imported into the country three years prior to update : <i>4,195,850 (AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC – June 2017	4.18 million				Logistics	18.08.16
ANC							
EPI							
Totals	N/A	4.18 million					N/A

Update on June 14th AMP conference call:

- Sierra Leone conducted an integrated 2017 campaign tied to the biannual mother-child health weeks. The interventions, vitamin A and albendazole targeting children under five years of age, were integrated with the universal coverage LLIN distribution. The strategy for LLINs was 1 net for 2 people, with a maximum of 3 nets per household.
- Distribution is completed
- NMCP to present on results in a upcoming AMP call

Tanzania:

Population at risk of malaria in Sierra Leone :					<i>(World Malaria Report, 2012)</i>		
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						CMA	26.01.17
ANC							
EPI							
Totals							

Ongoing issues:

- During the course of 2016, Vectorworks has implemented, in collaboration with Tanzania’s NMCP, a school-based LLIN distribution program in 7 of the 26 regions of the country. The SNP4 program covered 5,231 schools with a total of 1,153,955 LLINs distributed.
- Vectorworks is now planning to conduct a commodity management assessment (CMA) of the SNP4 supply chain in order to document the level of accountability and transparency achieved in the management of the LLINs from point of entry to distribution to beneficiaries, specifically to:
 - o Verify that adequate tools and procedures were used for proper tracking of LLINs and control of the supply chain (receiving, warehousing, transport and distribution of the nets).
 - o Verify the existence of clear and complete “audit trails” for the nets: a series of documents (waybills, stock sheets, inventory control cards, tally sheets) recording each step in the transport, storage and distribution of the nets.
 - o Verify the proper filing and quality of supply chain tracking tools. Document the extent to which reports are complete and reliable (supported by corresponding waybills, stock sheets, inventory control cards and tally sheets).
- AMP was requested to provide TA for the development of a CMA package and training of a local firm to conduct the CMA field work and produce a report outlining detailed findings, including recommendations for improvement of the logistics systems if/where needed.
- Continued meetings last week with entities involved in the SNP4 supply chain to finalize the gathering of all information and data required for the development of the CMA tools, SoPs and CMA report format.
- Meeting last Friday with the representatives of the firm contracted to carry out the CMA in order to review all the data and information obtained thus far and to introduce the basic principles on which the CMA data collection tools will be developed
- Development of the CMA data collection tools and drafting of the CMA SoPs over the course of last weekend. Development of the tools posed some particular challenges as the SNP4 supply chain structure and management tools differ in many aspects from normal/standard setup and procedures.
- Beginning of the training (of the contracted firm) on Monday and Tuesday (today).

Togo:

Population at risk of malaria in Togo :				<i>6,150,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>3,416,667</i>			
LLINs imported into the country three years prior to update :				<i>3,009,135 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14
Continuous distribution	All routine services interrupted since 2011		Possible surplus from 2014 mass campaign if Lomé is not covered		Funds for continuous distribution available in R9 grant but no disbursement to date		
ANC							
EPI							
Totals	N/A	3.9 million	3.970.624	0			N/A

Update on June 14th AMP conference call:

- Local procurement for vouchers is late leading to delays in campaign implementation
- Late July/ early August distribution plans
- Feel they have recycled their communications materials for too long. They would like some support to observe what is happening during the campaign with communications
- Need some follow up on the request for M&E support that has been made to AMP by the country
- AMF is proving 2.4 million nets: this is a funding collaboration between the GF for non net costs and AMF providing nets
- The GF is covering the maritime sector and AMF is covering the main land
- Lome is being covered as part of the same campaign

Uganda:

Population at risk of malaria in Uganda :				<i>34,550,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>19,194,444</i>			
LLINs imported into the country three years prior to update :				<i>12,480,685 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1	19.64 million	11,653,054 (11,003,054 from	4 million		Implementation	03.04.13

n	completed – May 2010- January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013		GFATM Rd7 Phase II and 650,000 from USAID/PMI)				
ANC	PMI supported ANC distribution ongoing in approx. 40% of the country						
EPI							
Totals	N/A	19.64 million	11,653,054	4 million			N/A

Ongoing issues:

- Baseline study was done for PBO nets as half of 10 million AMF nets are PBO - Led by Liverpool School and partners
- Janet Hemingway will present the PBO study on a future AMP call date TBC
- Timing for distribution has been moved forward
- On AMF nets, 10.6 million, there are half going out to East region and half to West region.
- January distribution coming up soon.
- Half AMF nets are PBO nets and research study still to be conducted.
- High level of political discussion makes things complex to move forward.
- Concerns about plans and timelines.
- HH registration starting November 6th but too tight as no materials are printed yet
- Evaluation plans: Liverpool School is the lead on the study. Working with them are LSHTM and main implementer is McCarey University in Kampala. Talked about possibility of scaling up current research which is based on test positivity rates. But after discussion, it was felt that prevalence would be a more accurate way forward. Similar to current study in Tanzania but at larger scale. Timeline for baseline was January but timelines have changed.
- The national mass campaign includes 10.7 million nets from AMF
- Over 5 million of those will be PBO nets
- AMF nets will go out in January next year
- Idea is to have PBO nets go out in later phases to give more time for approvals to be put in place and monitoring of effectiveness to be set up

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	of most recent update
Mass distribution							
ANC							
EPI							
Totals	N/A						

Ongoing issues:

- AMF agreed to provide 2.9 million nets for nationwide mass distribution
- Took time to reach agreement.
- Other nets for nationwide full coverage campaign come from the Global Fund

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on June 14th AMP call: None

Gambia:

Population at risk of malaria in Gambia:		1,780,000 (World Malaria Report, 2012)					
Required LLINs :		988,889					
LLINs imported into the country three years prior to update :		1,181,386 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							
Totals	N/A		746,000				N/A

Ongoing issues:

- None

Guinea

Population at risk of malaria in Guinea :		12,132,795 (PMI, 2015)					
Required LLINs :		6,949,395 (2016)					
LLINs imported into the country three years prior to update :		3,502,437 (AMP Net Mapping Project)					
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution	2016	6,949,395 (2016)		0			17.02.15
Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
Totals	N/A	7,898,786	347,000	0			N/A

Ongoing issues:

- Last mass campaign was held in 2016
- Health facility assessment for routine distribution conducted by VW last week
- Main take aways: majority of time nets are finding a wayback into routine system, but nets are not always successfully distributed through the mass campaigns especially in an urban context

Mali:

Population at risk of malaria in Mali :		<i>15,880,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>8,822,222</i>					
LLINs imported into the country three years prior to update :		<i>5,888,050 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13
Continuous distribution				695,126			
ANC							
EPI							
Totals	N/A	8.67 million	4.5 million	5,168,927	7,981,194		N/A

Ongoing issues:

- New Global Fund grant has been signed

Niger:

Population at risk of malaria in Niger :		16,080,000 (World Malaria Report, 2012)					
Required LLINs :		8,933,334					
LLINs imported into the country three years prior to update :		1,266,562 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	June 2014 – Dosso		1.6 million			Support to NFM proposal	23.07.14
	April 2015: Southern regions		6.4 million				
ANC							
EPI	Routine distribution through EPI clinics						
Totals	N/A		TBC				N/A

Ongoing issues:

- Plan Niger is Sub Recipient for GF NFM malaria project under CRS as Principal Recipient.
- Plan is distribution with the MoH bed nets in 3 regions (Diffa, Dosso and Tilabery)
- A total of 3,566,026 nets are available (1,766,026 from GF and 1,800,000 from MoH)
- Household registration and distribution will be done at the same time in the area with security problem (Diffa and North Tilabery), will be conducted from 23 to 28 of May
- Household registration at Dosso and South Tilabery planned from 25 to 30 of May and distribution from 5 to 8 June
- Due to security issue, country is opting for 2 strategies. First is in region with security issue, to do HH registration and distribution at same time - started yesterday and will end on 28th may
- In other areas where security is a lesser issue, HH registration will start tomorrow and end on 30th may

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on June 14th AMP call: None

Cameroun:

Population at risk of malaria in Cameroun :		22,250,000 (World Malaria Report, 2014)					
Required LLINs :		12,361,111					
LLINs imported into the country three years prior to update :		1,537,744 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution	UC March 2015	12,322,059	12,322,059 (GF)	0		Implementation and Logistics	24.03.2015
ANC							
EPI							
Totals		12,322,059	12,322,059	0			

Ongoing issues:

- Focus on pulling out lessons learnt from last campaign during upcoming AMP mission
- Not sure yet on design of strategy for next campaign
- Timelines are tight as nets arrive early January so logistics training needs to happen soon.
- With support from the Global Fund, IFRC as PR has supported distribution of more than 1 million nets in RS 1,2 and 3.
- RS 4, 5 and 6 are still to be covered. Small populations hard to reach
- Last 22'000 nets going out to region sanitaire 4 on border with Sudan/Chad
- Finalising the extension of the malaria grant for completion of mass distribution in most difficult to reach areas of the country - 2 mil bed nets for mass distribution and expansion of routine services
- Country is finalising a malaria indicator survey and data is being cleaned. Results in a month and country will provide presentation of results
- Next mass distribution will start first quarter of 2017

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville: <i>(World Malaria Report, 2014)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update: <i>(AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP to provide TA at grant development stage – Q3/Q4 support planned through CRSPC

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :	720,000 <i>(World Malaria Report, 2012)</i>
Required LLINs :	400,000
LLINs imported into the country three years prior to update :	52,000 <i>(AMP Net Mapping Project)</i>

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13
ANC							
EPI							
Totals	N/A	433,000	449,226	0			N/A

Ongoing issues:

- 35,000 LLINs in a Keep Up campaign
- All primary schools on Bioko island (6- 14 years of age)
- Trained all teaches
- Pre-test / Post Test
- 2018 planning a mass distribution
- IRS teams are training LLIN ownership
- August MIS
- Bioko Island top up distribution of 10,000 LLINs completed early August in high incidence communities
- Larger school based distribution is on hold and won't be underway until January 2017
- Donation of 54,000 nets to be distributed on mainland is currently waiting in port

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on June 14th AMP call: None

Kenya:

Population at risk of malaria in Benin				9,662,685 (2013 population census))			
Required LLINs :				5,368,158			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign in 23 counties		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							

Totals	N/A		12.6 million	0			N/A
--------	-----	--	--------------	---	--	--	-----

Ongoing issues:

- Massive gaps still exist for 2017

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Completed distribution in 2 states
- Other state to be completed by end of September
- 120,000 nets looted in July, and think there may be another 500,000 at risk.
- The rest of the stocks are in a secured compound in Juba
- PSI has found 11 local partners to work with
- Malaria is the top cause of morbidity in IDPs and non-conflict affected areas (see attached WHO surveillance bulletin).
- Malaria cases in Bentiu PoC and Malakal PoC exceeded expected levels in the week. Response:
 - o Bentiu POC – PSI has completed the distribution of LLINs in the POC site. Last week also sent RDTs and ACTs to UNICEF who are on the ground to help with any response. With this, we expect the Malaria situation to be contained.
 - o Malakal POC – Due to challenges of insecurity, we were not able to deliver the LLINs by road. We are engaging constantly with the Logistics Cluster for support in Airlifting the LLINs.
- An “expedited” distribution process has been developed based on food distributions. This means that we register and issue nets immediately.

Sudan:

Population at risk of malaria in Sudan :				37,970,000 (World Malaria Report, 2014)			
Required LLINs :				21,094,444			
LLINs imported into the country three years prior to update :				9,040,385 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			n channel			per distributio n channel	
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015
ANC			122,000				
EPI							
Totals							

Ongoing issues:

- LLIN tracking system report based on experience in Sudan has been finalised. Will be distributed at AMP meeting in print and shared through the AMP website

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on June 14th AMP call: None

Madagascar:

Population at risk of malaria in Madagascar : 19.176.420							
Required LLINs : 12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)							
LLINs imported into the country three years prior to update : 11,236,039							
Distributio n channel	Scale of distributio n	# LLINs needed per distributio n channel	# LLINs available per distributio n channel	LLIN gap per distributio n channel	Budget gap per distributio n channel	Technical assistance requested with date per distributio n channel	Date of most recent update
Mass distribution	92 districts	10,653,567	10,653,567			No	18.09.2015
ANC	92 districts	1,678,457	354,727	1,323,730	4,633,055		
EPI	92 districts						
Social Marketing	92 districts	300,000		300,000	990,000		
Totals		12,632,024	11,008,294	1,323,730	5,623,055		

Ongoing issues:

- 2018 campaigns are not yet funded
- GF current grant does not integrate 2018 campaign and most current GF grants are ending end 2017.
- More TA will be needed to conclude the current grant's campaign.
- Would be useful if the Global Fund could join a call to update us on how many countries are ending grants in 2017 and how concept notes will be done for 2018. Get an update on NFM 2.
- AMP to ask Susie Nassr to join an upcoming call with an update on the above
- WHO GMP has sent 10,000 USD to NMCP to start developing and printing HH malaria protection cards lolling example of EPI and test them in 2 districts for replenishment purposes where people can use this card to renew LLIN ownership after the campaign last year.
- Ideas and collaboration within AMP are most welcome

- There is no funded evaluation of this project yet. The protocol is attached to the minutes of this week's call for more information.
- Contacts: Stefan Hoyer/WHO hoyers@who.int and Charlotte Eddis/PSI ceddis@psi.org

Malawi:

Population at risk of malaria in Malawi :		15,400,000 (World Malaria Report, 2012)					
Required LLINs :		8,555,556					
LLINs imported into the country three years prior to update :		9,040,385 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
ANC							
EPI							
Totals	N/A	800,000					N/A

Ongoing issues:

Swaziland:

Population at risk of malaria in Swaziland :		337,000 (World Malaria Report, 2012)					
Required LLINs :		187,223					
LLINs imported into the country three years prior to update :		91,725 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						BCC	03.04.13
ANC							
EPI							
Totals	N/A						N/A

Ongoing issues:

- Need to follow up with the country after communication mission last year to see how far they have come with recommendations and plan next phase of support
- Swaziland is currently working towards elimination

- NMCP and AMP TA provider have reviewed previous communication strategic plans aimed at the community at large.
- NMCP and AMP TA provider are reviewing the acceptance of interventions
- Will work on outreach via health workers in rural health areas. Will focus on population travelling through Swaziland mainly from Mozambique
- Are looking at a plan to have malaria prevention meeting with both traders that travel to boarder countries and Mozambique population in Swaziland
- Working to enhance communication activities in high burden areas via the creation of malaria elimination committee meetings
- Looking at targeting the transport industry with IEC materials for lorry drivers.
- Messaging to travellers to take precautions when they travel to Mozambique
- Will pass messages on malaria prevention in schools, churches, mosques.
- The programme is working on the concept note for the NFM to be submitted by June 15th - the concept note is now close to final, but they are still revising the health promotion section.
- They have just finished data collection in the field for the KAP survey which they are conducting
- Just from being in the field even though analysis has not been done yet, the team have clearly observed that nets are not being used. There is low risk perception because of the low malaria disease burden in the country
- In their NSP, nets have not been included and the Global Fund (whose team is currently in-country) agree that they should not be
- However, there are nets that were procured last year which had not yet been distributed. The plan with those was to replace/replenish the old nets. Now Global Fund has given the Programme the go-ahead to distribute them
- The exercise may commence beginning of the malaria season round September or so
- These will probably be the last batch of nets
- The strategy will then be to focus on IRS, environmental management etc.
- The plan is still to promote usage as there are nets currently awaiting distribution.

ASIA PACIFIC

Asia Pacific country updates provided on June 14th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2017						10.10.16
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- PSI has made a request for TA for 2017 Haiti campaign

- AMP has reached its maximum capacity from now until the end of the year and it is possible that no TA providers may be available to support this request unfortunately.

Indonesia:

Population at risk of malaria in Indonesia :		51,900,000 (World Malaria Report, 2012)					
Required LLINs :		28,833,333					
LLINs imported into the country three years prior to update :		8,192,770 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :		7,011,000 (World Malaria Report, 2012)					
Required LLINs :		3,895,000					
LLINs imported into the country three years prior to update :		3,464,400 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- 1.2 million nets from AMF for 2017
- 1.6 million nets from AMF for 2018
- Looking to shift to school based distributions. Would like help assessing this.