

# AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

---

**AMP Conference call minutes:** [www.allianceformalariaprevention.com](http://www.allianceformalariaprevention.com)

24<sup>th</sup> July 2019

Dial-in number: +1-213-787-0529  
USA toll-free: 888-808-6929  
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: [melanie.caruso@ifrc.org](mailto:melanie.caruso@ifrc.org)

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: [jason.peat@ifrc.org](mailto:jason.peat@ifrc.org) or [melanie.caruso@ifrc.org](mailto:melanie.caruso@ifrc.org) and we will schedule your update at the start of an upcoming AMP conference call.

## **Agenda – July 24th AMP conference call**

Chair : Melanie Caruso  
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, July 31st, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

## **Participants:**

AMF:  
AMP participants: Jean-Marc Grégoire  
BASF:  
Buy a Net:  
CDC / PMI:  
GHSC-PSM:  
CRS: Zainab Ali  
Disease Control Technologies:  
Friends of RAM:  
Global Health Partners:  
Global Fund:  
IFRC: Marcy Erskine  
Independent participants:  
Intelligent Insect Control:  
IPHA:  
JC Flowers Foundation:  
JHU Centre for Communications: Andrea Brown



For additional information:

[www.allianceformalariaprevention.com](http://www.allianceformalariaprevention.com)  
and [allianceformalariaprevention@gmail.com](mailto:allianceformalariaprevention@gmail.com)

---

JSI:  
 Mainpol GmbH:  
 MCDI:  
 Milliner Global Associates:  
 Nets for Life:  
 NMCP Pakistan:  
 Plan Canada:  
 Plan International:  
 PSI: Joe Lewinski, Valence Nimbona  
 RBM:  
 Real Relief Health:  
 Results in Health:  
 Rotarian Malaria Partners: Jeff Pritchard, Jim Moore  
 Sumitomo:  
 Tana Netting:  
 UNICEF:  
 UN Foundation:  
 USAID / PMI: Lilia Gerberg  
 VectorLink: Mary Kante  
 VF: Naomi Bohn  
 WHO:  
 World Vision: Gagik Karapetyan

**General updates:**

**AMP working group updates:**

**Country support working group:**

Chair: Marcy Erskine IFRC – [marcy.erskine@ifrc.org](mailto:marcy.erskine@ifrc.org)

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Burundi	Logistics	CRSPC	July-August 2019
CAR	Implementation Logistics	CRSPC World Vision	May-July 2019 June-July 2019
Congo Brazzaville	Implementation	CRSPC	July-August 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation (Kano + Niger States)	CRS	Continuous 2019
Cameroun	Implementation and Logistics	NMCP	Continuous 2019
Congo Brazzaville	Logistics	AMP	July/August 2019

<b>Burkina Faso</b>	Implementation, Communications and Logistics	AMP	Continuous 2019
<b>CAR</b>	Implementation and Logistics	World Vision	Continuous 2019
<b>Sudan</b>	Implementation	CRSPC	June 2019
<b>South Sudan</b>	Implementation	CRSPC	TBD 2019
<b>Burundi</b>	Implementation, Communications and Logistics	UNDP	Continuous 2019
<b>Ethiopia</b>	TBD	TBD	TBD
<b>Yemen</b>	SBCC	CRSPC	TBD
<b>Mali</b>	Implementation and Logistics	TBD	TBD
<b>Chad</b>	Implementation, Communications and Logistics	CRSPC UNDP	Continuous 2019
<b>Côte d'Ivoire</b>	TBD	CRSPC	TBC
<b>Djibouti</b>	SBCC	CRSPC	April 2019
<b>Zambia</b>	Implementation	CRSCP/IFRC	September 2019

Completed AMP TA support (distance and in-country) in 2019:

<b>Country</b>	<b>Type of technical support requested from AMP</b>	<b>Partner / Funding source</b>	<b>Mission dates</b>
<b>Benin</b>	Implementation	CRSPC	April 2019
<b>Burkina Faso</b>	Logistics SBCC/Next Gen nets SBCC/Next Gen nets SBCC/Next Gen nets	CRSPC CRSPC PSI PSI	January-February 2019 February 2019 February 2019 February 2019
<b>Burundi</b>	Implementation Logistics SBCC	CRSPC CRSPC CRSPC	March 2019 March 2019 May 2019
<b>Cameroun</b>	Implementation Logistics Implementation Logistics	PNLP PNLP PNLP PNLP	January-February 2019 February-March 2019 May-June 2019 June 2019
<b>CAR</b>	Logistics Logistics	World Vision World Vision	January 2019 April-May 2019
<b>Chad</b>	Implementation Logistics Communications	CRSPC CRSPC CRSPC	April 2019 April 2019 April 2019
<b>Congo</b>	Logistics	CRSPC	May-June 2019
<b>Guinea</b>	Implementation	CRSPC	February-March

			2019
<b>Madagascar</b>	Implementation Logistics Implementation Logistics	USAID PMI USAID PMI USAID PMI USAID PMI	March 2019 March 2019 June 2019 June 2019
<b>Malawi</b>	Post-campaign lessons learned	USAID PMI	January-February 2019
<b>Mali</b>	Logistics	CRSPC	March-April 2019
<b>Mozambique</b>	Implementation Logistics SBCC	CRSPC	February 2019
<b>Nigeria</b>	Implementation Implementation Implementation	CRS CRS CRS	January 2019 March-April 2019 July 2019
<b>Pakistan</b>	Implementation Logistics	CRSPC	January 2019 January 2019
<b>Senegal</b>	Logistics  Implementation Logistics	CRSPC  CRSPC CRSPC	January-February 2019  March 2019 May 2019
<b>Sierra Leone</b>	Implementation Logistics SBCC Finance	CRSPC CRSPC CRSPC CRSPC	March-April 2019 March-April 2019 March-April 2019 July 2019
<b>Sudan</b>	SBCC	CRSPC	March 2019
<b>Togo</b>	Implementation SBCC	CRSPC CRSPC	June-July 2019 June-July 2019
<b>Uganda</b>	Logistics	CRSPC	January 2019
<b>Total # of countries supported by AMP in 2019 (in-country):</b>			<b>19</b>

New Nets Project

- New Nets Project Planning meeting held at IFRC in Geneva 22-24th July 2019 between PSI, AMP and Global Fund
- Review of New Nets Project, including objectives, roles and responsibilities of partners, PSI/AMP rôle
- Reviewing operational learning from planning and implementation – operational recommendations, process evaluation tools
- Work planning for coming trimester/look ahead to project year 3
- Review of country preparedness template
- Meeting with GF NNP project team
- Review of administrative/logistics management during country support

**Emerging issues working group:**

**Co-chairs: Joe Lewinski – PSI ([jlewinski@psi.org](mailto:jlewinski@psi.org)) and Jessica Rockwood – IPHA ([jrockwood@iphadvisors.com](mailto:jrockwood@iphadvisors.com))**

- EIWG conference call took place on Wednesday July 17<sup>th</sup>

- Minutes will be circulated to the partnership following the call
- Container storage issue and recommendation document was reviewed and will continue to be updated. Scientific aspects were looked at and how we want to move that forward with WHO. Consensus was that a smaller group would convene with CDC to help move forward the issue. Survey was sent to all suppliers for additional information.
- Integration issues were also discussed, and examples shared by UNICEF
- E-health tools: UNICEF case studies discussed and how we want to collate this information under AMP to share with counties.

**Monitoring, Operational Research, and Evaluation (MORE) working group:**

**Co-chairs: (Anna Bowen - CDC/PMI [aqb0@cdc.gov](mailto:aqb0@cdc.gov); Godwin Aidenagbon – Chemonics**

**[gaidenagbon@ghsc-psm.org](mailto:gaidenagbon@ghsc-psm.org))**

- AMP is working on ITN macro quantification for campaign distribution. This was identified as a priority issue by the 19 countries that participated in the AMP trainings in November last year.
- In order to move forward with this work, we are hoping to identify NMCP/NMEP focal points that could participate and provide the data needed for this.
- A letter to NMCPs was drafted and sent out to program managers
- Many countries are facing difficulties during the implementation of ITN campaign distribution when updated population figures from microplanning and/or household registration exceed the nets available based on the quantification done in advance of procurement.
- The longer the period since the census data was collected, the less likely that the census projections are correct in terms of either the total population or where that population is found in the country. Household registration data may better reflect the actual needs for future campaigns, but some concerns exist around quality of that data (inflation, missed households, split households, etc.).
- As a means to assist countries and partners to review the global quantification parameters for ITN campaigns, AMP is requesting support from countries through the identification of a focal point within the NMCP/NMEP to participate in work on reviewing the current ITN macro quantification in order to determine whether updated guidance is required.
- Specifically, AMP aims to work with country level focal points (ideally a campaign or M&E staff) and use country data (see below) to undertake an analysis of the differences between macro quantification and implementation data in order to identify how macro quantification can be improved moving forward.
- The data that is needed to review ITN campaign quantification across countries will be generated through the following information from each country:
- Macro quantification – the data from the national census projected to the year of the campaign and the actual population data used for the procurement (if the census data was adjusted)
- Microplanning – the summary data regarding the “actual” population and ITN needs after compilation of the data
- Household registration – the final summary household registration data regarding population registered (or sleeping spaces, if only that data point was collected) and ITNs required to serve all households
- ITN distribution – the final distribution data showing number and percentage of ITNs distributed during the campaign, as well as remaining stock

**Net mapping project working group:**

**Chair: John Milliner – Milliner Global Associates [jemilliner@gmail.com](mailto:jemilliner@gmail.com)**

- Q2 Net Mapping report shared with the minutes of this week’s call

**Toolkit and Training working group:**

**Chair: Marcy Erskine IFRC – [marcy.erskine@ifrc.org](mailto:marcy.erskine@ifrc.org)**

- Toolkit updates need to be discussed to make a plan for the rest of the year.

**Resource Mobilization working group:**

Jason Peat – IFRC [jason.peat@ifrc.org](mailto:jason.peat@ifrc.org), Drake Zimmerman – Rotarians Action Group on Malaria [drakezim@gmail.com](mailto:drakezim@gmail.com) and Jessica Rockwood – IPHA [jrockwood@iphadvisors.com](mailto:jrockwood@iphadvisors.com)

- One pager requesting support for the AMP Deputy Position as well as the full 2019 AMP proposal for those partners who are interested have been shared
- If you have any questions on the Deputy Position and possibilities for support please contact one of AMP's Resource Mobilization Working Group members:
- **Jessica Rockwood:** [jrockwood@iphadvisors.com](mailto:jrockwood@iphadvisors.com)
- **Drake Zimmerman:** [drakezim@gmail.com](mailto:drakezim@gmail.com)
- **David Gittelman:** [david@dmqglobalhealth.com](mailto:david@dmqglobalhealth.com)
- **Jason Peat:** [jason.peat@ifrc.org](mailto:jason.peat@ifrc.org)
- 25% funded by Rotarian Malaria Partners and matched by Gates is already secured
- The full-time deputy position will be hired in a consultant capacity until 100% of the funding required to support the position has been secured.

### AMP 'ACTIVE COUNTRIES'

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP 'Active Countries' updates provided on July 24th AMP call: Benin, Burkina Faso, Burundi, Cameroun, CAR, Congo Brazzaville, Côte d'Ivoire, Mali, Mozambique, Nigeria, Pakistan, Sierra Leone, Sudan, Togo, Zambia

#### Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

#### Ongoing issues:

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP
- Results can be discussed on a future call with the partnership

#### Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- AMP is asking the country about macro plan and digitization plan for review as they have not been submitted yet
- Need to do microplanning in October/November for distribution planned in April 2020
- Container storage: communication shared with country that PBOs should not be stored in containers
- Trying to look at warehousing for everything
- Gates is funding a lot of PBOs for Benin.

**Burkina Faso:**

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- Discussing timing of next TA missions including for support to New Nets Project – need to put in place process evaluations to look at products to provide context for quantitative data. First mission should be for October distribution.
- Focused distribution and wrap up meeting have taken place. The first is a technical meeting followed by a debrief at national coordination level
- Report should be issued this week
- PBO regions and IG2 distribution areas should happen in October
- Looking at issues around seasonal use of nets- data from recent MIS shows increase in use during dry season.

**Burundi:**

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Update on July 24th AMP conference call:**

- AMP TA provider has arrived in country
- Budget feedback provided
- Need to update plan with updated approved budget
- Next week is training of trainers for microplanning workshops
- Recommended for reduction of time in the field to 3 weeks for microplanning
- Pushing forward call for tenders for all materials
- Timelines from UNDP were not meeting timelines for the campaign and have been discussed

**Cameroun:**

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Update on July 24th AMP conference call:**

- Timing of next TA missions being discussed
- Mid way through the HH registration and have been doing monitoring for 4 days with preliminary results received



- In terms of coverage and basics, the teams are out registering at an average of 40 HHs a day, coupons are being delivered. Some issues need correcting, but overall results are encouraging from monitoring that is in place
- In terms of microplanning from the health area level, noticing that they are at 140 % coverage in some health areas. Particularly in 3 districts where it seems they will go way over what was planned in terms of population numbers. Looking at reviewing the distribution of numbers of nets, but they are still in the margins overall of what has been budgeted in terms of nets for the total of 14 districts.

**Central African Republic (CAR):**

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- Weekly sitrep attached to the minutes of this week's call
- Finalising micro plans
- Contracting of partners in progress

**Chad:**

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							

EPI							
Totals							

**Ongoing issues:**

- Call took place on May 24<sup>th</sup> with AMP to finalise the 2020 campaign budget with the country
- Number of procured coupons in the budget have increased: it had been noted during the 2017 mass campaign that there were insufficient quantities of vouchers, probably in connection with the fact that they were distributed in polygamous households - hence the 30% increase in the budget to reflect this fact. Since this increases the budget by nearly 18 million FCFA, they will discuss today an alternative strategy to address this problem.
- Distribution sites to cover 600 households regardless of the environment (urban or rural). However, we must take into account exceptions related to the distance from a village to a main site or for specific sites (nomads, refugees, etc)
- Government has already transferred CFA 1,500,000,000 to support UNDP for the purchase of LLINs for the regions of N'Djamena and Barh El Gazal. The balance will be paid before December to supplement the purchase costs of LLINs and the operating costs.
- As a result, it can be ensured that the mass campaign will be taking place in 13 regions instead of the 11 included in the plan.
- First distribution planned for February - next AMP mission towards end of this year
- AMP is working at a distance to finalise its comments on the plan of action, communications and logistics plans.

**Congo Brazzaville:**

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- AMP TA has just arrived in country and will be joined by logistics TA shortly
- Pushing through HH registration phase and getting data finalised
- GF concerns about timelines for distribution – country is falling behind and not sure we can accelerate activities to fit current timeline

**Côte d'Ivoire:**

Population at risk of malaria in Côte d'Ivoire :							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Update on July 24th AMP conference call:**

- AMP has been contacted by CIV who will be looking for support this year (from GF)
- Traditionally campaigns have run smoothly with no external support

**DRC:**

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- AMF supported New Net Project will evaluate the effectiveness of next generate nets. The objective is to roll out a less expensive evaluation methodology.
- Evaluation methodology has been developed in collaboration with PMI, GF, Liverpool School, AMF, MoH
- Distribution of next generate LLINs will start in Sept 2019.
- Proposed budget has gone to GF for validation. Testing kits and drugs to be funded by GF. NMCP involved and supportive but not able to do much of the execution of the programme.
- Need 50/50 PBO and non PBO nets split for the study, but after randomization zones within the province don't match up exactly 50/50 – trying to figure out how to do an inter-zone distribution of PBO and non PBO nets.
- Ebola outbreak in DRC: areas affected not due to have distributions before December 2020 so the EVD outbreak is not preventing distribution at the moment. Uganda has a big net distribution next year and outbreak spill over is becoming a worry.

**Ethiopia:**

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

**Gambia/Senegal:**

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

**Guinea**

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- Looking at different registration approaches - more information to be received from AMF at some point

**Liberia:**

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

**Madagascar:**

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
<b>Totals</b>							

**Ongoing issues:**

- Madagascar completed a national campaign, distributing 13,129,000 nets in 106 of the 114 districts of the country.

**Mali:**

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
<b>Totals</b>							

**Update on July 24th AMP conference call:**

- Discussing timing of next TA missions including for support to New Nets Project

**Mozambique:**

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- Discussing timing of next TA missions including for support to New Nets Project
- Launched Nampula – distribution ongoing

**Nigeria:**

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- GF malaria funded mass campaigns: implementing in Taraba and in Kaduna state currently. For Taraba they are in mop up phase of distribution, rounding up HH mobilisers.
- CRS has requested AMP support in the following remaining states this year
- Kano State starts August 25 and ends October 23
- Niger State starts September 29 and ends November 27
- National guidelines for country are being finalized

**Pakistan:**

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- In microplanning phase: going well and learnt a lot from microplanning in last campaign
- Distance support on review of micro plans provided as they get finalised
- In country support in logistics and SBCC, and observation support during the campaign for lessons learned and improvements is planned. Missions planned in September and October.

**Senegal:**

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**

- AMP mission ongoing – sitrep attached to the minutes of this week’s call
- The approach chosen for Senegal’s 2019 campaign is to conduct a national distribution campaign covering all regions of the country.
- This campaign is organized synchronously with The Gambia as part of the implementation of the Senegalese initiative for cross-border fight against malaria supported by the GF.
- This initiative, the first experience of its kind, responds to the dynamics of elimination of malaria at the sub-regional scale.



- After the validation phase of household census data for the first phase regions (which is cross-border to The Gambia) readjustments of LLIN stocks and updating of plans and transport of LLINs from districts to posts were made.
- The country is in the process of distributing LLINs
- The central level has deployed teams to oversee this activity in the period from 20 to 28 May
- 100% of districts under Phase 1 started distribution on the agreed date of May 22 and finished the distribution on May 26
- Daily data collection and capture through DHIS2
- 97% completeness of data and 98% of LLINs distributed as interim data
- Review of the chronogram of phase 2
- A lot of stock adjustment of LLINs internally during distribution have been necessary
- Poor filling or not filling of LLIN management tools correctly

**Sierra Leone:**

<b>Population at risk of malaria in Sierra Leone :</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
<b>Totals</b>							

**Update on July 24th AMP conference call:**

- AMP MORE working group feedback on independent monitoring has been shared with the country
- July 31<sup>st</sup> deadline for submission of macro documents
- Gap in operational costs still under discussion (approx. 1.8 million USD), but confident that it should be filled.

**South Sudan:**

<b>Population at risk of malaria in South Sudan:</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

<b>Mass distribution</b>							
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>							

**Ongoing issues:**

- Hoping to get nets out by end of July

**Sudan:**

<b>Population at risk of malaria in Sudan:</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>							
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>							

**Update on July 24th AMP conference call:**

- Total nets 9,633,142 - First phase - July/August - is South, East, Central, West and North Darfur States. Second phase - October/November - is Blue Nile, Gadarif, West Kordofan, South Kordofan, Kassala, White Nile, North Kordofan.
- AMP distance support ongoing
- Security level is at 4 and situation is unpredictable

**Tanzania:**

<b>Population at risk of malaria in Tanzania :</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>							
<b>ANC</b>							

EPI							
Totals							

**Ongoing issues:**

- Under Human resourced in the VectorWorks team, AMP may need to provide some TA to NMCP on mass campaign.
- Timing of the campaign was supposed to be in June /July 2019 but need to follow up on timelines

**Togo:**

<b>Population at risk of malaria in Togo :</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

**Update on July 24th AMP conference call:**

- Implementation and Communications TA providers missions completed
- Sent all narrative documents but we don't have the budget which we need to align to.
- Can't finalise documents without the budget – trying to lower the budget
- PoA is almost finalised
- Reviewed the risk analysis matrix and the timelines
- Timeline for implementation depends on final commitment for nets. Order placed for GF nets looks like arrival in country in April 2020, with distribution in July.
- Election planned next year should be over by then, in time for HH registration to start in May 2020.
- Waiting for a commitment of nets from AMF for 3.9 million nets to be confirmed

**Uganda:**

<b>Population at risk of malaria in Uganda :</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

<b>Mass distribution</b>							
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>							

**Ongoing issues:**

- Country is planning for their 2020 campaign
- Request has been made to AMF to support the 2020 campaign with a contribution of LLINs.
- AMF contributed 12 million LLINs to Uganda's last campaign
- AMF and MoH discussed a number of lessons learned from the last campaign.
- Uganda has very serious resistance issues so will need to determine if PBO nets are required and the quantity.

**Zambia:**

<b>Population at risk of malaria in Zambia :</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>							
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>							

**Update on July 24th AMP conference call:**

- RBM CRSPC regional meeting to be held in Lusaka on 16-19<sup>th</sup> September
- Will combine this meeting with an AMP planning mission
- Zambia planning for their 2020 campaign.

**WEST AFRICA REGION**

West Africa Region countries where update provided listed below. NB: This does not include all countries in West Africa.

**West Africa Region country updates provided on July 24th AMP call: None**

**Ghana:**

<b>Population at risk of malaria in Ghana :</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**

**Western Region**

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10<sup>th</sup> -14<sup>th</sup> September, 2018

**Central Region**

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27<sup>th</sup> – 31<sup>st</sup> August, 2018)

**Northern Region**

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

**Upper East**

- Pre Distribution validation ongoing (27<sup>th</sup> – 31<sup>st</sup> August, 2018)
- Distribution is slated for 18<sup>th</sup> – 25<sup>th</sup> September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

**Brong Ahafo**

- LLINs to districts ongoing (27<sup>th</sup> – 31<sup>st</sup> August, 2018)
- DPA Training scheduled for 3<sup>rd</sup> - 4<sup>th</sup> September, 2018
- Distribution is slated for 5<sup>th</sup> to 11<sup>th</sup> September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

**Ashanti Region**

- Informative and Regional Orientation has been scheduled for 3<sup>rd</sup> and 4<sup>th</sup> September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

**Greater Accra**

- Informative and Regional Orientation has been scheduled for 17<sup>th</sup> September, 2018. (Kindly find detailed schedule attached)

**Niger:**

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**

- Niamey Campaign:
  - HH registration from 13 to 19 April
  - Distribution from 25 to 28 April
  - 734 669 MILDA in 5 districts

**CENTRAL AFRICA REGION**

Central Africa Region countries where update provided listed below. NB: This does not include all countries in Central Africa.

**Central Africa country updates provided on July 24<sup>th</sup> AMP call: None**

**Gabon:**

- MCDI is distributing 7,000 Olyset nets through ANC clinics in Nyanga province, Southern Gabon.
- To be concluded by end of May
- Distribution on first come first served demand basis at health facilities.
- Mostly targeting pregnant women, and U5s.
- Bob Weisflog, carried out another small, independent net distribution of 1,000 nets in Northern Gabon in March 2019.

**EAST AFRICA REGION**

East Africa Region countries where update provided listed below. NB: This does not include all countries in East Africa.

**East Africa country updates provided on July 24<sup>th</sup> AMP call: None**

**SOUTHERN AFRICA REGION**

Southern Africa Region countries where update provided listed below. NB: This does not include all countries in Southern Africa.

**Southern Africa country updates provided on July 24<sup>th</sup> AMP call: None**

**Malawi:**

Population at risk of malaria in Malawi:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**

- Malawi distributed 10, 957,058 LLINs at national level, covering all 29 districts from 24<sup>th</sup> September to 20<sup>th</sup> November 2018 targeting a total population of 17,931,638

**Namibia:**

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

**ASIA PACIFIC / AMERICAS**

**Asia Pacific/Americas country updates provided on July 24th AMP call: None**

**Haiti:**

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**

- Global Fund team visiting in August and meetings set up to discuss next round of distribution
- Challenges from last campaign discussed and found that security is a main concern going forward
- Not qualified as a COE country but would be interesting to look at how COE document could be supportive going forward in their planning

**Yemen:**

Population at risk of malaria in Yemen:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**