

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

26th June 2019

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – June 26th AMP conference call

Chair : Melanie Caruso

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, July 3rd, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	Peter Sheratt
AMP participants:	Jean-Marc Grégoire, Greg Piro
BASF:	
Buy a Net:	
CDC / PMI:	Anna Bowen
GHSC-PSM:	
CRS:	
Disease Control Technologies:	
Friends of RAM:	Drake Zimmerman
Global Health Partners:	
Global Fund:	
IFRC:	
Independent participants:	James Ssekitooleko, David Gittelman
Intelligent Insect Control:	
IPHA:	
JC Flowers Foundation:	
JHU Centre for Communications:	



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
 Mainpol GmbH:
 MCDI:
 Milliner Global Associates: John Milliner
 Nets for Life:
 NMCP Pakistan:
 Plan Canada:
 Plan International:
 PSI: Joe Lewinski
 RBM:
 Real Relief Health: Annette Brae
 Results in Health:
 Rotarian Malaria Partners: Jim Moore, Jeff Pritchard
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation:
 USAID / PMI:
 VectorLink: Mary Kante
 VF: Naomi Bohn
 WHO:
 World Vision:

General updates:

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
CAR	Implementation Logistics	CRSPC World Vision	May-July 2019 June-July 2019
Cameroun	Logistics	PNLP	June 2019
Nigeria	Implementation	CRS	June-July 2019
Togo	Implementation	CRSPC	June 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation	CRS	Continuous 2019
Sierra Leone	Finance	CRSPC	June 2019

Gambia	Logistics	CRSPC	TBC
Cameroun	Implementation and Logistics	NMCP	Continuous 2019
Congo Brazzaville	Implementation and Logistics	AMP	TBC 2019
Burkina Faso	Implementation, Communications and Logistics	AMP	Continuous 2019
CAR	Implementation and Logistics	World Vision	Continuous 2019
Sudan	Implementation	CRSPC	June 2019
Senegal	Implementation and Logistics	CRSPC	Continuous 2019
South Sudan	Implementation	CRSPC	TBD 2019
Burundi	Implementation, Communications and Logistics	UNDP	Continuous 2019
Ethiopia	TBD	TBD	TBD
Yemen	SBCC	CRSPC	TBD
Mali	Implementation and Logistics	TBD	TBD
Chad	Implementation, Communications and Logistics	CRSPC UNDP	Continuous 2019
Djibouti	SBCC	CRSPC	April 2019
Zambia	TBD	TBD	TBD

Completed AMP TA support (distance and in-country) in 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation	CRSPC	April 2019
Burkina Faso	Logistics SBCC/Next Gen nets SBCC/Next Gen nets SBCC/Next Gen nets	CRSPC CRSPC PSI PSI	January-February 2019 February 2019 February 2019 February 2019
Burundi	Implementation Logistics SBCC	CRSPC CRSPC CRSPC	March 2019 March 2019 May 2019
Cameroun	Implementation Logistics Implementation	PNLP PNLP PNLP	January-February 2019 February-March 2019 May-June 2019
CAR	Logistics Logistics	World Vision World Vision	January 2019 April-May 2019
Chad	Implementation Logistics	CRSPC CRSPC	April 2019 April 2019

	Communications	CRSPC	April 2019
Congo	Logistics	CRSPC	May-June 2019
Guinea	Implementation	CRSPC	February-March 2019
Madagascar	Implementation Logistics Implementation Logistics	USAID PMI USAID PMI USAID PMI USAID PMI	March 2019 March 2019 June 2019 June 2019
Malawi	Post-campaign lessons learned	USAID PMI	January-February 2019
Mali	Logistics	CRSPC	March-April 2019
Mozambique	Implementation Logistics SBCC	CRSPC	February 2019
Nigeria	Implementation Implementation	CRS CRS	January 2019 March-April 2019
Pakistan	Implementation Logistics	CRSPC	January 2019 January 2019
Senegal	Logistics Implementation Logistics	CRSPC CRSPC CRSPC	January-February 2019 March 2019 May 2019
Sierra Leone	Implementation Logistics SBCC	CRSPC	March-April 2019
Sudan	SBCC	CRSPC	March 2019
Uganda	Logistics	CRSPC	January 2019
Total # of countries supported by AMP in 2019 (in-country):		18	

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- Next EIWG conference call will take place on Wednesday July 17th at 9:00 AM EST
- If partners have topics they would like to discuss during that call they should share them with Joe and Jessica.
- Moving forward on revisions to container storage document and updates to compilation of e-health tools to use for LLIN distribution in connection with the VectorWorks project.

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI (aqb0@cdc.gov); Godwin Aidenagbon – Chemonics (gaidenagbon@ghsc-psm.org))

- Net quantification issues being moved forward

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- Q2 request for data to manufacturers sent out for preparation of Q2 report

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- No update

Resource Mobilization working group:

Jason Peat – IFRC jason.peat@ifrc.org, **Drake Zimmerman – Rotarians Action Group on Malaria** drakezim@gmail.com and **Jessica Rockwood – IPHA** jrockwood@iphadvisors.com

- One pager requesting support for the AMP Deputy Position as well as the full 2019 AMP proposal for those partners who are interested have been shared
- If you have any questions on the Deputy Position and possibilities for support please contact one of AMP's Resource Mobilization Working Group members:
- **Jessica Rockwood:** jrockwood@iphadvisors.com
- **Drake Zimmerman:** drakezim@gmail.com
- **David Gittelman:** david@dmgglobalhealth.com
- **Jason Peat:** jason.peat@ifrc.org
- 25% funded by Rotarian Malaria Partners and matched by Gates is already secured
- The full-time deputy position will be hired in a consultant capacity until 100% of the funding required to support the position has been secured.

AMP 'ACTIVE COUNTRIES'

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP 'Active Countries' updates provided on June 26th AMP call: Angola, Cameroun, CAR, DRC, Nigeria, South Sudan, Sudan, Togo

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP
- Results can be discussed on a future call with the partnership

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Protocol submitted and now being reviewed
- Digitalisation for the campaign: country to serve as focal point for Gates and proposal is on the table for full scale digitalisation of the campaign
- Joint message from Gates and GF on the proposal being put forward
- Similar to cash and assets system being used by CRS in Nigeria

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Household registration gave a population of 27 031 965 inhabitants for a number of LLINs of 14 815 826
- There is a gap of 2 641 783 LLINs.
- During the CNO meeting of the campaign on May 24 a withdrawal scenario was proposed taking into account the LLINs available exclusively for the campaign. This scenario projected a withdrawal from households to receive three (03) LLINs, which represents the average size of households from the macro and micro-planning data
- They want to cap at 3 (no households will get less than 3) everywhere and have submitted this proposal to the Global Fund for approval
- This new scenario gives a gap of 611,190 LLINs, broken down as follows: 429,430 Ordinary; 133,440 PBO and 48,320 IG2.
- The new 611 190 LLIN gap is almost similar to that of micro-planning and could be filled by:
- Routine stock returns from areas where districts will no longer use regular LLINs for routine.
- Routine stock for PBO and IG2 nets acquired for the years 2019 and 2020 that will be available before the start of the campaign.

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Resubmitted budget to GF for review without data collection with tablets
- Final plan should be available by end of this week
- Distribution is planned for January
- Microplanning should be in August/September so should be next top priority

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- Logistics TA provider in-country – weekly sitrep attached to the minutes of this week’s call
- Implementation mission completed
- Far north update from VectorLink: the Global Fund FPM is in country and NMCP held a meeting with GF and partners
- Lessons from phase 1: setting up a call with the AMP TA provider to debrief on successes and lessons as we move into phase 2
- There continues to be questions about the Tana nets which might affect timing and phasing of the campaign

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- Implementation and Logistics TA providers in-country – weekly sitrep attached to the minutes of this week’s call

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Call took place on May 24th with AMP to finalise the 2020 campaign budget with the country
- Number of procured coupons in the budget have increased: it had been noted during the 2017 mass campaign that there were insufficient quantities of vouchers, probably in connection with the fact that they were distributed in polygamous households - hence the 30% increase in the budget to reflect this fact. Since this increases the budget by nearly 18 million FCFA, they will discuss today an alternative strategy to address this problem.
- Distribution sites to cover 600 households regardless of the environment (urban or rural). However, we must take into account exceptions related to the distance from a village to a main site or for specific sites (nomads, refugees, etc)
- Government has already transferred CFA 1,500,000,000 to support UNDP for the purchase of LLINs for the regions of N'Djamena and Barh El Gazal. The balance will be paid before December to supplement the purchase costs of LLINs and the operating costs.
- As a result, it can be ensured that the mass campaign will be taking place in 13 regions instead of the 11 included in the plan.
- First distribution planned for February - next AMP mission towards end of this year
- AMP is working at a distance to finalise its comments on the plan of action, communications and logistics plans.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Côte d'Ivoire:

Population at risk of malaria in Côte d'Ivoire :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP has been contacted by CIV who will be looking for support this year (from GF)
- Timeline for campaign: Global Fund has missions there this week. Need to look at support needed for macroplanning
- Traditionally campaigns have run smoothly with no external support

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- AMF supported New Net Project will evaluate the effectiveness of next generation nets. The objective is to roll out a less expensive evaluation methodology.
- Evaluation methodology has been developed in collaboration with PMI, GF, Liverpool School, AMF, MoH

- Distribution of next generate LLINs will start in Sept 2019.
- Proposed budget has gone to GF for validation. Testing kits and drugs to be funded by GF. NMCP involved and supportive but not able to do much of the execution of the programme.
- Need 50/50 PBO and non PBO nets split for the study, but after randomization zones within the province don't match up exactly 50/50 – trying to figure out how to do an inter-zone distribution of PBO and non PBO nets.
- Ebola outbreak in DRC: areas affected not due to have distributions before December 2020 so the EVD outbreak is not preventing distribution at the moment. Uganda has a big net distribution next year and outbreak spill over is becoming a worry.

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia/Senegal:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Totals							

Ongoing issues:

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Sent their data for first 2 phases of the campaign
- Phase1 of the LLIN distribution campaign preliminary results have been received
- 93 % of HHs have been reached and 94 % of LLINs have been used.
- Out of 2 878 469 LLINs , 2 875 847 have been positioned at distribution sites, and 2 706 415 have been distributed to HHs with 169 432 LLINs remaining
- Done some analyses: still have a stock of nets remaining after the end of these 2 phases.

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Ongoing issues:

- Madagascar completed a national campaign, distributing 13,129,000 nets in 106 of the 114 districts of the country.

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Sent back reviewed plan of action
- Identifying implementing partners for COEs in the North
- Push on microplanning
- Some miscommunication among partners
- Need updated timeline
- Getting COE part of the country out of the way with standard nets, then move on with the PBOs and new nets in other regions.

Mozambique:

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Ongoing planning for campaigns in Nampula and Cabo Delgado

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- Taraba State campaign – CRS has requested AMP support and mission has commenced this week

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Trying to move quickly as really behind
- Implementing partner (Pakistani Red Crescent Society) has been agreed on - need to start to apply for security clearance for areas where they are distributing n this year. Could take couple of months.
- Microplanning needs to take place soon.
- Plan to roll out Red Rose for payments and data collection – however there are insecure areas where you can't use mobile technology - will need to adapt strategy in these areas.

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most

		channel	distribution channel	channel	channel	with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP mission ongoing – sitrep attached to the minutes of this week’s call
- The approach chosen for Senegal’s 2019 campaign is to conduct a national distribution campaign covering all regions of the country.
- This campaign is organized synchronously with The Gambia as part of the implementation of the Senegalese initiative for cross-border fight against malaria supported by the GF.
- This initiative, the first experience of its kind, responds to the dynamics of elimination of malaria at the sub-regional scale.
- After the validation phase of household census data for the first phase regions (which is cross-border to The Gambia) readjustments of LLIN stocks and updating of plans and transport of LLINs from districts to posts were made.
- The country is in the process of distributing LLINs
- The central level has deployed teams to oversee this activity in the period from 20 to 28 May
- 100% of districts under Phase 1 started distribution on the agreed date of May 22 and finished the distribution on May 26
- Daily data collection and capture through DHIS2
- 97% completeness of data and 98% of LLINs distributed as interim data
- Review of the chronogram of phase 2
- A lot of stock adjustment of LLINs internally during distribution have been necessary
- Poor filling or not filling of LLIN management tools correctly

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Call with MORE working group and PMI team was held last week with the country team to talk about independent monitoring for HH registration and end process for end of campaign to ensure quality if net activities and evaluate results. – good discussion on types of things they should be looking for. Need to focus down on areas where they have had problems in the past and in urban areas.
- Finalising the macro documents this week
- Zero cash policy from GF so putting in finance support from AMP

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- Hoping to get nets out by end of July

Sudan:

Population at risk of malaria in Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- Context is that we are in an “emergency” situation, both in terms of country context, but also in terms of ensuring we are showing action towards addressing issues raised by the OIG
- AMP distance support ongoing devising a workplan for communications for the net campaign
- Workplan is based on report done during the AMP TA March mission on SBCC

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Under Human resourced in the VectorWorks team, AMP may need to provide some TA to NMCP on mass campaign.
- Timing of the campaign was supposed to be in June /July 2019 but need to follow up on timelines

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on June 26th AMP conference call:

- Implementation and Communications TA providers in-country – weekly sitrep attached to the minutes of this week’s call
- Also attached list of recommendations made to the country
- The National Malaria Control Program (PNLP) of Togo plans to carry out a national mass distribution campaign in 2020 and distribute 5,965,900 nets to cover a target population of 9,760,887
- In the 6 regions and 44 health districts of the country that support 871 health facilities, it is estimated that 2,765 distribution sites will be needed to hand the mosquito nets back to the population.
- For this 2020 mosquito net distribution campaign, Togo needs to acquire 5,965,900 LLINs
- A request has been made to the NGO Against Malaria Foundation (AMF) which, if accepted, will provide 3,890,600 MID or 65.21% of the nets.
- The rest of the nets, 2,075,300 MID or 34.79% would be provided by the Global Fund.
- A request for technical support was made to AMP to accompany the finalization of the macro-planning process.
- The objective of this mission to Togo is to provide technical assistance to finalize the macro in implementation, communication and budgeting planning of the 2020 campaign.

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Country is planning for their 2020 campaign
- Request has been made to AMF to support the 2020 campaign with a contribution of LLINs.
- AMF contributed 12 million LLINs to Uganda’s last campaign
- AMF and MoH discussed a number of lessons learned from the last campaign.
- Uganda has very series resistance issues so will need to determine if PBO nets are required and the quantity.

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per	Date of most recent

			channel			distribution channel	update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Zambia planning for their 2020 campaign.
- Country is working with AMF to see if AMF can support 2020 distribution.
- Any AMF contribution would be coordinated with Global Fund. During last LLIN distribution AMF supplied LLINs and GF covered LLIN distribution costs.

WEST AFRICA REGION

West Africa Region countries where update provided listed below. NB: This does not include all countries in West Africa.

West Africa Region country updates provided on June 26th AMP call: None

Ghana:

Population at risk of malaria in Ghana :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)
- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Niger:

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Niamey Campaign:
 - HH registration from 13 to 19 April
 - Distribution from 25 to 28 April
 - 734 669 MILDA in 5 districts

CENTRAL AFRICA REGION

Central Africa Region countries where update provided listed below. NB: This does not include all countries in Central Africa.

Central Africa country updates provided on June 26th AMP call: None

Gabon:

- MCDI is distributing 7,000 Olyset nets through ANC clinics in Nyanga province, Southern Gabon.
- To be concluded by end of May

- Distribution on first come first served demand basis at health facilities.
- Mostly targeting pregnant women, and U5s.
- Bob Weisflog, carried out another small, independent net distribution of 1,000 nets in Northern Gabon in March 2019.

EAST AFRICA REGION

East Africa Region countries where update provided listed below. NB: This does not include all countries in East Africa.

East Africa country updates provided on June 26th AMP call: None

SOUTHERN AFRICA REGION

Southern Africa Region countries where update provided listed below. NB: This does not include all countries in Southern Africa.

Southern Africa country updates provided on June 26th AMP call: None

Malawi:

Population at risk of malaria in Malawi:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Malawi distributed 10,957,058 LLINs at national level, covering all 29 districts from 24th September to 20th November 2018 targeting a total population of 17,931,638

Namibia:

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on June 26th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Global Fund team visiting in August and meetings set up to discuss next round of distribution
- Challenges from last campaign discussed and found that security is a main concern going forward
- Not qualified as a COE country but would be interesting to look at how COE document could be supportive going forward in their planning

Yemen:

Population at risk of malaria in Yemen:							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues: