

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

15th May 2019

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – May 15th AMP conference call

Chair : Melanie Caruso
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, May 22nd, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	Peter Sheratt
AMP participants:	Melanie Caruso, Yves Cyaka, Eric Phollet
BASF:	Alex Heimsch
Buy a Net:	
CDC / PMI:	Anna Bowen
GHSC-PSM:	
CRS:	
Disease Control Technologies:	
Friends of RAM:	Drake Zimmerman
Global Health Partners:	
Global Fund:	
IFRC:	Marcy Erskine
Independent participants:	
Intelligent Insect Control:	
IPHA:	Jessica Rockwood
JC Flowers Foundation:	
JHU Centre for Communications:	Hunter Harig



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
Liverpool School of Tropical Medicine:
Mainpol GmbH:
MCDI:
Milliner Global Associates: John Milliner
Nets for Life:
NMCP Pakistan:
PLAN Canada:
Plan International: Carine Silver
PSI:
RBM: Daniso Mbewe, Kaka Mudambo
Real Relief Health:
Results in Health: Cedric Mingat
Rotarian Malaria Partners: Jeff Pritchard, Jim Moore
Sumitomo:
Tana Netting:
UNICEF:
UN Foundation:
USAID / PMI:
VectorLink: Mary Kante
VF: Aurélie Delbaere
WHO: Stefan Hoyer
World Vision: Gagik Karapetyan

General updates:

Registration for 2019 RBM CRSPC Sub-Regional Coordination Meetings is now open

- You can access the online registration form by clicking on the links below:
- [EASTERN AND SOUTHERN AFRICA \(ESA\) National Malaria Control Programme Managers and Partners Meeting -- 16-19 September in Lusaka, Zambia.](#)
- [WESTERN AND CENTRAL AFRICA \(WCA\) National Malaria Control Programme Managers and Partners Meeting -- 22-25 October in Abuja, Nigeria.](#)

VectorLink webinars

- Attached to the minutes of this week's call and below are invitation materials for the upcoming LLIN Continuous distribution webinars organized by VectorLink. Thus far, we have confirmed participation from NMCP Burkina Faso and Niger representatives and are following up with Senegal.
- LLIN CD Webinar Invitation Information
- May 21: <https://www.vectorlearningxchange.com/event/webinar-identifying-challenges-and-opportunities-in-llin-continuous-distribution-systems/>
- June 3: <https://www.vectorlearningxchange.com/event/french-webinar-identifying-challenges-and-opportunities-in-llin-continuous-distribution-systems/>
- Here is the link for easy retweet of the event as well: <https://twitter.com/PMIVectorLink/status/1126099926990172160>
- Participants can register here: <https://www.vectorlearningxchange.com/register/>

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
CAR	Logistics	World Vision	April-June 2019
Senegal	Logistics	CRSPC	May 2019
Cameroun	Implementation	PNLP	May 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation	CRS	Continuous 2019
Benin	Implementation	CRSPC	April 2019
Madagascar	Post-campaign	USAID PMI	June 2019
Sierra Leone	Implementation, Communications	CRSPC	March – April 2019
Gambia	Logistics	CRSPC	TBC
Cameroun	Implementation and Logistics	NMCP	Continuous 2019
Congo Brazzaville	Implementation and Logistics	AMP	April 2019
Burkina Faso	Implementation, Communications and Logistics	AMP	Continuous 2019
CAR	Implementation and Logistics	World Vision	Continuous 2019
Sudan	Implementation	CRSPC	May 2019
Senegal	Implementation and Logistics	CRSPC	Continuous 2019
South Sudan	Implementation	CRSPC	TBD 2019
Burundi	Communications	CRSPC UNDP	February/March 2019 Continuous
Ethiopia	TBD	TBD	TBD
Yemen	SBCC	CRSPC	TBD
Mali	Implementation and Logistics	TBD	TBD
Chad	Implementation, Communications and Logistics	CRSPC UNDP	April 2019 Continuous
Djibouti	SBCC	CRSPC	April 2019
Zambia	TBD	TBD	TBD

Completed AMP TA support (distance and in-country) in 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation	CRSPC	April 2019
Burkina Faso	Logistics	CRSPC	January-February 2019
	SBCC/Next Gen nets	CRSPC	February 2019
	SBCC/Next Gen nets	PSI	February 2019
Burundi	Implementation	CRSPC	March 2019
	Logistics	CRSPC	March 2019
	SBCC	CRSPC	May 2019
Cameroun	Implementation	PNLP	January-February 2019
	Logistics	PNLP	February-March 2019
CAR	Logistics	World Vision	January 2019
Chad	Implementation	CRSPC	April 2019
	Logistics	CRSPC	April 2019
	Communications	CRSPC	April 2019
Guinea	Implementation	CRSPC	February-March 2019
Madagascar	Implementation	USAID PMI	March 2019
	Logistics	USAID PMI	
Malawi	Post-campaign lessons learned	USAID PMI	January-February 2019
Mali	Logistics	CRSPC	March-April 2019
Mozambique	Implementation	CRSPC	February 2019
	Logistics		
	SBCC		
Nigeria	Implementation	CRS	January 2019
	Implementation	CRS	March-April 2019
Pakistan	Implementation	CRSPC	January 2019
	Logistics		January 2019
Senegal	Logistics	CRSPC	January-February 2019
	Implementation	CRSPC	March 2019
Sierra Leone	Implementation	CRSPC	March-April 2019
	Logistics		
	SBCC		
Sudan	SBCC	CRSPC	March 2019
Uganda	Logistics	CRSPC	January 2019
Total # of countries supported by AMP in 2019 (in-country):			17

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- Refining container net storage and delivery recommendations

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI (aqb0@cdc.gov); Godwin Aidenagbon – Chemonics (gaidenagbon@ghsc-psm.org))

- ITN macroquantification: the base quantification to ensure that ITNs procured will be sufficient to meet needs following the microplanning and household registration is a major concern for countries, where experience has demonstrated that the current WHO recommendation for quantification (population / 1.8), with or without the 10% contingency stock¹, underestimates needs for the campaign. Most countries find they procure insufficient quantities of ITNs, resulting in their applying caps that can affect achievement of the universal coverage objectives.
- In order to help countries and partners move for a change in global quantification parameters for ITN campaigns, AMP's MORE working group is requesting support from countries through the identification of a focal point within the NMCP to participate in the work on ITN macro quantification and share the key data (see below) for inclusion. It is ideal if this is the M&E focal point or someone with direct experience working with the campaign data.
- Once we hear from the country focal points, AMP's MORE group will convene a call to further clarify country concerns, then facilitate a discussion with partners and global policy makers to determine the next steps. In the meantime, the MORE group and other AMP partners are reviewing existing data from previous campaign reports and surveys to better understand the problems countries are facing.

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates (jemilliner@gmail.com)

- Revisions to the project ongoing to look at additional data presentation

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – (marcy.erskine@ifrc.org)

- Working on training update – aimed to be finalised in next few weeks
- Macroplanning

Resource Mobilization working group:

Jason Peat – IFRC (jason.peat@ifrc.org), Drake Zimmerman – Rotarians Action Group on Malaria (drakezim@gmail.com) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- One pager requesting support for the AMP Deputy Position as well as the full 2019 AMP proposal for those partners who are interested have been shared
- If you have any questions on the Deputy Position and possibilities for support please contact one of AMP's Resource Mobilization Working Group members:
- **Jessica Rockwood:** jrockwood@iphadvisors.com
- **Drake Zimmerman:** drakezim@gmail.com
- **David Gittelman:** david@dmgglobalhealth.com
- **Jason Peat:** jason.peat@ifrc.org
- 25% funded by Rotarian Malaria Partners and matched by Gates is already secured

AMP 'ACTIVE COUNTRIES'

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

¹ For countries with a census older than five years.

AMP 'Active Countries' updates provided on May 15th AMP call: Burundi, Cameroun, CAR, Chad, Congo, Ethiopia, Guinea, Madagascar, Mali, Pakistan, Senegal, Sierra Leone, Sudan

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report from the last phase of the campaign in Angola available

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Working through procurement of Global Fund nets: looks like the country might be purchasing containers for storage as its cheaper. Is there a role that PMI can play to help walk the country through this issue as there is some risk with this approach? PMI to organise a call with PMI Benin team to see how they can support

- Discussion taking place on what is going to happen around the electronic management system. Time-lapse for procurement of devices is uncertain and need to align partners on what we are proposing to Benin.
- Macro quantification has been completed
- 8 609 873 nets being ordered and broken down by donor :

Global Fund (LLIN)	3 815 959
Global Fund (PBO)	1 501 641
PMI (LLIN)	2 792 273
BN (LLIN)	500 000

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Finished HH registration and waiting on final data
- The country does not set a cap at the start of the campaign. With no cap, we are just under 2.5 million nets short
- Next step is to figure out where the gaps are in terms of districts. Nearly all districts have over registered.
- Need to talk through quality control and fixing caps.
- New nets country: PNLN would prefer single strategy approach for whole country in terms of caps regardless of PBO study areas.
- Cannot fill the gap they have with the routine nets, so decisions need to be taken.
- First phase of distribution planned for mid-June and transport needs to start in next couple of weeks.

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- SBCC support from AMP is complete – completes the macro planning support phase from AMP.
- Still to resubmit next version of plans with removal of smartphones for data collection – not possible with budget available
- Submitted budget for overall grant. Trying to find savings in the budget in which case they might put smartphones back in.
- Might be interesting to get them to pilot, but the country wants the same system for the whole country.

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- AMP mission ongoing – sitrep attached to the minutes of this week's call
- Cameroon is planning to implement its third campaign in 2019. It is planned to distribute 14,697,104 LLINs with standard PBO and LLINs to be distributed. 10 931 571 Mosquito nets will be financed by the GF and 3 765 533 LLINs will be financed by the Cameroonian government.
- After a halt of the campaign due to the selection of the transporters, the work was relaunched by the negotiations with WFP. WFP has been able to interact with the PNLP and beyond it has been able to develop a transport plan, a budget and a timetable.
- For this week and next week, the TA will support the planning, implementation and supervision of the training of local supervisors, household registration teams and briefings.
- During the period from 13 to 14 May in each of the two regions of phase two, briefings were held.
- Trainings will be conducted from 14th to 16th May at the level of health areas targeting community supervisors and household registration teams.

- After these trainings, HH registration will follow for 10 days and covering two weekends for a period from May 17 to May 26.
- At the beginning of this week radio spots began to be broadcast and continue until the end of the enumeration of the households.
- Encountered difficulties: Tools not yet routed (100%) at district level and health areas; Soundproof vehicles not yet guaranteed for the urban district of Ngaoundéré rural; The central and regional supervisor kit was not ready when we arrived.
- Extreme Nord campaign: call with PMI and VectorLink - Tana nets still have not shipped contrary to hopeful message received some weeks ago. Still uncertainty about shipment date. Training dates may be shifting a bit – learned that we should move ahead with training for data managers, logs and supervisors, but not yet with HH registration agents. This is because HH registration will shift from June to later in August possibly.
- Security concerns: contingency plans are under review by AMP

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- AMP mission ongoing – weekly sitrep attached to the minutes of this week’s call
- TA for 2019 targeting regions 1, 2 and 3 in 2 phases
- With support from AMP consultant, developed macro plan with the budget, and chronogram of all activities for 2019 finalised
- Planned that camping covers 39 sub prefectures, but based on last 2-year campaigns, realised that it will be hard to cover all districts. Idea is now to cover only 22 districts out of 39 and see if we can cover the rest next year
- Challenge is with the selection of implementing partners: local NGOs used to implement activities on ground: with the experience from last campaign, it was noted that local NGOs are very weak and not present in the regions where campaign is to be implemented. WV had to relaunch the recruitment process for new partners for implementation in the 22 districts
- Presentation and validation of the macro planning (population data, macro quantification of LLIN requirements, human, material and financial resources of the campaign) with WV and SLP staff
- Development and review with the WV / SLP team of 3 scenarios to cover the 39 sub-prefectures of Regions 1, 2 and 3 with the LLIN distribution campaign in 2019
- Participation in the review and validation of RDTs for the recruitment of NGO partners in the implementation of the LLIN distribution campaign in Health Regions 1, 2 and 3
- Participation in the mapping meeting of NGOs from health regions 1, 2 and 3

- Elaboration of the campaign logistics plan draft in health regions 1, 2 and 3, including the positioning, transport and LLIN storage macro plans and the milestone schedule for logistics operations.
- Participated in the 2019 Campaign Preparation Focus Meeting with the Chief of Staff of the Ministry of Health / WV / SLP
- Call was held Monday: coming in to end of this funding cycle – concern is that there is not enough budget for the campaign. Discussion ongoing on whether microplanning should be done for all 3 regions even though one region will spill over to 2020 for distribution.
- Need to look at CAR as not just one country as so different from one region to another.
- Region 3 is the most insecure.

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Key points: back and forth on whether they will receive packaged nets. (UNICEF commented that they are about to procure without the bags)
- Questions ongoing on log operation: is the plan going to be implemented by WFP?
- Mission from NMCP in Togo went well in terms of mentoring. Mentoring country exchange has been a positive experience.
- Trying to put in the net order in time for distribution in February 2020

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- Support from AMP starts next week focused on training for log, finalization of macro transport plans and training of trainers for HH reg and LLIN distribution
- 6 weeks out on their timeline – was supposed to be June / July distribution but should be pushed back.

Côte d’Ivoire:

Population at risk of malaria in Côte d’Ivoire :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP has been contacted by CIV who will be looking for support this year (from GF)
- Timeline for campaign: Global Fund has missions there this week. Need to look at support needed for macroplanning
- Traditionally campaigns have run smoothly with no external support

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass							

distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Monitoring the effectiveness of new nets: ANC option being explored in Sud Ubangi DRC
- AMF is providing 900'000 Permanet 3s and 900'000 Permanet 2s
- Mission in country from Liverpool School and PMI to assess the feasibility of the study went well
- Looking like this will go ahead - AMF will update the group going forward

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia/Senegal:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							

ANC							
EPI							
Totals							

Ongoing issues:

- Launch of cross border campaign completed – gone well so far
- Validating data today or tomorrow and decision to be taken on gap now. Have to work with the nets they have for phase 1 in terms of net allocations, can't tap into phase 2 nets.
- HH registration for cross border areas completed and distribution to start on May 22nd.

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- Phase1 of the LLIN distribution campaign preliminary results have been received
- 93 % of HHs have been reached and 94 % of LLINs have been used.
- Out of 2 878 469 LLINs , 2 875 847 have been positioned at distribution sites, and 2 706 415 have been distributed to HHs with 169 432 LLINs remaining
- Date to be confirmed after regional reconciliation of data.
- MCDI is partnered with RTI in Guinea – Conakry where the USAID -funded StopPalu+ project is carrying out a mass bed net distribution campaign in the PMI zones of the country. Household enumeration has just been completed; the distribution will be ongoing over the next few months. For more information, you can contact the COP, Dr. Aissata Fofana (afofana@rti.org).

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Update on May 15th AMP conference call:

- Next in-country mission likely to be in June for the post campaign lessons learned workshop and develop recommendations for 2021 campaign
- Moving districts to community-based distribution system rolled out by PSI. Need to discuss protocol.

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- Sent back reviewed plan of action
- Identifying implementing partners for COEs in the North
- Push on microplanning
- Some miscommunication among partners
- Need updated timeline
- Getting COE part of the country out of the way with standard nets, then move on with the PBOs and new nets in other regions.

Mozambique:

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Plan is to go ahead with campaign in 2019 – elections shifted to end of 2019.
- For Cabo Delgado, because of insecurity they have planned differently there.
- No campaign nets have been put into emergency response
- July/August distribution planned

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- GF campaigns update:
- Finished microplanning for all 6 states.
- Ongoing activities in Delta and Yobe. State level training completed and now doing LGA cascade training. Both COEs: could not have AMP in country missions for security reasons but remote support to be provided.
- Strategy developed for high risk LGAs for partially and complex and inaccessible areas. Number of HHs covered per day reduced for hard to access areas. Where there is no access, no fixed point distribution.
- Insecurity is very spontaneous in these areas, fine tuning how this will be done and what is the best approach in terms of mobile distribution.
- Taraba state starts distribution on 8th June

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- Macroplanning was done in January to move into implementation phase. After issues with Tana nets and selection of IP, last 10 days has been a flurry of activity to get partners to finish budgets and get ready to go
- Want to apply a strategy of single phase HH reg and distribution before the heavy raining and high transmission season starts.

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- AMP mission ongoing – sitrep attached to the minutes of this week’s call
- The approach chosen for Senegal’s 2019 campaign is to conduct a national distribution campaign covering all regions of the country.
- This campaign is organized synchronously with The Gambia as part of the implementation of the Senegalese initiative for cross-border fight against malaria supported by the GF.
- This initiative, the first experience of its kind, responds to the dynamics of elimination of malaria at the sub-regional scale.
- The month of April was characterized by the census of households for the first-phase regions including cross-border to The Gambia.
- The transport of LLINs to districts in the Phase 1 regions has been completed.
- The gap that emerged after validation is: 271,250 LLINs. The distribution being scheduled for May 22, 2019 the big challenge so far is the supply of LLINs to districts, health post and distribution site on time with good traceability
- To fill the gap, using routine nets and provide to districts where there are gaps.
- Data collection in two phases : DHS 2 to start off with as an experimental phase. Gave at central level the results of 93% of final data – but some inconsistencies
- For phase 2, will use DHS 2 but making tweaks based on lessons learned from phase 1- tablets were not available in districts for phase 1.

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- Finalising review of their campaign documents
- Organising a call with MORE working group and PMI team in SL to talk about independent monitoring for HH registration and end process for end of campaign to ensure quality of net activities and evaluate results.

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Ongoing issues with distribution in Wau where PSI is working
- In contact with NMCP – recommending to develop TOR for AMP support for next year’s campaign.
- Presentation on drone distribution should be made to AMP. Maybe from WFP or UNICEF.

Sudan:

Population at risk of malaria in Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 15th AMP conference call:

- AMP mission postponed to June for security reasons
- Get some distance support on the documents review sorted out for the country in the meantime
- Support from a distance on 3 aspects of campaign
 1. SBCC done by AMP for high access and poor use issue
 2. Looking at overall quality of their campaign
 3. Looking at supply chain from port of entry to beneficiary to see how tight it is
 4. Support to submit macro planning documents to GF

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Under Human resourced in the VectorWorks team, AMP may need to provide some TA to NMCP on mass campaign.
- Timing of the campaign was supposed to be in June /July 2019 but need to follow up on timelines

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Quantification: AMP asked NMCP to make modifications
- Want to use same HH registration data and want to procure PBOs for a lot of the country and Lome but there is not much to justify this. There were no nets in Lome last campaign and no evidence of increased rates of prevalence.
- AMF will be in Lome and involved in the decision around PBOs for Lome which is not a priority.
- Togo request for support for all round implementation and communication has already been made to AMP

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Decisions around implementing partners being taken
- Decisions on quantification ongoing
- Timing for microplanning being discussed

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Discussions on funding of next programme aimed at 2020 have started between GF, PMI, AMF and NMCP
- Looking at net needs from last campaign, looking at urban area population figures, and determining net gap and funding gap.
- Significant shortfall of nets in last campaign was noted

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on May 15th AMP call: None

Ghana:

Population at risk of malaria in Ghana :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage

- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)
- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Niger:

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Niamey Campaign:
 - HH registration from 13 to 19 April
 - Distribution from 25 to 28 April
 - 734 669 MILDA in 5 districts

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on May 15th AMP call: None

Gabon:

- MCDI is distributing 7,000 Olyset nets through ANC clinics in Nyanga province, Southern Gabon.
- To be concluded by end of May
- Distribution on first come first served demand basis at health facilities.
- Mostly targeting pregnant women, and U5s.
- Bob Weisflog, carried out another small, independent net distribution of 1,000 nets in Northern Gabon in March 2019.

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on May 15th AMP call: None

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on May 15th AMP call: None

Malawi:

Population at risk of malaria in Malawi:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Malawi distributed 10, 957,058 LLINs at national level, covering all 29 districts from 24th September to 20th November 2018 targeting a total population of 17,931,638

Namibia:

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on May 15th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Global Fund team visiting in August and meetings set up to discuss next round of distribution
- Challenges from last campaign discussed and found that security is a main concern going forward
- Not qualified as a COE country but would be interesting to look at how COE document could be supportive going forward in their planning

Yemen:

Population at risk of malaria in Yemen:
Required LLINs :

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues: