

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

29th May 2019

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – May 29th AMP conference call

Chair : Melanie Caruso

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, June 5th, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	
AMP participants:	Melanie Caruso, Yves Cyaka, Eric Phollet, Methode Moyen
BASF:	Alex Heimsch
Buy a Net:	
CDC / PMI:	Anna Bowen
GHSC-PSM:	Godwin Aidenagbon
CRS:	
Disease Control Technologies:	
Friends of RAM:	
Global Health Partners:	
Global Fund:	
IFRC:	Marcy Erskine
Independent participants:	David Gittelman
Intelligent Insect Control:	
IPHA:	Jessica Rockwood
JC Flowers Foundation:	
JHU Centre for Communications:	



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
 Liverpool School of Tropical Medicine:
 Mainpol GmbH:
 MCDI:
 Milliner Global Associates: John Milliner
 Nets for Life:
 NMCP Pakistan:
 PLAN Canada:
 Plan International:
 PSI:
 RBM: Kaka Mudambo, Daniso Mbewe
 Real Relief Health: Annette Brae
 Results in Health:
 Rotarian Malaria Partners: Jeff Pritchard, Jim Moore
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation:
 USAID / PMI: Lilia Gerberg
 VectorLink: Mary Kante
 VF: Aurelie Delbaere
 WHO:
 World Vision:

General updates:

AMP mass campaign tracker

- USAID PMI has been working with AMP, Global Fund and others to develop a mass campaign tracker
- The purpose is to get consolidated visibility on which countries are planning and implementing mass campaigns in what year and understanding more what is happening at national and sub national level, and collecting data on type of nets and estimated quantities.
- There is a value in having an understanding for the purposes of procurement, planning, visibility on what is going on where (including new nets and new products)
- PMI has been tracking some of that information internally but is keen to engage with other partners and donors, as well as countries and PRs to have a better understanding globally on what is going on.
- Template and draft google doc of the tracker is now developed and will be publicly available from the AMP website as a reference tool to all partners. The link will be shared shortly once it has been set up.

AMP core group meeting 2019

- Dates have been set for the core group meeting to take place at UNF in Washington DC, 14-15th August 2019
- If partners wish for any issues/points to be discussed specifically, please contact melanie.caruso@ifrc.org

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
---------	--	--------------------------	---------------

CAR	Implementation	CRSPC	May-July 2019
Senegal	Logistics	CRSPC	May 2019
Congo	Logistics	CRSPC	May-June 2019
Cameroun	Implementation	PNLP	May 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation	CRS	Continuous 2019
Madagascar	Post-campaign	USAID PMI	June 2019
Sierra Leone	Finance	CRSPC	June 2019
Gambia	Logistics	CRSPC	TBC
Cameroun	Implementation and Logistics	NMCP	Continuous 2019
Congo Brazzaville	Implementation and Logistics	AMP	TBC 2019
Burkina Faso	Implementation, Communications and Logistics	AMP	Continuous 2019
CAR	Implementation and Logistics	World Vision	Continuous 2019
Sudan	Implementation	CRSPC	June 2019
Senegal	Implementation and Logistics	CRSPC	Continuous 2019
South Sudan	Implementation	CRSPC	TBD 2019
Burundi	Implementation, Communications and Logistics	UNDP	Continuous 2019
Ethiopia	TBD	TBD	TBD
Yemen	SBCC	CRSPC	TBD
Mali	Implementation and Logistics	TBD	TBD
Chad	Implementation, Communications and Logistics	CRSPC UNDP	Continuous 2019
Djibouti	SBCC	CRSPC	April 2019
Zambia	TBD	TBD	TBD

Completed AMP TA support (distance and in-country) in 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
----------------	---	---------------------------------	----------------------

Benin	Implementation	CRSPC	April 2019
Burkina Faso	Logistics	CRSPC	January-February 2019
	SBCC/Next Gen nets	CRSPC	February 2019
	SBCC/Next Gen nets	PSI	February 2019
Burundi	Implementation	CRSPC	March 2019
	Logistics	CRSPC	March 2019
	SBCC	CRSPC	May 2019
Cameroun	Implementation	PNLP	January-February 2019
	Logistics	PNLP	February-March 2019
CAR	Logistics	World Vision	January 2019
	Logistics	World Vision	April-May 2019
Chad	Implementation	CRSPC	April 2019
	Logistics	CRSPC	April 2019
	Communications	CRSPC	April 2019
Guinea	Implementation	CRSPC	February-March 2019
Madagascar	Implementation	USAID PMI	March 2019
	Logistics	USAID PMI	
Malawi	Post-campaign lessons learned	USAID PMI	January-February 2019
Mali	Logistics	CRSPC	March-April 2019
Mozambique	Implementation	CRSPC	February 2019
	Logistics		
	SBCC		
Nigeria	Implementation	CRS	January 2019
	Implementation	CRS	March-April 2019
Pakistan	Implementation	CRSPC	January 2019
	Logistics		January 2019
Senegal	Logistics	CRSPC	January-February 2019
	Implementation	CRSPC	March 2019
Sierra Leone	Implementation	CRSPC	March-April 2019
	Logistics		
	SBCC		
Sudan	SBCC	CRSPC	March 2019
Uganda	Logistics	CRSPC	January 2019
Total # of countries supported by AMP in 2019 (in-country):			17

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- Discussing container storage with the New Nets project team for specific recommendations on new products. Next meeting will be held in June.

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI (aqb0@cdc.gov); Godwin Aidenagbon – Chemonics (gaidenagbon@ghsc-psm.org))

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates (jemilliner@gmail.com)

- Template available from software developer will be out soon to be shared with the AMP core group for review

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – (marcy.erskine@ifrc.org)

- New Nets Project: last draft of recommendations around new nets will be disseminated soon and presented on a future AMP call

Resource Mobilization working group:

Jason Peat – IFRC (jason.peat@ifrc.org), Drake Zimmerman – Rotarians Action Group on Malaria (drakezim@gmail.com) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- One pager requesting support for the AMP Deputy Position as well as the full 2019 AMP proposal for those partners who are interested have been shared
- If you have any questions on the Deputy Position and possibilities for support please contact one of AMP's Resource Mobilization Working Group members:
- **Jessica Rockwood:** jrockwood@iphadvisors.com
- **Drake Zimmerman:** drakezim@gmail.com
- **David Gittelman:** david@dmgglobalhealth.com
- **Jason Peat:** jason.peat@ifrc.org
- 25% funded by Rotarian Malaria Partners and matched by Gates is already secured

AMP 'ACTIVE COUNTRIES'

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP 'Active Countries' updates provided on May 29th AMP call: Benin, Burkina Faso, Burundi, Cameroun, CAR, Chad, Congo, Gambia, Guinea, Madagascar, Nigeria, Senegal, South Sudan, Sudan, Togo

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most

		channel	distribution channel	channel	channel	with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report from the last phase of the campaign in Angola available

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Protocol submitted and now being reviewed
- Digitalisation for the campaign: country to serve as focal point for Gates and proposal is on the table for full scale digitalisation of the campaign
- Joint message from Gates and GF on the proposal being put forward
- Similar to cash and assets system being used by CRS in Nigeria

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Household registration gave a population of 27 031 965 inhabitants for a number of LLINs of 14 815 826
- There is a gap of 2 641 783 LLINs.
- During the CNO meeting of the campaign on May 24 a withdrawal scenario was proposed taking into account the LLINs available exclusively for the campaign. This scenario projected a withdrawal from households to receive three (03) LLINs, which represents the average size of households from the macro and micro-planning data
- They want to cap at 3 (no households will get less than 3) everywhere and have submitted this proposal to the Global Fund for approval
- This new scenario gives a gap of 611,190 LLINs, broken down as follows: 429,430 Ordinary; 133,440 PBO and 48,320 IG2.
- The new 611 190 LLIN gap is almost similar to that of micro-planning and could be filled by:
- Routine stock returns from areas where districts will no longer use regular LLINs for routine.
- Routine stock for PBO and IG2 nets acquired for the years 2019 and 2020 that will be available before the start of the campaign.

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Resubmitted budget to GF for review without data collection with tablets
- Final plan should be available by end of this week
- Distribution is planned for January
- Microplanning should be in August/September so should be next top priority

Cameroun:

Population at risk of malaria in Cameroun :

Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- AMP mission ongoing – sitrep attached to the minutes of this week’s call
- Cameroon is planning to implement its third campaign in 2019. It is planned to distribute 14,697,104 LLINs with standard PBO and LLINs to be distributed. 10 931 571 Mosquito nets will be financed by the GF and 3 765 533 LLINs will be financed by the Cameroonian government.
- After a halt of the campaign due to the selection of the transporters, the work was relaunched by the negotiations with WFP. WFP has been able to interact with the PNLN and beyond it has been able to develop a transport plan, a budget and a timetable.
- Phase II-Adamaoua Region and Northern Region:
 - Counting of households and distribution of outstanding coupons
 - Supervision of household registration activities
 - Communication activities through community radios and through national channels
 - Collection and daily capture of data through the DHIS2
 - Share data by area, district, and region to all supervisors at each level by WhatsApp daily.
 - Payment of the actors for the training activities after submission of training reports and supporting documents
 - WFP working for 2nd phase LLIN transport bid
- Phase I: Littoral (1st phase), South, East and West
 - Meeting between WFP and regional teams
 - Meeting between WFP and the various selected carriers
 - Beginning of transport of LLINs to the region.

SUJET	ADAMAOUA			NORD		
Complétude des rapports	96% - J10			93% - J10		
	POPULATION	MENAGES	MILDA	POPULATION	MENAGES	MILDA
Couverture	100%	111%	99%	91%	103%	91%

- Challenges include that the rainy season is during the household enumeration period; Many household members do not have identification
- Next steps Phase I:
 - o Transport of LLINs from Douala port to regional stocks.
 - o Preparation of trainings of household registration teams.
- Next steps Phase II:
 - o Counting of households and distribution of coupons.
 - o Collection, analysis of household registration data.
 - o Daily data entry within DHIS2.

- o Daily reporting of household enumeration activity.
- o Discussion with WFP on second phase LLIN transport.

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- AMP mission ongoing – weekly sitrep attached to the minutes of this week’s call
- TA for 2019 targeting regions 1, 2 and 3 in 2 phases
- With support from AMP consultant, developed macro plan with the budget, and chronogram of all activities for 2019 finalised
- Planned that camping covers 39 sub prefectures, but based on last 2-year campaigns, realised that it will be hard to cover all districts. Idea is now to cover only 22 districts out of 39 and see if we can cover the rest next year
- Continuation and finalization of the review of the micro-planning framework.
- Joint review with the SLP team of communication materials to be used during advocacy activities (presentation, strategies, key messages, list of information to be collected)
- Development of a checklist to support advocacy meetings
- Development of messages for the convocation in Bangui of the participants of the training of trainers workshops to facilitate the micro plans of the sub-prefectures
- Preparation of presentations for the training of trainer’s workshop to facilitate micro-plans of sub-prefectures (agenda, campaign strategy, roles and responsibilities of actors, overview on the micro-plan, conduct advocacy meeting)
- Questionnaire in RS 1, 2 & 3 in response to feedback from the WV Team from Dakar
- Working session with the WV finance team to validate the budget of the team training workshop (at the central, regional and district levels) to facilitate micro sub-prefectures development workshops on the micro-cavass -planning.
- Revision and finalization of the global plan of action for the mass campaign in health regions 1, 2 and 3, including the communication strategy
- Launching of the recruitment notice for implementing NGOs for RS1, 2 and 3.

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Call took place on May 24th with AMP to finalise the 2020 campaign budget with the country
- Number of procured coupons in the budget have increased: it had been noted during the 2017 mass campaign that there were insufficient quantities of vouchers, probably in connection with the fact that they were distributed in polygamous households - hence the 30% increase in the budget to reflect this fact. Since this increases the budget by nearly 18 million FCFA, they will discuss today an alternative strategy to address this problem.
- Distribution sites to cover 600 households regardless of the environment (urban or rural). However, we must take into account exceptions related to the distance from a village to a main site or for specific sites (nomads, refugees, etc)
- Government has already transferred CFA 1,500,000,000 to support UNDP for the purchase of LLINs for the regions of N'Djamena and Barh El Gazal. The balance will be paid before December to supplement the purchase costs of LLINs and the operating costs.
- As a result, it can be ensured that the mass campaign will be taking place in 13 regions instead of the 11 included in the plan.
- First distribution planned for February - next AMP mission towards end of this year
- AMP is working at a distance to finalise its comments on the plan of action, communications and logistics plans.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Totals							

Update on May 29th AMP conference call:

- AMP mission ongoing, weekly sitrep attached to the minutes of this week's call
- The mass distribution of LLINs is scheduled for July 2019.
- Mission objectives: support the planning of the LLIN mass distribution campaign in three parts: train the trainers in campaign logistics and update the transport plan based on the final microplans; finalize and validate the district microplans; and prepare the training of trainers for household registration and distribution.
- The timetable for the campaign provides for the distribution of LLINs to beneficiaries in July 2019. All LLINs for the campaign have been received and centrally stored. However, there are delays in implementing some critical activities. For example, the planned micro-planning meetings to be carried out in January are in progress and will probably end in May 4, i.e. 04 months late.
- Preparation with the CRS team of the training of trainers workshop in management and logistics
- Review and finalization of the ToR and agenda of the workshop
- Review, update of the different presentations and distribution of tasks between the facilitators of the workshop
- Facilitation of the 3-day training workshop for trainers at central and departmental level in LLIN management and logistic follow-up
- Development of the training plan for districts

Côte d'Ivoire:

Population at risk of malaria in Côte d'Ivoire :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP has been contacted by CIV who will be looking for support this year (from GF)
- Timeline for campaign: Global Fund has missions there this week. Need to look at support needed for macroplanning
- Traditionally campaigns have run smoothly with no external support

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Monitoring the effectiveness of new nets: ANC option being explored in Sud Ubangi DRC
- AMF is providing 900'000 Permanet 3s and 900'000 Permanet 2s
- Mission in country from Liverpool School and PMI to assess the feasibility of the study went well
- Looking like this will go ahead - AMF will update the group going forward

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia/Senegal:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Sent their data for first 2 phases of the campaign
- Phase1 of the LLIN distribution campaign preliminary results have been received
- 93 % of HHs have been reached and 94 % of LLINs have been used.
- Out of 2 878 469 LLINs , 2 875 847 have been positioned at distribution sites, and 2 706 415 have been distributed to HHs with 169 432 LLINs remaining
- Done some analyses: still have a stock of nets remaining after the end of these 2 phases.

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Update on May 29th AMP conference call:

- Next in-country mission in June for the post campaign lessons learned workshop and develop recommendations for 2021 campaign. ToRs have been developed
- One of the things we will work on is ensuring that the sessions on the agenda are as forward looking as possible to avoid a lot of time spent rehashing the problems.

- The objective should be to come to clear and concrete recommendations to reinforce what went well, plan for expanding on some of the innovations (or introducing new ones) and ensure that we address the challenges that have come up.
- For 2021 all activities should be planned in advance and budgeted versus a reactive process of addressing issues as they come up
- For the continuous distribution there was an issue on pregnant women - in principle, they should not just receive a net through the community channel as it means that they may not attend ANC for the full package of services (which in turn has a negative effect on indicators related to ANC visits and IPT, among other things). So, how will pregnant women (or children that would get a routine net for completing vaccination) be managed? Would they go to the facility and then once they have an ANC card, they could receive their net through the community channel? Need to have some more discussions on the CD planning during the AMP mission next month

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Sent back reviewed plan of action
- Identifying implementing partners for COEs in the North
- Push on microplanning
- Some miscommunication among partners
- Need updated timeline
- Getting COE part of the country out of the way with standard nets, then move on with the PBOs and new nets in other regions.

Mozambique:

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Ongoing planning for campaigns in Nampula and Cabo Delgado

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Ongoing campaigns in Delta, Cross River State and Yobe
- Yobe and CRS are paper based campaigns and completed HH registration over the weekend. Next step is to prepare micro plans for movement of nets. Distribution to start 8th June
- PMI states: PBO nets for Ebony are first to be distributed in the country.
- Plateau State waiting for plans to start campaign
- Yobe state has high security issue around kidnapping, and CRS has high security issue around communal clashes

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Trying to move quickly as really behind
- Implementing partner (Pakistani Red Crescent Society) has been agreed on - need to start to apply for security clearance for areas where they are distributing n this year. Could take couple of months.
- Microplanning needs to take place soon.
- Plan to roll out Red Rose for payments and data collection – however there are insecure areas where you can't use mobile technology - will need to adapt strategy in these areas.

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- AMP mission ongoing – sitrep attached to the minutes of this week's call
- The approach chosen for Senegal's 2019 campaign is to conduct a national distribution campaign covering all regions of the country.
- This campaign is organized synchronously with The Gambia as part of the implementation of the Senegalese initiative for cross-border fight against malaria supported by the GF.
- This initiative, the first experience of its kind, responds to the dynamics of elimination of malaria at the sub-regional scale.
- After the validation phase of household census data for the first phase regions (which is cross-border to The Gambia) readjustments of LLIN stocks and updating of plans and transport of LLINs from districts to posts were made.
- The country is in the process of distributing LLINs
- The central level has deployed teams to oversee this activity in the period from 20 to 28 May

- 100% of districts under Phase 1 started distribution on the agreed date of May 22 and finished the distribution on May 26
- Daily data collection and capture through DHIS2
- 97% completeness of data and 98% of LLINs distributed as interim data
- Review of the chronogram of phase 2
- A lot of stock adjustment of LLINs internally during distribution have been necessary
- Poor filling or not filling of LLIN management tools correctly

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Call with MORE working group and PMI team was held last week with the country team to talk about independent monitoring for HH registration and end process for end of campaign to ensure quality if net activities and evaluate results. – good discussion on types of things they should be looking for. Need to focus down on areas where they have had problems in the past and in urban areas.
- Finalising the macro documents this week
- Zero cash policy from GF so putting in finance support from AMP

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Totals							

Update on May 29th AMP conference call:

- PSI is working with GF team in Juba this week
- Issues at HH registration level in last campaign beginning of 2018 and 2019 that they are trying to rectify. Updating the campaign plan of action with the AMP COE document and meeting with MoH to discuss the timeline for activities and delays (getting nets in country and admin delays and look at what additional support the country might need)
- Looking at country coordination across the different areas and assigning roles and responsibilities
- Looking at responsible parties for monitoring and supervision of activities specifically focused on HH registration, trainings, and distribution.
- After this campaign, there will be a second round of distribution later in the year

Sudan:

Population at risk of malaria in Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- AMP mission postponed for security reasons
- Get some distance support on the documents review sorted out for the country in the meantime
- Support from a distance on 3 aspects of campaign
 1. SBCC done by AMP for high access and poor use issue
 2. Looking at overall quality of their campaign
 3. Looking at supply chain from port of entry to beneficiary to see how tight it is
 4. Support to submit macro planning documents to GF
- Prospective country evaluation (PCE) to be carried out by GF: PCEs are targeting 8 countries and Sudan is one of them. The objective is to look at how GF investments have worked in doing what they are supposed to do.

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Under Human resourced in the VectorWorks team, AMP may need to provide some TA to NMCP on mass campaign.
- Timing of the campaign was supposed to be in June /July 2019 but need to follow up on timelines

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on May 29th AMP conference call:

- Togo request for support for all round implementation and communication has been made to AMP – on track for sending TA in June

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most

		channel	distribution channel	channel	channel	with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Decisions around implementing partners being taken
- Decisions on quantification ongoing
- Timing for microplanning being discussed

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Discussions on funding of next programme aimed at 2020 have started between GF, PMI, AMF and NMCP
- Looking at net needs from last campaign, looking at urban area population figures, and determining net gap and funding gap.
- Significant shortfall of nets in last campaign was noted

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on May 29th AMP call: None

Ghana:

Population at risk of malaria in Ghana :							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)
- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Niger:

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Niamey Campaign:
 - HH registration from 13 to 19 April
 - Distribution from 25 to 28 April
 - 734 669 MILDA in 5 districts

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on May 29th AMP call: None

Gabon:

- MCDI is distributing 7,000 Olyset nets through ANC clinics in Nyanga province, Southern Gabon.
- To be concluded by end of May
- Distribution on first come first served demand basis at health facilities.
- Mostly targeting pregnant women, and U5s.
- Bob Weisflog, carried out another small, independent net distribution of 1,000 nets in Northern Gabon in March 2019.

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on May 29th AMP call: None

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on May 29th AMP call: None

Malawi:

Population at risk of malaria in Malawi:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Malawi distributed 10, 957,058 LLINs at national level, covering all 29 districts from 24th September to 20th November 2018 targeting a total population of 17,931,638

Namibia:

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on May 29th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Global Fund team visiting in August and meetings set up to discuss next round of distribution
- Challenges from last campaign discussed and found that security is a main concern going forward
- Not qualified as a COE country but would be interesting to look at how COE document could be supportive going forward in their planning

Yemen:

Population at risk of malaria in Yemen:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues: