

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

2nd October 2019

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – October 2nd AMP conference call

Chair : Jason Peat

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, October 9th, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	Peter Sherratt
AMP participants:	Kamel Maina, Valence Nimbona, James Ssekitooleko, Zainab Ali, Miko Thomas
BASF:	
Buy a Net:	
CDC / PMI:	
GHSC-PSM:	Goodwin Aidenagbon
Samual AA	
CRS:	
Friends of RAM:	Drake Zimmerman
Global Fund:	
IFRC:	Marcy Erskine
Independent participants:	Joe Lewinski
Intelligent Insect Control:	
IPHA:	Jessica Rockwood
JC Flowers Foundation:	
JHU Centre for Communications:	Hunter Harig
JSI:	
Milliner Global Associates:	
Nets for Life:	
NMCP Pakistan:	
Plan Canada:	
PSI:	
RBM:	



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

Real Relief Health: Anette Brae
 Results in Health: Cedric Mingat
 Rotarian Malaria Partners: Jeff Pritchard
 Sumitomo: Fred Martin
 UNICEF: Lotte Purup
 UN Foundation:
 USAID / PMI: Lilia Gerberg, Chris Warren
 VectorLink:
 VF: Naomi Bohn
 WHO:
 World Vision: Gagik Karapetyan

General updates:

AMP Partners Meeting 2020

- The dates for the AMP Partners meeting have been set for 30- 31st January 2020 at the IFRC in Geneva
- Save the date sent out and registration details to follow shortly
- In regards to the dates for the Working Groups annual meetings, the VCWG will take place on Monday 3 to Wednesday 5 February 2020 in Movenpick followed by the MSWG (Thursday 6-Friday 7 September) at the Global Health Campus.

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Cameroun	Implementation Logistics	PNLP PNLP	September 2019 September 2019
Nigeria	Implementation	CRS	September-October 2019
Congo Brazzaville	Logistics	CRSPC	September 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Haiti	Implementation, Communications and Logistics	CRSPC	November 2019
Nigeria	Implementation (Niger State)	CRS	November 2019
Cameroun	Implementation and Logistics	NMCP	Continuous 2019
Burkina Faso	Implementation, Communications and Logistics	AMP	Continuous 2019

CAR	Implementation and Logistics	World Vision	Continuous 2019
Sudan	Implementation	CRSPC	June 2019
South Sudan	Implementation	CRSPC	TBD 2019
Burundi	Implementation, Communications and Logistics	UNDP	Continuous 2019
Ethiopia	TBD	TBD	TBD
Yemen	SBCC	CRSPC	TBD
Mali	Implementation and Logistics	TBD	TBD
Chad	Implementation, Communications and Logistics	CRSPC UNDP	Continuous 2019
Côte d'Ivoire	TBD	CRSPC	TBC
Djibouti	SBCC	CRSPC	April 2019
Zambia	Implementation	CRSCP/IFRC	October 2019

Completed AMP TA support (distance and in-country) in 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation	CRSPC	April 2019
Burkina Faso	Logistics SBCC/Next Gen nets SBCC/Next Gen nets SBCC/Next Gen nets	CRSPC CRSPC PSI PSI	January-February 2019 February 2019 February 2019 February 2019
Burundi	Implementation Logistics SBCC Logistics	CRSPC CRSPC CRSPC CRSPC	March 2019 March 2019 May 2019 July-August 2019
Cameroun	Implementation Logistics Implementation Logistics	PNLP PNLP PNLP PNLP	January-February 2019 February-March 2019 May-June 2019 June 2019
CAR	Logistics Logistics Implementation Logistics	World Vision World Vision CRSPC World Vision	January 2019 April-May 2019 May-July 2019 June -July 2019
Chad	Implementation Logistics Communications	CRSPC CRSPC CRSPC	April 2019 April 2019 April 2019
Congo	Logistics Implementation	CRSPC CRSPC	May-June 2019 August 2019

	Logistics	CRSPC	August 2019
Guinea	Implementation	CRSPC	February-March 2019
Madagascar	Implementation Logistics Implementation Logistics	USAID PMI USAID PMI USAID PMI USAID PMI	March 2019 March 2019 June 2019 June 2019
Malawi	Post-campaign lessons learned	USAID PMI	January-February 2019
Mali	Logistics	CRSPC	March-April 2019
Mozambique	Implementation Logistics SBCC	CRSPC	February 2019
Nigeria	Implementation Implementation Implementation	CRS CRS CRS	January 2019 March-April 2019 July 2019
Pakistan	Implementation Logistics Logistics	CRSPC CRSPC CRSPC	January 2019 January 2019 September 2019
Senegal	Logistics Implementation Logistics	CRSPC CRSPC CRSPC	January-February 2019 March 2019 May 2019
Sierra Leone	Implementation Logistics SBCC Finance	CRSPC CRSPC CRSPC CRSPC	March-April 2019 March-April 2019 March-April 2019 July 2019
Sudan	SBCC	CRSPC	March 2019
Togo	Implementation SBCC	CRSPC CRSPC	June-July 2019 June-July 2019
Uganda	Logistics	CRSPC	January 2019
Total # of countries supported by AMP in 2019 (in-country):			19

New Nets Project

- Countries of focus : Mozambique, Mali, Rwanda, Burkina Faso
- NNP Group has issued operational guidance on new nets – recommendations attached to the minutes of this week’s call and available on the AMP website

Emerging issues working group:

Co-chairs: Joe Lewinski – joseph.p.lewinski@gmail.com) and Jessica Rockwood – IPHA jrockwood@iphadvisors.com)

- Finalization of the eHealth Technologies for LLIN distribution document from Vector Works
- Updating the compendium is part of EIWG activities
- Technologies Used to Support ITN Delivery document attached to the minutes of this week’s call

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI aqb0@cdc.gov; Godwin Aidenagbon – Chemonics gaidenagbon@ghsc-psm.org)

- Call was held with EIWG to discuss synergies on issues of both working groups
- Minutes will be shared with AMP core group to present proposal on moving forward with issues.
- **Issues with retooling guidance on HH registration**
- Everyone acknowledges that there are problems with household registration (most of these problems are consistent across countries, though there may be a few outliers here and there).
- People have ideas for how to improve it, but we need to pull together those ideas (e.g. if you pay more, is it better; if you collect loads of data, is it better; if you outsource it, is it better; is it higher quality using people recruited from the community or people from outside the community; etc.) in order to be able to move the discussion forward.
- If we can identify some key operations research questions that need to be addressed around potential efficiencies and improvements in quality, we can then pitch these to different partners and donors and look to collect data on what actually works and what doesn't.
- It is critical that AMP starts to get ahead of this issue
- We should identify key partners that we could pull together for a technical call on this specific issue to try to brainstorm some of the questions that need to be answered and identify a way forward.
- **Quality control (rapid monitoring)**
- Support ongoing to Sierra Leone

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- No update

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- No update

Resource Mobilization working group:

Jason Peat – IFRC jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- RM priorities in the next months:
- Develop AMP terms of engagement with partners wishing to engage AMP in various initiatives, projects or plans
- Define an outreach strategy for AMP, including identifying target audiences and priorities, as well as materials that may be required for specific “pitches;”
- Develop a consensus statement around AMP engagement with the private sector and a strategy for leveraging on AMP's support to high-quality product delivery;
- Identify key private sector targets, including the Business Alliance Against Malaria, as well as materials that may be required for effective engagement;
- Ensure core group approval and adoption of documents developed; and
- Implement a 6-month outreach strategy with agreed priority audiences.

AMP 'ACTIVE COUNTRIES'

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP 'Active Countries' updates provided on October 2nd AMP call: Benin, Burkina Faso, Chad, Guinea, Haiti, Madagascar, Sierra Leone

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP
- Results can be discussed on a future call with the partnership

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- Country is working to finalize all agreements on digitization
- Country will pilot a distribution of 800,000 ITNs in one district in November
- Lessons learned will be shared from the November distribution and a full rollout will take place in April 2020

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- Nov 2nd – 6th planned distribution
- Will take another read on the 10th of October as there is a great deal of prep. Still to be completed

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- Un draft de plan d'action est disponible. Les ateliers de microplanification étaient déjà organisés à notre arrivée, les fichiers de microplans sont disponibles mais, les synthèses ne sont pas encore finalisées pour une validation du budget ; une demande de non objection est envoyée au FM par le PNUD pour toutes les activités planifiées dans l'immédiat pour ne pas compromettre le chronogramme.
- La production des outils de gestion est bien avancée, une visite prévue chez l'imprimeur ce jour 01er octobre par CARITAS pour envisager une livraison dans les prochains jours ;
- Les Contrats CARITAS pour mise en œuvre communautaire sont transmis à toutes les ABC du pays ;
- Le paramétrage du DHIS 2 déjà été réalisé la semaine passée, mais le module de formation n'est pas encore élaboré et les codés d'accès non encore disponibles ;
- Le Changement de province pour la première phase a été évoqué par la directrice (suite à l'analyse de la livraison des MILDA) mais implications non négligeables semblent plaider en défaveur de cette option mais pas tout à fait évacuée (faisabilité à évaluer par PNILP et CARITAS) ;

- Pour le Système de paiement : nous avons posé la question à CARITAS en présence du PNILP et de Mr Samir du PNUD, il semble d'après la réponse de CARITAS que ce qui est décrit dans le plan d'action sera appliqué : liste des agents à récupérer et à enregistrer sur fichier excel par le PNLP et transmettre au PNUD pour paiement sur site par les agents de banques contractantes avec PNUD. Un enregistrement est décrit dans le plan sur smartphones, mais CARITAS semble se demander où sont ces smartphones (apparemment non encore acquis). Néanmoins, une session dédiée à ce volet est prévue pour après-demain on pourra davantage creuser et avoir un état final.
- L'Enquête rapide est décidée mais le protocole n'est pas encore élaboré, il a été demandé au PNLP d'y travailler. L'Institut des Statistiques et d'Études Économiques du Burundi (ISTEEBU) est retenue pour cette ER.

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues :


Résultat de la distribution dans l'Extrême-Nord

- La distribution des MILDA aux ménages dénombrés dans le cadre de la Campagne de distribution des MILDA avait été prévu, dans la région de l'Extrême-Nord, durant la période allant du 19-23 septembre 2019. Après une distribution des MILDA de 5 jours, il a été recommandé de prolonger la période de distribution de 2 jours pour un ratissage.
- Il est à souligner que cette première phase n'a concerné que 14 districts sur les 30 de la région.
- Les résultats provisoires à J5 se présentent de la manière suivante :
- 94% des rapports de distribution des aires sont disponibles à ce jour, avec :
 - 91% de couverture des ménages attendus.
 - 92% des MILDA distribuées.
- Durant les deux jours de ratissage, il a été recommandé de se rassurer que les équipes de distribution informent les ménages restants par téléphone et si possible avec l'appui du crieur.

Résultat de la distribution dans le Nord et Adamaoua

- Etant donné que certaines aires de santé des régions d'Adamaoua et du Nord ont démarré leur distribution en retard due à un retard d'acheminement des MILDA, dès le démarrage de ces aires de santé les résultats se présentent de la manière suivante en ce jour :
- La région de l'Adamaoua :
- 94% des rapports de distribution des aires sont disponibles à ce jour, avec :
 - 85% de couverture des ménages attendus.
 - 87% des MILDA distribuées.

- La région du Nord :
- 94% des rapports de distribution des aires sont disponibles à ce jour, avec :
 - 93% de couverture des ménages attendus.
 - 92% des MILDA distribuées.



Autres activités

- Elaboration encours d'un mini-plan de mise en œuvre de la campagne pour la région du Nord-Ouest
- Elaboration encours de la quantification et budget du mini-plan de mise en œuvre de la campagne pour la région du Nord-Ouest

Difficultés rencontrées :

- Gap des MILDA par rapport aux besoins du dénombrement des ménages.
- Rupture de stock au niveau de plusieurs sites de distribution.
- Problèmes de remplissage des outils au niveau des sites de distribution.
- Faiblesse de communication au niveau du site de distribution.
- Problème de supervision avec absence régulière des superviseurs surtout des aires de santé
- Non-paiement des crieurs pour la phase de dénombrement des ménages.
- Le retard de paiement de la CPS (2 séries) démoralise les superviseurs.

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Country is on hold as they wait for GF approval on the ITN distribution budget

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- AMP and the country are working to identify a TA team for a mission in December.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass							

distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- Réception et analyse des résultats provisoires du dénombrement fournis par DHIS2
- Participation à la consolidation de la base de données du système SMS-MILDA
- Participation à la réunion de coordination organisée par CRS pour faire le point sur la mise en œuvre de la campagne et définir les prochaines étapes (validation des données, mise à jour des microplans de transport, formation des distributeurs, lancement officiel, approvisionnement des sites et distribution des MILDA aux ménages à Brazzaville et Pointe Noire et ensuite dans les autres départements)
- Participation à la réunion de concertation avec les Points Focaux des SRs des districts sanitaires sur le dénombrement des ménages et la distribution des MILDA (Présentation des activités à réaliser, discussions sur les finances et collecte des documents, présentation et discussions de SMS-MILDA, les défis logistiques clés, les points d'attention particulière et sur la gestion des données)
- Participation à la réunion de coordination organisée par CRS pour partager :
- les résultats de la rencontre avec la Ministre de la santé sur l'organisation de la distribution des MILDA et le lancement officiel (lancement officiel prévu pour le 02 octobre par le PM) ;
- les échanges avec le Fonds Mondial par Skype call pour faire le point sur la campagne ;
- les résultats de la réunion de concertation organisée avec les Points Focaux des SRs des districts sanitaires (52 participants Points Focaux, les responsables des 2 SRs et CRS).
- Participation à la mise en place du tableau de bord de SMS-MILDA
- Participation à l'atelier de validation des données de dénombrement au niveau central

Côte d'Ivoire:

Population at risk of malaria in Côte d'Ivoire :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Waiting for country to set dates for New Nets Project mission
- Distributing IG2 nets in 2020

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Registration in Equateur province completed – coming in at 3 per cent difference to the amount of nets needed.
- Delays to future distributions incurred: some procurement delays.
- AMF is likely to agree on new net programme to spring 2021 which is likely to be agreed in the next few weeks. In partnership with GF providing non net costs.

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- Tens of thousands of ITNs (# to be determined) have been stolen from Guinea and ended up in Mali
- Country and partners are working to understand the size of the theft

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- PSI is implementing 2020 mass campaign with GF nets
- AMP is working to finalize a ToR with the country for AMP TA support.
- Planning is to schedule AMP TA the 3rd week of November for two weeks
- TA will cover macro planning as well as address sport check issues

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results

- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Update on October 2nd AMP conference call:

- Finalizing campaign report
- Country is interested in an exchange visit on micro planning and digitization

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Planning for New Nets project region rolling out in 2020
- Distribution in Segou will happen in December and micro planning is ongoing - Nets already in country
- Follow up in next few weeks to look at NNP target areas in Sikasso and need to select districts that will be targeted in Sikasso.

Mozambique:

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Tool from the NNP group shared with the team: country is reviewing this from a country perspective
- Issues to be addressed before next year's campaign
- Earliest microplanning will take place is December after the elections

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							

Totals							
--------	--	--	--	--	--	--	--

Update on October 2nd AMP conference call:

- Observation and monitoring of training of DP personnel: 1 Supervisors, 2 Crowd Controllers, 1 Waste Manager/Security, 1 Health Educator, 1 Recorder and 1 Distributer;
- Ward Conveyor Training;
- Additional 70 State nominated monitors oriented;
- The Latest Household Registration data show the following achievements:

	Target *	Achievement**	Difference	%
Households	2,863,988	3,387,877	523,889	18%
Population	14,319,941	15,960,740	1,640,799	11%
Net cards	8,466,372	8,403,714	62,658	7% at hand
Settlements	19,978	20,066	88	4%
Distribution points	3,160	3,161	1	100%

○ * According to micro plan

** According to latest data from CAT platform.

- Participation in 3rd LCCN coordination meeting chaired by the Commissioner for Health in presence of the Director of Public Health, the state RBM Manager, NMEP, CRS and SFH staff and other State authorities and line ministries;
- Participation in the daily coordination/review meeting with the 44 LGA Coordinators with presence of SMOH, NMEP, Technical, Logistic, Demand Creation and Finance teams; The meeting report on status of activities, discuss issues resolution and indicate/direct the support teams to LGAs in need;
- Distribution teams training continue;
- Identification and training of DP conveyors - one DP per ward - to ensure pre-positioning distribution on time and avoid loss of nets. Depending on size, some ward might need to have two (2) conveyors;
- Started (Sep 30) LLINs movement/micro positioning from LGAs to the 3160 DPs' warehouses - planned for 5 days;
- Use of technology/CAT platform with geo-positioning confirms once more its efficiency optimising processes, reducing campaign schedule and making a great difference in having available data to inform timely management/operational decisions. The ICT4D Team is continuously improving data analysis and visibility as well as the reporting tools to facilitate activity implementation and inventory monitoring and control. New electronic Forms are designed as needed to closely control inventory movement and reverse logistic.
- The Kano campaign LGA Coordinators (one for each of the 44 LGAs) and the Master Trainers (159) to train, resolve and support in use of the technology, are two key coordination positions, exclusively hired/assigned for the day to day operation, are proving to be essential and critical to a close/continuous control, support and efficient campaign implementation.
- The distribution is planned to start on October 5th;
- Some LGA started micro positioning a day late and require to ensure the transport is done on time particularly for those with large number of DPs;
- A number of LGAs have change of personnel due to political interference/nomination and tensions among local actors between and with the implementation team. This require negotiation and conciliation effort and time which cause delays in activity implementation;
- Personnel replacement done in some LGAs following identification of weak individuals for DP supervisor;
- Use of technology can be difficult to comprehend and use by some participants;
- Few LGA experienced tension during training;
- Ensure LLIN security while at DPs warehouses;

- Security remains a challenging task; Close coordination is being done at every level with the state and local authorities and police forces to ensure safety and security during distribution.
- The state and the Demand Creation team have started going on media (radio and television) to inform the people that state is planning on how to attend to people in uncovered settlements;
 - In addition, a protocol should be prepared indicating how/when the State will cover, after distribution, the settlements and HHs that have been partially or not covered; And, for the DP Teams to follow, on how to manage/proceed/inform HHs that show up at the DP but have not received Net Cards and/or not previously registered;

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- Meetings with DMC, IHN, IFRC and PRCS to discuss:
 - Finalisation of new timelines as follows:

Activity	Revised timelines	New timelines
Training of UC supervisors for HH registration	12 – 13 Sep	30 Sep – 01 Oct
Training of UC volunteers for HH registration	15 – 16 Sep	03 – 04 Oct
Household registration	17 – 26 Sep	05 – 14 Oct
Validation of HH registration by PRs	28 Sep	15 Oct
Cleaning of data	27 Sep – 4 Oct	15 – 21 Oct
Submission of clean data by PRCS	5 Oct	22 Oct
TWG meeting to endorse data	7 Oct	23 Oct
Final positioning of LLINs	8 – 14 Oct	24 – 29 Oct
Distribution of LLINs	15 – 19 Oct	30 Oct – 3 Nov

- Finalisation of plans for training UC supervisors and UC volunteers for HH registration (including finalisation of agendas and training manuals).
- Security compromised areas and No Objection Certificate (NOC) applications: NOCs have still not been received for the 9 districts in Tribal Districts where NOC applications have been submitted.

- Working session with DMC, IHN, and PRCS SBCC for development of SBCC strategies, activities and tools.
- Working meeting with media house regarding the development of SBCC materials (short clip for advocacy sessions, 15 min film / documentary on the campaign, artwork for IEC material and messages to be disseminated using social media.)

Activities accomplished:

- Review and update of 1) training agendas and 2) training manuals for UC supervisor and UC volunteer household registration training.
- Review / update / development of the following SBCC materials:
 - HH registration volunteer job aid;
 - Distribution volunteer job aid.
 - Key messages to be used for social media.
- Finalise plan for advocacy sessions at provincial levels (to involve district level administration and health staff)
- Drafting of IEC materials to be used in advocacy sessions/ media briefings (including fact sheets)
- Drafting of first two messages to be posted on social media.
- Drafting of concept note for 15-minute short film / documentary.

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- VectorLink team will be in Senegal in a few weeks for ITN assessment for continuous distribution following same approach as for Burkina Faso and Niger last year. Travelling to Senegal in September.
- Beginning planning with PMI and NMCP teams - strong collaboration with MoH
- After doing 3 of these assessments VectorLink will look at sharing lessons learned with AMP.

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on October 2nd AMP conference call:

- Country is finalizing the macro planning package and end process monitoring
- Micro planning will take place in early 2020
- Country is working with an AMP consultant on rapid monitoring of HH registration with EPI LQAS cluster pass / fail and end process monitoring

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- The GF CT are in country to resolve ongoing Tana Netting issue and get dates for mass campaign – discussions are going well and it is expected that the MoH will be able to give the go ahead to deliver those nets (2.2 million LLINs)
- 2 million nets are still in Pakistan and total of 4 million ITNs to be distributed likely mid October
- Hopefully there will be a TA mission request to AMP for final methodology for distribution

Sudan:

Population at risk of malaria in Sudan:
Required LLINs :
LLINs imported into the country three years prior to update :

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Finalized all documents for overview of the campaigns and process evaluation and overall supply chain management
- Hope to be able to provide recommendations for their next funding envelope

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- School net program is starting distribution of 1.2 million PBOs going through primary schools in 4 regions.
- Delays in customs clearance are being experienced
- Working with PMI and PSM to work through that process.
- Zanzibar 288'000 PBOs distribution is also starting in next few weeks –smart push through health facilities.

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Matthieu A. AAWI - Programme National de Lutte contre le Paludisme (PNLP Togo) shared his experience on the call today of AMP mentoring exercise in Chad
- Presentation in English and French attached to the minutes of this week's call
- A new approach to mentoring is possible within the framework of the UNOPS funding available under RBM and is being explored and was discussed in more detail for integration into the AMP workplan during the AMP core group meeting held in August 2019.
- The idea is to identify an NMCP representative with a specific skill set (e.g. electronic data collection) and have them join an AMP mission. This would allow the person to gain the experience of AMP and our approach to working, facilitate cross-country learning and exchange of experience.
- The UNOPS funding can cover travel and mission expenses on these types of country exchange missions.
- During the first half of 2019, it has been decided to test this approach and to include the current logistician from Togo to support the AMP mission focusing on logistics in Chad in April 2019.
- It is a capacity building process through practical training which will enable Togo to have their own expert in logistics for future use in advance of their planned 2020 campaign.
- The TA provider was trained during this mission by developing some of the macro planning documents that are required for Chad (and which can then be adapted to Togo) and was mentored by the AMP TA team lead who has both implementation and logistics capacity to build the logistician's skillset further.
- Going forward there is a need to consider whether some kind of a standard reporting format for this specific type of mission will be developed and what do we wish to learn from it.

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass							

distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF in discussion to provide nets for 2020 mass campaigns
- Bad malaria outbreak in north western areas of the country. Government statement issued saying that this is heavily down to poor net use and deterioration of net conditions and climate conditions. AMF is looking at how outbreak could affect the type of nets that are to be supplied.
- Distribution scheduled to take place in June 2020

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Zambia planning for their 2020 campaign.
- Planning to identify TA needs with the country team for October/November 2019

AFRICA Additional Country Update:

Africa additional country updates provided on October 2nd AMP call: None

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on October 2nd AMP call: None