

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

17 June 2020

If you wish to be added to or taken off this mailing list please contact: or Egle.ALEKNAITE@ifrc.org or jason.peat@ifrc.org.

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to Egle.ALEKNAITE@ifrc.org or jason.peat@ifrc.org and AMP will schedule your update at the start of an upcoming AMP conference call.

Agenda – 17 June 2020 AMP conference call

Chair : Jason Peat

Rapporteur : Egle Aleknaite

- Introductions
- Country Updates
- Working Group Updates
- AoB

Next conference call: **Wednesday 24 June 2020, 10:00 EDT, 14:00 GMT / UTC, 16:00 CEST**

ORGANISATION	NAME
AMP participants	Dorothy Onyango, Gregory Pirio, Jean Marc Gregoire, Jeronimo Zendabela, Brian Lusambili, Miko Thomas, Hamisu Hasan, Kamel Maina
BASF	Alex Heismch
Buy a Net	
CDC/PMI	Anna Bowen
CHAI	Tara Seethaler
CRS	
Global Fund	Sussann Nasr
IFRC	Marcy Erskine, Egle Aleknaite
Against Malaria Foundation	Peter Sheratt
Independent participants	Godwin Aidenagbon, David Gittelman, James
IPHA	Jessica Rockwood
JC Flowers Foundation	
JHU Centre for Communications	
JSI	
Mainpol GmbH	
Malaria No More	
Milliner Global Associates	John Milliner
Plan Canada	
PSI	Chris Lourenco, Kathryn Malhotra
RBM	Monique Murindahabi
Real Relief Health	
Results in Health	
Rotarians Against Malaria	Drake Zimmerman

Rotarians Malaria Partners	Jeff Pritchard
Tropical Health	Hannah Koenker
UNICEF	
UN Foundation	
USAID/PMI	Lilia Gerberg
VectorLink	JMiller
VF	Aurélie Delbaere
WHO	Jan Kolaczinski
World Vision	Gagik Karapetyan

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- Currently 11 documents related to Covid 19 guidance are under development and should be finalized and shared shortly
- Niger case study is undergoing
- Sierra Leone and Chad finished 1 phase, Guinea Bissau is scheduled to finish this week

Current AMP TA support – since start of COVID-19/no travel – March to current

Country	Type of technical support	Campaign scope	Estimated timing	Partner/ Funding source
Cameroon	Strategy Logistics SBC	Littoral Northwest regions	June July/August	CRSPC/UNOPS
Central African Republic	Strategy Logistics SBC	RS3 (5 districts) RS1	June September/October	CRSPC/UNOPS
Comoros	Strategy Logistics SBC	Malaria endemic areas	Q3?	IFRC/AMP
Congo Brazza	Development of final campaign report Development of post-campaign protocol	N/A	June June/July	CRSPC/UNOPS
DRC	Strategy/general	Targeted provinces	Ongoing throughout 2020	IFRC/AMP
Haiti	Strategy Logistics SBC	Malaria endemic strata	July/August	CRSPC/UNOPS
Liberia	Strategy/general	National	2021	IFRC/AMP
Mali	Process evaluation	4 regions	June/July	PSI/NNP
Mauritania	Strategy Logistics SBC	Malaria endemic regions	August/September	CRSPC/UNOPS
Mozambique	Strategy Logistics SBC	7 provinces	July – December	CRSPC/UNOPS IFRC/AMP
Nigeria	Strategy Logistics SBC	Targeted states	July – December	IFRC/CRS CRSPC/UNOPS IFRC/AMP
Pakistan	Strategy/SBC Logistics	Targeted areas	August/September	CRSPC/UNOPS
Rwanda	General/NNP	National phased	June/July	IFRC/AMP

Sierra Leone	Strategy Logistics SBC	National	May/June	CRSPC/UNOPS
Sudan	Strategy Logistics SBC	Targeted localities in states	Q2/Q3	CRSPC/UNOPS
Tchad	Strategy/Logistics SBC	National phased	June – December	IFRC/UNDP CRSPC/UNOPS
Togo	Strategy Logistics SBC Finance	National	August/September	CRSPC/UNOPS
Uganda	Strategy Logistics SBC	National phased	July – December	CRSPC/UNOPS IFRC/AMP
Zambia	Strategy Logistics SBC	National, areas not targeted for IRS	Q4	CRSPC/UNOPS IFRC/AMP

Planned AMP TA 2020

Country	Type of technical support	Partner/Funding source	Campaign dates
Cote d'Ivoire	Under discussion	CRSPC/UNOPS	2021 – TBD
Madagascar	Under discussion	CRSPC/UNOPS	2021 – TBD
Malawi	Under discussion	CRSPC/UNOPS	2021 – TBD

Completed AMP TA support (in-country) in 2020

Country	Type of technical support	Partner/Funding source	Mission dates
Benin	Implementation	CRSPC/UNOPS	March 1 – 25
Guinea-Bissau	Implementation/SBC Logistics	CRSPC/UNOPS CRSPC/UNOPS	15 Feb – 13 March 17 Feb – 10 March
Haiti	Logistics SBC Implementation	CRSPC/UNOPS CRSPC/UNOPS CRSPC/UNOPS	January 8 – 29 January 8 – 29 January 21 – 31
Mauritania	Implementation/SBC Logistics/Microplanning	CRSPC/UNOPS CRSPC/UNOPS	27 Jan – 3 March 27 Jan – 12 March
Rwanda	SBC	CRSPC/UNOPS	January 10 – 22
Sierra Leone	Implementation SBC Logistics Finance	CRSPC/UNOPS CRSPC/UNOPS CRSPC/UNOPS CRSPC/UNOPS	January 8 – Feb 2 January 6 – 27 January 8 – Feb 2 Feb 15 – 25
Sudan	Logistics/CMA Logistics/CMA SBC Logistics	CRSPC/UNOPS GF TERG CRSPC/UNOPS CRSPC/UNOPS	January 2 – 29 January 2 – 29 March 11 – March 20 March 11 – March 20

Completed AMP TA support (distance) in 2020

Country	Type of technical support	Partner/Funding source	Completed
Benin	Implementation SBC	CRSPC/UNOPS IFRC/AMP	May 2020
Kenya	General/strategy	IFRC/AMP	May 2020
Mali	General/Strategy	IFRC/AMP	May 2020
Niger	Strategy Logistics SBC	CRSPC/UNOPS	June 2020
South Sudan	General/strategy	IFRC/AMP	May 2020

Sudan	Logistics/CMA	GF TERG	March 2020
-------	---------------	---------	------------

New Nets Project

Chair: Chris Lourenco – PSI (clourenco@psi.org)

- No update

Innovation and Evaluation working group:

Working Group Co-chairs:

Joe Lewinski – joseph.p.lewinski@gmail.com) & Jessica Rockwood – IPHA (rockwood@iphadvisors.com)

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates (jemilliner@gmail.com)

- No update

Toolkit and Training working group:

Chair: Marcy Erskine- IFRC (marcy.erskine@ifrc.org)

- No update

Resource Mobilization working group:

Jason Peat – IFRC (Jason.peat@ifrc.org), Drake Zimmerman – Rotarians Action Group on Malaria (drakezim@gmail.com) and Jessica Rockwood – IPHA (rockwood@iphadvisors.com)

- No update

Country Updates provided during the call:

CAR, Chad, Haiti, Mali, Mozambique, Pakistan, Sierra Leone, South Sudan, Sudan, Togo, Zambia
Colour coding:

AMP distance support ongoing: AMP is currently providing technical assistance via distance support.

BENIN	
Country summary	Après un succès d'une phase pilote de la campagne dans la zone AS du département de l'Atlantique, la campagne a démarré pour la phase nationale. A l'arrivée du consultant, le pays était déjà au niveau de la mise en œuvre du dénombrement des ménages. Le dénombrement de ménages est planifié pour 18 jours et ce jour nous sommes au 9e jour de cet exercice. L'arrivée tardive de 300 000 MIILD PBO commandées par le gouvernement. Non rechargement à temps des smartphones due à l'Insuffisance en power Bank dans certains départements car du département d'Alibori. Certains dénombreurs ne sont pas encore payés pour leur formation et ceci les démoralisent. Problème de connexion internet réseau qui flotte. Quelques difficultés rencontrées avec le marquage des portes.
BURKINA FASO	
Country summary	Burkina Faso, being the first country to distribute IG2 nets as part of the New Nets project, has the opportunity to provide a lot of information to other countries about the distribution of insecticide-treated nets (ITNs), especially for countries involved in multi-product campaigns to fight malaria through the control of vector resistance to insecticides.

At the end of the mass campaign, several types of evaluations will be conducted to determine the effectiveness of the new ITNs against the resistance noted in the country. In order to provide information in relation to the implementation of the distribution itself, observation/evaluation missions of the campaign processes have been organized through the Alliance for Malaria Prevention (AMP) to provide more context for the analysis of the results.

Ongoing issues include registration and population size population, the team have been working on comparing mapping and registration.

BURUNDI

Country summary Distribution has been completed; a post campaign survey needs to be performed but clarity will be required from the national statistical organization about the methodology.

CAMEROUN

Country summary

- Result of the distribution in the Far North
The distribution of LLINs to households enumerated in the LLIN Distribution Campaign was planned in the Far North region during the period 19-23 September 2019. After a 5-day distribution of LLINs, it was recommended that the distribution period be extended by 2 days for one sweep. It should be noted that this first phase involved only 14 of the 30 districts in the region.
Provisional results at D5 are as follows:
94% of the area distribution reports are available to date, with:
 - 91% coverage of expected households.
 - 92% of LLINs distributed.
- Results of the distribution in the North and Adamaoua
Given that some health areas in the Adamaoua and North regions started their distribution late due to a delay in the delivery of LLINs, the results are as follows as of today:
The Adamaoua region: 94% of area distribution reports are available to date, with:
 - 85% coverage of expected households.
 - 87% of LLINs distributed.
The North region: 94% of area distribution reports are available to date, with:
 - 93% coverage of expected households.
 - 92% of LLINs distributed.

Need to review the 2019 distribution in country before moving forward with GF approval- especially in the Extreme North.

CENTRAL AFRICAN REPUBLIC (CAR)

Country summary

- CAR intends to organize a mass distribution campaign for LLINs in 2020 in the context of the Covid 19 pandemic in five (5) Sub-prefectures
- This campaign, which is a catch-up campaign, will make it possible to distribute 214,050 LLINs to a micro-planned population estimated at 350,753 inhabitants with the door-to-door distribution strategy for households

Target population 350.753

Scale of campaign (e.g. 13 states in 2 phases) 5 Districts / Sub-prefectures

Total number of ITNs	214.050
Date planned for microplanning	June 2020
Date planned for household registration	N/A
Date planned for ITN distribution	June 2020
Update on 17 June	Difficulties and challenges are mainly related to fragile security situation on the ground. Some delays might be expected. Nevertheless, the team succeeded to distribute nets in 3 districts.

CHAD

Country summary	<ul style="list-style-type: none"> Chad had planned since 2019 to organize a MDC in 2020 in 4 or 5 phases with distribution starting in February 2020 for Phase 1 concerning 3 regions (Mandoul, Moyen Chari and Salamat) covering 2,702,947 hbttts for an estimated LLIN requirement of 1,501,637. The distribution for the last one is planned for May 2020 at the latest so as to finish everything before the rains begin. Macro planning has already been carried out and the LLIN orders have been completed.
Target population	13, 476,000
Scale of campaign (e.g. 13 states in 2 phases)	Regional
Total number of ITNs	8, 270,400
Date planned for microplanning	8-15 April 2020
Date planned for household registration	April / May 2020
Date planned for ITN distribution	May to July 2020
Update on 17 June	<p>Phase 1 is finished; team will organize evaluation meeting to compile all the data and prepare the presentation</p> <p>Rollout of phase 2 is undergoing, conducting research of storage facilities</p> <p>Timeline for the following phases has been updated</p> <p>Preliminary distribution went well</p> <p>Identified weaknesses are similar to previous campaign, mainly related to harmonization of schedules, management of lists of actors and payments, supervision and reporting</p> <p>Capping nets to max of 3 per household proofed to be a good strategy to control D2D distribution</p>

DEMOCRATIC REPUBLIC OF CONGO (DRC)

Country summary	
------------------------	--

ETHIOPIA

Country summary	
------------------------	--

GUINEA BISSAU

Country summary	<p>The National Malaria Control Programme (NMCP) of Guinea-Bissau plans to carry out a national mass distribution campaign in 2020 and to distribute long-lasting insecticidal nets (LLINs) at the end of May 2019 to cover an estimated population of 2,257,982. In the country's 11 regions and 117 health areas, it is estimated that 1,450 distribution sites will be needed to deliver the nets to the population. The Global Fund has financed the purchase in 2018 of 1,341,059 LLINs which have already been delivered and stored in the country.</p> <p>An initial MPA mission to Guinea Bissau from 26 November to 12 December 2019 provided technical support in macro implementation planning, logistics, communication and budgeting. This new mission, by ensuring continuity, will support training for micro-planning workshops, review and quantification of resource requirements, organization of training, logistics management, and finalization of budgeting for implementation.</p> <p>Situation unsettled given government situation. Team is working off-site government building (government buildings surrounded by military forces). Objective of the mission to start on microplanning but as no one can go to the field, TA working on different aspects of the campaign and using this opportunity to do the TOT and implementation documents for the next phase. The TA will be leaving Guinea Bissau early next week.</p>
------------------------	--

HAITI	
Country summary	<ul style="list-style-type: none"> • The National Malaria Control Program (PNCM) has planned to organize a LLIN distribution campaign in June-July 2020 • The Haitian organization of social marketing in health (OHMaSS), as main beneficiary of the Global Fund is responsible for the organization of the campaign in collaboration with the PNCM • The initial order for 890,000 LLINs is delivered in May 2020 and 200,000 pieces are expected in July 2020
Target population	1,437,296
Scale of campaign (e.g. 13 states in 2 phases)	Regional
Total number of ITNs	1 090 000
Date planned for microplanning	To be determined
Date planned for household registration	June / July 2020
Date planned for ITN distribution	July 2020
Update on 17 June	<p>Slow progress in country</p> <p>Action plan and communication plan are finalized</p> <p>bidding process for Covid19 equipment has been initiated</p> <p>Ongoing procurement and selection process in country for communications agency, awaiting ToRs to better identify expected deliverables and support.</p> <p>Microplanning revision undergoing. Meeting with national committee has been organized to revise the timeline due to expected delays</p>

LIBERIA	
Country summary	

MADAGASCAR	
------------	--

Country summary	<ul style="list-style-type: none"> • Madagascar completed a national campaign, distributing 13,129,000 nets in 106 of the 114 districts of the country. • There were several successes, challenges and innovations in the campaign. • The campaign had two separate strategies by funding partner (GF and PMI). • Objective of the mission is to support planning, implementation and development of lessons learned and recommendations for the 2021 campaign to be annexed to the final campaign report.
------------------------	--

MALAWI	
Country summary	<p>Malawi distributed 10,6 million LLINs to more than 3.5 million households at national level, covering all 28 out of 29 districts from 24th September to 20th November 2018 targeting a total population of 17,931,638.</p> <p>The district of Nkhotakhota received indoor residual spraying in October/November 2018, and it was determined that allocated resources for the mass campaign should be diverted to other districts.</p>

MALI	
Country summary	<ul style="list-style-type: none"> • The approaches to LLIN distribution in Mali are routine and mass campaign. Routine distribution concerns only the EPI target (children under one year of age who constitute 4% of the population) and the ANC target (pregnant women who constitute 5% of the population). • Universal coverage is set up to cover the rest of the population (which is more than 90%) in order to combat malaria transmission. Universal coverage of LLINs is defined in Mali as the distribution of one (1) mosquito net for every two people. • In Mali, the campaign takes place from one region to another according to the availability of resources with a period of 3 years between campaigns in the same region. Thus, as part of the implementation of the 2019-2021 malaria grant, the National Coordination Committee of the campaign proposes to cover the regions of Timbuktu, Gao, Kidal, Ménaka and Taoudéni in 2019 after the 2016 edition.
Update on 17 June	Campaign is ongoing: 1 region completed; others will launch shortly. Team moving ahead with Covid19 adaptations.

MAURITANIA	
Country summary	<ul style="list-style-type: none"> • Mauritania is preparing to organize a mass distribution campaign of LLINs in 2020 in the country's endemic Wilayas as part of the renewal of LLINs distributed in 2017 according to the 3-year renewal cycle recommended by WHO. • This campaign, which will take place in the 36 endemic Moughataas out of the 57 Moughataas in the country, will make it possible to distribute 1,535,446 LLINs to a targeted population of 2,693,018 inhabitants at the rate of one LLIN for every two people.
Target population	2 693 018
Scale of campaign (e.g. 13 states in 2 phases)	National
Total number of ITNs	1 645 733
Date planned for microplanning	24/02 to 10/03/2020
Date planned for household	11 to 20/07/2020

registration and ITN distribution	
Update on 17 June	Distribution is planned to take place in August. Team experiencing challenges due to restructuring within the governmental authorities resulting in delays of approvals and other administrative matters. Planning to conduct virtual workshops, but currently experiencing challenges of connectivity in country.

MOZAMBIQUE

Country Summary	<ul style="list-style-type: none"> The Mozambique NMCP and World Vision (PR) are working towards a mass ITN distribution campaign covering all parts of the country except Maputo Province and Maputo Cidade in 2019 / 2020. Based on the quantification for procurement, approximately 14M nets will be distributed in the country. The Mozambique NMCP is currently implementing the second phase of its planned 2019-2020 mass ITN distribution campaign now covering 7 provinces. The campaign strategy has been changed to adapt all the implementation activities to the current COVID-19 context.
Target population	20,929,420
Scale of campaign	7 provinces covering all the districts
Total number of ITNs	12,014,149
Quantity of nets by type	STD - 6,477,509
	IG2 - 3,188,589
	Royal Guard – 507,979
	PBO – 1,840,072
Date planned for microplanning	Central TOT from 08 to 12 Jun 2020 Provincial TOT one or two weeks from 12 Jun 2020 in 2 provinces namely Zambezia and Niassa
Dates planned for D2D distribution in Zambezia and Niassa provinces	Phase 1 - 27 /07 to 17/08, 2020 Phase 2 – 31/08 to 20/09, 2020
Date planned for distribution in Manica, Sofala and Tete provinces	06/10 to 26/10 2020
Date planned for distribution in Gaza and Inhambane provinces	09/11 to 29/11, 2020
Update on 17 June	Central level microplanning completed Reviewing training agendas and material, especially those related to Covid19 situation Reviewing ToRs for supervision Microplanning report being compiled, aiming to identify lessons learned and what additional measures are needed

NIGER

Country summary	
------------------------	--

NIGERIA	
----------------	--

Country summary	After a microplanning session, some of the immediate outputs from the micro-planning exercise in Niger State include; the LLINS Campaign Coordinating Network (LCCN) committee was inaugurated; the Information, Education and Communication (IEC) materials for demand creation were adapted and pretested to suit the peculiarities of Niger State; LGA data were collated and validated - both P-3a (Technical), P-3b (Logistics) and P-3d (ICT4D) templates as well as warehouse/store assessment tools for all LGAs were collated. (microplanning report).
------------------------	---

PAKISTAN	
-----------------	--

Country summary	<ul style="list-style-type: none"> In 2019, the Pakistan Directorate of Malaria Control (DOMC) and The Indus Health Network (IHN) (both PRs to the Global Fund) and in partnership with the International Federation of Red Cross and Red Crescent Societies (IFRC) (through the Pakistan Red Crescent Society (PRCS)) planned for the distribution of 3.1m ITNs in 23 districts of Balochistan, Khyber Pakhtunkhwa (KP), and Merged Districts (ex FATA). Unfortunately, the PRCS were unable to obtain the No Objection Certificate (NOC) required to implement ITN distribution in the Merged Districts, and subsequently, were unable to distribute ITNs in that region.
------------------------	---

Target population	2,596,11
--------------------------	----------

Scale of campaign (e.g. 13 states in 2 phases)	Merged districts (ex Federally Administered Tribal Areas (FATA))
---	--

Total number of ITNs	1,442,617 standard LLINs The nets are already in the country.
-----------------------------	--

Date planned for microplanning	Microplanning was conducted in August of 2019. Date of review of existing microplans TBD
---------------------------------------	---

Date planned for household registration and ITN distribution	Opting for a single phase door to door distribution. Date TBD
---	--

Update on 17 June	<p>Team facilitated LLIN distribution</p> <p>Experienced difficulties in access of certain territories, especially in current Covid19 context</p> <p>Microplanning templates were used from previous campaigns, main modifications were related to new Covid19 context and development of new strategies.</p> <p>Similarly, budget template was adapted</p> <p>Planning to conduct virtual workshops, but currently experiencing challenges of connectivity in country.</p>
--------------------------	---

RWANDA	
---------------	--

Country summary	
------------------------	--

SIERRA LEONE	
---------------------	--

Country summary	<ul style="list-style-type: none"> The Sierra Leone NMCP is planning its integrated mass ITN & MCH distribution campaign in 2020. The current technical assistance (TA) is provided by AMP (through UNOPS/RBM and IFRC) on the country's request for support in the implementation of its microplanning activities. The TA covers implementation, logistics and social and behavioral change
------------------------	---

	<p>communication (SBCC). Finance TA is ongoing at distance in advance of the training of the finance support staff that will be deployed to each district.</p> <ul style="list-style-type: none"> While the ITN distribution was originally planned to be integrated as part of the “Mamie n Pikin Wellbodi Week” campaign (which integrates ITN distribution with the provision of Vitamin A and Albendazole), given the COVID-19 context, Vitamin A and Albendazole will no longer be provided to households (HHs) during this campaign.
Target population	8,282,553
Scale of campaign	National, covering all 16 districts in Sierra Leone (including Western Area Urban and Rural)
Total number of ITNs	4,601,419
Number of PBOs (quantity by supplier)	PMI USAID – 2,500,000
	Global Fund – 2,101,419
Date planned for household registration and distribution	<ul style="list-style-type: none"> Completed in 14 districts – 22 to 27 May, 2020. in Western Area (urban and rural) – 19 to 28 Jun, 2020
Update on 17 June	<p>Completed distribution in 14 districts, currently in monitoring stage and will provide the report shortly. Assessing the exact figures of leftovers. Preparing next distribution which will take place in complex area. Distribution will take place immediately after registration, distribution point with scheduling will be used. Team is working on Crowd control SoPs and measures to be put in place. The distribution needs to be finished before rain season in July. Team will increase number of people in distribution teams to allow better crowd control.</p> <p>Main challenges: Physical distancing is not taken seriously, markets and public transports are not following the necessary measures Difficulty to mobilize additional funds Mobile Units are not maintaining Covid19 measures, issue raised with team and partners. Recommended approach was to use prerecorded messages, but mobile unit combined it with some street theater elements, resulting in larger gatherings, where covid19 measures and the SoPs were not followed Team exploring the possibilities of use of the social media as well</p>

SOUTH SUDAN	
Country summary	
Update on 17 June	Decided to proceed with distribution in 2021

SUDAN	
Country summary	<ul style="list-style-type: none"> The Sudan FMOH, with support from the Global Fund, will receive additional funding in 2020 to implement mass campaigns in 12 states, targeting 8,328,491 people. The campaign was to be implemented in 2 phases with the 1st phase covering four Darfur states (West, South, East and Central) and White Nile while phase 2 will cover the remaining eight states (South, West and North Kordofan, Kassala, Blue Nile, Gedarif, White Nile, Khartoum).
Target population	8,328,491

Scale of campaign (e.g. 12 states in 2 phases)	National Phase 1: 1,550,000 Phase 2: 3,515,851
Total number of ITNs	5,066, 851
Date planned for microplanning	June and July 2020
Date planned for household registration	First week of September
Date planned for ITN distribution	Phase 1: September 2020 Phase 2: October 2020
Update on 17 June	Decided to run campaign under "Zero Malaria Starts with Me" theme. Distribution is meant to happen in September / October 2020. Nets should be delivered in July, team is currently assessing personnel capacity and PPEs sourcing possibilities in country

TANZANIA	
Country summary	

TOGO	
Country summary	<ul style="list-style-type: none"> Togo's National Malaria Control Programme (NMCP) plans to carry out a national mass distribution campaign in 2020 and distribute 5,965,900 long-lasting insecticidal nets to cover a target population of 9,760,887 inhabitants. In the country's 6 regions and 44 health districts covering 871 health facilities, it is estimated that 2,765 distribution sites will be needed to deliver the nets to the population. For this 2020 mosquito net distribution campaign, Togo needs to acquire 5,965,900 LLINs. A request has been made to the NGO Against Malaria Foundation (AMF) which, if accepted, will provide 3,890,600 LLINs or 65.21% of the nets. The remaining 2,075,300 LLINs, i.e. 34.79%, would be provided by the Global Fund. A request for technical support has been made to the MPA in order to accompany the finalization of the macro-planning process.
Target population	9 760 887
Scale of campaign (e.g. 13 states in 2 phases)	National
Total number of ITNs	5 965 900
Date planned for microplanning	To be determined
Date planned for household registration	September – October 2020
Date planned for ITN distribution	September – October 2020
Update on 17 June	Finalizing microplanning for Togo Main challenge – delays in digitalization of the campaign. Initially campaign was planned to take place in September, but due to unsuccessful procurement processes, the campaign will most likely be delayed. These delays can impact significantly the overall timing and success of campaign. Team is elaborating plan B to mitigate the risk and implications of delays.

	Covid19 context: the authorities are lifting the restrictions, show willingness to soften the measures, there is a risk that situation will get worse in September. Team is working on plan B to address this risk.
--	---

UGANDA	
Country summary	

ZAMBIA	
Country summary	<ul style="list-style-type: none"> • The Zambia National Malaria Elimination Centre (NMEC) has requested support to plan the implementation of its 2020 mass ITN campaign. • In 2020, the mass ITN distribution campaign will target populations that have not benefitted from IRS. 3,474,106 households (representing approximately 15,008,137 persons) are being targeted for IRS in 2020. • Given that the NMEC have secured the procurement of seven million nets (approx. 1.68 million more than required), as per the following table, the population to be targeted for the 2020 ITN campaign is to be revised upwards to approximately 11,455,293 people.
Target population	8,713,071 originally targeted. To be reviewed given that more nets than required were secured.
Scale of campaign (e.g. 13 states in 2 phases)	Nationally
Total number of ITNs	7,000,457
Date planned for microplanning	To be determined
Date planned for household registration	June / July 2020
Date planned for ITN distribution	August / September 2020
Update on 17 June	<p>Central training has been rescheduled, teams currently reviewing presentations and materials and will be supporting training by facilitating the workshops</p> <p>Finalizing SoPs for SBC budget input</p> <p>Team received confirmation that GF nets will be delayed, the delivery now expected to take place in August - September 2020</p> <p>Both PMI and GF now are expected to be delivered between September and November, delays are affecting planning and distribution campaign dates</p>