

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

28th August 2019

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – August 28th AMP conference call

Chair : Jason Peat
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, September 4th, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	Peter Sheratt
AMP participants:	Hamisu Hassan, Melanie Caruso
BASF:	
Buy a Net:	
CDC / PMI:	
GHSC-PSM:	
CRS:	
Disease Control Technologies:	
Friends of RAM:	Drake Zimmerman
Global Health Partners:	
Global Fund:	
IFRC:	
Independent participants:	
Intelligent Insect Control:	
IPHA:	Jessica Rockwood
JC Flowers Foundation:	
JHU Centre for Communications:	



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
Mainpol GmbH:
MCDI:
Milliner Global Associates: John Milliner
Nets for Life:
NMCP Pakistan:
Plan Canada:
Plan International:
PSI: Chris Lourenco, Valence Nimbona, Joe Lewinski
RBM:
Real Relief Health:
Results in Health:
Rotarian Malaria Partners: Jim Moore
Sumitomo:
Tana Netting:
UNICEF: Lotte Purup
UN Foundation: Dana McLaughlin
USAID / PMI: Jenny Carlson, Chris Warren
VectorLink: Mary Kante
VF: Naomi Bohn
WHO: Jan Kolaczinski
World Vision: Gagik Karapetyan

General updates:

AMP core group meeting 2019

- The AMP core group meeting took place last week 14-15th August in DC hosted by UN Foundation
- Meeting action points are currently under review by the core group
- It was a productive 2 days of meeting intense with discussions on how to improve the way the core group functions and improve programmatic areas AMP supports
- IMPROVING AMP FUNCTIONS:
 - Reaching capacity and reviewing our strength and capacity to approach projects and country support
 - Resource mobilization & advocacy strategy including staffing of the partnership
 - Consensus on changing needs & priorities for AMP to address (e.g. Integration with other VC tools)
 - AMP consensus statements – priorities
 - Putting together a comprehensive workplan that reflects the priorities. The working groups need to prioritise activities and identify issue owners
 - Defining mentoring and capacity building strategies
- PROGRAMMATIC AREAS
 - Review of working group mandates and workplans
 - Setting metrics to hold AMP accountable to its workplan.
- AMP Annual Partners Meeting dates set: 30-31 January 2020 in Geneva
 - Theme around innovation to be fleshed out

AMP Partner logos

- AMP is updating its current materials and website
- If your organization has updated its logo or if your logo does not currently appear on the AMP materials and you wish for it to be included, please send a **high resolution file of your logo** to melanie.caruso@ifrc.org **no later than August 26th** for inclusion.

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Congo Brazzaville	Implementation Logistics	CRSPC CRSPC	July-August 2019 August 2019
Pakistan	Logistics	CRSPC	August – September 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation (Kano + Niger States)	CRS	Continuous 2019
Cameroun	Implementation and Logistics	NMCP	Continuous 2019
Congo Brazzaville	Logistics	AMP	July/August 2019
Burkina Faso	Implementation, Communications and Logistics	AMP	Continuous 2019
CAR	Implementation and Logistics	World Vision	Continuous 2019
Sudan	Implementation	CRSPC	June 2019
South Sudan	Implementation	CRSPC	TBD 2019
Burundi	Implementation, Communications and Logistics	UNDP	Continuous 2019
Ethiopia	TBD	TBD	TBD
Yemen	SBCC	CRSPC	TBD
Mali	Implementation and Logistics	TBD	TBD
Chad	Implementation, Communications and Logistics	CRSPC UNDP	Continuous 2019
Côte d'Ivoire	TBD	CRSPC	TBC
Djibouti	SBCC	CRSPC	April 2019
Zambia	Implementation	CRSCP/IFRC	September 2019

Completed AMP TA support (distance and in-country) in 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation	CRSPC	April 2019
Burkina Faso	Logistics	CRSPC	January-February 2019
	SBCC/Next Gen nets	CRSPC	February 2019
	SBCC/Next Gen nets	PSI	February 2019
Burundi	SBCC/Next Gen nets	PSI	February 2019
	Implementation	CRSPC	March 2019
	Logistics	CRSPC	March 2019
Cameroun	SBCC	CRSPC	May 2019
	Logistics	CRSPC	July-August 2019
	Implementation	PNLP	January-February 2019
CAR	Logistics	PNLP	February-March 2019
	Logistics	PNLP	May-June 2019
	Implementation	PNLP	June 2019
Chad	Logistics	PNLP	June 2019
	Logistics	World Vision	January 2019
	Implementation	World Vision	April-May 2019
Congo	Logistics	CRSPC	May-July 2019
	Logistics	CRSPC	June -July 2019
	Logistics	World Vision	
Guinea	Implementation	CRSPC	April 2019
	Logistics	CRSPC	April 2019
	Communications	CRSPC	April 2019
Madagascar	Logistics	CRSPC	May-June 2019
	Implementation	CRSPC	June 2019
	Logistics	CRSPC	June 2019
Malawi	Logistics	USAID PMI	March 2019
	Implementation	USAID PMI	March 2019
	Logistics	USAID PMI	June 2019
Mali	Logistics	USAID PMI	June 2019
	Post-campaign lessons learned	USAID PMI	January-February 2019
	Logistics	CRSPC	March-April 2019
Mozambique	Implementation	CRSPC	February 2019
	Logistics		
	SBCC		
Nigeria	Implementation	CRS	January 2019
	Implementation	CRS	March-April 2019
	Implementation	CRS	July 2019
Pakistan	Implementation	CRSPC	January 2019
	Logistics	CRSPC	January 2019
Senegal	Logistics	CRSPC	January-February 2019
	Implementation	CRSPC	March 2019
	Logistics	CRSPC	May 2019

Sierra Leone	Implementation Logistics SBCC Finance	CRSPC CRSPC CRSPC CRSPC	March-April 2019 March-April 2019 March-April 2019 July 2019
Sudan	SBCC	CRSPC	March 2019
Togo	Implementation SBCC	CRSPC CRSPC	June-July 2019 June-July 2019
Uganda	Logistics	CRSPC	January 2019
Total # of countries supported by AMP in 2019 (in-country):		19	

New Nets Project

- Countries of focus : Mozambique, Mali, Rwanda, Burkina Faso
- Work happening on process evaluations with Valence hired by PSI to be focused on these countries
- NNP Group updating operational guidance on new nets

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- Call on DHIS2

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI aqb0@cdc.gov; Godwin Aidenagbon – Chemonics gaidenagbon@ghsc-psm.org)

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- No update

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- No update

Resource Mobilization working group:

Jason Peat – IFRC jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- No update

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on August 28th AMP call: Burundi, Cameroun, Congo Brazzaville, Guinea, Pakistan, South Sudan

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP
- Results can be discussed on a future call with the partnership

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Waiting for final proposal to come in to line up timing for digitalization and finalising plan of action
- Macroplanning documents should be out by 2nd half of August as getting tight on timelines.

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report received on status of distribution and wrap up meeting
- Biggest problem is the data - Black hole of no information
- Lot of people not registered in first phase, need to find solutions before distribution of IG2 nets
- More communications needed in advance to get HHs registered
- Lot of people who lost coupons – will become a bigger problem in time
- Some areas insecure were not reached
- Parents sending their children to get nets at distribution points is making comms from the campaign ineffective – recommendation for over 18s to collect

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 28th AMP conference call:

- Information on malaria epidemic will be shared on a focus call likely to take place in 2-3 weeks' time

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 28th AMP conference call:

- Far North update: PSM started transporting ITNS from health districts level to health area level
- Majority of ITNs delivered are the Dawa Plus nets
- All Dawa Plus nets for the Far North have now undergone testing - except for 1 slightly under spec issue for the wash resistance, everything with the testing of the batches is compliant with WHO specifications
- Olyset nets also starting to trickle in but many stuck in transport from Douala to be resolved
- Heavy rains are making transport challenging and need to see if September 12th date to start can be maintained.
- VectorLink working on video with the MOH

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Last support mission to WV completed and working now on new request for support starting end of September for training of trainers

Chad:

Population at risk of malaria in Chad :

Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Call took place on May 24th with AMP to finalise the 2020 campaign budget with the country
- Number of procured coupons in the budget have increased: it had been noted during the 2017 mass campaign that there were insufficient quantities of vouchers, probably in connection with the fact that they were distributed in polygamous households - hence the 30% increase in the budget to reflect this fact. Since this increases the budget by nearly 18 million FCFA, they will discuss today an alternative strategy to address this problem.
- Distribution sites to cover 600 households regardless of the environment (urban or rural). However, we must take into account exceptions related to the distance from a village to a main site or for specific sites (nomads, refugees, etc)
- Government has already transferred CFA 1,500,000,000 to support UNDP for the purchase of LLINs for the regions of N'Djamena and Barh El Gazal. The balance will be paid before December to supplement the purchase costs of LLINs and the operating costs.
- As a result, it can be ensured that the mass campaign will be taking place in 13 regions instead of the 11 included in the plan.
- First distribution planned for February - next AMP mission towards end of this year
- AMP is working at a distance to finalise its comments on the plan of action, communications and logistics plans.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							

ANC							
EPI							
Totals							

Update on August 28th AMP conference call:

- AMP TA in country – weekly sitrep attached to the minutes of this week’s call
- Delays leading to request for additional support through to the end of the campaign

Côte d’Ivoire:

Population at risk of malaria in Côte d’Ivoire :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP has been contacted by CIV who will be looking for support this year (from GF)
- Traditionally campaigns have run smoothly with no external support

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Registration in Equateur province completed – coming in at 3 per cent difference to the amount of nets needed.
- Delays to future distributions incurred: some procurement delays.
- AMF is likely to agree on new net programme to spring 2021 which is likely to be agreed in the next few weeks. In partnership with GF providing non net costs.

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on August 28th AMP conference call:

- AMF distributed 4.8 million nets in national campaign – now completed
- Digitalization has been successful and lessons learned to be shared

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- PSI is implementing 2020 mass campaign with GF nets
- Pilot distribution has started this week – as it is complex operating environment, doing a type of door to door distribution. Lessons learned will be interesting to share on an upcoming AMP weekly call by the country team
- Draft TOR for AMP support has been shared with the National program for their revision and feedback. AMP is available for the consultation for Haiti in November 2019 and probably in January 2020.

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Social Marketing							
Totals							

Ongoing issues:

- Priorities: looking at routine distribution proposal
- Looking at mentoring around microplanning, and electronic data systems. Or how countries can link with DHIS.
- Need to discuss Blue Square
- DHIS expertise from CDC available in country – can be made available for tutorials if needed.

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- New Nets Project is doing IG2 pilot by end of this year
- On track for Segou campaign planned in November
- Sikasso region to be covered next year in second semester 2020. Might be brought forward.

Mozambique:

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Tool from the NNP group shared with the team: country is reviewing this from a country perspective
- Issues to be addressed before next year’s campaign
- Earliest microplanning will take place is December after the elections

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- GF malaria funded mass campaigns: Kaduna state just completed
- CRS has requested AMP support in the following remaining states this year
- Kano State starts August 25 and ends October 23
- Niger State starts September 29 and ends November 27

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Update on August 28th AMP conference call:

- AMP TA has arrived in country last week
- Sitrep attached to the minutes of this week's call
- Pakistan implemented a successful campaign in 2018, despite a number of challenges linked to updated approaches.
- The Directorate of Malaria Control (DOMC) and The Indus Hospital (TIH) in partnership with the International Federation of Red Cross and Red Crescent (IFRC) through the Pakistan Red Crescent Society (PRCS) as funded by the Global Fund is planning to implement the distribution of 3.1m ITNs in 23 districts of Balochistan and Khyber Pakhtunkhwa (KPK including the Tribal Areas).
- The strategy adopted in the distribution of ITN was to achieve universal coverage with ITN in the targeted rural areas where the latest surveillance data revealed high malaria Endemicity.
- Pakistan incurred a significant delay in the campaign due to different reasons.
- Given the delay in the campaign, there is a very tight timeline to get everything done so that we don't miss the high transmission season. This support is also to ensure that there is sufficient capacity to manage the different issues raised previously in the OIG report, in particular accountability for the nets in the supply chain.
- The 2019 campaign is targeting some of the most insecure areas of the country.
- The mission is in two fold and the first mission is to provide support on the logistics aspects of the LLINs campaign and the deliverables are;
 - Clean, review, finalised microplans for the targeted districts
 - Finalised macro and micro transport plans
 - Logistics training prepared and implemented (training of trainers)
 - ITNs prepositioned in district warehouses
- Activities accomplished:
 - Worked with DMC/IHN operational team to clean, review, finalised microplans for the targeted districts and submit these to PRCS for further guide in putting implementation structures in place.
 - Developed training materials and update earlier developed Trainer's guide and conducted technical sessions to further build the capacity of the trainers to independently administer the trainings at district level.
- Continue to work with the team to
 - Finalise macro and micro transport plans
 - Work with PRCS to assess the level of preparedness of the engaged transport contractors in line with expected transport operations that will support the ITNs prepositioning in district warehouses

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- VectorLink team will be in Senegal in a few weeks for ITN assessment for continuous distribution following same approach as for Burkina Faso and Niger last year. Travelling to Senegal in September.
- Beginning planning with PMI and NMCP teams - strong collaboration with MoH
- After doing 3 of these assessments VectorLink will look at sharing lessons learned with AMP.

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP MORE working group feedback on independent monitoring has been shared with the country
- Missed submission deadline for macro documents to Global Fund on 31 July

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							

ANC							
EPI							
Totals							

Update on August 28th AMP conference call:

- Meetings with NMCP and partners to update coordination, supervision and monitoring for upcoming campaigns
- Hopefully there will be a TA mission request to AMP for final methodology for distribution

Sudan:

Population at risk of malaria in Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP distance support ongoing
- Finalising ToRs for CMA - Expanded CMA looking at challenges identified in OIG report
- All in county support cancelled until October/November for security purposes

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- School net program is starting distribution of 1.2 million PBOs going through primary schools in 4 regions.
- Delays in customs clearance are being experienced
- Working with PMI and PSM to work through that process.
- Zanzibar 288'000 PBOs distribution is also starting in next few weeks –smart push through health facilities.

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF in discussion to provide nets for 2020 mass campaigns
- Last campaign AMF provided 2.4 million nets – keen to support again an looking at similar numbers

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF in discussion to provide nets for 2020 mass campaigns
- Bad malaria outbreak in north western areas of the country. Government statement issued saying that this is heavily down to poor net use and deterioration of net conditions and climate conditions. AMF is looking at how outbreak could affect the type of nets that are to be supplied.
- Distribution scheduled to take place in June 2020

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- RBM CRSPC regional meeting to be held in Lusaka on 16-19th September
- Will combine this meeting with an AMP planning mission
- Zambia planning for their 2020 campaign.

WEST AFRICA REGION

West Africa Region countries where update provided listed below. NB: This does not include all countries in West Africa.

West Africa Region country updates provided on August 28th AMP call: None

Ghana:

Population at risk of malaria in Ghana :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)
- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Niger:

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Niamey Campaign:
 - HH registration from 13 to 19 April
 - Distribution from 25 to 28 April
 - 734 669 MILDA in 5 districts

CENTRAL AFRICA REGION

Central Africa Region countries where update provided listed below. NB: This does not include all countries in Central Africa.

Central Africa country updates provided on August 28th AMP call: None

EAST AFRICA REGION

East Africa Region countries where update provided listed below. NB: This does not include all countries in East Africa.

East Africa country updates provided on August 28th AMP call: None

SOUTHERN AFRICA REGION

Southern Africa Region countries where update provided listed below. NB: This does not include all countries in Southern Africa.

Southern Africa country updates provided on August 28th AMP call: None

Malawi:

Population at risk of malaria in Malawi:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Malawi distributed 10, 957,058 LLINs at national level, covering all 29 districts from 24th September to 20th November 2018 targeting a total population of 17,931,638

Namibia:

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on August 28th AMP call: None

Yemen:

Population at risk of malaria in Yemen:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues: