

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

3rd August 2016

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off of this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – August 3rd AMP conference call:

Chair : Melanie Caruso

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from July 27th AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 17th August 2016 10:00 EDT, 14:00 GMT / UTC, 16:00 CET

Participants:

ALMA :

AMF:

AMP participants :

BASF:

Buy a Net:

CDC / PMI:

CRS:

Disease Control Technologies:

Global Fund:

Global Health Partners:

IFRC:

Independent participants:

Intelligent Insect Control:

IPHA:

JC Flowers Foundation:

JHU Centre for Communications:

JSI:

MCDI:

Milliner Global Associates:

Peter Sheratt

Melanie Caruso, Jean-Marc, Yves Cyaka, Phollet

Alex Heimsch

Kevin Starace

Danielle Givens

Chris Warren



For additional information:

www.allianceformalariaprevention.com

and allianceformalariaprevention@gmail.com

Nets for Life:
 PLAN Canada:
 PSI:
 Real Relief Health:
 Rotarians Action Group on Malaria: Drake Zimmerman
 RTI:
 Sumitomo:
 Tana Netting:
 UMCOR:
 UNICEF:
 UN Foundation:
 USAID / PMI: Zainab Ali (MAPS Nigeria)
 VF: Aurelie Delbaere
 WHO:
 World Vision:

General updates:

- The AMP core group meeting will take place on August 10-11th in Washington DC, hosted by the United Nations Foundation
- Agenda attached – observers are welcome provided they register with melanie.caruso@ifrc.org
- For further information on the AMP core group composition, please refer to the following link on the AMP website: <http://allianceformalariaprevention.com/about/amp-core-group/>

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation	AMP	August 2016
Mauritania	Implementation and Logistics	AMP	August 2016

Planned AMP TA missions 2016:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Togo	Implementation and Logistics	AMP	August 2016
DRC	Implementation and Logistics	AMP	August 2016
Mauritania	Implementation, Communications and Logistics	AMP	September 2016
Chad	Implementation, Communications and Logistics	AMP	August 2016
Benin	Implementation, Communications and Logistics	AMP	TBD
CAR	Implementation and Logistics	AMP	TBD

Burundi	Implementation and Logistics	AMP	TBD
---------	------------------------------	-----	-----

Completed AMP TA support (distance and in-country) in 2016:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Burkina Faso	Implementation Logistics	AMP/IFRC AMP	April 2016 April 2016
Burundi	Implementation Logistics	AMP/IFRC AMP	May/June 2016 May/June 2016
Chad	Implementation	AMP	April 2016
Guinea	Implementation Implementation Implementation Logistics	CRS CRS CRS CRS	February 2016 March 2016 May 2016 May 2016
Malawi	Implementation and Logistics	VectorWorks and AMP	February/March 2016
Mauritania	Implementation and Logistics	AMP	May 2016
Mozambique	Implementation Communications Logistics Implementation Communications Logistics	VectorWorks and AMP VectorWorks and AMP	February/March 2016 June 2016
Senegal	Implementation Implementation Implementation	VectorWorks and AMP VectorWorks and AMP VectorWorks and AMP	Jan – Feb 2016 March/April 2016 June 2016
Uganda	Implementation Logistics Communications Implementation Logistics Implementation Logistics Communications Logistics surge	VectorWorks VectorWorks VectorWorks AMP AMP VectorWorks VectorWorks VectorWorks AMP	April – May 2016 April – May 2016 April – May 2016 May 2016 May 2016 June 2016 June 2016 June 2016 June 2016
Total # of countries supported by AMP in 2016 (distance and in-country):		9	

Emerging issues working group:

Co-chairs: Megan Fotheringham – USAID/PMI mfotheringham@usaid.gov ; Caroline Desrousseaux VF - cde@vestergaard.com)

- No update

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (David Gittelman - CDC/PMI dmg1@cdc.gov and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org ; Mame Birame – USAID/PMI Senegal mbdiouf@usaid.gov; and Sylvester Maleghemi – WHO, Nigeria tojumaleghemi@yahoo.co.uk)

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- No update

Toolkit working group:

Co-chairs: Hannah Koenker – JHU hkoenker@jhucpp.org ; Jessica Rockwood – IPHA jessicarockwood@verizon.net; Marcy Erskine IFRC – marcy.erskine@ifrc.org

- No update

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on August 3rd AMP call: DRC, Mauritania, Nigeria, Senegal, Togo

Benin:

Population at risk of malaria in Benin				10,328,934 (2014 population)			
Required LLINs :				5,738,297			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>National universal coverage replacement campaign</i>	5,738,297	6,050,272 (GF 5.245.272, USAID 280.000)	0		<i>Logistics and longer term coordination</i>	16.07.14
ANC							
EPI							
Totals	N/A	5,738,297	6,050,272	0			N/A

Ongoing issues:

- AMP is working with the USAID mission in Benin to look as possible financial support for TA to Benin.
- TA model will be similar to Senegal with a local hired TA provider in place with ongoing distance and in-county mission support from an AMP TA provider (international)
- Global Fund FPM for Benin asked AMP how quickly TA could be moved to the country
- There is a donor suggesting that Benin should look at economic status and not distribute nets to the wealthiest as they can buy their own

Burkina Faso:

Population at risk of malaria in Burkina Faso					10,328,934 (2014 population)		
Required LLINs :					5,738,297		
LLINs imported into the country three years prior to update :					4,845,882 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Preparations for the campaign are going well
- Finished training of regional and district supervisors
- Training of health facility supervisors is ongoing
- Waiting for completion of HH registration to understand the LLIN gap they are dealing with
- A fire destroyed 16 000 LLINs in Titao health district and a police investigation is ongoing to understand what happened – measures for increased security in district warehouses are being taken

Burundi:

Population at risk of malaria in Burundi :					6,690,000 (World Malaria Report, 2012)		
Required LLINs :					3,716,667		
LLINs imported into the country three years prior to update :					4,433,813 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC 1.8 ratio Feb/March 2014	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	5,165,200	5,158,410	6,790			N/A

Ongoing issues:

- AMP consultants traveled from Kampala to Bujumbura on May 29. They will provide support to the 2017 Burundi campaign through June 4.
- Consultants met with NMCP director ai on Sunday 29 May to establish a work plan for the coming week. The focus will be on developing the 4 core documents required for procurement of the nets (campaign PoA, logistics PoA, timeline and budget), as well as doing a risk assessment and mitigation plan.

- A meeting took place on Monday 30 May with NMCP, partners and stakeholders. Strengths, weaknesses and lessons learned from previous campaigns were reviewed. Discussions revolved around net size, strategy for initial delivery (a portion delivered directly to each province, and remaining quantities retained at national level) as well as regarding the need to improve financial procedures to avoid delays in releasing payments in the field.
- Above meeting to continue on Tuesday 31st, where more of the technical aspects will be discussed to align on the process that will be adopted in order to develop the budget for the campaign.
- Budget has been submitted as part of the NFM concept note and will need to be reviewed and realigned to the registration and distribution process adopted.
- Security concerns remain high in Burundi and the unpredictability of the coming months prior to the implementation means that a series of options and plans will need to be developed to allow for flexibility in the operationalization of the campaign.

Chad:

Population at risk of malaria in Tchad :				<i>11,410,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>6,338,889</i>			
LLINs imported into the country three years prior to update :				<i>8,577,547 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9 regions out of 11	8,177,640	8 151 792	146 943			03.04.13
Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
Totals	N/A	8,177,640	7,148,020	1,792,561			N/A

Ongoing issues:

- AMP was in Chad in May to revise the campaign budget and help out with the strategy in country and prepare the order to be submitted to purchasing agent
- AMP worked with the country team to realign the delivery schedule
- It will be a 5 phase distribution campaign
- Now planned for January to May 2017 with 4 different logistical bases where nets will come in from port of Douala
- Went over plan of action that was submitted to update it and updated budget as originally there was talk of only doing 9 regions which was subsequently raised to 12.
- Population base for the campaign was from old census projections to 2017. The difference between projections from a past census to reality after microplanning in HH is looking like 20% increase.
- Advised NMCP that around early January they need to revise the strategy to either reduce number of nets in areas, or reduce number of regions. Some northern areas near Ndjamena have lower incidence of malaria and may be opted out of the campaign.

DRC:

Population at risk of malaria in DRC :		<i>67,730,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>37,627,777</i>					
LLINs imported into the country three years prior to update :		<i>30,803,765 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
Totals	N/A	35,000,000	19,094,251	13,445,599			N/A

Update on August 3rd AMP conference call:

- There had been request from DFID some time ago about improvement of HH registration and validity of the data and modification of vouchers to include barcodes. OIG and DFID going to the field next week of August to follow up on recommendations that have been made in this regard
- DFID are also interested to have observer checklists so they know what they are looking for which AMP is providing
- AMP has been invited to join this mission and an AMP TA provider will travel with the delegation to Katanga for the observation mission with PSI from 12-18th August

Ghana:

Population at risk of malaria in Ghana :		<i>25,000,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>13,888,888</i>					
LLINs imported into the country three years prior to update :		<i>15,780,153 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>Door-to-door stand alone hang up campaigns completed in 2012</i>	<i>13 million</i>		<i>0</i>			<i>03.04.13</i>
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Ongoing:

- LLIN distribution has been completed in Northern Ghana and Greater Accra
- The Upper West Region of the country has still not been covered.
- AMF is supporting a 2.7 million net distribution which is ongoing in Ghana
- First part completed
- Next 2 phases to be completed in July in Upper West and Greater Accra regions
- Working well with partner ERD
- NMCP had a tough period last year and now things are up and running again and no delays are foreseen

Guinea

Population at risk of malaria in Guinea :					12,132,795 (PMI, 2015)		
Required LLINs :					6,949,395 (2016)		
LLINs imported into the country three years prior to update :					3,502,437 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2016	6,949,395 (2016)		0			17.02.15
Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
Totals	N/A	7,898,786	347,000	0			N/A

Ongoing issues:

- Eric Phollet met with NMCP on his way back from Mauritania and discussed the distribution with NMCP
- distribution is underway in phase 1. Some discrepancy in numbers but all data is not in yet.
- Not all tools were used in terms of log plans – it has been recommended to go out to the field to verify if tools were actually made available
- About 75% of phase 1 distribution is complete. It is recommended the country carry out an evaluation on the accountability of the nets so we have recommendations in place for the next phase of the campaign.

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 3rd AMP conference call

- Sitrep attached to the minutes of this week's call
- Ongoing AMP TA mission (implementation and logistics)
- Mauritania is preparing a LLIN distribution campaign to be held in April 2017.
- The target population in malaria endemic areas is estimated at 2,816,904 (including 54,777 refugees)
- Targeted population to receive approximately 1,721,442 free LLINs (LLIN at 1 / 2 persons).
- This campaign has to ensure universal coverage of households in malaria endemic areas of the country
- Campaign will be conducted in two phases
- First phase to be implemented in Q4 2016. Second phase planned for Q2 2017.
- Current TA mission is supporting phase 1 of the campaign planning.
- Distribution is scheduled in October 2016 in 4 regions – 600,000 LLINs from OMVS. PR is SSF.
- Training of trainers for micro planning scheduled next week including regional people

Mozambique:

Population at risk of malaria in Mozambique:				25,800,000 (World Malaria Report, 2014)			
Required LLINs :				14,333,333			
LLINs imported into the country three years prior to update :				11,784,524 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity				

			TBC)				
EPI							
Totals	N/A						N/A

Ongoing issues:

- Since the last AMP mission, the NMCP, World Vision and Malaria Consortium¹, as well as other Roll Back Malaria partners in Mozambique, completed the macro planning phase of the campaign (operational guidelines, logistics plan of action, timeline, budget, procurement plan, training and data management tools, etc.).
- The urban strategy has been determined and will be piloted and evaluated once the distribution is completed in Nampula province.
- Communication planning has advanced less than other areas and communication plan is not yet finalized (including key messages, etc.).
- Engagement meetings had taken place in Nampula province, including government and health authorities from provinces and districts. Briefing of the media had taken place in the province also.
- Working with the team by distance, the microplanning tool for the operations / logistics aspects of the campaign was in good draft form.
- LLINs for Nampula province have started to arrive in the port and the districts. The arrival is very early and communication was not timely to ensure full preparations for receipt of nets at the warehouses (verification was taking place).

Nigeria:

Population at risk of malaria in Nigeria :				162,000,000 (World Malaria Report 2012)			
Required LLINs :				90,000,000			
LLINs imported into the country three years prior to update :				37,915,945 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC - 2 LLIN/HH rolling state by state countrywide)started in May 2009 – completed in May 2013)	64,064,949	57,773,191 distributed from 2009 to 2013 (90.2% of the total National target.)	4,442,853	Operational costs for 27 million LLINs		04.09.13
ANC			33 million nets available for routine distribution in 2013				

¹ Note that World Vision is non-governmental PR and Malaria Consortium is SR for LLIN UCC activities in Nampula province.

EPI							
Totals	N/A	72 million	51,703,880	4,442,853			N/A

Update on August 3rd AMP conference call

- Sitrep attached to the minutes of this week's call from current AMP TA mission
- **Mission Objective:** Provide Technical Assistance and support to NMEP in the planning required for the submission of key documents to the Global Fund in advance of the GAC
- Nigeria has implemented mass LLIN campaigns since 2009. In 2013, the National malaria Elimination campaign initiated a round of replacement campaigns in Sokoto State.
- Between 2013 and 2016, over 54.6 million LLINs have been distributed in 21 States with support of different development partners including the Global Fund, the US President's Malaria Initiative (PMI), UK Department for International Development (DFID) and the World Bank.
- The breakdown of States still requiring replacement campaigns in the table below:

S/N	State	Year of last campaign	Projected Population 2017	Required LLINs	Nets Provided by other partners	LLINs requested from GF
1	Adamawa	2010	4,348,991	2,416,106	0	2,416,106
2	FCT	2011	3,732,559	2,073,644	0	2,073,644
3	Bayelsa	2011	2,339,367	1,299,648	0	1,299,648
4	Borno	2011	6,070,297	3,372,387	0	3,372,387
5	Enugu	2011	4,523,451	2,513,028	0	2,513,028
6	Kwara	2011	3,260,242	1,811,246	0	1,811,246
7	Lagos	2011	12,942,499	7,190,277	0	7,190,277
8	Taraba	2011	3,146,141	1,747,856	0	1,747,856
9	Yobe	2011	3,399,906	1,888,837	0	1,888,837
10	Edo	2012	4,371,693	2,428,718	0	2,428,718
11	Imo	2012	5,548,006	3,082,225	0	3,082,225
12	Ondo	2012	4,795,782	2,664,323	0	2,664,323
13	Delta	2013	5,827,771	3,237,651	0	3,237,651
14	Osun	2013	4,837,036	2,687,242	0	2,687,242
15	Kogi	2013	4,602,130	2,556,739	2,556,739	-
16	Oyo	2013	8,018,979	4,454,988	4,454,988	-
17	Sokoto	Dec-2013	5,297,612	2,943,118	2,943,118	-
Total			87,062,462	48,368,034	9,954,845	38,413,190

- The President's Malaria Initiative will support the implementation of the replacement campaigns in three of the states Kogi, Sokoto and Oyo in 2016 and 2017. The other state campaigns are those being considered for the GF funding process.
- **Terms of reference for support to Nigeria LLIN campaign planning**
 1. Based on the list of States, determine the roll out plan for the LLINs, including a plan for all of the planned campaign nets and a plan for the initial "10 million" nets that will be pre-ordered. The plans should include detailed quantification, timing for LLIN arrival (based on current estimates, the first nets would arrive in Q2 2017) and the rationale for the roll out plan developed. The priority should be on the 24 high burden States.
 2. Review all process evaluations, lessons learned and recommendations and other supporting documents related to Nigeria's campaign efforts to date. This should include the AMP process evaluation reports, the final report from the first wave of replacement campaigns and any other national or State-level campaign reports available.

3. Identify the priority areas requiring improvement or modification and determine their importance in terms of risk if they are not addressed in order to generate a list of topics for discussion with the NMEP, SFH and other key implementation and technical partners.
4. Discuss the LLIN specifications, particularly related to waste management, to ensure that key decisions are taken to expedite the procurement.
5. Support the PRs will an assessment of existing routine nets and whether or not there is a surplus (e.g. stock will be remaining past December 2017) that can be reallocated to the campaign. This should be shown in the LLIN quantification.
6. Following review of the key areas requiring improvement or modification, work with NMEP, SFH and implementing and technical partners to review and update (a) the campaign timeline and (b) the campaign budget to integrate technical changes to the campaign guidelines and distribution strategy.
7. Discuss the options (and challenge the in-country partners on what is feasible) in terms of the implementation arrangements for the campaign. This should include reviewing and revising the terms of reference / roles and responsibilities for all partners / PRs / SRs, as well as the overall structure for the planning and implementation of activities.
8. Review the current structure of campaign personnel and processes used for selecting campaign personnel and propose a transparent and rigorous process to respond to specific lessons learned around personnel identification and engagement.

- Deliverables:

- Excel plan for LLIN arrival (quantities, locations) and narrative rationale for plan adopted
- LLIN quantification showing routine nets available for campaign use
- Campaign timeline (generic)
- Campaign budget (generic)
- Narrative document describing implementation arrangements (including pros, cons and risks) and detailing roles / responsibilities of campaign partners, engagement plans with states and capacity building/training plans
- Summary of review of documentation, including priority areas to be addressed during in-country discussions
- Narrative document describing revised process for selection of campaign personnel, including criteria for selection and engagement plans with states and capacity building/training plans

- Activities:** Meetings started at NMEP on Monday August 1st. The objective is to submit the required documents for CCM approval by August 8th and forward to GF by August 10th.

Senegal:

Population at risk of malaria in Senegal : <i>(World Malaria Report, 2012)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update : <i>(AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 3rd AMP conference call:

- Sitrep attached to this week's call minutes

Ongoing issues:

- Local consultant in country - Moussa NDour: 1st February-30th September 2016
- Distribution in phase 2 is underway
- About half the districts in each region are complete as of Monday
- For phase 3 the coordination committee met on Friday and spoke of recommendations from last AMP mission. They are going ahead with training activities for phase 3 in regions
- Timeline for phase 3 should be revised to avoid delays in activities and overlapping of certain activities and to apply lessons learned from phase 1 and 2 around HH registration.

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- South Sudan PSI team were on the call. The speakers were Gerishon Gachoki, Deputy Country Representative, PSI South Sudan and Julia Bressler, Associate Program Manager for East Africa, PSI HQ.
- Malaria is the top cause of morbidity in IDPs and non-conflict affected areas (see attached WHO surveillance bulletin).
- Malaria cases in Bentiu PoC and Malakal PoC exceeded expected levels in the week. Response:
 - o Bentiu POC – PSI has completed the distribution of LLINs in the POC site. Last week also sent RDTs and ACTs to UNICEF who are on the ground to help with any response. With this, we expect the Malaria situation to be contained.
 - o Malakal POC – Due to challenges of insecurity, we were not able to deliver the LLINs by road. We are engaging constantly with the Logistics Cluster for support in Airlifting the LLINs.
- Road travel is extremely challenging at the moment, so in some cases LLINs are being airlifted to continue the campaign, and in other cases, we are hiring police to protect the staff and LLINs and innovating on ways to speed up distributions.
- An “expedited” distribution process has been developed based on food distributions. This means that we register and issue nets immediately.

Togo:

Population at risk of malaria in Togo :				6,150,000 (World Malaria Report, 2012)			
Required LLINs :				3,416,667			
LLINs imported into the country three years prior to update :				3,009,135 (AMP Net Mapping Project)			
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14
Continuous distribution	All routine services interrupted since 2011		Possible surplus from 2014 mass campaign if Lomé is not covered		Funds for continuous distribution available in R9 grant but no disbursement to date		
ANC							
EPI							
Totals	N/A	3.9 million	3.970.624	0			N/A

Update on August 3rd AMP conference call:

- Net gap – AMF has worked with GF and PNLP Togo and AMF have agreed to provide Togo with 2.4 million standard nets that will be made available in country for distribution in March 2017.
- GF are paying for non-net costs and are providing nets for Maritime region. AMF providing nets for other 4 regions away from the coast.
- AMP has received the request for TA from PNLP for a first TA mission starting August 10th.

Uganda:

Population at risk of malaria in Uganda :				34,550,000 (World Malaria Report, 2012)			
Required LLINs :				19,194,444			
LLINs imported into the country three years prior to update :				12,480,685 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1 completed – May 2010-January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013	19.64 million	11,653,054 (11,003,054 from GFATM Rd7 Phase II and 650,000 from USAID/PMI)	4 million		Implementation	03.04.13

ANC	PMI supported ANC distribution ongoing in approx. 40% of the country						
EPI							
Totals	N/A	19.64 million	11,653,054	4 million			N/A

Ongoing:

- AMF is speaking to academic institutions on work on PBO nets study – AMF is open to other partners joining if interested in this study.
- AMF contact for interested parties: psherratt@againstmalaria.com (Peter Sheratt)
- The national mass campaign includes 10.7 million nets from AMF
- Over 5 million of those will be PBO nets
- AMF nets will go out in January next year
- Idea is to have PBO nets go out in later phases to give more time for approvals to be put in place and monitoring of effectiveness to be set up

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on August 3rd AMP call: None

Gambia:

Population at risk of malaria in Gambia:		1,780,000 (World Malaria Report, 2012)					
Required LLINs :		988,889					
LLINs imported into the country three years prior to update :		1,181,386 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							
Totals	N/A		746,000				N/A

Ongoing issues:

- None

Liberia:

Population at risk of malaria in Liberia :				4,130,000 (World Malaria Report, 2012)			
Required LLINs :				2,294,444			
LLINs imported into the country three years prior to update :				2,896,136 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Planned country wide mass distribution (last quarter of 2014)	2,195,796	1,159,089 GF 289,280 surplus from routine LLINs	169,726		Logistics and Implementation TA	09.10.13
ANC			577,700 USAID-PMI				
EPI							
Totals	N/A	2,195,796	2,026,069	169,726			N/A

Ongoing issues:

- Draft results are complete – preparing report to be submitted this week. After submission of report PLAN will share with AMP
- Post evaluation campaign is being planned to roll out in November or December – TORs and protocol being developed.

Mali:

Population at risk of malaria in Mali :				15,880,000 (World Malaria Report, 2012)			
Required LLINs :				8,822,222			
LLINs imported into the country three years prior to update :				5,888,050 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13
Continuous distribution				695,126			
ANC							
EPI							
Totals	N/A	8.67 million	4.5 million	5,168,927	7,981,194		N/A

Ongoing issues:

Niger:

Population at risk of malaria in Niger :		16,080,000 (World Malaria Report, 2012)					
Required LLINs :		8,933,334					
LLINs imported into the country three years prior to update :		1,266,562 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	June 2014 – Dosso April 2015: Southern regions		1.6 million 6.4 million			Support to NFM proposal	23.07.14
ANC							
EPI	Routine distribution through EPI clinics						
Totals	N/A		TBC				N/A

Ongoing issues:

- Planning a distribution of 1 million bed nets the first week of June 2016
- Two regions of Niger remain to be covered following this year mass campaign (Maradi, Zinder and Tahoua in May 2015): Niamey and part of Dosso
- The campaign for Niamey is planned for the first week of February 2016. Almost all the bed nets required for this campaign are present and stored in the country.
- However for Dosso, the campaign is planned for May – June 2016 as part of the Global Fund renewed extension.
- The bednets procured with national budget through UNICEF have still not reached the country and are not expected to be used for the campaign in Niamey.
- For the 2018 mass campaign, the country is currently negotiating with the Global Fund to include it in the NFM.

Sierra Leone:

Population at risk of malaria in Sierra Leone :		6,000,000 (World Malaria Report, 2012)					
Required LLINs :		3,333,334					
LLINs imported into the country three years prior to update :		4,195,850 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distributio n	UC door to door integrated with VitA and deworming – June 2014	3,439,044	3.523.873	None		Implementation , Logistics, RM	21.05.14
ANC							
EPI							
Totals	N/A	3,439,044	3.523.873	None			N/A

Ongoing issues:

- Distribution of 3.5 million nets is completed and took place from June 5th to June 15th
- Final report is available
- Hang up campaign planned week of July 1st
- Ongoing Ebola outbreak may cause some disruptions to the post-campaign activities – need to track challenges
- Distribution of LLINs integrated with vitamin A supplementation and deworming.
- One net for 2 people with total of 3.523.873 LLINs available
- Door to door strategy for HH registration and voucher distribution – voucher redemption at fixed point distribution sites.
- Distribution over 10 days rather than 7 originally planned to allow enough time for collection of nets at PHUs.
- 5-day hang-up campaign one week after the distribution
- UMCOR DFID, USAID, World Vision International and Global Fund are the main donors providing nets
- Scope of campaign: covering 13 districts, 149 chiefdoms, 1159 Peripheral units, and including the urban area of Freetown
- National training took place in Freetown last week. MOH will start trainings May 28th onwards
- Ebola outbreak on border chiefdoms with Liberia and Guinea may impact on campaign activities

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not included all CARN countries.

CARN country updates provided on August 3rd AMP call: None

Angola:

Population at risk of malaria in Angola :		19,600,000 (World Malaria Report, 2012)					
Required LLINs :		10,888,888					
LLINs imported into the country three years prior to update :		4,850,646 (AMP Net Mapping Project)					
Distributio n channel	Scale of distributio n	# LLINs needed per distributio n channel	# LLINs available per distributio n channel	LLIN gap per distributio n channel	Budget gap per distributio n channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distributio n	Phased approach by province – 1LLIN/2 people - 2013	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.13

ANC							
EPI							
Totals	N/A	11,700,000	7,484,312	3,669,125			N/A

Ongoing issues:

- AMP has been requested to input into the LFA report on the distribution and how it rolled out

Cameroun:

Population at risk of malaria in Cameroun :				22,250,000 (World Malaria Report, 2014)			
Required LLINs :				12,361,111			
LLINs imported into the country three years prior to update :				1,537,744 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC March 2015	12,322,059	12,322,059 (GF)	0		Implementation and Logistics	24.03.2015
ANC							
EPI							
Totals		12,322,059	12,322,059	0			

Ongoing issues:

Central African Republic (CAR):

Population at risk of malaria in CAR :				4,490,000 (World Malaria Report, 2012)			
Required LLINs :				2,494,445			
LLINs imported into the country three years prior to update :				162,870 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 phase 2 rolling distribution according to security situation	2.2 million	2.2 million GF R8 phase 2	0		Micro planning	30.04.2014
ANC							
EPI							

Totals	N/A	2.2 million	2.2 million	0			N/A
---------------	------------	--------------------	--------------------	----------	--	--	------------

Ongoing issues:

- Mass distribution now complete
- With support from the Global Fund, IFRC as PR has supported distribution of more than 1 million nets in RS 1,2 and 3.
- RS 4, 5 and 6 are still to be covered. Small populations hard to reach
- Last 22'000 nets going out to region sanitaire 4 on border with Sudan/Chad
- Finalising the extension of the malaria grant for completion of mass distribution in most difficult to reach areas of the country - 2 mil bed nets for mass distribution and expansion of routine services
- Country is finalising a malaria indicator survey and data is being cleaned. Results in a month and country will provide presentation of results
- Next mass distribution will start first quarter of 2017

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :				<i>720,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>400,000</i>			
LLINs imported into the country three years prior to update :				<i>52,000 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13
ANC							
EPI							
Totals	N/A	433,000	449,226	0			N/A

Ongoing issues:

- MIS took place last year and included data on usage following the campaign on Bioko Island
- MIS showed loss of nets from mass campaign last year and triggered a small campaign led by MCDI to cover left out communities
- Currently carrying out on Bioko island this top up campaign targeting vulnerable communities with a total of 10,000 nets
- This activity is separate from school based distribution scheduled for October.
- MCDI used mapping data to go back in a targeted focused manner and resupply nets where they were needs the most. A presentation with more detail of MCDI's work would be welcome and is to be scheduled

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not included all EARN countries.

EARN country updates provided on August 3rd AMP call: None

Kenya:

Population at risk of malaria in Benin				9,662,685 (2013 population census))			
Required LLINs :				5,368,158			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>National universal coverage replacement campaign in 23 counties</i>		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							
Totals	N/A		12.6 million	0			N/A

Ongoing issues:

- Massive gaps still exist for 2017

Sudan:

Population at risk of malaria in Sudan :				37,970,000 (World Malaria Report, 2014)			
Required LLINs :				21,094,444			
LLINs imported into the country three years prior to update :				9,040,385 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015
ANC			122,000				
EPI							
Totals							

Ongoing issues:

- LLIN tracking system report based on experience in Sudan has been finalised. Will be distributed at AMP meeting in print and shared through the AMP website

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on August 3rd AMP call: None

Madagascar:

Population at risk of malaria in Madagascar : 19.176.420							
Required LLINs : 12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)							
LLINs imported into the country three years prior to update : 11,236,039							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	92 districts	10,653,567	10,653,567			No	18.09.2015
ANC	92 districts	1,678,457	354,727	1,323,730	4,633,055		
EPI	92 districts						
Social Marketing	92 districts	300,000		300,000	990,000		
Totals		12,632,024	11,008,294	1,323,730	5,623,055		

Ongoing issues:

- 2018 campaigns are not yet funded
- GF current grant does not integrate 2018 campaign and most current GF grants are ending end 2017.
- More TA will be needed to conclude the current grant's campaign.
- Would be useful if the Global Fund could join a call to update us on how many countries are ending grants in 2017 and how concept notes will be done for 2018. Get an update on NFM 2.
- AMP to ask Susie Nassr to join an upcoming call with an update on the above
- WHO GMP has sent 10,000 USD to NMCP to start developing and printing HH malaria protection cards following example of EPI and test them in 2 districts for replenishment purposes where people can use this card to renew LLIN ownership after the campaign last year.
- Ideas and collaboration within AMP are most welcome
- There is no funded evaluation of this project yet. The protocol is attached to the minutes of this week's call for more information.
- Contacts: Stefan Hoyer/WHO hoyers@who.int and Charlotte Eddis/PSI ceddis@psi.org

Malawi:

Population at risk of malaria in Malawi : 15,400,000 (World Malaria Report, 2012)							
Required LLINs : 8,555,556							
LLINs imported into the country three years prior to update : 9,040,385 (AMP Net Mapping Project)							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
ANC							
EPI							
Totals	N/A	800,000					N/A

Ongoing issues:

Swaziland:

Population at risk of malaria in Swaziland :				337,000 (World Malaria Report, 2012)			
Required LLINs :				187,223			
LLINs imported into the country three years prior to update :				91,725 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						BCC	03.04.13
ANC							
EPI							
Totals	N/A						N/A

Ongoing issues:

- Need to follow up with the country after communication mission last year to see how far they have come with recommendations and plan next phase of support
- Swaziland is currently working towards elimination
- NMCP and AMP TA provider have reviewed previous communication strategic plans aimed at the community at large.
- NMCP and AMP TA provider are reviewing the acceptance of interventions
- Will work on outreach via health workers in rural health areas. Will focus on population travelling through Swaziland mainly from Mozambique
- Are looking at a plan to have malaria prevention meeting with both traders that travel to boarder countries and Mozambique population in Swaziland
- Working to enhance communication activities in high burden areas via the creation of malaria elimination committee meetings
- Looking at targeting the transport industry with IEC materials for lorry drivers.
- Messaging to travellers to take precautions when they travel to Mozambique
- Will pass messages on malaria prevention in schools, churches, mosques.
- The programme is working on the concept note for the NFM to be submitted by June 15th - the concept note is now close to final, but they are still revising the health promotion section.
- They have just finished data collection in the field for the KAP survey which they are conducting
- Just from being in the field even though analysis has not been done yet, the team have clearly observed that nets are not being used. There is low risk perception because of the low malaria disease burden in the country

- In their NSP, nets have not been included and the Global Fund (whose team is currently in-country) agree that they should not be
- However, there are nets that were procured last year which had not yet been distributed. The plan with those was to replace/replenish the old nets. Now Global Fund has given the Programme the go-ahead to distribute them
- The exercise may commence beginning of the malaria season round September or so
- These will probably be the last batch of nets
- The strategy will then be to focus on IRS, environmental management etc.
- The plan is still to promote usage as there are nets currently awaiting distribution.

ASIA PACIFIC

Asia Pacific country updates provided on August 3rd AMP call: None

Indonesia:

Population at risk of malaria in Indonesia :				51,900,000 (World Malaria Report, 2012)			
Required LLINs :				28,833,333			
LLINs imported into the country three years prior to update :				8,192,770 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Pakistan:

Population at risk of malaria in Pakistan:				147,773,000 (World Malaria Report, 2013)			
Required LLINs :				26,599,140			
LLINs imported into the country three years prior to update :				3,338,948 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Currently conducting LLIN distribution in some areas from March to June
- More than 3.08 million nets will be distributed in 2016 – finalising the plan now.

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :		<i>7,011,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>3,895,000</i>					
LLINs imported into the country three years prior to update :		<i>3,464,400 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- Looking to shift to school based distributions. Would like help assessing this.