

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

7th August 2019

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – August 7th AMP conference call

Chair : Jason Peat
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, August 21st, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	
AMP participants:	Jerónimo Zandamela
BASF:	
Buy a Net:	
CDC / PMI:	Anna Bowen
GHSC-PSM:	
CRS:	
Disease Control Technologies:	
Friends of RAM:	Drake Zimmerman
Global Health Partners:	
Global Fund:	
IFRC:	Marcy Erskine
Independent participants:	David Gittelman
Intelligent Insect Control:	
IPHA:	
JC Flowers Foundation:	
JHU Centre for Communications:	Hunter Harig



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
 Mainpol GmbH:
 MCDI:
 Milliner Global Associates: John Milliner
 Nets for Life:
 NMCP Pakistan: Mah Talat
 Plan Canada:
 Plan International:
 PSI: Chris Lourenco, Joe Lewinski
 RBM:
 Real Relief Health:
 Results in Health: Cedric Mingat
 Rotarian Malaria Partners: Jeff Pritchard, Jim Moore
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation: Dana McLaughlin
 USAID / PMI: Chris Warren
 VectorLink:
 VF:
 WHO:
 World Vision: Gagik Karapetyan

General updates:

AMP core group meeting

- AMP core group meeting takes place next week 14-15th August in DC hosted by UN Foundation
- Agenda of the meeting shared with the minutes of this week's call

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Burundi	Logistics	CRSPC	July-August 2019
Congo Brazzaville	Implementation Logistics	CRSPC CRSPC	July-August 2019 August 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation (Kano + Niger States)	CRS	Continuous 2019
Cameroun	Implementation and Logistics	NMCP	Continuous 2019

Congo Brazzaville	Logistics	AMP	July/August 2019
Burkina Faso	Implementation, Communications and Logistics	AMP	Continuous 2019
CAR	Implementation and Logistics	World Vision	Continuous 2019
Sudan	Implementation	CRSPC	June 2019
South Sudan	Implementation	CRSPC	TBD 2019
Burundi	Implementation, Communications and Logistics	UNDP	Continuous 2019
Ethiopia	TBD	TBD	TBD
Yemen	SBCC	CRSPC	TBD
Mali	Implementation and Logistics	TBD	TBD
Chad	Implementation, Communications and Logistics	CRSPC UNDP	Continuous 2019
Côte d'Ivoire	TBD	CRSPC	TBC
Djibouti	SBCC	CRSPC	April 2019
Zambia	Implementation	CRSCP/IFRC	September 2019

Completed AMP TA support (distance and in-country) in 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation	CRSPC	April 2019
Burkina Faso	Logistics SBCC/Next Gen nets SBCC/Next Gen nets SBCC/Next Gen nets	CRSPC CRSPC PSI PSI	January-February 2019 February 2019 February 2019 February 2019
Burundi	Implementation Logistics SBCC	CRSPC CRSPC CRSPC	March 2019 March 2019 May 2019
Cameroun	Implementation Logistics Implementation Logistics	PNLP PNLP PNLP PNLP	January-February 2019 February-March 2019 May-June 2019 June 2019
CAR	Logistics Logistics Implementation Logistics	World Vision World Vision CRSPC World Vision	January 2019 April-May 2019 May-July 2019 June -July 2019
Chad	Implementation Logistics	CRSPC CRSPC	April 2019 April 2019

	Communications	CRSPC	April 2019
Congo	Logistics	CRSPC	May-June 2019
Guinea	Implementation	CRSPC	February-March 2019
Madagascar	Implementation Logistics Implementation Logistics	USAID PMI USAID PMI USAID PMI USAID PMI	March 2019 March 2019 June 2019 June 2019
Malawi	Post-campaign lessons learned	USAID PMI	January-February 2019
Mali	Logistics	CRSPC	March-April 2019
Mozambique	Implementation Logistics SBCC	CRSPC	February 2019
Nigeria	Implementation Implementation Implementation	CRS CRS CRS	January 2019 March-April 2019 July 2019
Pakistan	Implementation Logistics	CRSPC	January 2019 January 2019
Senegal	Logistics Implementation Logistics	CRSPC CRSPC CRSPC	January-February 2019 March 2019 May 2019
Sierra Leone	Implementation Logistics SBCC Finance	CRSPC CRSPC CRSPC CRSPC	March-April 2019 March-April 2019 March-April 2019 July 2019
Sudan	SBCC	CRSPC	March 2019
Togo	Implementation SBCC	CRSPC CRSPC	June-July 2019 June-July 2019
Uganda	Logistics	CRSPC	January 2019
Total # of countries supported by AMP in 2019 (in-country):		19	

New Nets Project

- Countries of focus : Mozambique, Mali, Rwanda, Burkina Faso
- Work happening on process evaluations with Valence hired by PSI to be focused on these countries
- NNP Group updating operational guidance on new nets
- Working on upstream document for state of preparedness

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- Container delivery document follow up

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI aqb0@cdc.gov; Godwin Aidenagbon – Chemonics gaidenagbon@ghsc-psm.org)

- AMP is working on ITN macro-quantification for campaign distribution. This was identified as a priority issue by the 19 countries that participated in the AMP trainings in November last year. Responses have started to roll in.

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- Preparing for AMP core group meeting next week

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- Present after the core group meeting the priorities for this group

Resource Mobilization working group:

Jason Peat – IFRC Jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria

drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- Conference call line funded by Drake Zimmerman/Rotary
- Zoom identified as preferred service provider for testing

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on August 7th AMP call: Burundi, CAR, Congo Brazzaville, Madagascar, Mozambique, Pakistan, Sierra Leone, Sudan, Zambia

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP
- Results can be discussed on a future call with the partnership

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Waiting for final proposal to come in to line up timing for digitalization and finalising plan of action
- Macroplanning documents should be out by 2nd half of August as getting tight on timelines.

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report received on status of distribution and wrap up meeting
- Biggest problem is the data - Black hole of no information
- Lot of people not registered in first phase, need to find solutions before distribution of IG2 nets
- More communications needed in advance to get HHs registered
- Lot of people who lost coupons – will become a bigger problem in time
- Some areas insecure were not reached
- Parents sending their children to get nets at distribution points is making comms from the campaign ineffective – recommendation for over 18s to collect

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- AMP TA provider in country and sitrep attached to the minutes of this week's call
- TOT complete
- Updating log plan of action and aligning with WFP proposal"
- Starting implementation and microplanning workshops next week
- Epidemic not yet declared

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Far North 14 of 16 districts selected for phase 1 HH registration
- Remaining districts will move forward once we get data from Dawa testing if favourable
- HH registration completed over the weekend and mopping activities on Monday/Tuesday
- Moved into next round of SMC campaign

- 112% HHs registered from expected number due to refugee populations on the borders
- 2.4 million people included in the HH registration
- Planned delivery of 1.3 million Olyset nets

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- Support to WV completed
- 700'000 net gap
- WV supported on documentation for the GF - Waiting for the GF to give approval
- Contracting of service providers for implementation is urgent and needs to be moved forward by GF

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Call took place on May 24th with AMP to finalise the 2020 campaign budget with the country
- Number of procured coupons in the budget have increased: it had been noted during the 2017 mass campaign that there were insufficient quantities of vouchers, probably in connection with the fact that they were distributed in polygamous households - hence the 30% increase in the budget to reflect this fact. Since this increases the budget by nearly 18 million FCFA, they will discuss today an alternative strategy to address this problem.
- Distribution sites to cover 600 households regardless of the environment (urban or rural). However, we must take into account exceptions related to the distance from a village to a main site or for specific sites (nomads, refugees, etc)
- Government has already transferred CFA 1,500,000,000 to support UNDP for the purchase of LLINs for the regions of N'Djamena and Barh El Gazal. The balance will be paid before December to supplement the purchase costs of LLINs and the operating costs.
- As a result, it can be ensured that the mass campaign will be taking place in 13 regions instead of the 11 included in the plan.
- First distribution planned for February - next AMP mission towards end of this year
- AMP is working at a distance to finalise its comments on the plan of action, communications and logistics plans.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- AMP TA in country joined by logistics TA – weekly sitrep attached to the minutes of this week’s call
- Trainings delayed will create some problems during implementation – misalignment of strategy with the tools that have already been printed
- Triangulating between team on ground, AMP and GF
- Coming up with set dates for distribution. Should be in September
- Extended one TA provider because of delay in activities.

Côte d’Ivoire:

Population at risk of malaria in Côte d’Ivoire :							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP has been contacted by CIV who will be looking for support this year (from GF)
- Traditionally campaigns have run smoothly with no external support

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF is currently in DRC – planning new campaigns running through 2020 and beginning 2021
- AMF supported New Net Project will evaluate the effectiveness of next generation nets. The objective is to roll out a less expensive evaluation methodology.
- Evaluation methodology has been developed in collaboration with PMI, GF, Liverpool School, AMF, MoH and is going ahead

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia/Senegal:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Looking at different registration approaches - more information to be received from AMF at some point

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Update on August 7th AMP conference call:

- Priorities: looking at routine distribution proposal
- Looking at mentoring around microplanning, and electronic data systems. Or how countries can link with DHIS.
- Need to discuss Blue Square
- DHIS expertise from CDC available in country – can be made available for tutorials if needed.

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Discussing timing of next TA missions including for support to New Nets Project

Mozambique:

Population at risk of malaria in Mozambique:
Required LLINs :
LLINs imported into the country three years prior to update :

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- Tool from the NNP group shared with the team: country is reviewing this from a country perspective
- Issues to be addressed before next year's campaign
- Earliest microplanning will take place is December after the elections

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- GF malaria funded mass campaigns: implementing in Taraba and in Kaduna state currently. For Taraba they are in mop up phase of distribution, rounding up HH mobilisers.
- CRS has requested AMP support in the following remaining states this year
- Kano State starts August 25 and ends October 23
- Niger State starts September 29 and ends November 27
- National guidelines for country are being finalized

Pakistan:

Population at risk of malaria in Pakistan:
Required LLINs :

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- Ready for distribution of 2.4 million nets covering 6.5 million population
- Distribution 2nd week of October
- Microplanning ongoing and regional warehouses identified, and SOPs finalised
- Established coordination committees and sub committees for implementation and SBCC
- Endorsed partnership with IFRC/PRCS as implementing partner- Now signed transporters contract
- Orientation on Red Rose ongoing

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP mission ongoing – sitrep attached to the minutes of this week’s call
- The approach chosen for Senegal’s 2019 campaign is to conduct a national distribution campaign covering all regions of the country.
- This campaign is organized synchronously with The Gambia as part of the implementation of the Senegalese initiative for cross-border fight against malaria supported by the GF.
- This initiative, the first experience of its kind, responds to the dynamics of elimination of malaria at the sub-regional scale.
- After the validation phase of household census data for the first phase regions (which is cross-border to The Gambia) readjustments of LLIN stocks and updating of plans and transport of LLINs from districts to posts were made.

- The country is in the process of distributing LLINs
- The central level has deployed teams to oversee this activity in the period from 20 to 28 May
- 100% of districts under Phase 1 started distribution on the agreed date of May 22 and finished the distribution on May 26
- Daily data collection and capture through DHIS2
- 97% completeness of data and 98% of LLINs distributed as interim data
- Review of the chronogram of phase 2
- A lot of stock adjustment of LLINs internally during distribution have been necessary
- Poor filling or not filling of LLIN management tools correctly

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- AMP MORE working group feedback on independent monitoring has been shared with the country
- Missed submission deadline for macro documents to Global Fund on 31 July

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							

Totals							
--------	--	--	--	--	--	--	--

Ongoing issues:

- Moving forward and campaign proceeding in next couple of months with AMP TA support

Sudan:

Population at risk of malaria in Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- AMP distance support ongoing
- Finalising ToRs for CMA - Expanded CMA looking at challenges identified in OIG report
- All in county support cancelled until October/November for security purposes

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Under Human resourced in the VectorWorks team, AMP may need to provide some TA to NMCP on mass campaign.

- Timing of the campaign was supposed to be in June /July 2019 but need to follow up on timelines

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Implementation and Communications TA providers missions completed
- Sent all narrative documents but we don't have the budget which we need to align to.
- Can't finalise documents without the budget – trying to lower the budget
- PoA is almost finalised
- Reviewed the risk analysis matrix and the timelines
- Timeline for implementation depends on final commitment for nets. Order placed for GF nets looks like arrival in country in April 2020, with distribution in July.
- Election planned next year should be over by then, in time for HH registration to start in May 2020.
- Waiting for a commitment of nets from AMF for 3.9 million nets to be confirmed

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Country is planning for their 2020 campaign
- Request has been made to AMF to support the 2020 campaign with a contribution of LLINs.
- AMF contributed 12 million LLINs to Uganda's last campaign
- AMF and MoH discussed a number of lessons learned from the last campaign.
- Uganda has very serious resistance issues so will need to determine if PBO nets are required and the quantity.

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- RBM CRSPC regional meeting to be held in Lusaka on 16-19th September
- Will combine this meeting with an AMP planning mission
- Zambia planning for their 2020 campaign.

WEST AFRICA REGION

West Africa Region countries where update provided listed below. NB: This does not include all countries in West Africa.

West Africa Region country updates provided on August 7th AMP call: None

Ghana:

Population at risk of malaria in Ghana :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)
- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Niger:

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Niamey Campaign:
 - HH registration from 13 to 19 April
 - Distribution from 25 to 28 April
 - 734 669 MILDA in 5 districts

CENTRAL AFRICA REGION

Central Africa Region countries where update provided listed below. NB: This does not include all countries in Central Africa.

Central Africa country updates provided on August 7th AMP call: None

Gabon:

- MCDI is distributing 7,000 Olyset nets through ANC clinics in Nyanga province, Southern Gabon.
- To be concluded by end of May
- Distribution on first come first served demand basis at health facilities.
- Mostly targeting pregnant women, and U5s.
- Bob Weisflog, carried out another small, independent net distribution of 1,000 nets in Northern Gabon in March 2019.

EAST AFRICA REGION

East Africa Region countries where update provided listed below. NB: This does not include all countries in East Africa.

East Africa country updates provided on August 7th AMP call: None

SOUTHERN AFRICA REGION

Southern Africa Region countries where update provided listed below. NB: This does not include all countries in Southern Africa.

Southern Africa country updates provided on August 7th AMP call: None

Malawi:

Population at risk of malaria in Malawi:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Totals							

Ongoing issues:

- Malawi distributed 10, 957,058 LLINs at national level, covering all 29 districts from 24th September to 20th November 2018 targeting a total population of 17,931,638

Namibia:

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on August 7th AMP call: Haiti

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Update on August 7th AMP conference call:

- Possible support to Haiti for 202 campaign from GF
- Trying to sign request through the Ministry - Call today to loop in with PSI in country
- Government shuffle and worries about if TA request can be put in in time

Yemen:

Population at risk of malaria in Yemen:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues: