

# AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

---

**AMP Conference call minutes:** [www.allianceformalariaprevention.com](http://www.allianceformalariaprevention.com)

8th August 2018

Dial-in number: +1-213-787-0529  
USA toll-free: 888-808-6929  
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: [melanie.caruso@ifrc.org](mailto:melanie.caruso@ifrc.org)

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: [jason.peat@ifrc.org](mailto:jason.peat@ifrc.org) or [melanie.caruso@ifrc.org](mailto:melanie.caruso@ifrc.org) and we will schedule your update at the start of an upcoming AMP conference call.

## **Agenda – August 8th AMP conference call**

Chair : Melanie Caruso

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 22nd August 2018 10:00 EST, 14:00 GMT / UTC, 16:00 CET

## **Participants:**

AMF:

AMP participants:

Melanie Caruso, Miko Thomas, Greg Pirio, Yves Cyaka

BASF:

Alex Heimsch

Buy a Net:

CDC / PMI:

Anna Bowen

CRS:

Disease Control Technologies:

Friends of RAM:

Drake Zimmerman

Global Health Partners:

Global Fund:

IFRC:

Independent participants:

Intelligent Insect Control:

IPHA:

Jessica Rockwood

JC Flowers Foundation:

JHU Centre for Communications:

Andrea Brown, Hunter Harig

JSI:

LSHTM:

MCDI:



For additional information:

[www.allianceformalariaprevention.com](http://www.allianceformalariaprevention.com)

and [allianceformalariaprevention@gmail.com](mailto:allianceformalariaprevention@gmail.com)

---

Milliner Global Associates:

Nets for Life:

NMCP:

PLAN Canada:

PSI:

Real Relief Health:

Rotarian Malaria Partners :

Sumitomo:

Tana Netting:

UNICEF:

UN Foundation:

USAID / PMI:

VectorLink:

VF:

WHO:

World Vision:

Dr. Abdul Majeed (Pakistan)

Bernabe Yameogo

Joe Lewinski

Jim Morris

Mia Pagh

Lilia Gerberg

Gagik Karapetyan

### General updates:

- There will be no AMP call next Wednesday 15th August 2018 due to the AMP core group meeting being held in Washington DC, hosted by UNF
- RBM CRSPC Eastern and Southern Africa Sub-Regional Network (ESASRN) National Malaria Control Program Managers and Partners Meeting, 8-12 October 2018, Addis Ababa, Ethiopia
- RBM CRSPC Western and Central Africa Sub-Regional Network (ESASRN) National Malaria Control Program Managers and Partners Meeting, 22-26 October 2018, Dakar, Senegal

### AMP working group updates:

#### Country support working group:

Chair: Marcy Erskine IFRC – [marcy.erskine@ifrc.org](mailto:marcy.erskine@ifrc.org)

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Pakistan	Implementation	CRSPC	5th – 19th August 2018
Nigeria	Implementation	CRS	18th July- 2 <sup>nd</sup> September 2018

Planned AMP TA missions 2018:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation, Logistics and Communications	CRS	Continuous 2018
Malawi	Implementation, Communications and Logistics	AMP	Continuous 2018 (next August)
Madagascar	Implementation, Communications and	AMP	Continuous 2018

	Logistics		(next September)
<b>Benin</b>	Lessons learned workshop	AMP	September 2018
<b>Gambia</b>	Implementation and Logistics	AMP	Continuous 2018-9 (next October)
<b>Cameroun</b>	Implementation and Logistics	AMP	Continuous 2018 (next September)
<b>Congo Brazzaville</b>	Implementation and Logistics	AMP	Continuous 2018-9
<b>Pakistan</b>	Implementation, Communications and Logistics	CRSPC	Next August - September
<b>CAR</b>	TBD	World Vision	TBC
<b>Sudan</b>	TBD	TBD	TBC

Completed AMP TA support (distance and in-country) in 2018:

<b>Country</b>	<b>Type of technical support requested from AMP</b>	<b>Partner / Funding source</b>	<b>Mission dates</b>
<b>Benin</b>	Process evaluation (international) Process evaluation (national)	AMP AMP	July 2018 July 2018
<b>CAR</b>	Implementation  Logistics  Implementation	IFRC  IFRC  IFRC	February – March 2018 February – April 2018 March – April 2018
<b>Cameroun</b>	Implementation Logistics	CRSPC/UNOPS CRSPC/UNOPS	May 2018 May 2018
<b>Ethiopia</b>	Process evaluation Implementation	CRSPC/UNOPS CRSPC/UNOPS	March-April 2018 July 2018
<b>Liberia</b>	Logistics  Implementation  Implementation	AMP  AMP  AMP	February - March 2018 February - March 2018 April – May 2018
<b>Madagascar</b>	Implementation Logistics Implementation Logistics	AMP AMP AMP AMP	January 2018 January 2018 June 2018 June 2018
<b>Malawi</b>	Implementation Logistics	AMP AMP	March-April 2018 March-April 2018
<b>Nigeria</b>	Implementation	CRS/AMP	April – May 2018
<b>Pakistan</b>	Logistics Implementation	CRSPC/UNOPS CRSPC/UNOPS	April 2018 May 2018
<b>Total # of countries supported by AMP in 2018 (in-country):</b>			<b>9</b>

**Emerging issues working group:**

**Co-chairs: Joe Lewinski – PSI** [jlewinski@psi.org](mailto:jlewinski@psi.org))

- Incorporating comments for container storage document and developing plan of action for getting it in front of the pre-qualification team
- Digital health tools issue moving forward
- Other agenda items to be discussed at core group meeting and plans for 2019 to be outlined

**Monitoring, Operational Research, and Evaluation (MORE) working group:**

**Co-chairs: (Anna Bowen - CDC/PMI** [aqb0@cdc.gov](mailto:aqb0@cdc.gov) and **Elizabeth Ivanovich UNF -** [ivanovich@unfoundation.org](mailto:ivanovich@unfoundation.org) ; **Mame Birame – USAID/PMI Senegal** [mbdiouf@usaid.gov](mailto:mbdiouf@usaid.gov))

- Anna Bowen has replaced David Gittelman as the co-chair of the MORE working group due to David going on retirement.

**Net mapping project working group:**

**Chair: John Milliner – Milliner Global Associates** [jemilliner@gmail.com](mailto:jemilliner@gmail.com) and **Cedric Mingat PSI -** [cmingat@psimali.org](mailto:cmingat@psimali.org)

- No update

**Toolkit and Training working group:**

**Chair: Marcy Erskine IFRC –** [marcy.erskine@ifrc.org](mailto:marcy.erskine@ifrc.org)

- 2 trainings in November (English and French) are being planned – Kenya will host both trainings EN Nov 5-8<sup>th</sup> and FR back to back 12-15<sup>th</sup> Nov
- Global Fund has sent communication out to FPMs on the training and costs associated to participation
- PMI is funding 7 English speaking and 7 French speaking countries to participate, additional funding available from RBM CRSPC and Global Fund, the details of contributions still has to be worked out.
- 10 briefs for communications under development – 8 are finalized, waiting for feedback on 2
- M&E chapter revision is on its last turnaround
- Micro panning guidance being finalised
- COE document being finalised

**Resource Mobilization working group:**

**Jason Peat – IFRC** [jason.peat@ifrc.org](mailto:jason.peat@ifrc.org), **Drake Zimmerman – Rotarians Action Group on Malaria** [drakezim@gmail.com](mailto:drakezim@gmail.com) and **Jessica Rockwood – IPHA** [jrockwood@iphadvisors.com](mailto:jrockwood@iphadvisors.com)

- No update

**AMP ‘ACTIVE COUNTRIES’**

*Countries where AMP is currently providing technical assistance via in-country missions or distance support.*

**AMP ‘Active Countries’ updates provided on August 8<sup>th</sup> AMP call: Angola, Benin, Cameroun, CAR, Gambia, Malawi, Nigeria, Pakistan, Senegal**

**Angola:**

<b>Population at risk of malaria in Angola :</b>		<i>19,600,000 (World Malaria Report, 2012)</i>					
<b>Required LLINs :</b>		<i>10,888,888</i>					
<b>LLINs imported into the country three years prior to update :</b>		<i>4,850,646 (AMP Net Mapping Project)</i>					
<b>Distributio</b>	<b>Scale of</b>	<b># LLINs</b>	<b># LLINs</b>	<b>LLIN gap</b>	<b>Budget gap</b>	<b>Technical</b>	<b>Date of</b>

n channel	distributio n	needed per distributio n channel	available per distributio n channel	per distributio n channel	per distributio n channel	assistance requested with date per distribution channel	most recent update
Mass distributio n	Phased approach by province – 1LLIN/2 people - 2013	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.1 3
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>11,700,000</b>	<b>7,484,312</b>	<b>3,669,125</b>			<b>N/A</b>

**Update on August 8<sup>th</sup> AMP conference call:**

- PSI will share final report on phase 3 distribution

**Benin:**

<b>Population at risk of malaria in Benin</b>		<i>10,328,934 (2014 population)</i>					
<b>Required LLINs :</b>		<i>5,738,297</i>					
<b>LLINs imported into the country three years prior to update :</b>		<i>4,845,882 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>National universal coverage replacement campaign</i>	<i>5,738,297</i>	<i>6,050,272 (GF 5.245.272, USAID 280.000</i>	<i>0</i>		<i>Logistics and longer term coordination</i>	<i>16.07.14</i>
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>5,738,297</b>	<b>6,050,272</b>	<b>0</b>			<b>N/A</b>

**Update on August 8<sup>th</sup> AMP conference call:**

- Process evaluation mission completed last week
- Following the findings from the evaluation in the field, a workshop will be held the last week of September with PNLN and all partners and campaign stakeholders to go through lessons learned exercise looking at all past campaigns. AMP will be responsible for the development of the draft agenda as it is based on findings of the field missions conducted by the TA providers.
- Working to put together a skeleton agenda based on the final mission report and send it to PMI for inputs and then to PNLN to finalize.

**Burkina Faso:**

<b>Population at risk of malaria in Burkina Faso</b>							<i>19.5 million</i>
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- AMP provided support with 2018-2020 grant – BF want to continue discussions around the strategy for their campaign scheduled in 2019
- Want to avoid a multimillion net gap like in past campaigns

**Burundi:**

<b>Population at risk of malaria in Burundi :</b>							<i>6,690,000 (World Malaria Report, 2012)</i>
<b>Required LLINs :</b>							<i>3,716,667</i>
<b>LLINs imported into the country three years prior to update :</b>							<i>4,433,813 (AMP Net Mapping Project)</i>
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC 1.8 ratio Feb/March 2014	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.13
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>5,165,200</b>	<b>5,158,410</b>	<b>6,790</b>			<b>N/A</b>

**Ongoing issues:**

- Finalising GF application and working on timelines of next campaign following GF mission last week
- GF has asked the country to write up their experience on their payment system
- GF is interested in looking at other countries' payment systems to put together payment options for countries going forward – this issue will be brought forward within the AMP Country Support Working Group to gather lessons learned on behalf of the partnership

**Cameroun:**

<b>Population at risk of malaria in Cameroun :</b>					22,250,000 (World Malaria Report, 2014)		
<b>Required LLINs :</b>					12,361,111		
<b>LLINs imported into the country three years prior to update :</b>					1,537,744 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC March 2015	12,322,059	12,322,059 (GF)	0		Implementation and Logistics	24.03.2015
ANC							
EPI							
<b>Totals</b>		<b>12,322,059</b>	<b>12,322,059</b>	<b>0</b>			

**Update on August 8<sup>th</sup> AMP conference call:**

- Meeting with GF held last week and discussion with NMCP coordinator to finalise the macro documents and implementation strategy, and finalise the budget for AMP support at a distance
- Campaign team in working on appropriate strategy in insecurity zones – implementation strategy update to be shared shortly
- Next step is to prepare microplanning
- Plans for TA support to the mass campaign are going forward – AMP has developed a first draft of ToRs, scope of work and budget and has shared with the country and the Global Fund for review.
- Plans were to fund TA through remaining 2018 funds sitting with RBM's CRSPC – distance support to commence immediately, and next in country missions planned in September/October with a focus on micro planning and logistics for the first phase of the campaign.
- Technical assistance is to be continuous to the end of the year to ensure support to all 3 planned phases of the campaign.
- Just received a message this afternoon from PNLSP suggesting that they have available funds within the grant for the first waves of support, so need to work with the country to figure out the mechanism for access of grant funds for TA.

**Central African Republic (CAR):**

<b>Population at risk of malaria in CAR :</b>					4,490,000 (World Malaria Report, 2012)		
<b>Required LLINs :</b>					2,494,445		
<b>LLINs imported into the country three years prior to update :</b>					162,870 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 phase 2 rolling distribution	2.2 million	2.2 million GF R8 phase 2	0		Micro planning	30.04.2014

	according to security situation						
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>2.2 million</b>	<b>2.2 million</b>	<b>0</b>			<b>N/A</b>

**Update on August 8<sup>th</sup> AMP conference call:**

- Distribution is complete under IFRC's Global Fund grant
- Grant closing is ongoing and handover is being done to World Vision
- Lessons learned workshop is taking place as we speak (6-7<sup>th</sup> August)
- This is an internal IFRC after action review on the overall Global Fund grant to look at what we can recommend to the new PR and internal recommendations for large scale operations from IFRC in complex operating environments and fragile settings.
- Need to start discussing TA planning going forward with the new PR World Vision

**Chad:**

<b>Population at risk of malaria in Tchad :</b>		11,410,000 (World Malaria Report, 2012)					
<b>Required LLINs :</b>		6,338,889					
<b>LLINs imported into the country three years prior to update :</b>		8,577,547 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9 regions out of 11	8,177,640	8 151 792	146 943			03.04.13
Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>8,177,640</b>	<b>7,148,020</b>	<b>1,792,561</b>			<b>N/A</b>

**Ongoing issues:**

- Request for support for evaluation of campaign as agreed with Global Fund.
- WHO was going to do it but now not possible so looking for AMP to support process evaluation as long as it's not the same consultants in place that supported the campaign planning
- Looking for AMP to support and putting out a call for consultants
- Please find the link to access to the TOR for the recruitment of the international consultant for mass campaign evaluation. Please share it anyone who might be interested.
  - For UNDP staff : <http://procurement-notices.undp.org/> ID 44571
  - For non UNDP staff : <http://procurement-notices.undp.org/search.cfm>.



**Congo Brazzaville:**

<b>Population at risk of malaria in Congo Brazzaville:</b>							<i>(World Malaria Report)</i>
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- Call was held with the country team on Friday last week
- CRS is now on ground as the new PR and the team is set up
- Discussion was around TA and how they can access it. For the Global Fund it is a risk mitigation measure to put in TA.
- Talked about when the team felt TA would be needed: focus on macroplanning and monitoring of HH registration.
- Discussed the UNOPS system for punctual missions if needed.
- Sent examples of ToRs for micro planning with the team.
- Raised importance of risk assessment and planning especially around elections and possible population movements from CAR.

**DRC:**

<b>Population at risk of malaria in DRC :</b>							<i>67,730,000 (World Malaria Report, 2012)</i>
<b>Required LLINs :</b>							<i>37,627,777</i>
<b>LLINs imported into the country three years prior to update :</b>							<i>30,803,765 (AMP Net Mapping Project)</i>
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>35,000,000</b>	<b>19,094,251</b>	<b>13,445,599</b>			<b>N/A</b>

**Ongoing issues:**

- AMF mission to DRC planned in coming weeks to meet with PNLP and new PR SANRU.
- The objective of the DRC meetings is to reach agreement on which regions AMF will be supporting
- Looking at starting with 2 regions in Equateur in north west of the country
- Large net gap still to be covered
- Ministry is not looking for external support from AMP going forward, so there is no engagement there right now – Last campaign that PNLP and SANRU ran had lots of observers on ground that said campaign had gone very well.
- Previous evaluation assessment made by AMP was shared with AMF and has been very useful.
- Looking at potentially putting PBO nets in place
- Anecdotally aware that insecticide resistance is very high
- Initial commitment from AMF of about 3 million LLINs and then larger contribution later in 2019 for further 4 million LLINs.
- Rolling distributions are interesting to AMF as they can spread out the demand for nets.

**Ethiopia:**

<b>Population at risk of malaria in Ethiopia:</b>				<i>(World Malaria Report, 2012)</i>			
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>				<i>(AMP Net Mapping Project)</i>			
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>							
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>							

**Ongoing issues:**

- Ethiopia completed a mass campaign distribution of 5.3 million LLINs at the end of November 2017. From January to April 2018, another 6 million LLINs were distributed to 105 Woredas (Districts) in the 4 regions of Afar, Amara, Oromia, and Tigray. Further mass distribution campaigns are planned during 2019 and 2020 for distribution of 22 706 700 LLINs to populations in malarious zones of 548 woredas in 9 regions.
- Based on the review of the LLIN distribution strategy and the process evaluation report submitted with recommendations, the federal ministry of health is planning to update the LLIN distribution strategy guideline. The guideline will also consider gaps and reflections from a post LLIN distribution assessment conducted in June 2018.
- Work continues this week with deadline to submit information to Global Fund by end of month
- Work in progress of revising and drafting new guidelines for the upcoming campaigns
- Meeting with NMCP just before leaving: major part is to add new activity for Ethiopia which is pre-registration of HHS before distribution. In the past they had registered people on the day they showed up at the distribution points. Now see benefit in registering HHS 3 weeks before distribution to finalise quantities that need to go to each distribution point and facilitate shortages at health posts.

- Training packages have been shared with NMCP and they have agreed to feedback this week on the tools that have been made available to them.
- Campaigns for 10.3 million Global Fund nets in April
- PMI nets expected to arrive in December (4.4 million) for Somali
- Future TA needs to be determined by the country
- Concerns from Global Fund around data and SBCC net care and repair

**Gambia:**

<b>Population at risk of malaria in Gambia:</b>		<i>1,780,000 (World Malaria Report, 2012)</i>					
<b>Required LLINs :</b>		<i>988,889</i>					
<b>LLINs imported into the country three years prior to update :</b>		<i>1,181,386 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>		<b>746,000</b>				<b>N/A</b>

**Update on August 8<sup>th</sup> AMP conference call:**

- Planning the next mass campaign in 2019
- As part of preparatory activities the NMCP has written to AMP to request Technical Assistance.
- The NMCP Gambia and PNLP Senegal agreed to synchronize their 2019 mass LLIN distribution campaign and as such are asking for guidance in this process. The Gambia advanced it's campaign by a year in order to do this.
- The initial date of early December to kick off the first TA missions were deemed to be too late by the Global Funds so have been brought forward to October considering the fact that the campaign is planned to start in April.
- CRS is PR in the Gambia and IntraHealth in Senegal : the alignment brings some complexities and specificities for which this TA is welcomed to support the establishment of joint committees, joint planning, identification of villages in the border areas, etc.
- The CT has now initiated French/English communications so both sides can follow.
- Should use the opportunity of the planned West and Central Africa RBM meeting (in October in Dakar) and try to keep the team from The Gambia in Dakar for a few days to have the two NMCPs work together and align their planning.

**Ghana:**

<b>Population at risk of malaria in Ghana :</b>		<i>25,000,000 (World Malaria Report, 2012)</i>					
<b>Required LLINs :</b>		<i>13,888,888</i>					
<b>LLINs imported into the country three years prior to update :</b>		<i>15,780,153 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution	Door-to-door stand alone hang up campaigns completed in 2012	13 million		0			03.04.13
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Ongoing issues:

ACTIVITY	WESTERN	CENTRAL	NORTHERN	UPPER EAST	BRONG AHAFO	ASHANTI	GAR
Microplanning	11th - 12th April	11th - 12th April	3rd - 4th May	7th -8th May	7th - 8th June	21st - 22nd June	19th - 20th June
Informative Meeting	28th February	28th February	2nd May	4th May	4th July	4th Sept	17th Sept
Regional Orientation	10th April	27th April	2nd May	16th May	4th July	4th Sept	17th Sept
District & subdistrict trainings	4th - 7th June	1st - 4th May	7th - 11th May	24th - 27th June	9th - 13th July	10th -20th Sept	30th - 3rd Oct
IT Boot Camp	8th June	5th May	14th May	28th June	14th july	21st Sept	4th Oct
RA Training	8th June	7th - 8th May	22nd - 23rd May	5th -6th July	16th - 17th July	24th - 25th Sept	7th - 8th Oct
Registration	11th - 17th June	14th -20th May	25th - 31st May	9th - 15th July	19TH-25TH JULY	26TH SEPT-2ND OCT	10TH-16TH OCT
Validation	18th- 19th June	21st - 22nd May	5th - 6th June	9th - 10th July	26th - 27th July	3rd - 4th Oct	17th - 18th Oct
Movement of LLINs	18th - 27th June	4th - 15th June	5th - 15th June	14th - 25th Aug	30th - 10th August	8th - 19th Oct	21st - 1st Nov
DPA Training	2nd July	10TH JULY	18th June	13th Aug	4th September	22nd Oct	13th Nov
Distribution	6TH - 13TH AUG	11-17th JULY	18th - 25th June	21ST - 27TH AUG	6TH-12TH SEPT	23RD TO 29TH OCT	14TH-20TH NOV
Post Distribution	11th - 17th July	6th - 8th August	27th - 29th June	26th - 30th Aug	16th - 20th Sept	5th - 9th Oct	25th - 29th Nov

Liberia:

Population at risk of malaria in Liberia : 4,130,000 (World Malaria Report, 2012)

<b>Required LLINs :</b>				<b>2,294,444</b>			
<b>LLINs imported into the country three years prior to update :</b>				<b>2,896,136 (AMP Net Mapping Project)</b>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Planned country wide mass distribution (last quarter of 2014)	2,195,796	<b>1,159,089</b> GF <b>289,280</b> surplus from routine LLINs	169,726		Logistics and Implementation TA	09.10.13
ANC			<b>577,700</b> USAID-PMI				
EPI							
<b>Totals</b>	<b>N/A</b>	<b>2,195,796</b>	<b>2,026,069</b>	<b>169,726</b>			<b>N/A</b>

**Ongoing issues:**

- In process of putting together the agenda for the wrap up meeting and working on final campaign report
- Data does not look bad so far – decent coverage. Lessons learned will mostly be around timing of activities and causes of delays over several months.
- Undertook a mini post campaign evaluation to get familiar with the CMA tools.
- CMA tools that they used have not linked back well to complete the analysis so they need some additional support on this from AMP.

**Madagascar:**

<b>Population at risk of malaria in Madagascar : 19.176.420</b>							
<b>Required LLINs : 12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)</b>							
<b>LLINs imported into the country three years prior to update :</b>				<b>11,236,039</b>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National 106 districts		<b>13,129,000</b>				
ANC							
EPI							
Social							

<b>Marketing</b>							
<b>Totals</b>			<b>13,129,000</b>				

**Ongoing issues:**

- Global Fund distribution planned in September should be same timing as the next AMP mission - Might depend on elections
- Madagascar is mid-way into the planning and implementation of a national campaign: 13,129,000 nets in 106 of the 114 districts of the country.
- Two donors: PMI (6 M nets) and GF (7.1 M Nets)
- Three funding sources: PMI, GF NFM1 (until June 30) and GF NFM2 (from July 1 onwards)
- PMI nets: one contractor (PSM) and one sub-contractor (PSI)
- GF nets: two PRs – PSI and UCP
- Distribution still planned for August (PMI nets – 4 districts starting 6th August ; 6 districts starting 13th August) and September (GF nets)
- 100,000 nets donated to the Malagasy Red Cross (MRC) 18 months ago for a CD pilot project are still in containers for lack of operational funds for implementation and will be donated to the campaign if possible

**Malawi:**

<b>Population at risk of malaria in Malawi :</b>				<i>15,400,000 (World Malaria Report, 2012)</i>			
<b>Required LLINs :</b>				<i>8,555,556</i>			
<b>LLINs imported into the country three years prior to update :</b>				<i>9,040,385 (AMP Net Mapping Project)</i>			
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>	<b>N/A</b>	<b>800,000</b>					<b>N/A</b>

**Update on August 8<sup>th</sup> AMP conference call:**

- 11 million LLINs for distribution by end of this year
- Most districts are now done with HH registration
- PMI is still working on trying to understand the Logistics TA needs, but they have let us know that there's solid need for a technical TA for 2-3 weeks in August – TA provider can start August 19th and waiting to hear back from PMI to organise.
- The HH registration tools, registration forms and coupons have been produced and distributed to the designated areas – unfortunately this was done late and was completed after the HH registration trainings
- HH registration and verification of data will be completed by end of this week
- Data collection will be finalised by the end of next week

- One of the biggest challenges is with payment of campaign actors – World Vision needs to complete all payments by end of this week at the latest. Bottlenecks for payment: delays due to difficulties in getting list of participants at trainings. Waiting for health centres to send lists to WV and conduct payments of actors.
- The campaign timelines are being reviewed and finalised this week
- The number of distribution days for the campaign will be kept as initially planned despite discussions on increasing the total number of days of distribution.
- PBO nets and other nets: only one communication strategy. PBO nets are separated by districts.

**Mali:**

<b>Population at risk of malaria in Mali :</b>				<i>15,880,000 (World Malaria Report, 2012)</i>			
<b>Required LLINs :</b>				<i>8,822,222</i>			
<b>LLINs imported into the country three years prior to update :</b>				<i>5,888,050 (AMP Net Mapping Project)</i>			
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13
<b>Continuous distribution</b>				695,126			
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>	<b>N/A</b>	<b>8.67 million</b>	<b>4.5 million</b>	<b>5,168,927</b>	<b>7,981,194</b>		<b>N/A</b>

**Ongoing issues:**

- Koulikoro campaign happening in May

**Nigeria:**

<b>Population at risk of malaria in Nigeria :</b>				<i>162,000,000 (World Malaria Report 2012)</i>			
<b>Required LLINs :</b>				<i>90,000,000</i>			
<b>LLINs imported into the country three years prior to update :</b>				<i>37,915,945 (AMP Net Mapping Project)</i>			
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>	UC - 2 LLIN/HH	64,064,949	57,773,191 distributed	4,442,853	Operational costs for 27		04.09.13

	rolling state by state countrywide )started in May 2009 – completed in May 2013)		from 2009 to 2013 (90.2% of the total National target.)		million LLINs		
<b>ANC</b>			33 million nets available for routine distribution in 2013				
<b>EPI</b>							
<b>Totals</b>	<b>N/A</b>	<b>72 million</b>	<b>51,703,880</b>	<b>4,442,853</b>			<b>N/A</b>

**Update on August 8<sup>th</sup> AMP conference call:**

- AMP TA provider is on ground for CRS support for Process Evaluation of 2018 Jigawa Nigeria LLIN Mass Campaign Distribution
- Sitrep attached to the minutes of this week’s call
- The ICT4D session is ongoing right at the time of this call so Terry cannot join call today.
- Trainings for DP supervisors, master trainers, LGA coneyors have taken place.
- The teams are currently conducting 2 day trainings for DP teams( today and tomorrow).
- The flag off event for LLIN distribution is scheduled for tomorrow by the governor.
- Micro positioning is ongoing for 5 days (started on Monday this week)
- LLIN distribution is scheduled to start on Saturday this week for 5 days.
- Catholic Relief Services, with funding from the Global Fund, is implementing a mass campaign distribution of Long Lasting Insecticidal Nets (LLINs) in Jigawa State.
- The campaign in Jigawa is being implemented by Society for Family Health (SFH). It is estimated that the campaign will reach a total population of 6,492,380. The LLIN need for Jigawa was estimated using the projected population for 2018 (from the 2006 census) divided by 1.8 (in line with WHO recommendations).
- In order to attain universal coverage 1 net for every 2 people will be issued to households members (with rounding off for households with uneven members). As a result, 3,606,894 LLINs were procured for distribution with a 10% buffer stock added to the estimated needs (agreed upon because the last national census was over 10 years ago).
- Based on micro planning, 1,435 fixed and 156 satellite distribution points are allocated to serve the population in the 288 wards in the 27 Local Government Areas (LGAs) of the State. In preparation for the household mobilization and LLIN distribution 21,286 personnel were recruited and trained across 91 locations within Jigawa State.
- The aim of the process evaluation for the LLIN Campaign is to provide overall technical assistance during the LLIN campaign in Jigawa State.
- The process evaluation will specifically look at the different aspects of campaign planning and implementation including:
  - Monitor and evaluate the use of technology in LLIN campaign (during training, household mobilization, LLIN distribution and LLIN stock management at distribution points.
  - Review the LLIN campaign implementation strategy/model for Jigawa State
  - Provide strategies that can be used in the Jigawa campaign based on lessons learnt in Ogun campaign
  - Make recommendations for improving campaign processes and outcomes



- In readiness for the household mobilisation and LLIN distribution, training activities had already been realised as follows:
  - State TOT for State supervisors, State team, monitors master trainers, and Local Government Area (LGA) team
  - LGA cascade training for ward supervisors
  - Training of independent monitors at state level
  - Orientation of town announcers at LGA level
  - Training of household mobilization teams
- Transportation of LLINs from State warehouse to LGA stores
- Orientation of senior supervisors and LLIN Campaign Coordinating Network (LCCN) at the state level.
- Monitoring visits in support of the household mobilization exercise
- Demand creation activities realised include airing of campaign jingles on radio and TV stations, call in programs on radio and advocacy visits to authorities, town announcers activation and civil society organizations (CSOs) activities in some LGAs
- Training of the DP point supervisors
- July 29<sup>th</sup>- 4<sup>th</sup> August: Household mobilisation mop up, data synching
- July 29<sup>th</sup>-4<sup>th</sup> August: Training of DP supervisors
- July 29<sup>th</sup> – 4<sup>th</sup> August: Interviews with LGA health educators and CSOs
- During the CAT technology trainings (prior to LLIN distribution), little time is left for pre and post-tests evaluations during the training. This is largely due to tight training schedules.
- Training on the paper Inventory Control Card (ICC) - that records the movement of nets from the distribution point store and the distribution point- have shown to demand for more focus and hence longer sessions specifically the “excess/adjustments/losses” sections.
- In some areas, net cards ran out as early as the 6<sup>th</sup> of the 9<sup>th</sup> day of household mobilization. This means that some teams did not mobilize households for 2 or 3 days as their stocks ran out. The HHMs were asked to revisit households to check on missed scanned net cards and give health talks
- Household mobilization beyond the recommended period was experienced in some areas delaying data synchronization process.
- Incorporating an online pre and post-test evaluation on the device could provide a faster means for the trainers to identify individuals who need more support immediately after the training and during implementation in the field.
- Simplifying the paper ICC tool to make it easier to understand during training will make tallying of nets easier at the distribution point. Additionally, having training sessions on ICC in the morning could allow for better understanding before fatigue sets in during trainings.
- There is need to explore this further- more in depth analysis of the available data could look at the number of households covered in a day vis a vis the amount of time spent in a house hold in a bid to establish why some areas household mobilization is faster than others
- Retrieval of all remaining net cards on the last day of household mobilization and issuance of buffer cards by day 6 of the mobilization could ensure that no net cards are available to team.

**Pakistan:**

<b>Population at risk of malaria in Pakistan:</b>		147,773,000 (World Malaria Report, 2013)					
<b>Required LLINs :</b>		26,599,140					
<b>LLINs imported into the country three years prior to update :</b>		3,338,948 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution							
ANC							
EPI							
Totals							

**Update on August 8<sup>th</sup> AMP conference call:**

- AMP TA provider is on ground starting this week
- Sitrep attached to the minutes of this week's call
- Directorate of Malaria Control (DMC), Pakistan has been distributing LLINs to achieve universal coverage in highest endemic districts (API>10) through the support of The Global Fund.
- Since 2015, Pakistan has been distributing nets through periodic mass campaigns, complimented by simultaneous continuous distribution of LLINs through antenatal services (ANC), which aims to promote antenatal visits in targeted districts.
- As per Pakistan's National Malaria Strategy 2015-2020, DMC seeks to increase access to LLINs to 80% among people living in high-risk malaria areas. In September of 2018, The Global Fund NFR (Malaria) Grant, Pakistan, will distribute approximately 3.1 million LLINs in 10 high malaria burden districts and 2 high malaria burden agencies, through a mass LLINs distribution Campaign.
- During April and May of 2018, the AMP, funded by RBM, provided technical support to the Pakistan DMC, the Indus Hospital Network, WFP and the Pakistan Red Crescent Society (PRCS) during the revision of the strategy and updating of the macro documents.
- **Priorities of the TA mission:** Evaluation of the processes employed during the 2018 mass distribution pilot, with focus on:
  - Coordination among actors in the implementation phase
  - Microplanning and validation
  - Training of actors for household registration
  - Pre and during household registration communication activities
  - Household registration, including supervision and monitoring and daily coordination meetings
  - Data collection and management, including feedback and actions taken
- Meeting held with DoMC, IHN, WFP and Pakistan Red Crescent Society (PRCS) for an update on activities implemented so far. PRCS have completed micro-planning workshops (some micro-planning templates have still not been finalised) and completed trainings of UC supervisors and volunteers.
  - PRCS were unable to fully adapt microplanning templates developed during previous TA mission and have thus revised them. A request has been made for the revised templates.
  - A request has been made for training agendas and tools used during the supervisor and volunteer trainings.
- Meeting held with DMC / IHN: DMC / IHN have not yet finalised the 2018 – 2020 Strategy which was drafted during previous TA mission. They have requested support in completing this during the coming two weeks;
- Meeting held with DMC Programme Manager and DMC Snr M&E Manager: DMC is holding 2018 campaign M&E training on 10 August. They have requested AMP TA support and participation in this training.

**Senegal:**

Population at risk of malaria in Senegal : <i>(World Malaria Report, 2012)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update : <i>(AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Update on August 8<sup>th</sup> AMP conference call:**

- Planning the next mass campaign in 2019
- As part of preparatory activities the NMCP has written to AMP to request Technical Assistance.
- The NMCP Gambia and PNLP Senegal agreed to synchronize their 2019 mass LLIN distribution campaign and as such are asking for guidance in this process. The Gambia advanced it's campaign by a year in order to do this.
- The initial date of early December to kick off the first TA missions were deemed to be too late by the Global Funds so have been brought forward to October considering the fact that the campaign is planned to start in April.
- CRS is PR in the Gambia and IntraHealth in Senegal : the alignment brings some complexities and specificities for which this TA is welcomed to support the establishment of joint committees, joint planning, identification of villages in the border areas, etc.
- The CT has now initiated French/English communications so both sides can follow.
- Should use the opportunity of the planned West and Central Africa RBM meeting (in October in Dakar) and try to keep the team from The Gambia in Dakar for a few days to have the two NMCPs work together and align their planning.

**South Sudan:**

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

**Ongoing issues:**

- South Sudan vector control working group discussed changes to their 2015 national distribution plan of action to inform their upcoming distribution
- Highlighted recommendations that were discussed are:
- Removal of fingerprint as means of verification
- Post-distribution handled by community health department
- NMCP is developing new payment criteria for staff
- Distribution of vouchers will be done just before distribution to avoid loss
- Strengthening storage issues

**Tanzania:**

<b>Population at risk of malaria in Sierra Leone :</b>							<i>(World Malaria Report, 2012)</i>
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b> )							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						CMA	26.01.17
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- Zanzibar community distribution starting soon, just waiting for coupons to be ready.

**Uganda:**

<b>Population at risk of malaria in Uganda :</b>							<i>34,550,000 (World Malaria Report, 2012)</i>
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b> )							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1 completed – May 2010-	19.64 million	11,653,054 (11,003,054 from GFATM Rd7 Phase II and	4 million		Implementation	03.04.13

	January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013		650,000 from USAID/PMI )				
<b>ANC</b>	PMI supported ANC distribution ongoing in approx. 40% of the country						
<b>EPI</b>							
<b>Totals</b>	<b>N/A</b>	<b>19.64 million</b>	<b>11,653,054</b>	<b>4 million</b>			<b>N/A</b>

**Ongoing issues:**

- Contact AMF to see if country can give a presentation on PBO nets and distribution

**Zambia:**

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>						

**Ongoing issues:**

- Nets are in country
- Distribution of 3 million AMF nets – 2.2 million nets still remaining – process for that is being completed.

**WEST AFRICA REGIONAL NETWORK**

WARN countries where update provided listed below. NB: This does not include all WARN countries.

**WARN country updates provided on August 8th AMP call: None**

**Guinea**

<b>Population at risk of malaria in Guinea :</b>		12,132,795 (PMI, 2015)					
<b>Required LLINs :</b>		6,949,395 (2016)					
<b>LLINs imported into the country three years prior to update :</b>		3,502,437 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2016	6,949,395 (2016)		0			17.02.15
Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>7,898,786</b>	<b>347,000</b>	<b>0</b>			<b>N/A</b>

**Ongoing issues:**

- AMF providing 3.8 million nets with potential to increase by another million if new registration numbers warrant it.
- Large discrepancies in the past between registration and population numbers.
- Campaign co-funded by Global Fund, PMI and AMF.
- PR is CRS

**Guinea Bissau:**

<b>Population at risk of malaria in Equatorial Guinea:</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update:</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
<b>Totals</b>							

**Ongoing issues:**

- None

**Mauritania:**

<b>Population at risk of malaria in Mauritania:</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
<b>Totals</b>							

**Ongoing issues:**

- None

**Niger:**

<b>Population at risk of malaria in Niger :</b>				<i>16,080,000 (World Malaria Report, 2012)</i>			
<b>Required LLINs :</b>				<i>8,933,334</i>			
<b>LLINs imported into the country three years prior to update :</b>				<i>1,266,562 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	June 2014 – Dosso		1.6 million			Support to NFM proposal	23.07.14
	April 2015: Southern regions		6.4 million				
ANC							
EPI	Routine distribution						

	through EPI clinics						
<b>Totals</b>	<b>N/A</b>		<b>TBC</b>				<b>N/A</b>

**Ongoing issues:**

- Distribution of 3.2 M nets was completed in June and July and now finalising some catch up
- No technology platform used there for distribution

**Sierra Leone:**

<b>Population at risk of malaria in Sierra Leone :</b>		<i>6,000,000 (World Malaria Report, 2012)</i>					
<b>Required LLINs :</b>		<i>3,333,334</i>					
<b>LLINs imported into the country three years prior to update :</b>		<i>4,195,850 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
<b>Mass distribution</b>	UC – June 2017	4.18 million				Logistics	18.08.16
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>	<b>N/A</b>	<b>4.18 million</b>					<b>N/A</b>

**Ongoing issues:**

- None

**Togo:**

<b>Population at risk of malaria in Togo :</b>		<i>6,150,000 (World Malaria Report, 2012)</i>					
<b>Required LLINs :</b>		<i>3,416,667</i>					
<b>LLINs imported into the country three years prior to update :</b>		<i>3,009,135 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
<b>Mass distribution</b>	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14
<b>Continuous distribution</b>	All routine services interrupted since 2011		Possible surplus from 2014 mass		Funds for continuous distribution available in		



			campaign if Lomé is not covered		R9 grant but no disbursement to date		
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>3.9 million</b>	<b>3.970.624</b>	<b>0</b>			<b>N/A</b>

**Ongoing issues:**

- Togo has wrapped up distribution, but 2 regions were not covered by mass distribution (Golfe and Lomé)
- Now completed distribution in Golfe
- No plan currently for distribution in Lomé – no LLINs available

**CENTRAL AFRICA REGIONAL NETWORK (CARN)**

CARN countries where update provided listed below. NB: This does not include all CARN countries.

**CARN country updates provided on August 8th AMP call: None**

**Equatorial Guinea:**

<b>Population at risk of malaria in Equatorial Guinea :</b>				720,000 (World Malaria Report, 2012)			
<b>Required LLINs :</b>				400,000			
<b>LLINs imported into the country three years prior to update :</b>				52,000 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>	<b>433,000</b>	<b>449,226</b>	<b>0</b>			<b>N/A</b>

**Ongoing issues:**

- None

**EAST AFRICA REGIONAL NETWORK (EARN)**

EARN countries where update provided listed below. NB: This does not include all EARN countries.

**EARN country updates provided on August 8th AMP call: None**

**Kenya:**

<b>Population at risk of malaria in Benin</b>				9,662,685 (2013 population census)			
<b>Required LLINs :</b>				5,368,158			
<b>LLINs imported into the country three years prior to update :</b>				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign in 23 counties		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							
<b>Totals</b>	<b>N/A</b>		<b>12.6 million</b>	<b>0</b>			<b>N/A</b>

**Ongoing issues:**

- None

**Sudan:**

<b>Population at risk of malaria in Sudan :</b>				37,970,000 (World Malaria Report, 2014)			
<b>Required LLINs :</b>				21,094,444			
<b>LLINs imported into the country three years prior to update :</b>				9,040,385 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015
ANC			122,000				
EPI							
<b>Totals</b>							

**Ongoing issues:**

- None

SARN countries where update provided listed below. NB: This does not include all SARN countries.

**SARN country updates provided on August 8th AMP call: None**

**Mozambique:**

<b>Population at risk of malaria in Mozambique :</b>		25,800,000 (World Malaria Report, 2014)					
<b>Required LLINs :</b>		14,333,333					
<b>LLINs imported into the country three years prior to update :</b>		11,784,524 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity TBC)				
EPI							
<b>Totals</b>	<b>N/A</b>						<b>N/A</b>

**Ongoing issues:**

- None

**Namibia:**

<b>Population at risk of malaria in Swaziland :</b>		337,000 (World Malaria Report, 2012)					
<b>Required LLINs :</b>		187,223					
<b>LLINs imported into the country three years prior to update :</b>		91,725 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						<b>channel</b>	
<b>Mass distribution</b>						BCC	03.04.13
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>	<b>N/A</b>						<b>N/A</b>

**Ongoing issues:**

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

**Swaziland:**

<b>Population at risk of malaria in Swaziland :</b>				<i>337,000 (World Malaria Report, 2012)</i>			
<b>Required LLINs :</b>				<i>187,223</i>			
<b>LLINs imported into the country three years prior to update :</b>				<i>91,725 (AMP Net Mapping Project)</i>			
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution channel</b>	<b># LLINs available per distribution channel</b>	<b>LLIN gap per distribution channel</b>	<b>Budget gap per distribution channel</b>	<b>Technical assistance requested with date per distribution channel</b>	<b>Date of most recent update</b>
<b>Mass distribution</b>						BCC	03.04.13
<b>ANC</b>							
<b>EPI</b>							
<b>Totals</b>	<b>N/A</b>						<b>N/A</b>

**Ongoing issues:**

- None

**ASIA PACIFIC**

**Asia Pacific/Americas country updates provided on August 8th AMP call: None**

**Haiti:**

<b>Population at risk of malaria in Haiti :</b>							
<b>Required LLINs :</b>							
<b>LLINs imported into the country three years prior to update :</b>							
<b>Distribution channel</b>	<b>Scale of distribution</b>	<b># LLINs needed per distribution</b>	<b># LLINs available per</b>	<b>LLIN gap per distribution</b>	<b>Budget gap per distribution</b>	<b>Technical assistance requested</b>	<b>Date of most recent</b>

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution	2017						10.10.16
ANC							
EPI							
Totals	N/A		365,000				N/A

**Ongoing issues:**

- Global Fund team visiting in August and meetings set up to discuss next round of distribution
- Challenges from last campaign discussed and found that security is a main concern going forward
- Not qualified as a COE country but would be interesting to look at how COE document could be supportive going forward in their planning

**Indonesia:**

<b>Population at risk of malaria in Indonesia :</b>		51,900,000 (World Malaria Report, 2012)					
<b>Required LLINs :</b>		28,833,333					
<b>LLINs imported into the country three years prior to update :</b>		8,192,770 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

**Ongoing issues:**

- None

**Papua New Guinea:**

<b>Population at risk of malaria in Papua New Guinea :</b>		7,011,000 (World Malaria Report, 2012)					
<b>Required LLINs :</b>		3,895,000					
<b>LLINs imported into the country three years prior to update :</b>		3,464,400 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per	Date of most recent update

						distribution channel	
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

**Ongoing issues:**

- None