

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

10th July 2019

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – July 10th AMP conference call

Chair : Jason Peat
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, July 17th, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	
AMP participants:	Jerónimo Zandamela
BASF:	Alex Heimsch
Buy a Net:	
CDC / PMI:	
GHSC-PSM:	Godwin Aidenagbon
CRS:	
Disease Control Technologies:	
Friends of RAM:	Drake Zimmerman
Global Health Partners:	
Global Fund:	
IFRC:	Marcy Erskine
Independent participants:	
Intelligent Insect Control:	
IPHA:	Jessica Rockwood
JC Flowers Foundation:	
JHU Centre for Communications:	Hunter Harig



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
 MCDI:
 Milliner Global Associates: John Milliner
 Nets for Life:
 NMCP Pakistan:
 Plan Canada:
 Plan International:
 PSI:
 RBM:
 Real Relief Health:
 Results in Health:
 Rotarian Malaria Partners: Jeff Pritchard & Jim Moore
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation:
 USAID / PMI:
 VectorLink:
 VF: Naomi Bohn
 WHO:
 World Vision: Gagik

General updates:

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
CAR	Implementation Logistics	CRSPC World Vision	May-July 2019 June-July 2019
Cameroun	Logistics	PNLP	June 2019
Nigeria	Implementation	CRS	June-July 2019
Togo	Implementation	CRSPC	June 2019

Planned AMP TA missions 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation	CRS	Continuous 2019
Sierra Leone	Finance	CRSPC	June 2019
Gambia	Logistics	CRSPC	TBC

Cameroun	Implementation and Logistics	NMCP	Continuous 2019
Congo Brazzaville	Implementation and Logistics	AMP	TBC 2019
Burkina Faso	Implementation, Communications and Logistics	AMP	Continuous 2019
CAR	Implementation and Logistics	World Vision	Continuous 2019
Sudan	Implementation	CRSPC	June 2019
Senegal	Implementation and Logistics	CRSPC	Continuous 2019
South Sudan	Implementation	CRSPC	TBD 2019
Burundi	Implementation, Communications and Logistics	UNDP	Continuous 2019
Ethiopia	TBD	TBD	TBD
Yemen	SBCC	CRSPC	TBD
Mali	Implementation and Logistics	TBD	TBD
Chad	Implementation, Communications and Logistics	CRSPC UNDP	Continuous 2019
Djibouti	SBCC	CRSPC	April 2019
Zambia	TBD	TBD	TBD

Completed AMP TA support (distance and in-country) in 2019:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation	CRSPC	April 2019
Burkina Faso	Logistics SBCC/Next Gen nets SBCC/Next Gen nets SBCC/Next Gen nets	CRSPC CRSPC PSI PSI	January-February 2019 February 2019 February 2019 February 2019
Burundi	Implementation Logistics SBCC	CRSPC CRSPC CRSPC	March 2019 March 2019 May 2019
Cameroun	Implementation Logistics Implementation	PNLP PNLP PNLP	January-February 2019 February-March 2019 May-June 2019
CAR	Logistics Logistics	World Vision World Vision	January 2019 April-May 2019
Chad	Implementation Logistics Communications	CRSPC CRSPC CRSPC	April 2019 April 2019 April 2019

Congo	Logistics	CRSPC	May-June 2019
Guinea	Implementation	CRSPC	February-March 2019
Madagascar	Implementation Logistics Implementation Logistics	USAID PMI USAID PMI USAID PMI USAID PMI	March 2019 March 2019 June 2019 June 2019
Malawi	Post-campaign lessons learned	USAID PMI	January-February 2019
Mali	Logistics	CRSPC	March-April 2019
Mozambique	Implementation Logistics SBCC	CRSPC	February 2019
Nigeria	Implementation Implementation	CRS CRS	January 2019 March-April 2019
Pakistan	Implementation Logistics	CRSPC	January 2019 January 2019
Senegal	Logistics Implementation Logistics	CRSPC CRSPC CRSPC	January-February 2019 March 2019 May 2019
Sierra Leone	Implementation Logistics SBCC	CRSPC	March-April 2019
Sudan	SBCC	CRSPC	March 2019
Uganda	Logistics	CRSPC	January 2019
Total # of countries supported by AMP in 2019 (in-country):		18	

Emerging issues working group:

Co-chairs: **Joe Lewinski** – PSI (jlewinski@psi.org) and **Jessica Rockwood** – IPHA (jrockwood@iphadvisors.com)

- Next EIWG conference call will take place on Wednesday July 17th at 11:00 AM EST
- If partners have topics they would like to discuss during that call they should share them with Joe and Jessica.
- Moving forward on revisions to container storage document and updates to compilation of e-health tools to use for LLIN distribution in connection with the VectorWorks project.

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: **Anna Bowen** - CDC/PMI (aqb0@cdc.gov); **Godwin Aidenagbon** – Chemonics (gaidenagbon@ghsc-psm.org)

- No update

Net mapping project working group:

Chair: **John Milliner** – Milliner Global Associates (jemilliner@gmail.com)

- Q2 request for data to manufacturers sent out for preparation of Q2 report

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- Toolkit revision ongoing

Resource Mobilization working group:

Jason Peat – IFRC Jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- One pager requesting support for the AMP Deputy Position as well as the full 2019 AMP proposal for those partners who are interested have been shared
- If you have any questions on the Deputy Position and possibilities for support please contact one of AMP’s Resource Mobilization Working Group members:
- **Jessica Rockwood:** jrockwood@iphadvisors.com
- **Drake Zimmerman:** drakezim@gmail.com
- **David Gittelman:** david@dmglobalhealth.com
- **Jason Peat:** jason.peat@ifrc.org
- 25% funded by Rotarian Malaria Partners and matched by Gates is already secured
- The full-time deputy position will be hired in a consultant capacity until 100% of the funding required to support the position has been secured.

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on July 10th AMP call: Benin, Burkina Faso, Burundi, Cameroun, CAR, Congo Brazzaville, Madagascar, Nigeria, Pakistan, Sierra Leone, Sudan, Togo

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP
- Results can be discussed on a future call with the partnership

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- Country and partners are still working on final proposal for data digitization
- Donors have requested an official coordination structure to be set up
- Country needs to take a decision on where PBO nets will be distributed
- Finalization of budget and macro planning has been delayed

Ongoing issues:

- Protocol submitted and now being reviewed
- Digitalisation for the campaign: country to serve as focal point for Gates and proposal is on the table for full scale digitalisation of the campaign
- Joint message from Gates and GF on the proposal being put forward
- Similar to cash and assets system being used by CRS in Nigeria

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							

Totals							
---------------	--	--	--	--	--	--	--

Update on July 10th AMP conference call:

- Country is analysing final results from ITN distribution administrative data which will provide detail on the % of HH registered which received a net.
- Launch took place on June 28th with distribution starting on June 29th
- In general, distribution has gone well
- Some HH were missed during the HHR process
- Country decided on a sliding ITN cap but this was only communicated at the time of distribution and caused confusion. Country had to adjust messaging mid distribution
- IG2 net distribution delayed until after October 2019 to allow sufficient time for nets to arrive in the country.

Ongoing issues:

- Household registration gave a population of 27 031 965 inhabitants for a number of LLINs of 14 815 826
- There is a gap of 2 641 783 LLINs.
- The new 611 190 LLIN gap is almost similar to that of micro-planning and could be filled by:
- Routine stock returns from areas where districts will no longer use regular LLINs for routine.
- Routine stock for PBO and IG2 nets acquired for the years 2019 and 2020 that will be available before the start of the campaign.

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- Country to declare a a malaria epidemic in the coming days
- Micro planning is planned to take place during the 3rd week of July with AMP TA support
- All macro planning documents have been completed and submitted.
- Micro planning should be complete by the end of August with a distribution planned for January 2020
- Review of campaign budget is ongoing

Ongoing issues:

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- LFA spot-check exercise has identified gaps in HHR (some HH or target populations missed)
- Country is working to address LFA concerns

Ongoing issues:

- Logistics TA provider in-country – weekly sitrep attached to the minutes of this week’s call
- Implementation mission completed
- Far north update from VectorLink: the Global Fund FPM is in country and NMCP held a meeting with GF and partners
- Lessons from phase 1: setting up a call with the AMP TA provider to debrief on successes and lessons as we move into phase 2
- There continues to be questions about the Tana nets which might affect timing and phasing of the campaign

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							

Totals							
---------------	--	--	--	--	--	--	--

Update on July 10th AMP conference call:

- AMP TA provider arrived in the country this week.
- Teams are back from micro planning.
- Country will conduct micro planning review during which micro plans will be cleaned.
- NGOs which have been selected to support net distribution are not yet under contract but they will join the micro planning review exercise.
- Once micro planning is complete country will prepare for distribution

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Call took place on May 24th with AMP to finalise the 2020 campaign budget with the country
- Number of procured coupons in the budget have increased: it had been noted during the 2017 mass campaign that there were insufficient quantities of vouchers, probably in connection with the fact that they were distributed in polygamous households - hence the 30% increase in the budget to reflect this fact. Since this increases the budget by nearly 18 million FCFA, they will discuss today an alternative strategy to address this problem.
- Distribution sites to cover 600 households regardless of the environment (urban or rural). However, we must take into account exceptions related to the distance from a village to a main site or for specific sites (nomads, refugees, etc)
- Government has already transferred CFA 1,500,000,000 to support UNDP for the purchase of LLINs for the regions of N'Djamena and Barh El Gazal. The balance will be paid before December to supplement the purchase costs of LLINs and the operating costs.
- As a result, it can be ensured that the mass campaign will be taking place in 13 regions instead of the 11 included in the plan.
- First distribution planned for February - next AMP mission towards end of this year
- AMP is working at a distance to finalise its comments on the plan of action, communications and logistics plans.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- Country started ToR to support HHR today.
- Country is under significant pressure to complete distribution by September 2019.
- AMP TA will be arriving in the country in the next few weeks
- AMP will provide log and implementation TA.

Ongoing issues:

Côte d'Ivoire:

Population at risk of malaria in Côte d'Ivoire :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP has been contacted by CIV who will be looking for support this year (from GF)

- Timeline for campaign: Global Fund has missions there this week. Need to look at support needed for macroplanning
- Traditionally campaigns have run smoothly with no external support

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF supported New Net Project will evaluate the effectiveness of next generate nets. The objective is to roll out a less expensive evaluation methodology.
- Evaluation methodology has been developed in collaboration with PMI, GF, Liverpool School, AMF, MoH
- Distribution of next generate LLINs will start in Sept 2019.
- Proposed budget has gone to GF for validation. Testing kits and drugs to be funded by GF. NMCP involved and supportive but not able to do much of the execution of the programme.
- Need 50/50 PBO and non PBO nets split for the study, but after randomization zones within the province don't match up exactly 50/50 – trying to figure out how to do an inter-zone distribution of PBO and non PBO nets.
- Ebola outbreak in DRC: areas affected not due to have distributions before December 2020 so the EVD outbreak is not preventing distribution at the moment. Uganda has a big net distribution next year and outbreak spill over is becoming a worry.

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Country will distribute 15 million ITNs during 2019
- To date the distribution has gone well. Some challenges with net use in areas with low coverage.
- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Sent their data for first 2 phases of the campaign
- Phase1 of the LLIN distribution campaign preliminary results have been received
- 93 % of HHs have been reached and 94 % of LLINs have been used.
- Out of 2 878 469 LLINs , 2 875 847 have been positioned at distribution sites, and 2 706 415 have been distributed to HHs with 169 432 LLINs remaining
- Done some analyses: still have a stock of nets remaining after the end of these 2 phases.

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Update on July 10th AMP conference call:

- Country is working to finalize reporting documents.
- WHO will receive a request from country to update National Strategic Plan – Malaria in line with the change in malaria burden within the country.

Ongoing issues:

- Madagascar completed a national campaign, distributing 13,129,000 nets in 106 of the 114 districts of the country. Finalizing the recommendations from the recent campaign workshop
- A number of lessons learned which can be applied during 2021 distribution
- Payment to 39,000 people via Mobile Money did not work
- MoH is in the process of decentralizing.
- Donors need to align their approach to the country
- Entire National Strategic Plan needs to be revised due to increases in cases nationally.
- Country is still working to close two NFM grants
- Payment to thousands of people who support ITN distribution is a significant challenge.

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							

Totals							
---------------	--	--	--	--	--	--	--

Ongoing issues:

- Sent back reviewed plan of action
- Identifying implementing partners for COEs in the North
- Push on microplanning
- Some miscommunication among partners
- Need updated timeline
- Getting COE part of the country out of the way with standard nets, then move on with the PBOs and new nets in other regions.

Mozambique:

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Ongoing planning for campaigns in Nampula and Cabo Delgado

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							

Totals							
--------	--	--	--	--	--	--	--

Update on July 10th AMP conference call:

- Taraba state has a projected 2019 population of 3,335,510, while the LLIN campaign microplanning exercise showed a population of 3,422,658 requiring 1,901,477 LLINs needed for distribution to the entire state’s population to achieve universal coverage.
- The last mass LLIN distribution in Taraba state was in 2011.
- HH registration started on 27 June and ran for seven days. Given the level of missed households and settlements, most of the HH mobilisers worked the two days of the mop up.

As at 9 July 2019, the following HH mobilization data had been synchronized:

- Number of HHs reached: 768,431
- Number of net cards distributed: 1,904,621
- Number of beneficiaries mobilised: 3,541,239
- Number of HH mobilisers teams: 1,493
- Average net cards per HH: 2.479
- Average HH size: 4.608
- Number of nets procured for Taraba state: 2,038,857.

Challenges identified during HH mobilisation / finalisation of synchronisation include:

- High level of net missed scans (i.e. nets cards that have been issued to a HH, but that was not scanned) and invalid net cards being reported in some LGAs. As examples, synchronised HH mobilisation data for one DP in Gassol LGA, reported missed net counts of 40. For Jalingo LGA, reported missed net counts of 114 across the whole LGA.
 - It is unclear at this stage the number of net cards that have been missed during scanning (net missed scans) and the number of net cards that are invalid.
 - LGA coordinators working with their team to see to what extent these “net missed scans” can be traced, and households subsequently registered.
 - The issue will be if these households come to the DP with net cards that cannot be redeemed.
- High numbers of households being directed to the wrong DPs.
 - It was noted that some DPs had exceeded the maximum number of nets to be distributed of 3500 nets. Three DPs in particular, had registered in excess of 6,000 nets to be distributed during the distribution period.
- Ward supervisors incorrectly completing certain tracking tools.

LGA teams and ward supervisors are currently working on:

- Ensuring all HH mobilisation data is properly synchronised;
- Reconciling HH mobilisation figures reported with physical count of used and unused net cards.
- Device retrieval.

Communication:

- After several attempts, the team were able to secure a meeting with the First Lady who agreed to be a net ambassador for the State. The Demand Creation team is currently working on a statement that will be made by the First Lady for social mobilisation to (amongst other things) improve net redemption rates. This statement will be aired on the radio before the start of the distribution.
- MoUs with CSOs contracted and oriented to undertake SBCC activities at the community level, have not been finalised as yet. This has prevented the transfer of funds to the CSOs for implementation of activities. It seems that some smaller CSOs are therefore unable to implement agreed upon activities (to varying extent), as they have not yet received the necessary funds for start up of their activities.

Challenges:

- Access and security: The teams do not have access to some settlements due to increasing violent clashes between tribes and / or threats to their persons (including kidnappings)
- Net maintenance in IDP camps: There are several informal IDP camps: IDPs are usually sleeping in schools or some public health facilities. During school hours, those IDPs sleeping in classrooms, must

vacate the classrooms. This constant going in and out could represent challenges with net utilisation and care.

- Net missed scans: It will be difficult for HH mobilisers to trace all HHs that have received un-scanned net cards. A strategy will have to be found for HHs that come to DPs with unregistered net cards.

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- Country has started micro planning ToT and are working to accelerate campaign activities.
- ToT to support campaign implementation will take place in the 3rd or 4th week of August.

Ongoing issues:

- Implementing partner (Pakistani Red Crescent Society) has been agreed on - need to start to apply for security clearance for areas where they are distributing n this year. Could take couple of months.
- Microplanning needs to take place soon.
- Plan to roll out Red Rose for payments and data collection – however there are insecure areas where you can't use mobile technology - will need to adapt strategy in these areas.

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							

ANC							
EPI							
Totals							

Ongoing issues:

- AMP mission ongoing – sitrep attached to the minutes of this week’s call
- The approach chosen for Senegal’s 2019 campaign is to conduct a national distribution campaign covering all regions of the country.
- This campaign is organized synchronously with The Gambia as part of the implementation of the Senegalese initiative for cross-border fight against malaria supported by the GF.
- This initiative, the first experience of its kind, responds to the dynamics of elimination of malaria at the sub-regional scale.
- After the validation phase of household census data for the first phase regions (which is cross-border to The Gambia) readjustments of LLIN stocks and updating of plans and transport of LLINs from districts to posts were made.
- The country is in the process of distributing LLINs
- The central level has deployed teams to oversee this activity in the period from 20 to 28 May
- 100% of districts under Phase 1 started distribution on the agreed date of May 22 and finished the distribution on May 26
- Daily data collection and capture through DHIS2
- 97% completeness of data and 98% of LLINs distributed as interim data
- Review of the chronogram of phase 2
- A lot of stock adjustment of LLINs internally during distribution have been necessary
- Poor filling or not filling of LLIN management tools correctly

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- Sierra Leone is making good progress in their campaign planning
- Country is currently finalizing review of macro documents
- The country and campaign are facing a massive funding gap of +/- 1.8 million USD
- The funding gap is in operational costs which can only be filled if funding is taken from another activity already budgeted for or a different active GF grant in the country.

Ongoing issues:

- Call with MORE working group and PMI team was held last week with the country team to talk about independent monitoring for HH registration and end process for end of campaign to ensure quality if net activities and evaluate results. – good discussion on types of things they should be looking for. Need to focus down on areas where they have had problems in the past and in urban areas.
- Finalising the macro documents this week
- Zero cash policy from GF so putting in finance support from AMP

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Hoping to get nets out by end of July

Sudan:

Population at risk of malaria in Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- AMP is working to finalize SBCC document requested by the country.
- The SBCC document includes a quick guideline and questionnaire
- SBCC recommendations will need to be included in larger campaign to a workplan
- Country will need to roll out communications plan quickly with a focus on interpersonal communication.

Ongoing issues:

- Context is that we are in an “emergency” situation, both in terms of country context, but also in terms of ensuring we are showing action towards addressing issues raised by the OIG
- AMP TA provider is developing a document to support country to address low net usage in areas with low coverage
- Country is also updating communication messages

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Under Human resourced in the VectorWorks team, AMP may need to provide some TA to NMCP on mass campaign.
- Timing of the campaign was supposed to be in June /July 2019 but need to follow up on timelines

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							

Continuous distribution							
ANC							
EPI							
Totals							

Update on July 10th AMP conference call:

- Macro plan is been submitted to AMP for final review
- The communications and logistics plan are still being worked on and once final will be submitted to AMP for review.

Ongoing issues:

- The National Malaria Control Program (PNLP) of Togo plans to carry out a national mass distribution campaign in 2020 and distribute 5,965,900 nets to cover a target population of 9,760,887
- In the 6 regions and 44 health districts of the country that support 871 health facilities, it is estimated that 2,765 distribution sites will be needed to hand the mosquito nets back to the population.
- AMP TA mission is complete.
- Final mission documents are under development
- Country is having discussions on data collection and different data collection options. Multiple countries are addressing this issue.
- For this 2020 mosquito net distribution campaign, Togo needs to acquire 5,965,900 LLINs
- A request has been made to the NGO Against Malaria Foundation (AMF) which, if accepted, will provide 3,890,600 MID or 65.21% of the nets.
- The rest of the nets, 2,075,300 MID or 34.79% would be provided by the Global Fund.
- A request for technical support was made to AMP to accompany the finalization of the macro-planning process.
- The objective of this mission to Togo is to provide technical assistance to finalize the macro in implementation, communication and budgeting planning of the 2020 campaign.

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP is currently reviewing campaign planning documents at a distance
- Country has decided to roll out micro planning different then last time

- Country will request AMP TA support
- Country will need to make decisions on the level of digitization used in the next campaign vs. budget available.
- Country is planning for their 2020 campaign
- AMF contributed 12 million LLINs to Uganda's last campaign
- AMF and MoH discussed a number of lessons learned from the last campaign.
- Uganda has very serious resistance issues so will need to determine if PBO nets are required and the quantity.

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Zambia planning for their 2020 campaign.
- Country is working with AMF to see if AMF can support 2020 distribution.
- Any AMF contribution would be coordinated with Global Fund. During last LLIN distribution AMF supplied LLINs and GF covered LLIN distribution costs.

WEST AFRICA REGION

West Africa Region countries where update provided listed below. NB: This does not include all countries in West Africa.

West Africa Region country updates provided on July 10th AMP call: None

CENTRAL AFRICA REGION

Central Africa Region countries where update provided listed below. NB: This does not include all countries in Central Africa.

Central Africa country updates provided on July 10th AMP call: None

EAST AFRICA REGION

East Africa Region countries where update provided listed below. NB: This does not include all countries in East Africa.

East Africa country updates provided on July 10th AMP call: None

SOUTHERN AFRICA REGION

Southern Africa Region countries where update provided listed below. NB: This does not include all countries in Southern Africa.

Southern Africa country updates provided on July 10th AMP call: None

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on July 10th AMP call: None