

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

26th July 2017

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – July 26th AMP conference call

Chair : Melanie Caruso

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- The use of mosquito nets in artisanal fisheries: A global to local perspective: a presentation by Rebecca Short (Rebecca.Short@zsl.org)
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 2nd August 2017 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	Peter Sheratt
AMP participants:	Melanie Caruso, Hamisu Hassan, James Ssekitooleko, Doug Mole, Jean-Marc Grégoire
BASF:	Alex Heimsch
Buy a Net:	
CDC / PMI:	David Gittelman
CRS:	
Disease Control Technologies:	
Global Health Partners:	
IFRC:	Marcy Erskine
Independent participants:	Amy Lehman, Kevin Starace
Intelligent Insect Control:	
IPHA:	
JC Flowers Foundation:	
JHU Centre for Communications:	Hunter Harig, Sara Berthe
JSI:	
LSHTM :	Leila



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

Malaria No More UK :	Abigail
MCDI:	
MENTOR Initiative:	
Milliner Global Associates:	John Milliner
Nets for Life:	
PLAN Canada:	Bernabe Yameogo
PSI:	Joe Lewinski
Real Relief Health:	
Rotarians Action Group on Malaria:	Drake Zimmerman
Sumitomo:	
Tana Netting:	
UNDP:	
UNICEF:	Valentina Buj
UN Foundation:	
USAID / PMI:	Alexis Leonard
VF:	
WHO:	Stefan Hoyer
World Vision:	

General updates:

The use of mosquito nets in artisanal fisheries: A global to local perspective

- Presentation by Rebecca Short (Rebecca.Short@zsl.org)
- Powerpoint attached to the minutes of this week's call
- A PHD research on alternative use of nets as fishing gear. Issue was identified as a serious barrier to going to scale
- Setting the scene on a global level through a global questionnaire to get to grips with the scale of the issue aimed at government officials and NGO workers working in malaria field
- Issue is happening pretty much everywhere where there is water.
- Looking at how the issue has grown over time mirrors increased access to nets.
- Through observations and focus groups it emerges that there is a trade-off between use of nets over beds and fishing.
- Gender divide in ways fishing occurs: women fish in shallow waters, men go off shore for large captures of large fish which is the more worrying trend. These catches are the most concerning.
- Damaging aspects: use in fragile habitats and fishing grounds can have effects on water and fish conservation
- How the issue impacts anti-malarial efforts: trade-offs between feeding families and protecting people from malaria. Ensuring that people are not more susceptible to malaria because they are hungry needs to be kept in mind
- Evidence that there may be positive benefits: opening up availability to women for fishing opportunities. Some people have become reliant on the activity.
- Next step should be to get representatives from across public health and conservation to look at this issue and look at novel interventions at a policy level to advise people in operational teams to tackle mosquito net fishing.
- Workshop planned 31st October – 1st November of this year in the UK with the aim of getting recommendations for a policy paper. Goal is to achieve commitment from all sectors to commit to this issue.
- Members of AMP are welcome to contribute to the workshop and should feel free to reach out to Rebecca using the email address provided above.

Container delivery and storage - Organizing a time for a call

- AMP's country support working group is organizing a call to discuss the issues around container delivery and storage.
- The call will take place on August 2 at 9AM EST for the hour before the AMP call on the AMP conference call line. A call reminder will be sent closer to the date of the call.
- Issues that will be covered would include some "technical" considerations (e.g. how long can nets be stored at what temperatures, what is needed to protect the nets if they will be stored over long periods,

etc.) and some issues will be of a more “operational” nature (e.g. machines for offloading containers, reception of nets, restocking into the containers and estimated need for extra storage space, etc.)

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Burundi	Logistics	AMP	July 2017
CAR	Implementation	IFRC	July 2017

Planned AMP TA missions 2017 :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation, Communications and Logistics	AMP	Continuous 2017
Burundi	Implementation and Logistics	GF	Continuous 2017
CAR	Logistics and Communication	IFRC	Continuous 2017
Congo Brazzaville	Grant planning	TBD	Q3 2017
Djibouti	Implementation	TBD	Q3 2017
Nigeria	Implementation	AMP/IFRC	Continuous 2017
Mauritania	Implementation and Logistics	GF	Continuous 2017
Mozambique	Implementation and Logistics	AMP	June 2017 Continuous 2017
Liberia	Implementation, Logistics and Communication	AMP	Continuous 2017
Pakistan	CMA	GF	TBD
Somalia	TBD	TBD	TBD
Sudan	TBD	TBD	TBD
Togo	Communication and M&E	GF	Q2/Q3 2017

Completed AMP TA support (distance and in-country) in 2017:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Logistics Implementation	AMP AMP	March 2017 March/April 2017

	Surge Logistics Logistics Implementation	AMP AMP AMP	March/April 2017 April/May 2017 June 2017
Burkina Faso	Implementation Logistics	ALMA UNOPS	June 2017 June 2017
Burundi	Logistics Logistics Implementation	ALMA AMP AMP	March 2017 May 2017 July 2017
CAR	Logistics Implementation	IFRC IFRC	March 2017 May 2017
DRC	Implementation Implementation	PSI PSI	February 2017 March 2017
Guinea Bissau	Implementation Logistics	AMP UNDP	January 2017 April/May 2017
Liberia	Logistics Implementation (x2) Communications	AMP	May 2017
Mauritania	Logistics Implementation Logistics Communication	SENLS SENLS SENLS SENLS	March/April 2017 May/June 2017 May/June 2017 May/June 2017
Mozambique	Logistics Implementation	AMP AMP	February 2017 June 2017
Nigeria	Implementation Implementation Implementation	AMP CRS AMP	February 2017 April/May 2017 June 2017
Sierra Leone	Implementation (x2) and Logistics Logistics	AMP NMCP	January 2017 March 2017
Tanzania	CMA	VectorWorks	January 2017
Togo	Logistics	AMP	February 2017
Total # of countries supported by AMP in 2017 (in-country):		13	

Emerging issues working group:

Co-chairs: Megan Fotheringham – USAID/PMI mfotheringham@usaid.gov ; Caroline Desrousseaux VF - cde@vestergaard.com)

- No update

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (David Gittelman - CDC/PMI dmg1@cdc.gov and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org ; Mame Birame – USAID/PMI Senegal mbdiouf@usaid.gov; and Sylvester Maleghemi – WHO, Nigeria tojumaleghemi@yahoo.co.uk)

- The M&E section of AMP toolkit is still under revision.
- Technical comments being received.
- Rapid monitoring generic tool is being worked on for looking at registration and some methodological questions have been raised which are being looked at

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- Q2 report has been shared with the partnership

AMP 'ACTIVE COUNTRIES'

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP 'Active Countries' updates provided on July 26th AMP call: Angola, Benin, Burkina Faso, Burundi, CAR, Liberia

Angola:

Population at risk of malaria in Angola :				19,600,000 (World Malaria Report, 2012)			
Required LLINs :				10,888,888			
LLINs imported into the country three years prior to update :				4,850,646 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Phased approach by province – 1LLIN/2 people - 2013	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	11,700,000	7,484,312	3,669,125			N/A

Update on July 26th AMP conference call:

- The Angola country team will present on an AMP call on August 2nd

Benin:

Population at risk of malaria in Benin				10,328,934 (2014 population)			
Required LLINs :				5,738,297			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign	5,738,297	6,050,272 (GF 5.245.272, USAID 280.000)	0		Logistics and longer term coordination	16.07.14
ANC							
EPI							
Totals	N/A	5,738,297	6,050,272	0			N/A

Update on July 26th AMP conference call:

- PMI is conducting monitoring in Alibori and Bourgoou
- Teams are functioning per protocol and there is synchronization of activities in the two departments.
- Last Monday and Tuesday all local supervisors were trained followed by training on Wednesday and Thursday of the registers. Briefings were also held with local authorities and town criers last week.
- Teams received materials Thursday and Friday with the exception of the vests that are supposed to make teams more easily visible. This gap was noted in day one and the NMCP is working on resolution. Including recommending the use of polio campaign vests.
- One evolving challenge is the registration of too many very small households - in some teams up to 50% of coupons went to HHS with 4 or less people yet projections made on HH size based on 8-10 people.
- In these areas, some teams exhausted registration book on days 2 and 3.
- A small buffer stock of registers was provided to teams so they can continue for now.
- The National supervisors on the ground have provided oral guidance on avoiding over segmentation of HHs per compound that appears to be working.
- One big problem is the weather. There have been intermittent downpours sometimes lasting hours. This doesn't appear to have slowed down teams but some communities have become inaccessible due to flooding and broken bridges. Apparently rains get even worse in August in the northeastern departments.

Burkina Faso:

Population at risk of malaria in Burkina Faso					10,328,934 (2014 population)		
Required LLINs :					5,738,297		
LLINs imported into the country three years prior to update :					4,845,882 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on July 26th AMP conference call:

- AMP TA missions completed
- Campaign planned in 2019
- The country wanted TA involved in grant making process now
- 2 AMP TA providers assisted in country working on the planning for the 2019 campaign
- Finalised budget for 2019 campaign and production of plans and documents has started. AMP is afraid budget is under estimated
- No decision taken on setting caps for number of nets per HH
- Ration of 1 net to 1.5 people is argued to be adopted.

Burundi:

Population at risk of malaria in Burundi :	6,690,000 (World Malaria Report, 2012)
Required LLINs :	3,716,667

LLINs imported into the country three years prior to update : 4,433,813 (AMP Net Mapping Project)							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC 1.8 ratio Feb/March 2014	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	5,165,200	5,158,410	6,790			N/A

Update on July 26th AMP conference call:

- Sitrep attached to the minutes of this week's call
- Burundi is implementing a LLIN mass distribution campaign to a registered population of 11,477,801.
- PNILP (Integrated National malaria control Program) and CARITAS Burundi are co-PRs in the management of the Global Fund financed Burundi campaign.
- The national population total according to micro-plan is estimated at 11,669,150. The 6,471,695 nets ordered in mid-October 2016, are sufficient to cover the registered population.

Micro Plan			Registration		
HHs	Population	LLIN	HHs	Population	LLIN
2,483,877	11,669,150	6,338,133	2,331,893	11,477,801	6,154,501

- Marcy Erskine (AMP) in Burundi 17 - 22 July 2017;
- Kamel Maina (AMP) arrived in Burundi morning of July 21st;
- Overlap with Marcy on context and issues;
- Meeting with FA to review Rapid Survey budget;
- Meeting with NMCP July 24 and Caritas July 25 to review TORS and TA needs;
- Meeting with NMCP Data Officer to review Registration data;
- Attended an Independent National Coordination Committee July 25 – discussed campaign process, schedule and potential delays.
- Supervision of a Rapid Survey implemented by an independent monitor to validate coverage and quality of the registration exercise by checking/comparing the Registration data vs numbers of distributed vouchers;
- Check on LLINs warehousing;
- Review of micro plan data;
- Review the communication and social mobilisation planned activities to mitigate problems at distribution sites;
- Several implementation schedule changes due to fuel shortages but also due to an apparent centralised (politicised) decision making that encumber the flow of technical implementation;
- "Comité de Pilotage" didn't meet for long time. It is almost inexistent;
- Micro- plans completed and data validated first week of July 2017;
- Campaign timeline reviewed. LLIN 5 days Distribution is now re-programmed Aug 29th to Sep 2nd;
- The proposed timeline is yet pending final and official approval;
- Uncertain if all 100% will arrive as expected by end of July 2017;
- Direct delivery to all 18 provinces should be complete by end of July 2017.
- LLINs are gradually positioned in 129 warehouses at Commune level till shipped to an estimated 1,849 Distribution Points;

- As of this date only 80% of the LLINs arrived in country; 7 provinces received 100% of expected LLINs;

LLINs					
	Province	Expected	Delivered to date	% of delivery	To be delivered
1	Mairie de Bujumbura	460,033	586,711	128%	-126,678
2	Bujumbura Rural	405,606	417,577	103%	-11,971
3	Kirundo	430,641	432,400	100%	-1,759
4	Karusi	343,357	343,350	100%	7
5	Bubanza	284,953	288,221	101%	-3,268
6	Cankuzo	185,355	185,355	100%	0
7	Muramvya	218,227	218,227	100%	0
1	Kayanza	419,422	403,191	96%	16,231
2	Ruyigi	309,383	289,243	93%	20,140
3	Mwaro	209,861	193,150	92%	16,711
4	Cibitoke	366,733	326,624	89%	40,109
5	Rumonge	333,868	284,427	85%	49,441
6	Rutana	288,536	244,641	85%	43,895
14	Makamba	537,764	416,150	77%	121,614
15	Muyinga	473,834	227,450	48%	246,384
16	Ngozi	463,339	245,650	53%	217,689
17	Bururi	223,324	30,000	13%	193,324
18	Gitega	517,459	44,350	9%	473,109
		6,471,695	5,176,717	80%	1,294,978

- Need to follow up on submission to the FA and approval of the Rapid Survey budget and contract - ISTEEBU is the independent monitoring organisation to conduct the survey;
- Need to review Registration data and monitor in country LLIN delivery;
- Assessment of stacking storage facilities needs to take place

Central African Republic (CAR):

Population at risk of malaria in CAR :				4,490,000 (World Malaria Report, 2012)			
Required LLINs :				2,494,445			
LLINs imported into the country three years prior to update :				162,870 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 phase 2 rolling	2.2 million	2.2 million GF R8	0		Micro planning	30.04.2014

	distribution according to security situation		phase 2				
ANC							
EPI							
Totals	N/A	2.2 million	2.2 million	0			N/A

Update on July 26th AMP conference call:

- Sitrep attached to the minutes of this week's call
- AMP TA is currently present in country
- Team finished microplanning in accessible areas. 32 districts in interior were planned but only 50% were accessible, as well as Bangui
- Need to look at updating timelines. Takes long time to do local procurement which makes for delays
- Bangui will go first in October. Given insecurity in interior, movements to Bangui are anticipated.
- IDP camps need to be covered.
- Updated budget and cleaned up micro plans expected at end of week
- HH registration needs to exclude registration of names
- Rapid monitoring using mobile phones planned to get data asap and compare distribution and monitoring data.
- GF feels that it is a development context, not all feel the same way and discussion is ongoing.
- AMP feels it needs to ensure CAR continues to be within the COE setting definition.

Chad:

Population at risk of malaria in Tchad :		11,410,000 (World Malaria Report, 2012)					
Required LLINs :		6,338,889					
LLINs imported into the country three years prior to update :		8,577,547 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9 regions out of 11	8,177,640	8 151 792	146 943			03.04.13
Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
Totals	N/A	8,177,640	7,148,020	1,792,561			N/A

Ongoing issues:

- The 3rd Chad Universal Coverage LLIN distribution campaign started in January 2017. 1st in 2011 and 2nd in 2014.

- Estimated 2017 campaign target population of 9,428,950/1,571,492 HHs living in 12 of the country's 23 regions.
- 6,582,600 LLINs (including a buffer stock of 1 million) LLINs were procured
- The 2017 campaign is implemented in 5 phases as per table below.

Phases	Regions	Log base storage	Micro Plan (incl. validation)	Registration (incl. Validation)	Distribution	Observation
I	Mandoul and Moyen Chari	Moundou	2 - 19 Oct-16	12 - 29 Dec-16	22 - 23 Feb-17	Done
II	Logone occidental and Logone oriental	Moundou	13 - 20 Dec-16	1 - 8 Feb-17	9 - 11 March-17	Done
III	Mayo Kebi Est, Mayo Kebi Ouest and Tandjilé	Bongor	11 - 26 Jan-17	13 - 20 March-17	10-13 April-17	In process distribution, next week
IV	Guera, Salamat and Chari Baguirmi	Mongo	17/3 – 2/4	16 -23 Apr-17	9 – 11 May-17	M-plan just completed
V	Hadjer Lamis and Lac	Ndjamena	10 – 18 Apr-17	21 -28 May-17	5 – 7 Jun-17	Not started yet
VI	Sila	Abéché	October -November 2017			

** dates are temporary and will be updated according to implementation and plan changes

- Kamel Maina - Independent consultant: UNDP hired - Arrived in country on February 23, 2017.
Dates for mission: Feb 23 – May 9th, 2017
Terms of reference – Technical support to UNDP/PALAT/NMCP Chad in coordination of the 2017 universal coverage LLIN distribution campaign, carried out in 12 regions.
- Strategy, Action Plan, Templates and Tools were developed by 2 AMP Technical Assistance Missions in Oct and Dec 2016;
- WFP is contracted for in country storage and transport from 5 national log bases to DPs;
- As of this date 5,817,080 (93%) LLINs arrived in country. The 7% remaining LLINs are planned to arrive during third week of May before the rain and on time for the last phase distribution;
- Communication campaign has been weak during the first two phases but now improving with radio and TV dissemination of messages and advocacy program during distribution; The weaknesses were in part due to limited HR at the PR level;
- The Communication materials have been developed and available during registration and distributions;
- Independent monitoring is ongoing during the registration of households by WHO and INSEED; To date all but 2 third phase locations passed the 90% threshold;
- Temporary analysis shows an increase (to micro-plan) of generally 2-3% of population and around 10% households;
- No security or major transport issues reported during current LLINs positioning for the third phase;
- The consultant went to the field during the registration process for the third phase; Field report (in French) available upon request;
- Field monitoring missions are on-going along NMCP supervision missions;

DRC:

Population at risk of malaria in DRC :				67,730,000 (World Malaria Report, 2012)			
Required LLINs :				37,627,777			
LLINs imported into the country three years prior to update :				30,803,765 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
Totals	N/A	35,000,000	19,094,251	13,445,599			N/A

Ongoing issues:

- Timelines for campaigns being reviewed by GF – looking tight
- Waiting to see all macro documents that need to be finalised for a final review by AMP
- Need distance support on logistics to review microplanning
- AMP TA provider has travelled to DRC on a PSI contract to provide technical support to the campaign
- Yves Cyaka was in Kinshasa supporting NMCP to review the campaign guidelines and support micro planning preparations
- AMP had a call with Gates Foundation, PSI, and GF to look at using spatial and satellite imagery to improve population estimates. Focus is on sleeping sickness as DRC is the worst affected country. Biggest issue was getting updated maps for the planning – satellite imagery is now done for 3 metres above ground – every community is extracted from this data. They compared this to government maps that do not show population changes – sending teams out now to do data collection and do random sample to pull out data – AMP will organise for these partners to get onto a call and present this to the wider AMP partnership.

Ghana:

Population at risk of malaria in Ghana :		25,000,000 (World Malaria Report, 2012)					
Required LLINs :		13,888,888					
LLINs imported into the country three years prior to update :		15,780,153 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Door-to-door stand alone hang up campaigns completed in 2012	13 million		0			03.04.13
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Ongoing issues:

- Ghana 2018 campaign. No nets going out for the moment. Going through process of getting funds confirmed.

- Switching to one whole national campaign rather than phases as they have done in the past.
- AMF supporting next campaign - somewhere around 3 million nets

Guinea Bissau:

Population at risk of malaria in Equatorial Guinea:							
Required LLINs :							
LLINs imported into the country three years prior to update:							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Guinea-Bissau implemented a Universal Coverage LLIN distribution campaign planned for an estimated population of 1 821 040. In compliance with the three-year replacement cycle to maintain universal coverage the 2017 campaign is a follow up to the 2014 LLIN universal distribution campaign
- Distribution took place from 21st May to 4th June
- All activities were implemented as planned
- A presentation of results will be shared soon to the AMP partnership
- Campaign planning began with support of AMP in late January/early February. Follow up support from AMP for logistics and implementation also went a long way to manage the process of campaign planning
- Most challenges that were met kept repeating themselves such as lack of technical support and struggle with capacity and human resources.
- Challenge in identifying and recruiting volunteers at community level for HH registration and distribution. Needed to have lists of people validated and sent through to a mobile server for payment – difficulties in managing this to get info from district to central level. Because we could not use mobile money, this led us to have rent over 12 vehicles over 2 months which placed heavy burden on the budget. Had to continuously make revisions to the budget on a weekly basis which was also a challenge.
- Challenges in positioning of nets from health centers to distribution points, there were a lot of transportation challenges that delayed nets reaching distribution points at the time of the campaign. Needed to do a mop up at end of campaign to make up for this.
- Monitoring of HH registration was done by an independent research center
- Over 2 million people reached.
- Planning to do post campaign impact survey with access and use results. Should be able to compile these results with campaigns in 2011 and 2014. Results should be available by end of first trimester of 2018.

Liberia:

Population at risk of malaria in Liberia :	4,130,000 (World Malaria Report, 2012)
--	--

Required LLINs :				2,294,444			
LLINs imported into the country three years prior to update :				2,896,136 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Planned country wide mass distribution (last quarter of 2014)	2,195,796	1,159,089 GF 289,280 surplus from routine LLINs	169,726		Logistics and Implementation TA	09.10.13
ANC			577,700 USAID-PMI				
EPI							
Totals	N/A	2,195,796	2,026,069	169,726			N/A

Update on July 26th AMP conference call:

- Liberia LLIN mass distribution campaign, which is supported by the Global Fund, is slated to take place between January and March 2018.
- Approximately 2.6 million LLINs will be distributed to 15 counties within Liberia with the objective of achieving universal coverage of the entire population.
- Distance support from AMP is now ongoing and next wave of TA in Q3 is planned – plan is to frontload needed TA prior to the elections in October when activities will be suspended
- Weekly call with the country team and GF is organised by AMP – Last team call took place yesterday
- The country team had 2 in depth meetings trying to resolve bottlenecks in the planning processes.
- Talked about timeline for campaign – out of synch now with some delays in activities.
- Believe in moving quickly with microplanning documentation and process to stay on track
- Looked at risk mitigation
- Election on October 8th 2017 – the team is standing firm on doing microplanning in September before the elections so they are not near the counties during the election period.
- Logistics plan of action still needs to have some work done to it due to containerised deliveries and security and supply chain documentation and procedures.

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass							

distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- On hold while we wait for production of local materials
- Contract for getting materials done is still under review
- Dates moving further back from end of August.

Mozambique:

Population at risk of malaria in Mozambique:				<i>25,800,000 (World Malaria Report, 2014)</i>			
Required LLINs :				<i>14,333,333</i>			
LLINs imported into the country three years prior to update :				<i>11,784,524 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity TBC)				
EPI							
Totals	N/A						N/A

Ongoing issues:

- AMP mission to observe the Zambezia campaign is completed
- Next wave after these provinces will be for the last 2 provinces and Maputo. Might not have enough nets when it comes to these last 2 areas.
- Some political influence in Maputo province as its part of elimination effort – South Africa and Swaziland feel they can't manages elimination due to Mozambique. Big decision in next few months on vector control in progress in terms of the politics.
- JSI is doing quantification for IRS in July – finalised forecast expected early July
- School based distribution planned in Zambezia province for 25'000 nets over two years. VectorWorks providing support and PSM doing the implementation
- Working through the details now for planning implementation in March-April of next year.

Nigeria:

Population at risk of malaria in Nigeria :				162,000,000 (World Malaria Report 2012)			
Required LLINs :				90,000,000			
LLINs imported into the country three years prior to update :				37,915,945 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC - 2 LLIN/HH rolling state by state countrywide)started in May 2009 – completed in May 2013)	64,064,949	57,773,191 distributed from 2009 to 2013 (90.2% of the total National target.)	4,442,853	Operational costs for 27 million LLINs		04.09.13
ANC			33 million nets available for routine distribution in 2013				
EPI							
Totals	N/A	72 million	51,703,880	4,442,853			N/A

Ongoing issues:

- Campaign timelines in the 5 GF states, the one for Adamawa is not yet out.
- Edo - 2 July - 29 Aug (IP - CRS - paper based)
- Osun - 16 July - 12 Sept (IP - SFH? - paper based)
- Kwara - 23 July - 11 Sept (IP - CRS - Technology)
- Ondo - 17 Sep - 7 Nov (IP - CRS - Technology)
- Imo - 17 Sept - 7 Nov (IP - CRS - Technology)
- Request received from NMEP for support on the development of implementation guidelines to revise them for complex settings state with a focus on Adamawa.
- Postponement of campaign in 2 states
- Adamawa microplanning should be ending today
- Waiting for NMEP to provide status of distribution in emergency states. Last update was that nets have reached state capital.

Pakistan:

Population at risk of malaria in Pakistan:				147,773,000 (World Malaria Report, 2013)			
Required LLINs :				26,599,140			
LLINs imported into the country three years prior to update :				3,338,948 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- CMA scheduled soon

Sierra Leone:

Population at risk of malaria in Sierra Leone :		6,000,000 (World Malaria Report, 2012)					
Required LLINs :		3,333,334					
LLINs imported into the country three years prior to update :		4,195,850 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC – June 2017	4.18 million				Logistics	18.08.16
ANC							
EPI							
Totals	N/A	4.18 million					N/A

Ongoing issues:

- Sierra Leone conducted an integrated 2017 campaign tied to the biannual mother-child health weeks. The interventions, vitamin A and albendazole targeting children under five years of age, were integrated with the universal coverage LLIN distribution. The strategy for LLINs was 1 net for 2 people, with a maximum of 3 nets per household.
- Distribution is completed
- NMCP to present on results in an upcoming AMP call

Tanzania:

Population at risk of malaria in Sierra Leone :		(World Malaria Report, 2012)					
Required LLINs :							
LLINs imported into the country three years prior to update :)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution						CMA	26.01.17
ANC							
EPI							
Totals							

Ongoing issues:

- During the course of 2016, Vectorworks has implemented, in collaboration with Tanzania's NMCP, a school-based LLIN distribution program in 7 of the 26 regions of the country. The SNP4 program covered 5,231 schools with a total of 1,153,955 LLINs distributed.
- Vectorworks is now planning to conduct a commodity management assessment (CMA) of the SNP4 supply chain in order to document the level of accountability and transparency achieved in the management of the LLINs from point of entry to distribution to beneficiaries, specifically to:
 - o Verify that adequate tools and procedures were used for proper tracking of LLINs and control of the supply chain (receiving, warehousing, transport and distribution of the nets).
 - o Verify the existence of clear and complete "audit trails" for the nets: a series of documents (waybills, stock sheets, inventory control cards, tally sheets) recording each step in the transport, storage and distribution of the nets.
 - o Verify the proper filing and quality of supply chain tracking tools. Document the extent to which reports are complete and reliable (supported by corresponding waybills, stock sheets, inventory control cards and tally sheets).
- AMP was requested to provide TA for the development of a CMA package and training of a local firm to conduct the CMA field work and produce a report outlining detailed findings, including recommendations for improvement of the logistics systems if/where needed.
- Continued meetings last week with entities involved in the SNP4 supply chain to finalize the gathering of all information and data required for the development of the CMA tools, SoPs and CMA report format.
- Meeting last Friday with the representatives of the firm contracted to carry out the CMA in order to review all the data and information obtained thus far and to introduce the basic principles on which the CMA data collection tools will be developed
- Development of the CMA data collection tools and drafting of the CMA SoPs over the course of last weekend. Development of the tools posed some particular challenges as the SNP4 supply chain structure and management tools differ in many aspects from normal/standard setup and procedures.
- Beginning of the training (of the contracted firm) on Monday and Tuesday (today).

Togo:

Population at risk of malaria in Togo :				6,150,000 (World Malaria Report, 2012)			
Required LLINs :				3,416,667			
LLINs imported into the country three years prior to update :				3,009,135 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14

Continuous distribution	All routine services interrupted since 2011		Possible surplus from 2014 mass campaign if Lomé is not covered		Funds for continuous distribution available in R9 grant but no disbursement to date		
ANC							
EPI							
Totals	N/A	3.9 million	3.970.624	0			N/A

Ongoing issues:

- Orientation ongoing for the data management side of things
- Togo put in TA request for period between now and end of distribution
- Concerned about the data management system support required around data management
- Logistics support for getting nets moved on time is being requested
- Dates shifted to late August for distribution
- TA funded through GF PR via AMP/IFRC

Uganda:

Population at risk of malaria in Uganda :				<i>34,550,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>19,194,444</i>			
LLINs imported into the country three years prior to update :				<i>12,480,685 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1 completed – May 2010-January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013	19.64 million	11,653,054 (11,003,054 from GFATM Rd7 Phase II and 650,000 from USAID/PMI)	4 million		Implementation	03.04.13
ANC	PMI supported ANC distribution ongoing in approx. 40% of the						

	country						
EPI							
Totals	N/A	19.64 million	11,653,054	4 million			N/A

Ongoing issues:

- Main issue is that they are running out of nets very fast
- On current projections looks like 3.5 million net gap
- Just about to start wave 4 in the West of Uganda which is politically sensitive, needs 6 million nets, 2.8 million only are ready to go, and area with high burden of malaria.
- Shifting around needed between GF, AMP, PMI and DFID.
- Widespread frustration about the slowness of communication, and data input.
- Concerns about migrants to the North and funds are being diverted to cover areas by GF

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals	N/A						

Ongoing issues:

- 3.6 million nets supported by AMF before end of year for distribution. Not a fast start. Still in the planning phase.

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on July 26th AMP call: None

Gambia:

Population at risk of malaria in Gambia:				1,780,000 (World Malaria Report, 2012)			
Required LLINs :				988,889			
LLINs imported into the country three years prior to update :				1,181,386 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							
Totals	N/A		746,000				N/A

Ongoing issues:

- None

Guinea

Population at risk of malaria in Guinea :			12,132,795 (PMI, 2015)				
Required LLINs :			6,949,395 (2016)				
LLINs imported into the country three years prior to update :			3,502,437 (AMP Net Mapping Project)				
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2016	6,949,395 (2016)		0			17.02.15
Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
Totals	N/A	7,898,786	347,000	0			N/A

Ongoing issues:

- Last mass campaign was held in 2016
- Health facility assessment for routine distribution conducted by VW last week
- Main take aways: majority of time nets are finding a wayback into routine system, but nets are not always successfully distributed through the mass campaigns especially in an urban context

Mali:

Population at risk of malaria in Mali :			15,880,000 (World Malaria Report, 2012)				
Required LLINs :			8,822,222				
LLINs imported into the country three years prior to update :			5,888,050 (AMP Net Mapping Project)				
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13
Continuous distribution				695,126			
ANC							
EPI							
Totals	N/A	8.67 million	4.5 million	5,168,927	7,981,194		N/A

Ongoing issues:

- New Global Fund grant has been signed

Niger:

Population at risk of malaria in Niger :				16,080,000 (World Malaria Report, 2012)			
Required LLINs :				8,933,334			
LLINs imported into the country three years prior to update :				1,266,562 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	June 2014 – Dosso April 2015: Southern regions		1.6 million 6.4 million			Support to NFM proposal	23.07.14
ANC							
EPI	Routine distribution through EPI clinics						
Totals	N/A		TBC				N/A

Ongoing issues:

- Plan Niger is Sub Recipient for GF NFM malaria project under CRS as Principal Recipient.
- Distribution with the MoH bed nets in 3 regions (Diffa, Dosso and Tilabery) was completed early June
- Went globally well
- A total of 3,566,026 nets are available (1,766,026 from GF and 1,800,000 from MoH) was distributed
- Working now on the report

Senegal:

Population at risk of malaria in Senegal :				(World Malaria Report, 2012)			
Required LLINs :							
LLINs imported into the country three years prior to update :				(AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Local consultant in country - Moussa NDour: 1st February-30th September 2016
- Distribution in phase 2 is underway
- About half the districts in each region are complete as of Monday
- For phase 3 the coordination committee met on Friday and spoke of recommendations from last AMP mission. They are going ahead with training activities for phase 3 in regions
- Timeline for phase 3 should be revised to avoid delays in activities and overlapping of certain activities and to apply lessons learned from phase 1 and 2 around HH registration.

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on July 26th AMP call: None

Cameroun:

Population at risk of malaria in Cameroun :				22,250,000 (World Malaria Report, 2014)			
Required LLINs :				12,361,111			
LLINs imported into the country three years prior to update :				1,537,744 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC March 2015	12,322,059	12,322,059 (GF)	0		Implementation and Logistics	24.03.2015
ANC							
EPI							
Totals		12,322,059	12,322,059	0			

Ongoing issues:

- Focus on pulling out lessons learnt from last campaign during upcoming AMP mission
- Not sure yet on design of strategy for next campaign
- Timelines are tight as nets arrive early January so logistics training needs to happen soon.
- With support from the Global Fund, IFRC as PR has supported distribution of more than 1 million nets in RS 1,2 and 3.
- RS 4, 5 and 6 are still to be covered. Small populations hard to reach
- Last 22'000 nets going out to region sanitaire 4 on border with Sudan/Chad
- Finalising the extension of the malaria grant for completion of mass distribution in most difficult to reach areas of the country - 2 mil bed nets for mass distribution and expansion of routine services
- Country is finalising a malaria indicator survey and data is being cleaned. Results in a month and country will provide presentation of results
- Next mass distribution will start first quarter of 2017

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:					(World Malaria Report, 2014)		
Required LLINs :							
LLINs imported into the country three years prior to update:					(AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP to provide TA at grant development stage – Q3/Q4 support planned through CRSPC

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :						720,000 (World Malaria Report, 2012)	
Required LLINs :						400,000	
LLINs imported into the country three years prior to update :						52,000 (AMP Net Mapping Project)	
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13

ANC							
EPI							
Totals	N/A	433,000	449,226	0			N/A

Ongoing issues:

- 35,000 LLINs in a Keep Up campaign
- All primary schools on Bioko island (6- 14 years of age)
- Trained all teaches
- Pre-test / Post Test
- 2018 planning a mass distribution
- IRS teams are training LLIN ownership
- August MIS
- Bioko Island top up distribution of 10,000 LLINs completed early August in high incidence communities
- Larger school based distribution is on hold and won't be underway until January 2017
- Donation of 54,000 nets to be distributed on mainland is currently waiting in port

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on July 26th AMP call: None

Kenya:

Population at risk of malaria in Benin				9,662,685 (2013 population census))			
Required LLINs :				5,368,158			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign in 23 counties		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							
Totals	N/A		12.6 million	0			N/A

Ongoing issues:

- Massive gaps still exist for 2017

South Sudan:

Population at risk of malaria in South Sudan:	
Required LLINs :	
LLINs imported into the country three years prior to update :	

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Completed distribution in 2 states
- Other state to be completed by end of September
- 120,000 nets looted in July, and think there may be another 500,000 at risk.
- The rest of the stocks are in a secured compound in Juba
- PSI has found 11 local partners to work with
- Malaria is the top cause of morbidity in IDPs and non-conflict affected areas (see attached WHO surveillance bulletin).
- Malaria cases in Bentiu PoC and Malakal PoC exceeded expected levels in the week. Response:
 - o Bentiu POC – PSI has completed the distribution of LLINs in the POC site. Last week also sent RDTs and ACTs to UNICEF who are on the ground to help with any response. With this, we expect the Malaria situation to be contained.
 - o Malakal POC – Due to challenges of insecurity, we were not able to deliver the LLINs by road. We are engaging constantly with the Logistics Cluster for support in Airlifting the LLINs.
- An “expedited” distribution process has been developed based on food distributions. This means that we register and issue nets immediately.

Sudan:

Population at risk of malaria in Sudan :				37,970,000 (World Malaria Report, 2014)			
Required LLINs :				21,094,444			
LLINs imported into the country three years prior to update :				9,040,385 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015
ANC			122,000				
EPI							
Totals							

Ongoing issues:

- LLIN tracking system report based on experience in Sudan has been finalised. Will be distributed at AMP meeting in print and shared through the AMP website

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on July 26th AMP call: None

Madagascar:

Population at risk of malaria in Madagascar : 19.176.420							
Required LLINs : 12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)							
LLINs imported into the country three years prior to update : 11,236,039							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	92 districts	10,653,567	10,653,567			No	18.09.2015
ANC	92 districts	1,678,457	354,727	1,323,730	4,633,055		
EPI	92 districts						
Social Marketing	92 districts	300,000		300,000	990,000		
Totals		12,632,024	11,008,294	1,323,730	5,623,055		

Ongoing issues:

- 2018 campaigns are not yet funded
- GF current grant does not integrate 2018 campaign and most current GF grants are ending end 2017.
- More TA will be needed to conclude the current grant's campaign.
- Would be useful if the Global Fund could join a call to update us on how many countries are ending grants in 2017 and how concept notes will be done for 2018. Get an update on NFM 2.
- AMP to ask Susie Nassr to join an upcoming call with an update on the above
- WHO GMP has sent 10,000 USD to NMCP to start developing and printing HH malaria protection cards following example of EPI and test them in 2 districts for replenishment purposes where people can use this card to renew LLIN ownership after the campaign last year.
- Ideas and collaboration within AMP are most welcome
- There is no funded evaluation of this project yet. The protocol is attached to the minutes of this week's call for more information.
- Contacts: Stefan Hoyer/WHO hoyers@who.int and Charlotte Eddis/PSI ceddis@psi.org

Malawi:

Population at risk of malaria in Malawi : 15,400,000 (World Malaria Report, 2012)							
Required LLINs : 8,555,556							
LLINs imported into the country three years prior to update : 9,040,385 (AMP Net Mapping Project)							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
ANC							
EPI							
Totals	N/A	800,000					N/A

Ongoing issues:

Swaziland:

Population at risk of malaria in Swaziland :		337,000 (World Malaria Report, 2012)					
Required LLINs :		187,223					
LLINs imported into the country three years prior to update :		91,725 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						BCC	03.04.13
ANC							
EPI							
Totals	N/A						N/A

Ongoing issues:

- Need to follow up with the country after communication mission last year to see how far they have come with recommendations and plan next phase of support
- Swaziland is currently working towards elimination
- NMCP and AMP TA provider have reviewed previous communication strategic plans aimed at the community at large.
- NMCP and AMP TA provider are reviewing the acceptance of interventions
- Will work on outreach via health workers in rural health areas. Will focus on population travelling through Swaziland mainly from Mozambique
- Are looking at a plan to have malaria prevention meeting with both traders that travel to boarder countries and Mozambique population in Swaziland
- Working to enhance communication activities in high burden areas via the creation of malaria elimination committee meetings
- Looking at targeting the transport industry with IEC materials for lorry drivers.
- Messaging to travellers to take precautions when they travel to Mozambique
- Will pass messages on malaria prevention in schools, churches, mosques.
- The programme is working on the concept note for the NFM to be submitted by June 15th - the concept note is now close to final, but they are still revising the health promotion section.

- They have just finished data collection in the field for the KAP survey which they are conducting
- Just from being in the field even though analysis has not been done yet, the team have clearly observed that nets are not being used. There is low risk perception because of the low malaria disease burden in the country
- In their NSP, nets have not been included and the Global Fund (whose team is currently in-country) agree that they should not be
- However, there are nets that were procured last year which had not yet been distributed. The plan with those was to replace/replenish the old nets. Now Global Fund has given the Programme the go-ahead to distribute them
- The exercise may commence beginning of the malaria season round September or so
- These will probably be the last batch of nets
- The strategy will then be to focus on IRS, environmental management etc.
- The plan is still to promote usage as there are nets currently awaiting distribution.

ASIA PACIFIC

Asia Pacific country updates provided on July 26th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2017						10.10.16
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- PSI has made a request for TA for 2017 Haiti campaign
- AMP has reached its maximum capacity from now until the end of the year and it is possible that no TA providers may be available to support this request unfortunately.

Indonesia:

Population at risk of malaria in Indonesia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per	Date of most recent update

						distribution channel	
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :				7,011,000 (World Malaria Report, 2012)			
Required LLINs :				3,895,000			
LLINs imported into the country three years prior to update :				3,464,400 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- 1.2 million nets from AMF for 2017
- 1.6 million nets from AMF for 2018
- Looking to shift to school based distributions. Would like help assessing this.