

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

31st July 2019

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – July 31st AMP conference call

Chair : Melanie Caruso
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, August 7th, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

| | |
|--------------------------------|-----------------|
| AMF: | Peter Sheratt |
| AMP participants: | |
| BASF: | Alex Heimsch |
| Buy a Net: | |
| CDC / PMI: | |
| GHSC-PSM: | |
| CRS: | |
| Disease Control Technologies: | |
| Friends of RAM: | Drake Zimmerman |
| Global Health Partners: | |
| Global Fund: | |
| IFRC: | Marcy Erskine |
| Independent participants: | David Gittelman |
| Intelligent Insect Control: | Ole Skovmand |
| IPHA: | |
| JC Flowers Foundation: | |
| JHU Centre for Communications: | Andrea Brown |



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
 Mainpol GmbH:
 MCDI:
 Milliner Global Associates: John Milliner
 Nets for Life:
 NMCP Pakistan:
 Plan Canada:
 Plan International:
 PSI: Joe Lewinski
 RBM:
 Real Relief Health:
 Results in Health: Cedric Mingat
 Rotarian Malaria Partners:
 Sumitomo:
 Tana Netting:
 UNICEF: Lotte Purup
 UN Foundation: Dana McLaughlin
 USAID / PMI:
 VectorLink: Mary Kante, Harouna Zouladeny
 VF:
 WHO:
 World Vision: Marta Chande, Fernando Bambo

General updates:

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

| Country | Type of technical support requested from AMP | Partner / Funding source | Mission dates |
|----------------------|--|--------------------------|------------------|
| Burundi | Logistics | CRSPC | July-August 2019 |
| CAR | Logistics | World Vision | June-July 2019 |
| Congo Brazzaville | Implementation | CRSPC | July-August 2019 |

Planned AMP TA missions 2019:

| Country | Type of technical support requested from AMP | Partner / Funding source | Mission dates |
|----------------------|--|--------------------------|------------------|
| Nigeria | Implementation (Kano + Niger States) | CRS | Continuous 2019 |
| Cameroun | Implementation and Logistics | NMCP | Continuous 2019 |
| Congo Brazzaville | Logistics | AMP | July/August 2019 |

| | | | |
|----------------------|--|---------------|-----------------|
| Burkina Faso | Implementation, Communications and Logistics | AMP | Continuous 2019 |
| CAR | Implementation and Logistics | World Vision | Continuous 2019 |
| Sudan | Implementation | CRSPC | June 2019 |
| South Sudan | Implementation | CRSPC | TBD 2019 |
| Burundi | Implementation, Communications and Logistics | UNDP | Continuous 2019 |
| Ethiopia | TBD | TBD | TBD |
| Yemen | SBCC | CRSPC | TBD |
| Mali | Implementation and Logistics | TBD | TBD |
| Chad | Implementation, Communications and Logistics | CRSPC UNDP | Continuous 2019 |
| Côte d'Ivoire | TBD | CRSPC | TBC |
| Djibouti | SBCC | CRSPC | April 2019 |
| Zambia | Implementation | CRSCP/IFRC | September 2019 |

Completed AMP TA support (distance and in-country) in 2019:

| Country | Type of technical support requested from AMP | Partner / Funding source | Mission dates |
|---------------------|---|---------------------------------------|--|
| Benin | Implementation | CRSPC | April 2019 |
| Burkina Faso | Logistics SBCC/Next Gen nets SBCC/Next Gen nets SBCC/Next Gen nets | CRSPC CRSPC PSI PSI | January-February 2019 February 2019 February 2019 February 2019 |
| Burundi | Implementation Logistics SBCC | CRSPC CRSPC CRSPC | March 2019 March 2019 May 2019 |
| Cameroun | Implementation Logistics Implementation Logistics | PNLP PNLP PNLP PNLP | January-February 2019 February-March 2019 May-June 2019 June 2019 |
| CAR | Logistics Logistics Implementation | World Vision World Vision CRSPC | January 2019 April-May 2019 May-July 2019 |
| Chad | Implementation Logistics Communications | CRSPC CRSPC CRSPC | April 2019 April 2019 April 2019 |
| Congo | Logistics | CRSPC | May-June 2019 |

| | | | |
|--|--|--|---|
| Guinea | Implementation | CRSPC | February-March 2019 |
| Madagascar | Implementation Logistics Implementation Logistics | USAID PMI USAID PMI USAID PMI USAID PMI | March 2019 March 2019 June 2019 June 2019 |
| Malawi | Post-campaign lessons learned | USAID PMI | January-February 2019 |
| Mali | Logistics | CRSPC | March-April 2019 |
| Mozambique | Implementation Logistics SBCC | CRSPC | February 2019 |
| Nigeria | Implementation Implementation Implementation | CRS CRS CRS | January 2019 March-April 2019 July 2019 |
| Pakistan | Implementation Logistics | CRSPC | January 2019 January 2019 |
| Senegal | Logistics Implementation Logistics | CRSPC CRSPC CRSPC | January-February 2019 March 2019 May 2019 |
| Sierra Leone | Implementation Logistics SBCC Finance | CRSPC CRSPC CRSPC CRSPC | March-April 2019 March-April 2019 March-April 2019 July 2019 |
| Sudan | SBCC | CRSPC | March 2019 |
| Togo | Implementation SBCC | CRSPC CRSPC | June-July 2019 June-July 2019 |
| Uganda | Logistics | CRSPC | January 2019 |
| Total # of countries supported by AMP in 2019 (in-country): | | 19 | |

New Nets Project

- No update

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- EIWG conference call took place on Wednesday July 17th
- Minutes circulated to the partnership with the minutes of this week’s call

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI (aqb0@cdc.gov); Godwin Aidenagbon – Chemonics (gaidenagbon@ghsc-psm.org))

- AMP is working on ITN macro quantification for campaign distribution. This was identified as a priority issue by the 19 countries that participated in the AMP trainings in November last year.

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- Q2 Net Mapping report completed and available on the AMP website

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- No update

Resource Mobilization working group:

Jason Peat – IFRC jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria

drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- One pager requesting support for the AMP Deputy Position as well as the full 2019 AMP proposal for those partners who are interested have been shared
- If you have any questions on the Deputy Position and possibilities for support please contact one of AMP's Resource Mobilization Working Group members:
- **Jessica Rockwood:** jrockwood@iphadvisors.com
- **Drake Zimmerman:** drakezim@gmail.com
- **David Gittelman:** david@dmgglobalhealth.com
- **Jason Peat:** jason.peat@ifrc.org
- 25% funded by Rotarian Malaria Partners and matched by Gates is already secured
- The full-time deputy position will be hired in a consultant capacity until 100% of the funding required to support the position has been secured.

AMP 'ACTIVE COUNTRIES'

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP 'Active Countries' updates provided on July 31st AMP call: Benin, Burkina Faso, Burundi, Cameroun, CAR, Congo Brazzaville, DRC, Mozambique, Sierra Leone, South Sudan

Angola:

| Population at risk of malaria in Angola : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP
- Results can be discussed on a future call with the partnership

Benin:

| Population at risk of malaria in Benin | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- Waiting for final proposal to come in to line up timing for digitalization and finalising plan of action
- Macroplanning documents should be out by 2nd half of August as getting tight on timelines.

Burkina Faso:

| Population at risk of malaria in Burkina Faso | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- Report received on status of distribution and wrap up meeting
- Biggest problem is the data - Black hole of no information
- Lot of people not registered in first phase, need to find solutions before distribution of IG2 nets

- More communications needed in advance to get HHs registered
- Lot of people who lost coupons – will become a bigger problem in time
- Some areas insecure were not reached
- Parents sending their children to get nets at distribution points is making comms from the campaign ineffective – recommendation for over 18s to collect

Burundi:

| Population at risk of malaria in Burundi : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- AMP TA provider in country and sitrep attached to the minutes of this week's call
- discussions held on the main stages of the campaign on the basis of drafts of implementation and logistics action plans
- Finalization of the TORs for training of trainers for micro-planning and training agenda
- Preparation of the training workshop for micro planning facilitators
- Training of the facilitators of the micro planning ongoing (from July 30 to August 02, 2019)
- Staff dedicated to preparing the campaign is insufficient and often busy
- Absence of the operator in charge of the logistical aspects of the campaign (it should be WFP but contract still not signed)
- USAID is no longer able to purchase 446,000 LLINs for the campaign. This quantity must now be acquired by the Global Fund or another partner. Possible collaboration with Rotary.

Cameroun:

| Population at risk of malaria in Cameroun : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass | | | | | | | |

| | | | | | | | |
|---------------------|--|--|--|--|--|--|--|
| distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- Far North 14 of 16 districts selected for phase 1 HH registration
- Remaining districts will move forward once we get data from Dawa testing if favourable
- HH registration completed over the weekend and mopping activities on Monday/Tuesday
- Moved into next round of SMC campaign
- 112% HHs registered from expected number due to refugee populations on the borders
- 2.4 million people included in the HH registration
- Planned delivery of 1.3 million Olyset nets

Central African Republic (CAR):

| Population at risk of malaria in CAR : | | | | | | | |
|--|------------------------------|--|---|--|--|--|-----------------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- Weekly sitrep attached to the minutes of this week's call
- The country is at the stage of validation of micro plans for 39 sub-prefectures planned for the period from 08 to 31 July 2019
- Validation of the micro plans of the 14 sub-prefectures of RS2 complete
- Update of the LLIN positioning plan in the 14 sub-prefectures in the health region 2 ongoing
- Development of LLIN storage plan in 39 sub-prefectures and 672 SPPs ongoing

Chad:

| Population at risk of malaria in Chad : | | | | | | | |
|--|------------------------------|--|---|--|--|---|-----------------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date | Date of most recent update |
| | | | | | | | |

| | | | channel | | | per distribution channel | |
|-------------------------|--|--|---------|--|--|--------------------------|--|
| Mass distribution | | | | | | | |
| Continuous distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Call took place on May 24th with AMP to finalise the 2020 campaign budget with the country
- Number of procured coupons in the budget have increased: it had been noted during the 2017 mass campaign that there were insufficient quantities of vouchers, probably in connection with the fact that they were distributed in polygamous households - hence the 30% increase in the budget to reflect this fact. Since this increases the budget by nearly 18 million FCFA, they will discuss today an alternative strategy to address this problem.
- Distribution sites to cover 600 households regardless of the environment (urban or rural). However, we must take into account exceptions related to the distance from a village to a main site or for specific sites (nomads, refugees, etc)
- Government has already transferred CFA 1,500,000,000 to support UNDP for the purchase of LLINs for the regions of N'Djamena and Barh El Gazal. The balance will be paid before December to supplement the purchase costs of LLINs and the operating costs.
- As a result, it can be ensured that the mass campaign will be taking place in 13 regions instead of the 11 included in the plan.
- First distribution planned for February - next AMP mission towards end of this year
- AMP is working at a distance to finalise its comments on the plan of action, communications and logistics plans.

Congo Brazzaville:

| Population at risk of malaria in Congo Brazzaville: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- AMP TA in country and will be joined by logistics TA shortly – weekly sitrep attached to the minutes of this week’s call
- Following the micro-planning activities, the country is in the process of organizing the HH registration to distribute to the whole population free LLINs in August 2019 in 52 districts
- AMP technical assistance will address four aspects of the preparation of the campaign, namely: 1. Training for counting the population in households; 2. Implementation of HH registration; 3. Management and finalization of household registration data; 4. Preparation of LLIN distribution, including review and finalization of all required training materials
- Campaign distribution delayed from July to August

Côte d’Ivoire:

| Population at risk of malaria in Côte d’Ivoire : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- AMP has been contacted by CIV who will be looking for support this year (from GF)
- Traditionally campaigns have run smoothly with no external support

DRC:

| Population at risk of malaria in DRC : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |

| | | | | | | | |
|---------------|--|--|--|--|--|--|--|
| Totals | | | | | | | |
|---------------|--|--|--|--|--|--|--|

Update on July 31st AMP conference call:

- AMF is currently in DRC – planning new campaigns running through 2020 and beginning 2021
- AMF supported New Net Project will evaluate the effectiveness of next generation nets. The objective is to roll out a less expensive evaluation methodology.
- Evaluation methodology has been developed in collaboration with PMI, GF, Liverpool School, AMF, MoH and is going ahead

Ethiopia:

| Population at risk of malaria in Ethiopia: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Exchange with AMP on challenges with repurposing and waste management
- Issues raised during the trainings AMP conducted last year
- Iron out before core group meeting what needs to be brought to attention of WHO

Gambia/Senegal:

| Population at risk of malaria in Gambia: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |

| | | | | | | | |
|---------------|--|--|--|--|--|--|--|
| Totals | | | | | | | |
|---------------|--|--|--|--|--|--|--|

Ongoing issues:

- Report on Rotarian Dr. Emma Bruce appearance on Gambia National TV during a Panel Discussion Programme on Malaria Prevention and Bed Net Distribution Campaign The Gambia- Senegal 2019 – attached to the minutes of this week’s call

Guinea

| Population at risk of malaria in Guinea : | | | | | | | |
|--|------------------------------|--|---|--|--|--|-----------------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| Continuous distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Looking at different registration approaches - more information to be received from AMF at some point

Liberia:

| Population at risk of malaria in Liberia : | | | | | | | |
|--|------------------------------|--|---|--|--|--|-----------------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |

| | | | | | | | |
|---------------|--|--|--|--|--|--|--|
| Totals | | | | | | | |
|---------------|--|--|--|--|--|--|--|

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

| Population at risk of malaria in Madagascar : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Social Marketing | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Madagascar completed a national campaign, distributing 13,129,000 nets in 106 of the 114 districts of the country.

Mali:

| Population at risk of malaria in Mali : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| Continuous distribution | | | | | | | |

| | | | | | | | |
|--------|--|--|--|--|--|--|--|
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Discussing timing of next TA missions including for support to New Nets Project

Mozambique:

| Population at risk of malaria in Mozambique: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- Presentation PPT circulated with the minutes of this week's call on findings from HH registration
- Malaria Telegraph Quarterly Newsletter circulated with the minutes of this week's call
- World Vision represented by Marta Chande and Fernando Bambo
- Campaigns this year in North of Mozambique in Nampula and Cabo Delgado

Nigeria:

| Population at risk of malaria in Nigeria : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |

| | | | | | | | |
|--------|--|--|--|--|--|--|--|
| Totals | | | | | | | |
|--------|--|--|--|--|--|--|--|

Ongoing issues:

- GF malaria funded mass campaigns: implementing in Taraba and in Kaduna state currently. For Taraba they are in mop up phase of distribution, rounding up HH mobilisers.
- CRS has requested AMP support in the following remaining states this year
- Kano State starts August 25 and ends October 23
- Niger State starts September 29 and ends November 27
- National guidelines for country are being finalized

Pakistan:

| Population at risk of malaria in Pakistan: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- In microplanning phase: going well and learnt a lot from microplanning in last campaign
- Distance support on review of micro plans provided as they get finalised
- In country support in logistics and SBCC, and observation support during the campaign for lessons learned and improvements is planned. Missions planned in September and October.

Senegal:

| Population at risk of malaria in Senegal : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |

| | | | | | | | |
|---------------|--|--|--|--|--|--|--|
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- AMP mission ongoing – sitrep attached to the minutes of this week’s call
- The approach chosen for Senegal’s 2019 campaign is to conduct a national distribution campaign covering all regions of the country.
- This campaign is organized synchronously with The Gambia as part of the implementation of the Senegalese initiative for cross-border fight against malaria supported by the GF.
- This initiative, the first experience of its kind, responds to the dynamics of elimination of malaria at the sub-regional scale.
- After the validation phase of household census data for the first phase regions (which is cross-border to The Gambia) readjustments of LLIN stocks and updating of plans and transport of LLINs from districts to posts were made.
- The country is in the process of distributing LLINs
- The central level has deployed teams to oversee this activity in the period from 20 to 28 May
- 100% of districts under Phase 1 started distribution on the agreed date of May 22 and finished the distribution on May 26
- Daily data collection and capture through DHIS2
- 97% completeness of data and 98% of LLINs distributed as interim data
- Review of the chronogram of phase 2
- A lot of stock adjustment of LLINs internally during distribution have been necessary
- Poor filling or not filling of LLIN management tools correctly

Sierra Leone:

| Population at risk of malaria in Sierra Leone : | | | | | | | |
|--|------------------------------|--|---|--|--|--|-----------------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| Continuous distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- AMP MORE working group feedback on independent monitoring has been shared with the country
- July 31st deadline for submission of macro documents
- Gap in operational costs still under discussion (approx. 1.8 million USD), but confident that it should be filled.

South Sudan:

| Population at risk of malaria in South Sudan: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- Moving forward and campaign proceeding in next couple of months with AMP TA support

Sudan:

| Population at risk of malaria in Sudan: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Total nets 9,633,142 - First phase - July/August - is South, East, Central, West and North Darfur States. Second phase - October/November - is Blue Nile, Gadarif, West Kordofan, South Kordofan, Kassala, White Nile, North Kordofan.
- AMP distance support ongoing
- Security level is at 4 and situation is unpredictable

Tanzania:

| Population at risk of malaria in Tanzania : | | | | | | | |
|---|--|--|--|--|--|--|--|
| Required LLINs : | | | | | | | |

| LLINs imported into the country three years prior to update : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Under Human resourced in the VectorWorks team, AMP may need to provide some TA to NMCP on mass campaign.
- Timing of the campaign was supposed to be in June /July 2019 but need to follow up on timelines

Togo:

| Population at risk of malaria in Togo : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| Continuous distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Implementation and Communications TA providers missions completed
- Sent all narrative documents but we don't have the budget which we need to align to.
- Can't finalise documents without the budget – trying to lower the budget
- PoA is almost finalised
- Reviewed the risk analysis matrix and the timelines
- Timeline for implementation depends on final commitment for nets. Order placed for GF nets looks like arrival in country in April 2020, with distribution in July.
- Election planned next year should be over by then, in time for HH registration to start in May 2020.
- Waiting for a commitment of nets from AMF for 3.9 million nets to be confirmed

Uganda:

| Population at risk of malaria in Uganda : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Country is planning for their 2020 campaign
- Request has been made to AMF to support the 2020 campaign with a contribution of LLINs.
- AMF contributed 12 million LLINs to Uganda's last campaign
- AMF and MoH discussed a number of lessons learned from the last campaign.
- Uganda has very serious resistance issues so will need to determine if PBO nets are required and the quantity.

Zambia:

| Population at risk of malaria in Zambia : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- RBM CRSPC regional meeting to be held in Lusaka on 16-19th September
- Will combine this meeting with an AMP planning mission
- Zambia planning for their 2020 campaign.

West Africa Region countries where update provided listed below. NB: This does not include all countries in West Africa.

West Africa Region country updates provided on July 31st AMP call: None

Ghana:

| Population at risk of malaria in Ghana : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)
- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Niger:

| Population at risk of malaria in Niger : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Niamey Campaign:
 - HH registration from 13 to 19 April
 - Distribution from 25 to 28 April
 - 734 669 MILDA in 5 districts

CENTRAL AFRICA REGION

Central Africa Region countries where update provided listed below. NB: This does not include all countries in Central Africa.

Central Africa country updates provided on July 31st AMP call: None

Gabon:

- MCDI is distributing 7,000 Olyset nets through ANC clinics in Nyanga province, Southern Gabon.
- To be concluded by end of May
- Distribution on first come first served demand basis at health facilities.
- Mostly targeting pregnant women, and U5s.
- Bob Weisflog, carried out another small, independent net distribution of 1,000 nets in Northern Gabon in March 2019.

EAST AFRICA REGION

East Africa Region countries where update provided listed below. NB: This does not include all countries in East Africa.

East Africa country updates provided on July 31st AMP call: None

SOUTHERN AFRICA REGION

Southern Africa Region countries where update provided listed below. NB: This does not include all countries in Southern Africa.

Southern Africa country updates provided on July 31st AMP call: None

Malawi:

| Population at risk of malaria in Malawi: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- Malawi distributed 10, 957,058 LLINs at national level, covering all 29 districts from 24th September to 20th November 2018 targeting a total population of 17,931,638

Namibia:

| Population at risk of malaria in Namibia : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

ASIA PACIFIC / AMERICAS

Asia Pacific/Americas country updates provided on July 31st AMP call: Haiti

Haiti:

| Population at risk of malaria in Haiti : | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Update on July 31st AMP conference call:

- Possible support to Haiti for 202 campaign form GF
- Trying to sign request through the Ministry

Yemen:

| Population at risk of malaria in Yemen: | | | | | | | |
|---|-----------------------|---|--|-----------------------------------|-------------------------------------|---|----------------------------|
| Required LLINs : | | | | | | | |
| LLINs imported into the country three years prior to update : | | | | | | | |
| Distribution channel | Scale of distribution | # LLINs needed per distribution channel | # LLINs available per distribution channel | LLIN gap per distribution channel | Budget gap per distribution channel | Technical assistance requested with date per distribution channel | Date of most recent update |
| Mass distribution | | | | | | | |
| ANC | | | | | | | |
| EPI | | | | | | | |
| Totals | | | | | | | |

Ongoing issues: