

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

30th May 2018

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – May 30th AMP conference call

Chair : Jason Peat
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 6th June 2018 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	
AMP participants:	Melanie Caruso, Hamisu Hassan, Greg Pirio, Jean-Marc Gregoire
BASF:	
Buy a Net:	
CDC / PMI:	
CRS:	
Disease Control Technologies:	
Friends of RAM:	Drake Zimmerman
Global Health Partners:	
Global Fund:	
IFRC:	Marcy Erskine
Independent participants:	
Intelligent Insect Control:	
IPHA:	Jessica Rockwood
JC Flowers Foundation:	
JHU Centre for Communications:	Hunter Harig, Andrea Brown
JSI:	
LSHTM:	
MCDI:	



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

Milliner Global Associates: John Milliner
 Nets for Life:
 PLAN Canada:
 PSI: Joe Lewinski
 Real Relief Health:
 Rotarian Malaria Partners :
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation:
 USAID / PMI:
 VectorLink:
 VF:
 WHO:
 World Vision: Gagik Karapetyan

General updates:

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Cameroun	Implementation and Logistics	CRSPC/UNOPS	May 2018

Planned AMP TA missions 2018:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Implementation, Logistics and Communications	CRS	Continuous 2018
Malawi	Implementation, Communications and Logistics	AMP	Continuous 2018
Madagascar	Implementation, Communications and Logistics	AMP	Continuous 2018
Ethiopia	Implementation	CRSPC	June 2018
DRC	Implementation and Logistics	AMP	Continuous 2018
Cameroun	Implementation and Logistics	AMP	May 2018
Congo Brazzaville	Implementation and Logistics	AMP	TBC
Pakistan	Implementation, Communications and Logistics	CRSPC	TBD

Completed AMP TA support (distance and in-country) in 2018:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
CAR	Implementation	IFRC	February – March 2018
	Logistics	IFRC	February – April 2018
	Implementation	IFRC	March – April 2018
Ethiopia	Process evaluation	CRSPC/UNOPS	March-April 2018
Liberia	Logistics	AMP	February - March 2018
	Implementation	AMP	February - March 2018
	Implementation	AMP	April – May 2018
Madagascar	Implementation	AMP	January 2018
	Logistics	AMP	January 2018
Malawi	Implementation	AMP	March-April 2018
	Logistics	AMP	March-April 2018
Nigeria	Implementation	CRS/AMP	April – May 2018
Pakistan	Logistics	CRSPC/UNOPS	April 2018
	Implementation	CRSPC/UNOPS	May 2018
Total # of countries supported by AMP in 2018 (in-country):			7

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org)

- Tentatively having next EIWG call on June 13th the hour prior to the weekly AMP conference call
- Agenda will be sent out prior to the call
- If you want to join the call and you are not an EIWG member you can contact Joe Lewinski and Melanie
- Will discuss the container storage issue on the call
- Sent updated container storage document to John Milliner (Net Mapping) to be forwarded to the LLIN suppliers' attention
- David Gittelman worked with CDC to update the list of central research questions
- Objective with manufacturers is to get them to agree on what are the questions we need to answer
- Collect grey literature and convene a technical working group to pull out recommendations and next steps

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (David Gittelman - CDC/PMI (dmg1@cdc.gov) and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org ; Mame Birame – USAID/PMI Senegal (mbdiouf@usaid.gov)

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com and Cedric Mingat PSI - cmingat@psimali.org

- Action item on the project from some time ago to hire an intern to look at the Global Fund website to compare nets distributed by the GF with the numbers from the net mapping project
- This work has been completed and John Milliner is comparing 2015, 2016 and 2017 data. There seems to be excellent compatibility between the sets of data when it comes to country totals. But the project has now received more information on numbers of GF nets rather than Others as donor category and is updating this information accordingly.

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- 2 trainings in November (English and French) are being planned
- EN: November 5-9th
- FR: November 26-29th
- Prioritizing 8 countries
- Agenda under development trying to flesh out how to approach the regional workshops and working on country scenarios
- COE guidelines is being finalized
- Communications chapter is being edited – close to finalization.
- First draft of microplanning update is available

Resource Mobilization working group:

Jason Peat – IFRC Jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- Mechanism being sorted out to channel funds from US donations to AMP, similar for Canada might be possible
- Good meeting with RBM to discuss challenges to date in moving AMP TA under UNOPS mechanism. Agreed to keep process open to get the UNOPS TA roster finalized.

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on May 30th AMP call: Angola, Cameroun, CAR, Liberia, Madagascar, Malawi, South Sudan

Angola:

Population at risk of malaria in Angola :				<i>19,600,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>10,888,888</i>			
LLINs imported into the country three years prior to update :				<i>4,850,646 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Phased approach by province	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.13

	- 1LLIN/2 people - 2013						
ANC							
EPI							
Totals	N/A	11,700,000	7,484,312	3,669,125			N/A

Update on May 30th AMP conference call:

- About a month ago, there was a problem with the net distribution around coordination with the new MoH and nets moved that were supposed to be used for campaign and were moved instead to routine distribution.
- This has been a case of bad timing and poor coordination. GF, PMI and PSI are looking to rectify this situation by either bringing in additional nets or reallocating nets to different parts of the distribution
- Distribution was supposed to happen in June, will now happen in July.

Benin:

Population at risk of malaria in Benin				<i>10,328,934 (2014 population)</i>			
Required LLINs :				<i>5,738,297</i>			
LLINs imported into the country three years prior to update :				<i>4,845,882 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>National universal coverage replacement campaign</i>	<i>5,738,297</i>	<i>6,050,272 (GF 5.245.272, USAID 280.000)</i>	<i>0</i>		<i>Logistics and longer term coordination</i>	<i>16.07.14</i>
ANC							
EPI							
Totals	N/A	<i>5,738,297</i>	<i>6,050,272</i>	0			N/A

Ongoing issues:

- Aiming at June timeline for interviews and post campaign evaluation.
- Finalise tools and questionnaires, as well as methodology on how to roll it out
- Need to get national consultant hired to support the post campaign activity

Burkina Faso:

Population at risk of malaria in Burkina Faso				<i>19.5 million</i>			
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP provided support with 2018-2020 grant – BF want to continue discussions around the strategy for their campaign scheduled in 2019
- Want to avoid a multimillion net gap like in past campaigns

Burundi:

Population at risk of malaria in Burundi :		6,690,000 (World Malaria Report, 2012)					
Required LLINs :		3,716,667					
LLINs imported into the country three years prior to update :		4,433,813 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC 1.8 ratio Feb/March 2014	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	5,165,200	5,158,410	6,790			N/A

Ongoing issues:

- Finalising GF application and working on timelines of next campaign following GF mission last week
- GF has asked the country to write up their experience on their payment system
- GF is interested in looking at other countries' payment systems to put together payment options for countries going forward – this issue will be brought forward within the AMP Country Support Working Group to gather lessons learned on behalf of the partnership

Cameroun:

Population at risk of malaria in Cameroun :		22,250,000 (World Malaria Report, 2014)					
Required LLINs :		12,361,111					
LLINs imported into the country three years prior to update :		1,537,744 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available per	LLIN gap per distributio	Budget gap per	Technical assistance requested	Date of most recent

		distributio n channel	distributio n channel	n channel	distributio n channel	with date per distribution channel	update
Mass distributio n	UC March 2015	12, 322,059	12, 322,059 (GF)	0		Implementatio n and Logistics	24.03.201 5
ANC							
EPI							
Totals		12, 322,059	12, 322,059	0			

Update on May 30th AMP conference call:

- Sitrep attached to the minutes of this week's call
- Cameroon is planning to implement its third mass LLIN distribution campaign in 2019.
- Plan to distribute 14,697,104 LLINs (PBO and standard LLINs).
- 10 931 571 mosquito nets will be financed by the Global Fund and 3 765 533 LLINs will be financed by the Cameroonian government.
- AMP TA for implementation and logistics planning are in country
- Before the arrival of the consultants, the NMCP had already worked on some elements of macroplanning. The team had already worked on the macro budget during the concept note development, the chronogram of the campaign, has already quantified the need for mosquito nets and their distribution by region and decided to lead the campaign in three phases.
- The team has also already placed the request for the LLIN purchase order
- The TA providers will focus this mission on the following elements.
 - o Campaign plan of action
 - o Logistics plan of action
 - o Macro quantification
 - o Review of campaign timelines
 - o Budget review
 - o Review and revise past campaign materials
- The campaign is planned to take place in 3 phases:
 - o Phase 1: Regions: Est, Nord-Ouest, Ouest, Sud, Sud-Ouest - total 4.658.369 LLINs. Distribution planned from 15 February 2019
 - o Phase 2: Regions: Adamaoua, Extreme-Nord, Nord - total 5.111.288 LLINs Distribution planned from 15 May 2019
 - o Phase 3: Regions: Littoral and Centre: 4.927.447 LLINs. Distribution planned from 15 August 2019
- Microplanning to be conducted in phases – 1st phase 4 months prior to distribution of phase 1. Microplanning workshop to be conducted over 4 days at regional level supervised by central level.
- Household registration will be done in 3 phases and by groups of two – 30 HH/day in rural area, 35 HH/day in urban areas over an 8-day period
- One voucher = one net
- Specific approach to be elaborated for urban areas. 4 days distribution in rural and 6 days in urban areas
- Specific approach for 4 insecure regions (Extreme-Nord, Nord-Ouest, Nord, Adamaoua)
- No plans for communicating differently around standard and PBO nets
- PBO LLINs Cameroun: 653 665 LLINs (Région de l'EST); 170 644 LLINs (Refugee camps)
- Vestergaard and Sumitomo have provided information on PBOs to be distributed. Bale packing will be normal with one large black plastic bag included which means there is still an aspect of waste management. None of the nets need to be aired. Need to see what we do about messaging and whether we still message about airing or not.
- Country will probably go over the budget that they had: they will insert extra columns into the budget to cover critical activities and other lines to be left blank and do some additional mobilisation
- Think now that issues are being sorted out on where PBOs will be going.

- Worry about elections taking place before the campaign, and timing of microplanning will need to be scheduled around them. Elections are planned for September/October.

Central African Republic (CAR):

Population at risk of malaria in CAR :					<i>4,490,000 (World Malaria Report, 2012)</i>		
Required LLINs :					<i>2,494,445</i>		
LLINs imported into the country three years prior to update :					<i>162,870 (AMP Net Mapping Project)</i>		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 phase 2 rolling distribution according to security situation	2.2 million	2.2 million GF R8 phase 2	0		Micro planning	30.04.2014
ANC							
EPI							
Totals	N/A	2.2 million	2.2 million	0			N/A

Update on May 30th AMP conference call:

- Getting data back from distribution in North of the country
- In process of doing handover of nets for routine distribution to MoH in the North
- Modification to the strategy due to increase in risk security in final areas.
- Teams have arrived today in last 2 districts to be covered and making sure that things are in place for the positioning of the nets. Will do a refresher training there for logistics and M&E as training took place some time ago
- Caritas has been contacted to support payments and move funds
- Completion in next 2-3 weeks

Chad:

Population at risk of malaria in Tchad :					<i>11,410,000 (World Malaria Report, 2012)</i>		
Required LLINs :					<i>6,338,889</i>		
LLINs imported into the country three years prior to update :					<i>8,577,547 (AMP Net Mapping Project)</i>		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9	8,177,640	8 151 792	146 943			03.04.13

	regions out of 11						
Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
Totals	N/A	8,177,640	7,148,020	1,792,561			N/A

Ongoing issues:

- Request for support for evaluation of campaign as agreed with Global Fund.
- WHO was going to do it but now not possible so looking for AMP to support process evaluation as long as it's not the same consultants in place that supported the campaign planning
- Looking for AMP to support and putting out a call for consultants
- Please find the link to access to the TOR for the recruitment of the international consultant for mass campaign evaluation. Please share it anyone who might be interested.
- For UNDP staff : <http://procurement-notices.undp.org/> ID 44571
- For non UNDP staff : <http://procurement-notices.undp.org/search.cfm>.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							<i>(World Malaria Report)</i>	
Required LLINs :								
LLINs imported into the country three years prior to update :								
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update	
Mass distribution								
ANC								
EPI								
Totals								

Ongoing issues:

- CRS signed the grant with GF

DRC:

Population at risk of malaria in DRC :							<i>67,730,000 (World Malaria Report, 2012)</i>	
Required LLINs :							<i>37,627,777</i>	
LLINs imported into the country three years prior to update :							<i>30,803,765 (AMP Net Mapping Project)</i>	
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of	

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
Totals	N/A	35,000,000	19,094,251	13,445,599			N/A

Ongoing issues:

- Initial discussion on support to PMI region in Kasai Oriental to take place
- PMI is funding a 3 million ITN distribution in Kasai Oriental which AMP will work to develop a TA plan for
- AMF working on distribution for first quarter of next year
- GF working on selection of PR which will have incidence on who distributes the AMF nets
- 2 to 3 million nets to start off with as part of the rolling campaign. Not yet decided whether they will be PBO nets or not.

Ethiopia:

Population at risk of malaria in Ethiopia: <i>(World Malaria Report, 2012)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update : <i>(AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Final report just submitted from the completed AMP mission to support process evaluation
- GF is on mission this week in country
- Second AMP mission to Ethiopia to use recommendations to develop their new macro strategy is planned for the last 2 weeks of June.

Gambia:

Population at risk of malaria in Gambia:	<i>1,780,000 (World Malaria Report, 2012)</i>
--	---

Required LLINs :							<i>988,889</i>
LLINs imported into the country three years prior to update :							<i>1,181,386 (AMP Net Mapping Project)</i>
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							
Totals	N/A		746,000				N/A

Ongoing issues:

- Made request for TA but not sure of timing of it. GF following up

Ghana:

Population at risk of malaria in Ghana :							<i>25,000,000 (World Malaria Report, 2012)</i>
Required LLINs :							<i>13,888,888</i>
LLINs imported into the country three years prior to update :							<i>15,780,153 (AMP Net Mapping Project)</i>
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>Door-to-door stand alone hang up campaigns completed in 2012</i>	<i>13 million</i>		<i>0</i>			<i>03.04.13</i>
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Update on May 30th AMP conference call:

- Sent updated schedule for their distribution which will be shared shortly

Liberia:

Population at risk of malaria in Liberia :				4,130,000 (World Malaria Report, 2012)			
Required LLINs :				2,294,444			
LLINs imported into the country three years prior to update :				2,896,136 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Planned country wide mass distribution (last quarter of 2014)	2,195,796	1,159,089 GF 289,280 surplus from routine LLINs	169,726		Logistics and Implementation TA	09.10.13
ANC			577,700 USAID-PMI				
EPI							
Totals	N/A	2,195,796	2,026,069	169,726			N/A

Update on May 30th AMP conference call:

- Still distributing nets - in certain areas distribution had to be continued beyond the original timeframes as there have been issues with uptake.
- Cancelled weekly call last week as busy period
- As of tomorrow the distribution should be over.

Madagascar:

Population at risk of malaria in Madagascar : 19.176.420							
Required LLINs : 12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)							
LLINs imported into the country three years prior to update : 11,236,039							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National 106 districts		13,129,000				
ANC							
EPI							
Social Marketing							
Totals			13,129,000				

Update on May 30th AMP conference call:

- Triangulating the information on HH registration numbers.
- Significant gap found following authentication
- In PMI areas there is a gap of 800'000 nets. And also a gap in GF areas. Waiting for a compilation of the data from registration to take decisions.
- PSI has also been involved in this issue and keen to schedule a call to get a clearer update on behalf of the partnership

Malawi:

Population at risk of malaria in Malawi :				<i>15,400,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>8,555,556</i>			
LLINs imported into the country three years prior to update :				<i>9,040,385 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
ANC							
EPI							
Totals	N/A	800,000					N/A

Update on May 30th AMP conference call:

- Working to strengthen the logistics planning. We are close but not there yet.
- Defined roles and responsibilities for the supply chain, analysis complete on the necessity or not for pre-positioning sites. From perspective of logistics TA, it is not possible to proceed without pre-positioning sites.
- Call to be held tomorrow to align between national taskforce, AMP and PMI on requirement for prepositioning sites before getting back to GF.
- At initial point of arrival in the country, there is a mix of standard and PBO nets so need to put in place a dual management system for both types of nets which needs to be clearly communicated to transport operation.

Mali:

Population at risk of malaria in Mali :				<i>15,880,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>8,822,222</i>			
LLINs imported into the country three years prior to update :				<i>5,888,050 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13
Continuous distribution				695,126			
ANC							
EPI							
Totals	N/A	8.67 million	4.5 million	5,168,927	7,981,194		N/A

Ongoing issues:

- Koulikoro campaign happening in May

Nigeria:

Population at risk of malaria in Nigeria :				<i>162,000,000 (World Malaria Report 2012)</i>			
Required LLINs :				<i>90,000,000</i>			
LLINs imported into the country three years prior to update :				<i>37,915,945 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC - 2 LLIN/HH rolling state by state countrywide)started in May 2009 – completed in May 2013)	64,064,949	57,773,191 distributed from 2009 to 2013 (90.2% of the total National target.)	4,442,853	Operational costs for 27 million LLINs		04.09.13
ANC			33 million nets available for routine distribution in 2013				
EPI							
Totals	N/A	72 million	51,703,880	4,442,853			N/A

Ongoing issues:

- Microplanning starting 27th May to 14th June in Katsina - Campaign planned 3rd September.
- Next campaign 1st July in next region of Jigawa

Pakistan:

Population at risk of malaria in Pakistan:		147,773,000 (World Malaria Report, 2013)					
Required LLINs :		26,599,140					
LLINs imported into the country three years prior to update :		3,338,948 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Ongoing implementation support to Pakistan for the month of May
- Sitrep attached to the minutes of this week's call
- Directorate of Malaria Control (DMC), Pakistan has been distributing LLINs to achieve universal coverage in highest endemic districts (API>10) through the support of The Global Fund.
- Since 2015, Pakistan has been distributing nets through periodic mass campaigns, while there has been simultaneous continuous distribution of LLINs through antenatal services (ANC), which aims to promote antenatal visits in targeted districts. As per Pakistan's National Malaria Strategy 2015-2020, DMC seeks to increase access to LLINs to 80% among people living in high-risk malaria areas. In 2018, The Global Fund NFR (Malaria) Grant, Pakistan, will distribute approximately 3.1 million LLINs in 12 high malaria burden districts through a mass LLINs distribution Campaign.
- Priorities of the TA mission: Work with DMC and Indus Health Network (IHN) on:
 - Revising Distribution Strategic Plan 2018 – 2020;
 - Develop macro-plans for 2018 distribution;
 - Develop micro-plans for 2018 distribution; and
 - Discuss and review feasibility of introducing IT technology in the distribution.
- Meeting was held with Director of DMC and WFP regarding availability of population figures at the village level.
- Meeting was held with PRCS regarding the utilisation of ICT for the HH registration. PRCS will be sending a communique detailing their assessment of the use of ICT for the campaign.
- Macro-planning working sessions have been held with DMC, IHN, WFP and PRCS.
 - o Tasks were assigned to different parties for the completion of the Action Plan;
 - o First draft of detailed timeline completed: Further input is required (especially for Communication and M&E activities) before finalisation.
 - o Template for global campaign budget has been developed and needs to be shared with DMC.
- Development of micro-planning templates.
- Preparation for and development of Agenda and tools for micro-planning workshop to be held on 23 and 24 May.
- Planned micro-planning sessions do not follow AMP recommendations, and thus may not have been budgeted sufficiently for detailed micro-planning workshops;

- 550 fixed distributions points may mean that large segments of the population will not have access to DPs. Redemption rate of vouchers could be very low.
- Training days for HH Registration and Distribution has been planned for 1 day. This is insufficient, especially given that this is the first mass distribution campaign to be held in Pakistan.
- Target of 70HH / day / volunteer for the HH registration may result in volunteer fatigue & poor quality of registration.
- Training of volunteers should be split between Registration and Distribution. i.e. 2 separate trainings.
- Micro-planning templates are being developed to meet the reality of what is being carried out by implementing partners.
- Micro-planning workshops will be held on 23/24 May. This will include participants from Federal and Regional DMC, IHN and implementing partners.
- Review of Action plan and detailed timeline
- Completion of Global Campaign budget.

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on May 30th AMP conference call:

- South Sudan vector control working group discussed changes to their 2015 national distribution plan of action to inform their upcoming distribution
- Highlighted recommendations that were discussed are:
 - Removal of fingerprint as means of verification
 - Post-distribution handled by community health department
 - NMCP is developing new payment criteria for staff
 - Distribution of vouchers will be done just before distribution to avoid loss
 - Strengthening storage issues

Tanzania:

Population at risk of malaria in Sierra Leone : <i>(World Malaria Report, 2012)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update :)							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution						CMA	26.01.17
ANC							
EPI							
Totals							

Ongoing issues:

- Launch in Zanzibar – community-based distribution
- Expecting to get 300'000 nets from PMI for distribution through health facilities until July

Uganda:

Population at risk of malaria in Uganda :				<i>34,550,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>19,194,444</i>			
LLINs imported into the country three years prior to update :				<i>12,480,685 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1 completed – May 2010-January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013	19.64 million	11,653,054 (11,003,054 from GFATM Rd7 Phase II and 650,000 from USAID/PMI)	4 million		Implementation	03.04.13
ANC	PMI supported ANC distribution ongoing in approx. 40% of the country						
EPI							

Totals	N/A	19.64 million	11,653,054	4 million			N/A
--------	-----	---------------	------------	-----------	--	--	-----

Ongoing issues:

- Contact AMF to see if country can give a presentation on PBO nets and distribution

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals	N/A						

Ongoing issues:

- Nets are in country
- Distribution of 3 million AMF nets – 2.2 million nets still remaining – process for that is being completed.

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on May 30th AMP call: None

Guinea

Population at risk of malaria in Guinea :				12,132,795 (PMI, 2015)			
Required LLINs :				6,949,395 (2016)			
LLINs imported into the country three years prior to update :				3,502,437 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2016	6,949,395 (2016)		0			17.02.15

Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
Totals	N/A	7,898,786	347,000	0			N/A

Ongoing issues:

- AMF is close to finalising agreement for nets for the campaign for distribution in April 2019 before the rainy season in May
- Number of AMF nets will depend on population analysis being done at the moment. Between 2.5 to 3.5 million nets to be procured to be determined when the results come in.
- Campaign co-funded by Global Fund, PMI and AMF.
- PR is CRS
- There is joint visit taking place week of May 14th.
- Filling the net gap has been a priority so far. Now looking into possibility of providing PBO nets with means of evaluating effectiveness.

Guinea Bissau:

Population at risk of malaria in Equatorial Guinea:							
Required LLINs :							
LLINs imported into the country three years prior to update:							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Niger:

Population at risk of malaria in Niger :				16,080,000 (World Malaria Report, 2012)			
Required LLINs :				8,933,334			
LLINs imported into the country three years prior to update :				1,266,562 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	June 2014 – Dosso April 2015: Southern regions		1.6 million 6.4 million			Support to NFM proposal	23.07.14
ANC							
EPI	Routine distribution through EPI clinics						
Totals	N/A		TBC				N/A

Ongoing issues:

- Distribution of 3.2 M nets later this year.
- Training Of Trainers started today for microplans
- TA is being done through CRS and NMCP

Senegal:

Population at risk of malaria in Senegal :	(World Malaria Report, 2012)
---	------------------------------

Required LLINs :							
LLINs imported into the country three years prior to update : <i>(AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Sierra Leone:

Population at risk of malaria in Sierra Leone : <i>6,000,000 (World Malaria Report, 2012)</i>							
Required LLINs : <i>3,333,334</i>							
LLINs imported into the country three years prior to update : <i>4,195,850 (AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC – June 2017	4.18 million				Logistics	18.08.16
ANC							
EPI							
Totals	N/A	4.18 million					N/A

Ongoing issues:

- None

Togo:

Population at risk of malaria in Togo : <i>6,150,000 (World Malaria Report, 2012)</i>							
Required LLINs : <i>3,416,667</i>							
LLINs imported into the country three years prior to update : <i>3,009,135 (AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested with	Date of most recent

		channel	distribution channel	channel	channel	date per distribution channel	update
Mass distribution	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14
Continuous distribution	All routine services interrupted since 2011		Possible surplus from 2014 mass campaign if Lomé is not covered		Funds for continuous distribution available in R9 grant but no disbursement to date		
ANC							
EPI							
Totals	N/A	3.9 million	3.970.624	0			N/A

Ongoing issues:

- Togo has wrapped up distribution, but 2 regions were not covered by mass distribution (Golfe and Lomé)
- Now completed distribution in Golfe
- No plan currently for distribution in Lomé – no LLINs available

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on May 30th AMP call: None

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :		720,000 (World Malaria Report, 2012)					
Required LLINs :		400,000					
LLINs imported into the country three years prior to update :		52,000 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13
ANC							
EPI							
Totals	N/A	433,000	449,226	0			N/A

Ongoing issues:

- None

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on May 30th AMP call: None

Kenya:

Population at risk of malaria in Benin		9,662,685 (2013 population census)					
Required LLINs :		5,368,158					
LLINs imported into the country three years prior to update :		4,845,882 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign in 23 counties		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							
Totals	N/A		12.6 million	0			N/A

Ongoing issues:

- None

Sudan:

Population at risk of malaria in Sudan :		37,970,000 (World Malaria Report, 2014)					
Required LLINs :		21,094,444					
LLINs imported into the country three years prior to update :		9,040,385 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015

ANC			122,000				
EPI							
Totals							

Ongoing issues:

- None

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on May 30th AMP call: None

Mozambique:

Population at risk of malaria in Mozambique:				<i>25,800,000 (World Malaria Report, 2014)</i>			
Required LLINs :				<i>14,333,333</i>			
LLINs imported into the country three years prior to update :				<i>11,784,524 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity TBC)				
EPI							
Totals	N/A						N/A

Swaziland:

Population at risk of malaria in Swaziland :	<i>337,000 (World Malaria Report, 2012)</i>
Required LLINs :	<i>187,223</i>

LLINs imported into the country three years prior to update : <i>91,725 (AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						BCC	03.04.13
ANC							
EPI							
Totals	N/A						N/A

Ongoing issues:

- None

ASIA PACIFIC

Asia Pacific country updates provided on May 30th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>2017</i>						10.10.16
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- None

Indonesia:

Population at risk of malaria in Indonesia :	<i>51,900,000 (World Malaria Report, 2012)</i>
Required LLINs :	<i>28,833,333</i>
LLINs imported into the country three years prior to update :	<i>8,192,770 (AMP Net Mapping Project)</i>

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- None

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :		<i>7,011,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>3,895,000</i>					
LLINs imported into the country three years prior to update :		<i>3,464,400 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- None