

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

28th November 2018

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – November 28th AMP conference call

Chair : Jason Peat
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- ITN-Misuse for fishing toolkit – Sara Betry (VectorWorks)
- ITN Repurposing consensus statement – Hannah Koenker (VectorWorks)
- Presentation of minimum data requirements for mass ITN distribution campaigns
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, December 5th 2018 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	
AMP participants:	Jeronimo Zandamela, Greg Pirio
BASF:	Alex Heimsch
Buy a Net:	
CDC / PMI:	Anna Bowen
CRS:	Suzanne Van Hulle
Disease Control Technologies:	
Friends of RAM:	Drake Zimmerman
Global Health Partners:	
Global Fund:	
IFRC:	Marcy Erskine
Independent participants:	Cedric Mingat
Intelligent Insect Control:	
IPHA:	Jessica Rockwood
JC Flowers Foundation:	
JHU Centre for Communications:	Andrea Brown, Sarah Berthe, Hannah Koenker



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

JSI:
MCDI:
Milliner Global Associates:
Nets for Life:
NMCP Pakistan:
PLAN Canada:
PSI: Joe Lewinski
Real Relief Health:
Rotarian Malaria Partners: Jim Moore
Sumitomo: Fred
Tana Netting: Mia Pagh
UNICEF:
UN Foundation: Dana McLaughlin
USAID / PMI: Lilia Gerberg
VectorLink:
VF: Aurelie Delbaere
WHO:
World Vision:

General updates:

AMP annual partners' meeting 2019 – SAVE THE DATE:

- Dates have been set to 28-29th January 2019 for the next AMP Partners' meeting in Geneva and will be held at the Movenpick Hotel.
- Registration is now open (contact melanie.caruso@ifrc.org if you have not received information on registration).

Update on ITN-Misuse for fishing toolkit from Sara Betry (VectorWorks) & ITN Repurposing consensus statement from Hannah Koenker (VectorWorks)

- **The ITN repurposing consensus statement:** provides National Malaria Control/Elimination Programs (NMCPs) and implementing partners with clear recommendations and key messages on three categories of repurposing: beneficial repurposing, neutral repurposing, and misuse. The consensus statement provides guidance on preventing ITN misuse and repurposing ITN materials without reprisal.
- **ITN-Misuse for fishing toolkit:** The purpose of this toolkit to assist USAID Missions, donors, or implementing partners who think there may be a potential issue with ITN misuse for fishing in the country where they work and want to conduct a rapid assessment to inform their programs and contribute to the larger research base. The toolkit is comprised of seven parts: an initial stakeholder assessment guide, a flow chart representing the overall process of the research, expected results, and illustrative programmatic implications, followed by a research protocol, questionnaires, codebook analysis recommendations and an illustrative budget.
- Sarah's contact for questions on the ITN-Misuse for fishing toolkit: sberthe1@jhu.edu
- Hannah's contact for questions on the ITN repurposing consensus statement: hkoenker@jhu.edu

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
CAR	Logistics	CRSPC	September-October 2018
Cameroun	Implementation & Logistics	CRSPC	October 2018
Nigeria	Process evaluation Katsina State	CRS	October – November 2018

Planned AMP TA missions 2018:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Nigeria	Process evaluation Gombe State	CRS	November – December 2018
Malawi	Implementation, Communications and Logistics	AMP	Continuous 2018
Madagascar	Implementation, Communications and Logistics	AMP	January 2019
Gambia	Logistics	AMP	November 2018
Senegal	Implementation and Logistics	AMP	November 2018
Cameroun	Implementation and Logistics	AMP	Continuous 2018-9
Congo Brazzaville	Implementation and Logistics	AMP	November/December 2019
Burkina Faso	Implementation, Communications and Logistics	CRSPC	December 2019
CAR	Implementation and Logistics	World Vision	November/December 2019
Sudan	TBD	TBD	2019
South Sudan	Implementation	CRSPC	December 2018
Uganda	Communications and Logistics	CRSPC	Q4 2018
Burundi	TBD	TBD	February/March 2019
Mozambique	TBD	TBD	February/March 2019
Ethiopia	TBD	TBD	TBD

Completed AMP TA support (distance and in-country) in 2018:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Process evaluation (international)	AMP	July 2018
	Process evaluation (national)	AMP	July 2018
	Lessons learned workshop (international)	AMP	September 2018

	Lessons learned workshop (national)	AMP	September 2018
CAR	Implementation	IFRC	February – March 2018
	Logistics	IFRC	February – April 2018
	Implementation	IFRC	March – April 2018
Cameroun	Implementation	CRSPC/UNOPS	May 2018
	Logistics	CRSPC/UNOPS	May 2018
Gambia	Implementation	CRSPC	October 2018
Ethiopia	Process evaluation	CRSPC/UNOPS	March-April 2018
	Implementation	CRSPC/UNOPS	July 2018
Liberia	Logistics	AMP	February - March 2018
	Implementation	AMP	February - March 2018
	Implementation	AMP	April – May 2018
Madagascar	Implementation	AMP	January 2018
	Logistics	AMP	January 2018
	Implementation	AMP	June 2018
	Logistics	AMP	June 2018
Malawi	Implementation	AMP	March-April 2018
	Logistics	AMP	March-April 2018
	Logistics	AMP	August-September 2018
Nigeria	Implementation	CRS/AMP	April – May 2018
	Implementation	CRS/AMP	July-September 2018
Pakistan	Logistics	CRSPC/UNOPS	April 2018
	Implementation	CRSPC/UNOPS	May 2018
	Implementation	CRSPC/UNOPS	August 2018
	Pakistan	CRSPC/UNOPS	September 2018
Total # of countries supported by AMP in 2018 (in-country):			10

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- EIWG has agreed on their conference call schedule through 2019 and will share this schedule in the coming weeks.
- EIWG has scheduled a lunch time meeting during the 2019 AMP Partners meeting

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI aqb0@cdc.gov and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org)

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com and Cedric Mingat PSI - cmingat@psimali.org

- No update

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

- No update

Resource Mobilization working group:

Jason Peat – IFRC Jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- No update

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on November 28th AMP call: Burkina Faso, Cameroun, CAR, Uganda

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Final phase 3 campaign report – Huambo, Cuando Cubango, Moxico
- Final phase 4 campaign report – Lunda Sul, Lunda Norte, Bengo

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Lessons learned workshop held 26-28th September in Cotonou completed with positive feedback
- Final report to be shared

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on November 28th AMP conference call:

- Meeting took place with PNLB Burkina Faso, the Global Fund country team and RBM CRSPC team during the recent CRSPC meeting in Dakar, Senegal.
- Agreed to review macro planning documents with the objective to update them.
- AMP consultant Alain Daudrumez will feedback on countries log plan
- AMP consultant Miko Thomas will travel this weekend to start work on Monday Dec. 3rd
- AMP Log TA will arrive in country in January 2019

Ongoing issues:

- Multi product campaign planned – TA is crucial to planning
- TA request has moved within the UNOPS system this week
- Discussed in Dakar RBM meeting the importance of microplanning and importance of getting an idea of population figures before the HH registration exercise
- First TA mission planned for December

- Distribution is planned in June next year. Planning for HH registration in February and microplanning should take place before that.
- MIS preliminary results are out – worried about data on use rather than access.

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on November 28th AMP conference call:

- AMP TA team is on ground.
- Currently supporting the microplanning workshop
- Communication activities are the most off track
- Timeline is very tight

Ongoing issues:

- AMP TA providers currently in country under CRSPC
- Sitrep shared with the minutes of this week's call
- Cameroon is planning to implement its third campaign in 2019. It is planned to distribute 14,697,104 LLINs with standard PBO and LLINs to be distributed
- Procurement through Wambo and PPM.
- 10 931 571nets will be financed by the GF and 3 765 533 LLINs will be financed by the Cameroonian government,
- When the consultants arrived, the campaign team had already drafted the first draft of the monitoring & evaluation, communication and security plans. With the GF, the PNL team had already ordered certain quantities of LLINs to arrive for the first phase of distribution.
- Preparation of validation workshops for the documents and tools of the campaign, the training of central level supervisors and logistics trainings were in preparation.
- Ongoing activities include:
 - Preparation of the training of national trainers on the campaign.
 - Preparation of training of national trainers on microplanning.
 - Development of an agenda for training national trainers on campaign and micro-planning.
 - Finalization of the quantification of the tools and collection of the unit costs of each tool in order to finalize the CAD of the campaign tools that was launched by Plan Cameroon as SR having this activity under its responsibility.
- Training of national trainers on logistics
- Monitoring the arrival of the LLINs (announced arrival at the port for the 25th of October finally postponed to 1st November)

- Reproduction of management tools for regions for the first phase

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on November 28th AMP conference call:

- LLIN teams have deployed to the field to support LLIN distribution.
- The objective is to get as many LLINs distributed in health regions 4-5-6 as possible before December 31st, 2018
- May delay distribution in some districts into January 2019

Ongoing issues:

- AMP TA in CAR supporting new PR World Vision
- Sitrep attached to the minutes of this week's call
- Continuation of TA services being negotiated to the end of the year with World Vision and AMP
- World Vision is in charge of planning until December 2018 the mass distribution in the 14 remaining sub-prefectures without microplanning data: Haute-Kotto (03), Basse-Kotto (05) and Mbomou (06)
- Microplanning is ongoing

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass							

distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Request for support for evaluation of campaign as agreed with Global Fund.
- WHO was going to do it but now not possible so looking for AMP to support process evaluation as long as it's not the same consultants in place that supported the campaign planning
- Looking for AMP to support and putting out a call for consultants
- Please find the link to access to the TOR for the recruitment of the international consultant for mass campaign evaluation. Please share it anyone who might be interested.
- For UNDP staff : <http://procurement-notices.undp.org/> ID 44571
- For non UNDP staff : <http://procurement-notices.undp.org/search.cfm>.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- TA request has moved through RBM system
- First mission planned mid-November focusing on microplanning and training.

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Analysis is being conducted by AMF on whether to put next generation nets in one of the provinces of DRC in Sud-Ubangi in north west side of country
- AMF is figuring out what kind of monitoring could be done
- The Global Fund is funding nets in this area of DRC
- PMI interest in doing some entomology studies on that region potentially
- AMF is planning to support LLIN distribution at the end of the 1st quarter of 2019 in a region in Equator Province with 1.6 million LLINs and during the 2nd quarter Sud Ubangi Province with 1.9 million LLINs for a total of 3.5 million LLINs followed by further regions in 2020.
- At this time AMF does not have funds to fill the entire LLIN gap but are working to cover those gaps that AMF can support.

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Planning to meet with the country team at the AMP regional training in Nairobi to go over questions still pending to prepare campaign guidelines.

Gambia:

Population at risk of malaria in Gambia:
Required LLINs :
LLINs imported into the country three years prior to update :

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- First technical support mission completed
- Cross boarder planning with Senegal
- See update on Senegal
- Looking at synchronised campaign with Senegal, trying to ensure all border populations are reached
- The two NMCP teams met last week in Dakar for joint planning meetings
- Gambia is currently finalising their plan after AMP comments and review
- Not aligned on procurement of nets for cross boarder distribution - different sizes and colours which may present challenges
- Coordination on use of electronic devices needs to be ironed out.
- Separating out the support to Gambia and Senegal. Marcy will cover cross border aspects. Senegal has a big distribution that requires more support separate from the cross-border campaign
- Plan for documentation of cross boarder campaign to inform future campaigns for border areas. Requested by WHO, as part of a bigger initiative around malaria elimination.

Ghana:

Population at risk of malaria in Ghana :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)
- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Agenda sent for post campaign meeting and lessons learned – require AMP participation
- Dates for meeting not set yet but to be set after they receive their post campaign results
- Many challenges to be addressed before planning commences for their next campaign

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Ongoing issues:

- TA request for January made to AMP to participate in the wrap up meeting.
- Distribution is now complete

Malawi:

Population at risk of malaria in Malawi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- PR is World Vision. AMP provided TA in terms of planning
- In summary, despite number of challenges, distribution is going well. The previous campaign was very delayed. Here they are only about a week off. Distribution is almost completed in southern region.
- This week, the national taskforce is meeting in Lilongwe for lessons learned to improve quality of distribution in central and northern regions.
- There are a number of concerns as there is an apparent shortfall of nets. Seems like nets from AMF are fewer than had been expected. Districts had provided for a 10 per cent buffer, and AMF has only provided a 5 per cent buffer. Having to make adjustments as they go due to this shortfall, the extent of which is not known at this stage.
- Reverse logistics and redistribution of nets will need to be sorted out

- To respond to the current shortfall, measures are being put in place: the taskforce has planned not to distribute nets in an IRS district; not to distribute in Lilongwe to some of the higher wealth quintile districts of the capital; and to cap nets per HH to make sure there are enough nets to reach their targets.
- 10.9 million nets total are provided by AMF and GF, and out of these, 2 million of the GF nets are PBOs.
- PMI looked at a realistic monitoring plan to monitor PBO nets without complicating the distribution and its schedule
- Concerns include that some nets now have to be moved around which will disrupt the PBO patterns of distribution because of the shortfall which makes the monitoring more difficult
- Overall the campaign is proceeding and on track to complete before rains start.

Mali:

Population at risk of malaria in Mali :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Koulikoro campaign happening in May

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass							

distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP provider has arrived in country to support process evaluation for Katsina State distribution
- Catholic Relief Services, with funding from the Global Fund, is implementing a mass campaign distribution of LLINs in Katsina State. The campaign in Katsina is being implemented by Society for Family Health (SFH).
- It is estimated that the campaign will reach a total population of 9 458 151. The LLIN need for Katsina was estimated at 5 025 650 based on household mobilisation data. To attain universal coverage 1 net for every 2 people will be issued to households’ members (with rounding off for households with uneven members).
- Based on micro planning, 1,893 fixed and 153 satellite distribution points are allocated to serve the population in the 361 wards in the 34 Local Government Areas (LGAs) of the State.
- A technology-based system through a Cash and Asset Transfer (CAT) platform using Android phones is being employed to facilitate campaign process including household mobilization, distribution and monitoring, including end process surveys, to register and track beneficiaries, as well as monitor LLIN stock levels at the distribution points.
- The general objective of the AMP mission in Katsina State is to provide overall technical assistance while specifically undertaking a process evaluation for the LLIN campaign including:
 - Monitor and evaluate the use of technology in LLIN campaign
 - Review the LLIN campaign implementation strategy/model
 - Provide strategies that can be used in the Katsina campaign based on lessons learnt in Ogun and Jigawa campaigns
- LLINs distribution activities completed:
 - o 4 956 333 LLINs distributed
 - o This represents 98,5% net redemption (5 025 235 nets cards distributed during Household registration)
 - o This represents 105% of the LLINs estimated during microplanning (4 728 845)
 - o This represents 108% of LLINs estimated during microplanning (4 588 239)
 - o State supervisors’ reports and discussions with different partners indicate that there are settlements missed during household registration.
- The end process evaluation two days after the LLINs distribution and was completed using the CAT strategy (mobile devices).
- Synchronization of end process data
- Final results from the end process evaluation was not yet available
- Post distribution communications ongoing: radio based and community sensitisation activities focusing on hang up and use messages
- Preparation for debriefing meetings by the CIT team with consultant inputs
- Face to face interviews with partners for the process evaluation exercise: DPs/wards, LGAs teams, State and SST.
- Challenges:
 - Data from the end process evaluation not yet available
 - Data on the reverse
- 2019 campaign support: Need to update campaign guidelines for 2019 and prioritise microplanning for 2019

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Completed mass distribution in 11 districts.
- Sent questions on denominators to use for reporting
- Results look quite good considering challenges.
- Request for support of a lessons learned exercise and wrap up – no funding though at this stage identified for this activity

Senegal / The Gambia:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Upcoming AMP mission to work with the PNLN on their cross border campaign with The Gambia
- Looking at synchronised campaign with Senegal, trying to ensure all border populations are reached
- The two NMCP teams met last week in Dakar for joint planning meetings
- Gambia is currently finalising their plan after AMP comments and review
- Not aligned on procurement of nets for cross boarder distribution - different sizes and colours which may present challenges
- Coordination on use of electronic devices needs to be ironed out.

- Separating out the support to Gambia and Senegal. Marcy will cover cross border aspects. Senegal has a big distribution that requires more support separate from the cross-border campaign
- Plan for documentation of cross boarder campaign to inform future campaigns for border areas. Requested by WHO, as part of a bigger initiative around malaria elimination.

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Support mission in December is planned with focus on review of what they are doing
- It has taken them 3 years to roll out their campaign
- Need to look at options to accelerate their distribution
- Distribution planned in April and May next year
- Try to organise a COE meeting to look at cross interventions and operationalising the COE policy. To be followed up in the new year.

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- School distribution ongoing - 10 regions completed - Mwanza and Mara are the latest.
- Ongoing - Kigoma is about 50% complete and Simiyu is about 70% complete
- To be completed this week (10/13)
- Remaining regions are Tabora and Katavi
- Nets just arrived for these two - 11 containers and 5 more to be received from the port.
- Expect to start distribution on October 22nd for these two regions. Will have completed all of SNP by end of November.
- Some PBO nets are meant for Health facilities and School net programs for one DC of Muleba, On arrival they will be received and stored in the Kegeza Warehouse, then distribution will take place; the implication is the delay of SNP in the given Council and possible stock out at the health facilities that expect to receive them.
- This will be the first routine distribution of PBOs that we are aware of. It would be interesting to evaluate if trickling PBOs into communities is a useful strategy or if it works better to try to attain higher PBO net coverage levels quickly, even if that means fewer areas receive them.

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on November 28th AMP conference call:

- Country is planning to start SBCC activities early in 2019
- Focus on ITN care and repair issues and wore out ITNs
- Focus also on improved coverage for school aged children
- Last campaign had very good data on nightly ITN use
- Country is very interested to expand the use of social media for the 2019 campaign.

Ongoing issues:

- Request for SBCC support is going through UNOPS system
- Request for logistics support for microplanning and macroplanning of next campaign -trying to find mechanism through UNOPS to put this additional request in place before the end of the year

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Discussions on funding of next programme aimed at 2020 have started between GF, PMI, AMF and NMCP
- Looking at net needs from last campaign, looking at urban area population figures, and determining net gap and funding gap.
- Significant shortfall of nets in last campaign was noted

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on November 28th AMP call: None

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF providing 3.8 million nets with potential to increase by another million if new registration numbers warrant it.
- Large discrepancies in the past between registration and population numbers.
- Campaign co-funded by Global Fund, PMI and AMF.
- PR is CRS

Niger:

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- VectorLink has worked with MoH and partners to develop national LLIN continuous distribution operational guide. Completed and validated a first draft that is reviewed by PMI and PNLIP.

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Togo has wrapped up distribution, but 2 regions were not covered by mass distribution (Golfe and Lome)
- Now completed distribution in Golfe
- No plan currently for distribution in Lome – no LLINs available

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on November 28th AMP call: None

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on November 28th AMP call: None

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Finalising GF application and working on timelines of next campaign following GF mission last week
- GF has asked the country to write up their experience on their payment system
- GF is interested in looking at other countries’ payment systems to put together payment options for countries going forward – this issue will be brought forward within the AMP Country Support Working Group to gather lessons learned on behalf of the partnership

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on November 28th AMP call: None

Mozambique:

Population at risk of malaria in Mozambique:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Namibia:

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

Asia Pacific/Americas country updates provided on November 28th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Global Fund team visiting in August and meetings set up to discuss next round of distribution
- Challenges from last campaign discussed and found that security is a main concern going forward
- Not qualified as a COE country but would be interesting to look at how COE document could be supportive going forward in their planning