

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

10th October 2018

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – October 10th AMP conference call

Chair : Jason Peat
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Presentation of minimum data requirements for mass ITN distribution campaigns
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 17th October 2018 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:
AMP participants: Greg Pirio, Jean-Marc Grégoire, Yves Cyaka, Eric Phollet, Giovanni Dusabe

BASF:
Buy a Net:
CDC / PMI: Anna Bowen
CRS:
Disease Control Technologies:
Friends of RAM: Drake Zimmerman
Global Health Partners:
Global Fund:
IFRC:
Independent participants: James Ssekitooleko
Intelligent Insect Control: Ole Skovmand
IPHA:
JC Flowers Foundation:
JHU Centre for Communications: Andrea Brown, Hunter Harig
JSI:



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

MCDI:
 Milliner Global Associates: John Milliner
 Nets for Life:
 PLAN Canada:
 PSI: Joe Lewinski
 Real Relief Health:
 Rotarian Malaria Partners: Jim Moore
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation: Dana Mclaughlin
 USAID / PMI: Stephanie Evans
 VectorLink:
 VF: Aurelie Delbaere
 WHO:
 World Vision: Gagik Karapetyan

General updates:

AMP annual partners' meeting 2019 – SAVE THE DATE :

- Dates have been set to 28-29th January 2019 for the next AMP Partners' meeting in Geneva and will be held at the Movenpick Hotel.

RBM Partnership meetings :

- Ongoing: RBM CRSPC Eastern and Southern Africa Sub-Regional Network (ESASRN) National Malaria Control Program Managers and Partners Meeting, 8-12 October 2018, Addis Ababa, Ethiopia
- RBM CRSPC Western and Central Africa Sub-Regional Network (ESASRN) National Malaria Control Program Managers and Partners Meeting, 22-26 October 2018, Dakar, Senegal

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
CAR	Logistics	CRSPC	September-October 2018
Cameroun	Implementation & Logistics	CRSPC	October 2018
Nigeria	Process evaluation Katsina State	CRS	October – November 2018

Planned AMP TA missions 2018:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
---------	--	--------------------------	---------------

Nigeria	Process evaluation Gombe State	CRS	November – December 2018
Malawi	Implementation, Communications and Logistics	AMP	Continuous 2018 (next August)
Madagascar	Implementation, Communications and Logistics	AMP	Continuous 2018 (next September)
Benin	Lessons learned workshop	AMP	September 2018
Gambia	Implementation and Logistics	AMP	Continuous 2018-9 (next October)
Senegal	Implementation and Logistics	AMP	Continuous 2018-9 (next October)
Cameroun	Implementation and Logistics	AMP	Continuous 2018 (next September)
Congo Brazzaville	Implementation and Logistics	AMP	Continuous 2018-9
Pakistan	Implementation, Communications and Logistics	CRSPC	Next August - September
CAR	TBD	World Vision	TBC
Sudan	TBD	TBD	TBC

Completed AMP TA support (distance and in-country) in 2018:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Process evaluation (international) Process evaluation (national) Lessons learned workshop (international) Lessons learned workshop (national)	AMP AMP AMP AMP	July 2018 July 2018 September 2018 September 2018
CAR	Implementation Logistics Implementation	IFRC IFRC IFRC	February – March 2018 February – April 2018 March – April 2018
Cameroun	Implementation Logistics	CRSPC/UNOPS CRSPC/UNOPS	May 2018 May 2018
Ethiopia	Process evaluation Implementation	CRSPC/UNOPS CRSPC/UNOPS	March-April 2018 July 2018
Liberia	Logistics Implementation Implementation	AMP AMP AMP	February - March 2018 February - March 2018 April – May 2018
Madagascar	Implementation Logistics Implementation Logistics	AMP AMP AMP AMP	January 2018 January 2018 June 2018 June 2018

Malawi	Implementation Logistics Logistics	AMP AMP AMP	March-April 2018 March-April 2018 August-September 2018
Nigeria	Implementation Implementation	CRS/AMP CRS/AMP	April – May 2018 July-September 2018
Pakistan	Logistics Implementation Implementation Pakistan	CRSPC/UNOPS CRSPC/UNOPS CRSPC/UNOPS CRSPC/UNOPS	April 2018 May 2018 August 2018 September 2018
Total # of countries supported by AMP in 2018 (in-country):		9	

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI (jlewinski@psi.org) and Jessica Rockwood – IPHA (jrockwood@iphadvisors.com)

- Final stages of finalising the container storage document. Coordinating with WHO's pre-qualification team to have a meeting on changes made to the document. Meeting in person around the time of the AMP meeting in January to be organised
- Looking at scheduling a time for the next EIWG conference call meeting – we might do this on one of the weekly calls as there is wide interest from the partnership.

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (Anna Bowen - CDC/PMI (aqb0@cdc.gov) and Elizabeth Ivanovich UNF - (evanovich@unfoundation.org))

- Guinea are having their next campaign in the spring and want to look at comparing methods for HH registration. They have asked for help designing an evaluation of 2 different versions for HH registration for their campaign
- If any partners are interested in supporting this activity, please contact Anna Bowen at CDC using the email provided above.

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates (jemilliner@gmail.com) and Cedric Mingat PSI - (cmingat@psimali.org)

- 3rd quarter data collection ongoing, to come out by 15th of this month hopefully
- Two AMP core group members are in Addis this week at the RBM regional meeting, and they are showing the mapping part of the project and trying to encourage countries to supply distribution data on the mapping segments.

Toolkit and Training working group:

Chair: Marcy Erskine IFRC – (marcy.erskine@ifrc.org)

- 2 trainings in November (English and French) are being planned – Kenya will host both trainings EN Nov 5-8th and FR back to back 13-16th Nov
- Most participants are now confirmed for the trainings from invited countries
- Almost completed agenda and draft country scenarios
- Communication briefs from the AMP toolkit are all completed except 2 and have gone to layout and translation.
- Training and microplanning briefs and guidelines are still in the works.

Resource Mobilization working group:

Jason Peat – IFRC Jason.peat@ifrc.org, Drake Zimmerman – Rotarians Action Group on Malaria drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com

- No update

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on October 10th AMP call: Benin, Burkina Faso, Cameroun, CAR, Ethiopia, Gambia, Nigeria, Tanzania

Angola:

Population at risk of malaria in Angola :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Lessons learned workshop took place and final report is available
- Updated progress plan for three districts has been completed

Benin:

Population at risk of malaria in Benin							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Totals							

Update on October 10th AMP conference call:

- Lessons learned workshop held 26-28th September in Cotonou completed with positive feedback
- Final report to be shared

Burkina Faso:

Population at risk of malaria in Burkina Faso							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 10th AMP conference call:

- Request for TA and ToT came in and has been reviewed – contact made with UNOPS for TA identification and deployment
- PSI has completed a trip under the UNITAID next generation nets project and will discuss the planning of a two phase campaign and multi product distribution in an upcoming AMP call
-

Cameroun:

Population at risk of malaria in Cameroun :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 10th AMP conference call:

- AMP TA providers currently in country under CRSPC
- Sitrep will be shared when their internet connection is restored
- Focus of the mission is on capacity building and tool development
- In the middle of tools validation workshop for 4 days: plan of action, log plan, training plan, comms plan, M&E plan and security plan
- Partners and NMCP central level and 2 people from each region are present
- TA providers to remain for training period and then return for microplanning exercise next month
- First shipment expected 1st week of November for 3 different regions.
- PBOs for East expected 1st November
- 1 million nets for Littoral to be received on 6th November
- South and West nets expected 15th November
- Log working on collecting process for procurement for warehousing and selection of logisticians for regional and district level.

Central African Republic (CAR):

Population at risk of malaria in CAR :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 10th AMP conference call:

- AMP TA in CAR supporting new PR World Vision
- Sitrep attached to the minutes of this week's call

Chad:

Population at risk of malaria in Chad :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Request for support for evaluation of campaign as agreed with Global Fund.
- WHO was going to do it but now not possible so looking for AMP to support process evaluation as long as it's not the same consultants in place that supported the campaign planning
- Looking for AMP to support and putting out a call for consultants
- Please find the link to access to the TOR for the recruitment of the international consultant for mass campaign evaluation. Please share it anyone who might be interested.
- For UNDP staff : <http://procurement-notices.undp.org/> ID 44571
- For non UNDP staff : <http://procurement-notices.undp.org/search.cfm>.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Working with the country to develop a ToR to support October TA request related to micro planning review and validation

DRC:

Population at risk of malaria in DRC :							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF is planning to support LLIN distribution at the end of the 1st quarter of 2019 in a region in Equator Province with 1.6 million LLINs and during the 2nd quarter Sud Ubangi Province with 1.9 million LLINs for a total of 3.5 million LLINs followed by further regions in 2020.
- At this time AMF does not have funds to fill the entire LLIN gap but are working to cover those gaps that AMF can support.
- Working closely with GF and in-country partners.
- AMF will work with the same distribution partners as GF.

Ethiopia:

Population at risk of malaria in Ethiopia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 10th AMP conference call:

- Planning to meet with the country team at the AMP regional training in Nairobi to go over questions still pending to prepare campaign guidelines.

Gambia:

Population at risk of malaria in Gambia:							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 10th AMP conference call:

- Settled on TA dates in October with the country
- Cross boarder planning meeting in October to review status of both plans of action
- TA mission to take place in advance of the meeting in Dakar

Ghana:

Population at risk of malaria in Ghana :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

Western Region

- Distribution completed. 93% coverage
- Post Distribution Validation and retrieval of tablets for 10th -14th September, 2018

Central Region

- Distribution completed. 92% coverage
- Post Distribution Validation and retrieval of tablets ongoing (27th – 31st August, 2018)

Northern Region

- Distribution completed. 94% coverage
- Post Validation and retrieval of tablets completed.

Upper East

- Pre Distribution validation ongoing (27th – 31st August, 2018)

- Distribution is slated for 18th – 25th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Brong Ahafo

- LLINs to districts ongoing (27th – 31st August, 2018)
- DPA Training scheduled for 3rd - 4th September, 2018
- Distribution is slated for 5th to 11th September, 2018
- The dates for Post Validation and retrieval of tablets will be confirmed soon

Ashanti Region

- Informative and Regional Orientation has been scheduled for 3rd and 4th September, 2018 at the Regional Health Directorate Conference Room (Kindly find detailed schedule attached)

Greater Accra

- Informative and Regional Orientation has been scheduled for 17th September, 2018. (Kindly find detailed schedule attached)

Liberia:

Population at risk of malaria in Liberia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Final LLIN camping report has been circulated. The report is very light in content
- AMP has advised the country to review AMP TA mission reports and pull out challenges / lessons learned and add those to the NMCP final campaign report.

Madagascar:

Population at risk of malaria in Madagascar :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Social Marketing							
Totals							

Ongoing issues:

- Distribution has been completed in PMI areas.
- GF supported areas have started
- A major challenge with the lack of payment to 39,000 people who supported the first LLIN distribution.

Malawi:

Population at risk of malaria in Malawi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Mostly on track and distribution underway
- The launch of the campaign is planned for 17 September 2018 in Mangochi one of the Southern zone district
- Total Gap of LLINs 494 908
 - Gap by LLIN type
 - STD AMF 386 159
 - PBO GF 226 000
 - STD GF (Surplus) 117,308
- The problem is in verifying the registration numbers. NMCP has ruled out any new nets from GF. AMF may be able to provide but would need registration data verified.

Mali:

Population at risk of malaria in Mali :

Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Koulikoro campaign happening in May

Nigeria:

Population at risk of malaria in Nigeria :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 10th AMP conference call:

- AMP provider has arrived in country to support process evaluation for Katsina State distribution
- **General Objectives**
- The in-country support for Katsina State is expected from 8th October to 2nd November 2018 for the to provide overall technical assistance during the LLIN Campaign in Katsina State
- **Specific Objectives**
- Monitor and evaluate the use of technology in LLIN campaign (LLIN distribution and LLIN stock management at DPs)
- Review the LLIN campaign implementation strategy/model for Katsina State
- Provide strategies that can be used in Katsina campaign drawn from lesson learnt in Ogun and Jigawa campaigns.

- Share lessons and best practice from other countries
- Make recommendations for improving Campaign processes and outcomes
- Review and recommend improvement on end process evaluation questionnaire
- Share a mission report after the exercise

Pakistan:

Population at risk of malaria in Pakistan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- The Directorate of Malaria Control (DMC), Pakistan has been distributing LLINs since 2015 to achieve universal coverage particularly in high endemic districts (API>10). The country has been accessing the Global Fund funding where these resources and previous distribution of LLINs were through periodic mass campaigns, complimented by simultaneous continuous distribution of LLINs through antenatal services (ANC) that aims to promote antenatal visits in targeted districts.
- The country's National Malaria Strategy 2015-2020, seeks to increase access to LLINs to 80% among people living in high-risk malaria areas.
- In September of 2018, The Global Fund NFR (Malaria) Grant, Pakistan, will distribute approximately 3.1 million LLINs in 10 high malaria burden districts and 2 high malaria burden agencies, through a mass LLINs distribution Campaign.
- During April and May of 2018, the AMP, funded by RBM, provided logistics technical support to DMC, the Indus Hospital Network, WFP and the Pakistan Red Crescent Society (PRCS) in logistics macroplanning which heralded the development of various logistics macroplanning templates.
- Mass campaign starts on October 13th
- In process now of registering the areas. Distribution of coupons is underway.
- Local announcements and messages ongoing

Senegal:

Population at risk of malaria in Senegal :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most

		channel	distribution channel	channel	channel	with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Planning the next mass campaign in 2019
- As part of preparatory activities the NMCP has written to AMP to request Technical Assistance.
- The NMCP Gambia and PNLN Senegal agreed to synchronize their 2019 mass LLIN distribution campaign and as such are asking for guidance in this process. The Gambia advanced it's campaign by a year in order to do this.
- The initial date of early December to kick off the first TA missions were deemed to be too late by the Global Funds so have been brought forward to October considering the fact that the campaign is planned to start in April.
- CRS is PR in the Gambia and IntraHealth in Senegal : the alignment brings some complexities and specificities for which this TA is welcomed to support the establishment of joint committees, joint planning, identification of villages in the border areas, etc.
- The CT has now initiated French/English communications so both sides can follow.
- Should use the opportunity of the planned West and Central Africa RBM meeting (in October in Dakar) and try to keep the team from The Gambia in Dakar for a few days to have the two NMCPs work together and align their planning.

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- South Sudan vector control working group discussed changes to their 2015 national distribution plan of action to inform their upcoming distribution
- Highlighted recommendations that were discussed are:
- Removal of fingerprint as means of verification
- Post-distribution handled by community health department

- NMCP is developing new payment criteria for staff
- Distribution of vouchers will be done just before distribution to avoid loss
- Strengthening storage issues

Tanzania:

Population at risk of malaria in Tanzania :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update on October 10th AMP conference call:

- School distribution ongoing - 10 regions completed - Mwanza and Mara are the latest.
- Ongoing - Kigoma is about 50% complete and Simiyu is about 70% complete
- To be completed this week (10/13)
- Remaining regions are Tabora and Katavi
- Nets just arrived for these two - 11 containers and 5 more to be received from the port.
- Expect to start distribution on October 22nd for these two regions. Will have completed all of SNP by end of November.
- Some PBO nets are meant for Health facilities and School net programs for one DC of Muleba, On arrival they will be received and stored in the Kegera Warehouse, then distribution will take place; the implication is the delay of SNP in the given Council and possible stock out at the health facilities that expect to receive them.
- This will be the first routine distribution of PBOs that we are aware of. It would be interesting to evaluate if trickling PBOs into communities is a useful strategy or if it works better to try to attain higher PBO net coverage levels quickly, even if that means fewer areas receive them.

Uganda:

Population at risk of malaria in Uganda :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Planning meetings are starting for 2020 campaigns
- PBO study update is available and can be scheduled for a more detailed update on a next call
- Done baseline, 6-month and 12-month study. An 18-month study funded by DFID has been added on.
- Results are scheduled to be published in spring next year after 12 month study of nets that were given out in March this year.
- Results will be available in time for decision making on nets for 2020 campaign.

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Nets are in country
- Distribution of 3 million AMF nets – 2.2 million nets still remaining – process for that is being completed.

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on October 10th AMP call: None

Guinea

Population at risk of malaria in Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMF providing 3.8 million nets with potential to increase by another million if new registration numbers warrant it.
- Large discrepancies in the past between registration and population numbers.
- Campaign co-funded by Global Fund, PMI and AMF.
- PR is CRS

Guinea Bissau:

Population at risk of malaria in Guinea Bissau:							
Required LLINs :							
LLINs imported into the country three years prior to update:							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Niger:

Population at risk of malaria in Niger :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Distribution of 3.2 M nets was completed in June and July and now finalising some catch up
- No technology platform used there for distribution

Sierra Leone:

Population at risk of malaria in Sierra Leone :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution	Date of most recent update

						channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Togo:

Population at risk of malaria in Togo :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
Continuous distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Togo has wrapped up distribution, but 2 regions were not covered by mass distribution (Golfe and Lome)
- Now completed distribution in Golfe
- No plan currently for distribution in Lome – no LLINs available

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on October 10th AMP call: None

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of most

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on October 10th AMP call: None

Burundi:

Population at risk of malaria in Burundi :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Finalising GF application and working on timelines of next campaign following GF mission last week
- GF has asked the country to write up their experience on their payment system
- GF is interested in looking at other countries' payment systems to put together payment options for countries going forward – this issue will be brought forward within the AMP Country Support Working Group to gather lessons learned on behalf of the partnership

Kenya:

Population at risk of malaria in Kenya:							
Required LLINs :							
LLINs imported into the country three years prior to update :							

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Sudan:

Population at risk of malaria in Sudan :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on October 10th AMP call: None

Mozambique:

Population at risk of malaria in Mozambique:
Required LLINs :

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Namibia:

Population at risk of malaria in Namibia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- J.C. Flowers Foundation has purchased 26,649 LLINs for distribution in Northern Namibia, in their program areas. They have been hearing for over a year now that most households in the communities they work in lack nets.
- Working closely with the Ministry on this. The nets are currently held up in Walvis Bay but we expect them to arrive at their destination soon and be distributed by field teams by end of August.

Swaziland:

Population at risk of malaria in Swaziland :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

channel	distribution	needed per distribution channel	available per distribution channel	per distribution channel	per distribution channel	assistance requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

ASIA PACIFIC

Asia Pacific/Americas country updates provided on October 10th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Global Fund team visiting in August and meetings set up to discuss next round of distribution
- Challenges from last campaign discussed and found that security is a main concern going forward
- Not qualified as a COE country but would be interesting to look at how COE document could be supportive going forward in their planning

Indonesia:

Population at risk of malaria in Indonesia :							
Required LLINs :							

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- None