

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

20th September 2017

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – September 20th AMP conference call

Chair : Jason Peat

Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 27th September 2017 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:

AMP participants: Greg Pirio

BASF:

Buy a Net:

CDC / PMI:

CRS:

Disease Control Technologies:

Global Health Partners: Doreen Wetherby

IFRC:

Independent participants:

Intelligent Insect Control:

IPHA:

JC Flowers Foundation:

JHU Centre for Communications: Andrea Brown, Hunter Harig

JSI: Chris Warren

MCDI:

Milliner Global Associates: John Milliner

Nets for Life:

PLAN Canada:



For additional information:

www.allianceformalariaprevention.com

and allianceformalariaprevention@gmail.com

PSI:
 Real Relief Health:
 Rotarians Action Group on Malaria: Drake Zimmerman
 Sumitomo:
 Tana Netting:
 UNICEF: Valentina Buj
 UN Foundation:
 USAID / PMI:
 VF:
 WHO: Stefan Hoyer
 World Vision:

General updates:

- **AMP Conference Call Line:** Drake Zimmerman from Rotarians Action Group on Malaria (RAM) gave an update on the AMP conference call line. Drake has identified a conference call service which will allow AMP to keep the same dial in number and access codes but will also provide the possibility of Webinar and Video Conferencing.
- Drake covers the costs of AMP’s annual conference call line as a personal contribution to AMP. Thank you Drake!

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

AMP tools

- No update

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Burundi	Logistics	AMP	July/September 2017
Mauritania	Implementation and Logistics	SENL	August 2017
Togo	Implementation	AMP/Togo	August/September 2017

Planned AMP TA missions 2017 :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation, Communications and Logistics	AMP	Continuous 2017
Burundi	Implementation and Logistics	GF	Continuous 2017
CAR	Logistics and Communication	IFRC	Continuous 2017

Congo Brazzaville	Grant planning	TBD	Q3 2017
Djibouti	Implementation	TBD	Q3 2017
Nigeria	Implementation	AMP/IFRC	Continuous 2017
Mauritania	Implementation and Logistics	GF	Continuous 2017
Mozambique	Implementation and Logistics	AMP	June 2017 Continuous 2017
Liberia	Implementation, Logistics and Communication	AMP	Continuous 2017
Pakistan	CMA	GF	TBD
Somalia	TBD	TBD	TBD
Sudan	TBD	TBD	TBD
Togo	Communication and M&E	GF	Q2/Q3 2017

Completed AMP TA support (distance and in-country) in 2017:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Logistics Implementation Surge Logistics Logistics Implementation	AMP AMP AMP AMP AMP	March 2017 March/April 2017 March/April 2017 April/May 2017 June 2017
Burkina Faso	Implementation Logistics	ALMA UNOPS	June 2017 June 2017
Burundi	Logistics Logistics Implementation Implementation/Logistics	ALMA AMP AMP AMP	March 2017 May 2017 July 2017 August 2017
CAR	Logistics Implementation Implementation	IFRC IFRC IFRC	March 2017 May 2017 July 2017
DRC	Implementation Implementation	PSI PSI	February 2017 March 2017
Guinea Bissau	Implementation Logistics	AMP UNDP	January 2017 April/May 2017
Liberia	Logistics Implementation (x2) Communications	AMP	May 2017
Mauritania	Logistics Implementation Logistics Communication	SENL SENL SENL SENL	March/April 2017 May/June 2017 May/June 2017 May/June 2017
Mozambique	Logistics Implementation	AMP AMP	February 2017 June 2017

Nigeria	Implementation Implementation Implementation	AMP CRS AMP	February 2017 April/May 2017 June 2017
Sierra Leone	Implementation (x2) and Logistics Logistics	AMP NMCP	January 2017 March 2017
Tanzania	CMA	VectorWorks	January 2017
Togo	Logistics	AMP	February 2017
Total # of countries supported by AMP in 2017 (in-country):		13	

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI jlewinski@psi.org ; Caroline Desrousseaux VF - cde@vestergaard.com)

- No update

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (David Gittelman - CDC/PMI dmg1@cdc.gov and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org ; Mame Birame – USAID/PMI Senegal mbdiouf@usaid.gov)

- No update

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- No update

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on September 20th AMP call: Angola, CAR, Ghana, Liberia

Angola:

Population at risk of malaria in Angola :				19,600,000 (World Malaria Report, 2012)			
Required LLINs :				10,888,888			
LLINs imported into the country three years prior to update :				4,850,646 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Phased approach by province – 1LLIN/2 people - 2013	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.13

ANC							
EPI							
Totals	N/A	11,700,000	7,484,312	3,669,125			N/A

Update on September 20th AMP conference call:

- Three phases of LLIN distribution are planned. Country is currently considering delaying Phase II and Phase II to May 2018. No decision on this proposed delay has been taken.

Ongoing issues:

- No update.

Benin:

Population at risk of malaria in Benin				<i>10,328,934 (2014 population)</i>			
Required LLINs :				<i>5,738,297</i>			
LLINs imported into the country three years prior to update :				<i>4,845,882 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>National universal coverage replacement campaign</i>	<i>5,738,297</i>	<i>6,050,272 (GF 5.245.272, USAID 280.000)</i>	<i>0</i>		<i>Logistics and longer term coordination</i>	<i>16.07.14</i>
ANC							
EPI							
Totals	N/A	<i>5,738,297</i>	<i>6,050,272</i>	0			N/A

Ongoing issues:

- Two days of national strikes planned on the same day that HH registration is scheduled to start.
- Country has submitted the Rapid Monitoring Tool for the HH registration to GF for review and approval.
- Training for HH registration is ongoing
- Working to integrate Peace Corps volunteers in activity.
- Plans for phase 2 are detailed as follows :

Activités Majeurs	Dates
Formation des formateurs	29 Août au 1er septembre
Identification des dénombreurs	5 au 10 Septembre
Formation des statisticiens	4 au 10 septembre
Formation des journalistes	4 au 10 septembre (différents acteurs)
Formation des superviseurs de proximité et dénombreurs	11 au 14 septembre
Convoyages des outils de dénombrement vers les ZS	Juste après la formation des formateurs
Dénombrement des ménages	15 au 24 septembre

Supervision de l'activité de dénombrement	Idem (15 au 24 septembre)
Monitoring /Evaluation rapide de la campagne de dénombrement	Idem (15 au 24 septembre)
Synthèse du dénombrement	25 au 30 septembre
Formation logistique des zones au niveau	2 au 4 octobre
Convoyages des outils de distribution vers les ZS	Juste après le dénombrement des ménages (autres acteurs impliqués)
Vérification des disposition logistiques	5 au 14 octobre
Convoyages des MIILD aux Arrondissements	5 au 14 octobre
Formation des distributeurs	16 au 17 octobre
Lancement distribution	18 octobre
Distribution des MIILD	19 au 22 octobre
Incitation d pour la 2ème phase	23 au 29 octobre
Evaluation au lendemain	31 au 5 novembre

Burkina Faso:

Population at risk of malaria in Burkina Faso		10,328,934 (2014 population)					
Required LLINs :		5,738,297					
LLINs imported into the country three years prior to update :		4,845,882 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Team coming to Geneva for grant negotiations with the GF on the 3rd week of September at which the AMP team has been asked to join
- 2 AMP TA providers assisted in country working on the planning for the 2019 campaign
- In process of negotiating the submission to the Global Fund

Burundi:

Population at risk of malaria in Burundi :		6,690,000 (World Malaria Report, 2012)					
Required LLINs :		3,716,667					
LLINs imported into the country three years prior to update :		4,433,813 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per distribution	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per	Date of most recent update

		n channel	n channel			distribution channel	
Mass distribution	UC 1.8 ratio Feb/March 2014	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	5,165,200	5,158,410	6,790			N/A

Ongoing issues:

- Burundi is implementing a LLIN mass distribution campaign to a registered population of 11,477,801. PNILP and CARITAS Burundi are co-PRs in management of the GF financed campaign.
- National population according to micro-plan is estimated at 11,658,396.

Micro Plan			Registration			Ordered	Projected Surplus
HHs	Population	LLIN	HHs	Population	LLIN	LLIN	LLIN
2,484,550	11,658,396	6,425,403	2,345,834	11,477,801	6,185,605	6,471,695	286,090

- The 6,471,695 nets ordered in mid-October 2016, are sufficient to cover the registered population at an average of 2.6 nets per household.
- Conference call with the LFA to prepare for their monitoring of the distribution;
- Meetings with USAID to discuss campaign status and processes;
- A Steering Committee (Comité de pilotage) meeting was held on 11 Sep;
- National distribution is set for September 18-22 and preparation process is ongoing;
- The Rapid survey final report issued;
- Net transport and positioning from commune warehouses to DPs start on Sep 13;
- Vehicle rental for days of distribution is complete;
- Distribution tools shipped and in process of being positioned at DPs;
- Distribution training took place during th week of Sep 4th;
- No decision made regarding existing (129,270) nets from previous donations and campaigns;
- Procedure need to be established on how to proceed during distribution with approx. 35,000 HHs that are not registered;
- Radio and TV distribution ads are set to start from Friday 14 September;

Central African Republic (CAR):

Population at risk of malaria in CAR :		4,490,000 (World Malaria Report, 2012)					
Required LLINs :		2,494,445					
LLINs imported into the country three years prior to update :		162,870 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution	2014 phase 2 rolling distribution according to security situation	2.2 million	2.2 million GF R8 phase 2	0		Micro planning	30.04.2014
ANC							
EPI							
Totals	N/A	2.2 million	2.2 million	0			N/A

Update on September 20th AMP conference call:

- Campaign launch is currently planned for October 25th
- Need to finalize contracts with implementing partners
- Need to finalize mobile warehousing for LLIN distribution in Bangui

Chad:

Population at risk of malaria in Tchad :		11,410,000 (World Malaria Report, 2012)					
Required LLINs :		6,338,889					
LLINs imported into the country three years prior to update :		8,577,547 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9 regions out of 11	8,177,640	8 151 792	146 943			03.04.13
Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
Totals	N/A	8,177,640	7,148,020	1,792,561			N/A

Ongoing issues:

- The 3rd Chad Universal Coverage LLIN distribution campaign started in January 2017. 1st in 2011 and 2nd in 2014.
- Estimated 2017 campaign target population of 9,428,950/1,571,492 HHs living in 12 of the country's 23 regions.
- 6,582,600 LLINs (including a buffer stock of 1 million) LLINs were procured
- The 2017 campaign is implemented in 5 phases as per table below
- Gap dropped significantly down to about 225'000 net gap for 2 regions – solutions could be to roll back nets from refugee settings and get government to donate additional nets
- Destruction of plastic bags: built in to Global Fund grant the building of incinerators.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:							<i>(World Malaria Report)</i>
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Request made for AMP support in grant negotiation, AMP identifying TA provider for Q3 mission

DRC:

Population at risk of malaria in DRC :							<i>67,730,000 (World Malaria Report, 2012)</i>
Required LLINs :							
							<i>37,627,777</i>
LLINs imported into the country three years prior to update :							<i>30,803,765 (AMP Net Mapping Project)</i>
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
Totals	N/A	35,000,000	19,094,251	13,445,599			N/A

Ongoing issues:

- First two provincial level distributions are underway in Maniema and Kasai.
- Finished all previous distributions within current Global Fund grant
- Applying for NFM round 2 starting early next year
- Need to follow up on plans for reporting on coverage post-distribution

Ghana:

Population at risk of malaria in Ghana :		25,000,000 (World Malaria Report, 2012)					
Required LLINs :		13,888,888					
LLINs imported into the country three years prior to update :		15,780,153 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Door-to-door stand alone hang up campaigns completed in 2012	13 million		0			03.04.13
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Update on September 20th AMP conference call:

- Ghana will use mobile app to support HH registration
- The mobile app is 60% complete and should be 100% complete by the end of this week.
- A two-day meeting has taken place to discuss macro plan
- 4 sub-committees have been formed
- A draft campaign action plan will be circulated next week.
- Marcy is providing distance TA from AMP
- VectorWorks is providing both in country and distance TA support.

Ongoing issues:

- Planning for the mass campaign is behind schedule.
- Plan to distribute 15.7 million LLINs between Jan – Nov. 2018
- Distribution will take place over two phases Jan – May 2018 and July – November 2018
- Plan a pilot distribution in October or November 2017 in two districts
- Nets arrive in country in two phases mid-October 2017 and July 2018
- Storage planning at central level then on to region.
- No formal campaign planning committee but working on a planning retreat
- Will use a mobile app to support HH registration and tracking of LLINs

Liberia:

Population at risk of malaria in Liberia :		4,130,000 (World Malaria Report, 2012)					
Required LLINs :		2,294,444					
LLINs imported into the country three years prior to update :		2,896,136 (AMP Net Mapping Project)					
Distributio	Scale of	# LLINs	# LLINs	LLIN gap	Budget gap	Technical	Date of

n channel	distributio n	needed per distributio n channel	available per distributio n channel	per distributio n channel	per distributio n channel	assistance requested with date per distribution channel	most recent update
Mass distributio n	Planned country wide mass distribution (last quarter of 2014)	2,195,796	1,159,089 GF 289,280 surplus from routine LLINs	169,726		Logistics and Implementatio n TA	09.10.1 3
ANC			577,700 USAID-PMI				
EPI							
Totals	N/A	2,195,796	2,026,069	169,726			N/A

Update September 20th AMP conference call:

- Country is planning / working towards a distribution in March 2018
- The plan will be all counties in the country distribute at the same time over a 10-day period.
- The LLIN distribution strategy is 1 LLIN per 2 people to a maximum of 3 LLINs per HH
- The country level communication team has developed a District and Community level communications plan. This plan has been send to AMP (Marcy and Greg for review).
- Country needs to seek partner funding support to finance communications plan as there is a funding gap at country level.
- National elections will take place October 10th. Work is ongoing to ensure a peaceful lection period and process.

Ongoing issues:

- Nets arrive in December
- Need weekly order updates from IDA.

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Totals							

Ongoing issues:

- Distribution is on track for late November.
- Problem with production of vouchers (not enough produced) but issue is being addressed

Mozambique:

Population at risk of malaria in Mozambique:				<i>25,800,000 (World Malaria Report, 2014)</i>			
Required LLINs :				<i>14,333,333</i>			
LLINs imported into the country three years prior to update :				<i>11,784,524 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity TBC)				
EPI							
Totals	N/A						N/A

Ongoing issues:

- As with CAR are working to improve accountability of the last mile in supply chain between most proximate storage site and team of volunteers doing HH distribution
- Idea is to have mobile warehouses
- Volunteers take LLINs from mobile warehouses via a supervisor. Will require signed paperwork by volunteer, supervisor and warehouse manager.
- VectorWorks and Mozambique NMCP are working on a pilot school based distribution.
- Will be a small-scale pilot between mass distributions.

- 25,000 LLINs per year for two years
- Waiting for confirmation from MoH on programme
- Baseline end of Oct / early November 2017
- 1st distribution March 2018 the second in March 2019
- Will have distribution and control district for evaluation purposes

Nigeria:

Population at risk of malaria in Nigeria :				<i>162,000,000 (World Malaria Report 2012)</i>			
Required LLINs :				<i>90,000,000</i>			
LLINs imported into the country three years prior to update :				<i>37,915,945 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC - 2 LLIN/HH rolling state by state countrywide)started in May 2009 – completed in May 2013)	64,064,949	57,773,191 distributed from 2009 to 2013 (90.2% of the total National target.)	4,442,853	Operational costs for 27 million LLINs		04.09.13
ANC			33 million nets available for routine distribution in 2013				
EPI							
Totals	N/A	72 million	51,703,880	4,442,853			N/A

Ongoing issues:

- AMP service contract is in place with Global Fund PR CRS
- Campaign timelines in the 5 GF states, the one for Adamawa is not yet out.
- Edo - 2 July - 29 Aug (IP - CRS - paper based)
- Osun - 16 July - 12 Sept (IP - SFH? - paper based)
- Kwara - 23 July - 11 Sept (IP - CRS - Technology)
- Ondo - 17 Sep - 7 Nov (IP - CRS - Technology)
- Imo - 17 Sept - 7 Nov (IP - CRS - Technology)
- Request received from NMEP for support on the development of implementation guidelines to revise them for complex settings state with a focus on Adamawa.
- Postponement of campaign in 2 states
- Adamawa microplanning should be ending today

- Waiting for NMEP to provide status of distribution in emergency states. Last update was that nets have reached state capital.

Pakistan:

Population at risk of malaria in Pakistan:		<i>147,773,000 (World Malaria Report, 2013)</i>					
Required LLINs :		<i>26,599,140</i>					
LLINs imported into the country three years prior to update :		<i>3,338,948 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- CMA scheduled soon
- Service contract between AMP and DMC Pakistan is in place

Sierra Leone:

Population at risk of malaria in Sierra Leone :		<i>6,000,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>3,333,334</i>					
LLINs imported into the country three years prior to update :		<i>4,195,850 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC – June 2017	4.18 million				Logistics	18.08.16
ANC							
EPI							
Totals	N/A	4.18 million					N/A

Ongoing issues:

- Sierra Leone conducted an integrated 2017 campaign tied to the biannual mother-child health weeks. The interventions, vitamin A and albendazole targeting children under five years of age, were integrated

with the universal coverage LLIN distribution. The strategy for LLINs was 1 net for 2 people, with a maximum of 3 nets per household.

- Distribution is completed
- NMCP to present on results in an upcoming AMP call

Tanzania:

Population at risk of malaria in Sierra Leone :					<i>(World Malaria Report, 2012)</i>		
Required LLINs :							
LLINs imported into the country three years prior to update :)							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						CMA	26.01.17
ANC							
EPI							
Totals							

Ongoing issues:

- During the course of 2016, Vectorworks has implemented, in collaboration with Tanzania’s NMCP, a school-based LLIN distribution program in 7 of the 26 regions of the country. The SNP4 program covered 5,231 schools with a total of 1,153,955 LLINs distributed.
- Vectorworks is now planning to conduct a commodity management assessment (CMA) of the SNP4 supply chain in order to document the level of accountability and transparency achieved in the management of the LLINs from point of entry to distribution to beneficiaries, specifically to:
 - o Verify that adequate tools and procedures were used for proper tracking of LLINs and control of the supply chain (receiving, warehousing, transport and distribution of the nets).
 - o Verify the existence of clear and complete “audit trails” for the nets: a series of documents (waybills, stock sheets, inventory control cards, tally sheets) recording each step in the transport, storage and distribution of the nets.
 - o Verify the proper filing and quality of supply chain tracking tools. Document the extent to which reports are complete and reliable (supported by corresponding waybills, stock sheets, inventory control cards and tally sheets).
- AMP was requested to provide TA for the development of a CMA package and training of a local firm to conduct the CMA field work and produce a report outlining detailed findings, including recommendations for improvement of the logistics systems if/where needed.
- Continued meetings last week with entities involved in the SNP4 supply chain to finalize the gathering of all information and data required for the development of the CMA tools, SoPs and CMA report format.
- Meeting last Friday with the representatives of the firm contracted to carry out the CMA in order to review all the data and information obtained thus far and to introduce the basic principles on which the CMA data collection tools will be developed
- Development of the CMA data collection tools and drafting of the CMA SoPs over the course of last weekend. Development of the tools posed some particular challenges as the SNP4 supply chain structure and management tools differ in many aspects from normal/standard setup and procedures.
- Beginning of the training (of the contracted firm) on Monday and Tuesday (today).

Togo:

Population at risk of malaria in Togo :				6,150,000 (World Malaria Report, 2012)			
Required LLINs :				3,416,667			
LLINs imported into the country three years prior to update :				3,009,135 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14
Continuous distribution	All routine services interrupted since 2011		Possible surplus from 2014 mass campaign if Lomé is not covered		Funds for continuous distribution available in R9 grant but no disbursement to date		
ANC							
EPI							
Totals	N/A	3.9 million	3.970.624	0			N/A

Ongoing issues:

- The campaign supply chain and management structure breakdown divides the country into 6 regions, 40 districts, 719 Health Centres and 2,491 Distribution points.
- Distribution of LLINs to the population originally planned for end of June was reprogrammed to end of July, early August and finally September 20 to 24th due to delays in:
 - o LLINs arriving in country,
 - o procurement of materials for household registration delayed,
 - o awarding of contract for transport from District to Distribution Points (Estimated August 25th)
 - o re-programming quantification strategy for distribution due to deficit for sleeping spaces.
- After analysis of possible quantification scenarios for LLIN distribution, distributing nationwide according one LLIN per 2 people was proposed to the CNO August 25th and to the Minister of health on August 28th
- At a meeting with the Minister of Health August 31th to further review options the possibility was proposed of splitting the distribution into 2 phases. If nets are distributed according to what is written on coupons ie 1 per sleeping space part of the country has to wait for a 2nd phase distribution in 6 to 8 months while the 825 000 gap is procured.
- The option chosen is distributing in September according to sleeping spaces in all districts other than the Lome Urban area was chosen. A second distribution for the Lome urban area will be programmed in 2018 when the LLINs will be available.
- The 350 contracted personnel for data entry of all the vouchers as agreed to by AMF and the Togo government has been encountering organisational problems and delays. All data for the 105 % of the AMF supplied distribution areas is done. The raw data still has to be cleansed and integrated into one package before sending to AMF.

- Togo internet providers have not been able to provide a high speed fibre optic internet connection to the data entry local to permit using the AMF data management program. The PR had data operators use their individual computers and a NMCP data entry program. Assembling data from the different sources has been a major headache and reason for the delays.
- Information received at end of day announces protest marches by opposition parties on March 19th and 20th. If this were to be confirmed it is very probable that the distribution planned for September 20-24 be postponed.

Logistics/supply chain:

- All LLINs were stored in central warehouses in the Lomé area awaiting shipment to District level which started June 15th.
- The Togo armed forces has completed the pre-positioning 85% of LLINS according to micro-planning needs to District level . Wary of using military vehicles during the recent civil disturbances they have been unable to finish positioning the last 15% to the District warehouses.
- All but 3 District have finished positioning of district stocks to Health Centres. Final shipments of the 85 % should be done by September 16th.
- NMCP has mobilised alternate government vehicles to send the final 15 % to the Districts for those health centres close to the district warehouses.
- Positioning only the nets needed for Distribution in all but the 5 districts of Lome Commune and Golfe will leave a balance of 778 096 LLINs to be stored at a government warehouse in Lome till the 825,000 net gap is procured for the second distribution in 2018.

Upcoming events (Planned pending confirmation re political protests)

- September 13th to 19th positioning of LLINs from the 719 Health centres to the 2,491 Distribution Points
- Official launch of the distribution is planned for September 19th Notsé, in Plateau region
- Distribution to population September 20th to 24th
- National and regional supervisors are to carry out a physical inventory of District and Health Centre warehouses to validate stock positions before distribution.
- Physical inventories at HC level are also to be verified after the distribution by supervisors as part of the end process survey.
- A 3 day rapid end process survey after the distribution
- A MIS survey which will identify coverage and usage is being programmed. (in October?)

Uganda:

Population at risk of malaria in Uganda :		34,550,000 (World Malaria Report, 2012)					
Required LLINs :		19,194,444					
LLINs imported into the country three years prior to update :		12,480,685 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1	19.64 million	11,653,054 (11,003,05	4 million		Implementation	03.04.13

n	completed – May 2010-January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013		4 from GFATM Rd7 Phase II and 650,000 from USAID/PMI)				
ANC	PMI supported ANC distribution ongoing in approx. 40% of the country						
EPI							
Totals	N/A	19.64 million	11,653,054	4 million			N/A

Ongoing issues:

- LLIN study on PBO LLINs is ongoing. 6 million LLINs distributed in Uganda.
- Evaluation (cross sectional survey) is on track and is being supported by IDRC, London School, Liverpool School
- Final results of evaluation will be available in two years time.
- Net gap of 4 million nets has been filled to be able to complete the campaign
- 5 districts waiting for AMF nets
- Wave 6 scheduled for November and prep activities will be underway soon
- Wave 5 in underway now
- Plan to complete distribution in 2017 and reserve 2 months buffer in 2018.

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							

EPI							
Totals	N/A						

Ongoing issues:

- 3.6 million nets supported by AMF before end of year for distribution. Not a fast start. Still in the planning phase.

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on September 20th AMP call: None

Gambia:

Population at risk of malaria in Gambia:				<i>1,780,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>988,889</i>			
LLINs imported into the country three years prior to update :				<i>1,181,386 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							
Totals	N/A		746,000				N/A

Ongoing issues:

- None

Guinea

Population at risk of malaria in Guinea :				<i>12,132,795 (PMI, 2015)</i>			
Required LLINs :				<i>6,949,395 (2016)</i>			
LLINs imported into the country three years prior to update :				<i>3,502,437 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update

Mass distribution	2016	6,949,395 (2016)		0			17.02.15
Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
Totals	N/A	7,898,786	347,000	0			N/A

Ongoing issues:

- Last mass campaign was held in 2016
- Health facility assessment for routine distribution conducted by VW last week
- Main take aways: majority of time nets are finding a wayback into routine system, but nets are not always successfully distributed through the mass campaigns especially in an urban context

Guinea Bissau:

Population at risk of malaria in Equatorial Guinea:							
Required LLINs :							
LLINs imported into the country three years prior to update:							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Guinea-Bissau implemented a Universal Coverage LLIN distribution campaign planned for an estimated population of 1 821 040. In compliance with the three-year replacement cycle to maintain universal coverage the 2017 campaign is a follow up to the 2014 LLIN universal distribution campaign
- Distribution took place from 21st May to 4th June
- All activities were implemented as planned
- A presentation of results will be shared soon to the AMP partnership
- Campaign planning began with support of AMP in late January/early February. Follow up support from AMP for logistics and implementation also went a long way to manage the process of campaign planning
- Most challenges that were met kept repeating themselves such as lack of technical support and struggle with capacity and human resources.

- Challenge in identifying and recruiting volunteers at community level for HH registration and distribution. Needed to have lists of people validated and sent through to a mobile server for payment – difficulties in managing this to get info from district to central level. Because we could not use mobile money, this led us to have rent over 12 vehicles over 2 months which placed heavy burden on the budget. Had to continuously make revisions to the budget on a weekly basis which was also a challenge.
- Challenges in positioning of nets from health centers to distribution points, there were a lot of transportation challenges that delayed nets reaching distribution points at the time of the campaign. Needed to do a mop up at end of campaign to make up for this.
- Monitoring of HH registration was done by an independent research center
- Over 2 million people reached.
- Planning to do post campaign impact survey with access and use results. Should be able to compile these results with campaigns in 2011 and 2014. Results should be available by end of first trimester of 2018.

Mali:

Population at risk of malaria in Mali :				<i>15,880,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>8,822,222</i>			
LLINs imported into the country three years prior to update :				<i>5,888,050 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13
Continuous distribution				695,126			
ANC							
EPI							
Totals	N/A	8.67 million	4.5 million	5,168,927	7,981,194		N/A

Ongoing issues:

- New Global Fund grant has been signed

Niger:

Population at risk of malaria in Niger :				<i>16,080,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>8,933,334</i>			
LLINs imported into the country three years prior to update :				<i>1,266,562 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution	June 2014 – Dosso April 2015: Southern regions		1.6 million 6.4 million			Support to NFM proposal	23.07.14
ANC							
EPI	Routine distribution through EPI clinics						
Totals	N/A		TBC				N/A

Ongoing issues:

- Plan Niger is Sub Recipient for GF NFM malaria project under CRS as Principal Recipient.
- Distribution with the MoH bed nets in 3 regions (Diffa, Dosso and Tilabery) was completed early June
- Went globally well
- A total of 3,566,026 nets are available (1,766,026 from GF and 1,800,000 from MoH) was distributed
- Working now on the report

Senegal:

Population at risk of malaria in Senegal : <i>(World Malaria Report, 2012)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update : <i>(AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Local consultant in country - Moussa NDour: 1st February-30th September 2016
- Distribution in phase 2 is underway
- About half the districts in each region are complete as of Monday
- For phase 3 the coordination committee met on Friday and spoke of recommendations from last AMP mission. They are going ahead with training activities for phase 3 in regions
- Timeline for phase 3 should be revised to avoid delays in activities and overlapping of certain activities and to apply lessons learned from phase 1 and 2 around HH registration.

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on September 20th AMP call: None

Cameroun:

Population at risk of malaria in Cameroun :				22,250,000 (World Malaria Report, 2014)			
Required LLINs :				12,361,111			
LLINs imported into the country three years prior to update :				1,537,744 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC March 2015	12,322,059	12,322,059 (GF)	0		Implementation and Logistics	24.03.2015
ANC							
EPI							
Totals		12,322,059	12,322,059	0			

Ongoing issues:

- Focus on pulling out lessons learnt from last campaign during upcoming AMP mission
- Not sure yet on design of strategy for next campaign
- Timelines are tight as nets arrive early January so logistics training needs to happen soon.
- With support from the Global Fund, IFRC as PR has supported distribution of more than 1 million nets in RS 1,2 and 3.
- RS 4, 5 and 6 are still to be covered. Small populations hard to reach
- Last 22'000 nets going out to region sanitaire 4 on border with Sudan/Chad
- Finalising the extension of the malaria grant for completion of mass distribution in most difficult to reach areas of the country - 2 mil bed nets for mass distribution and expansion of routine services
- Country is finalising a malaria indicator survey and data is being cleaned. Results in a month and country will provide presentation of results
- Next mass distribution will start first quarter of 2017

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:				(World Malaria Report, 2014)			
Required LLINs :							
LLINs imported into the country three years prior to update:				(AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP to provide TA at grant development stage – Q3/Q4 support planned through CRSPC

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :			720,000 (World Malaria Report, 2012)				
Required LLINs :			400,000				
LLINs imported into the country three years prior to update :			52,000 (AMP Net Mapping Project)				
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13
ANC							
EPI							
Totals	N/A	433,000	449,226	0			N/A

Ongoing issues:

- 35,000 LLINs in a Keep Up campaign
- All primary schools on Bioko island (6- 14 years of age)
- Trained all teaches
- Pre-test / Post Test
- 2018 planning a mass distribution
- IRS teams are training LLIN ownership
- August MIS
- Bioko Island top up distribution of 10,000 LLINs completed early August in high incidence communities
- Larger school based distribution is on hold and won't be underway until January 2017
- Donation of 54,000 nets to be distributed on mainland is currently waiting in port

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on September 20th AMP call: None

Kenya:

Population at risk of malaria in Benin				9,662,685 (2013 population census)			
Required LLINs :				5,368,158			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign in 23 counties		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							
Totals	N/A		12.6 million	0			N/A

Ongoing issues:

- Massive gaps still exist for 2017

South Sudan:

Population at risk of malaria in South Sudan:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Completed distribution in 2 states
- Other state to be completed by end of September
- 120,000 nets looted in July, and think there may be another 500,000 at risk.
- The rest of the stocks are in a secured compound in Juba

- PSI has found 11 local partners to work with
- Malaria is the top cause of morbidity in IDPs and non-conflict affected areas (see attached WHO surveillance bulletin).
- Malaria cases in Bentiu PoC and Malakal PoC exceeded expected levels in the week. Response:
 - o Bentiu POC – PSI has completed the distribution of LLINs in the POC site. Last week also sent RDTs and ACTs to UNICEF who are on the ground to help with any response. With this, we expect the Malaria situation to be contained.
 - o Malakal POC – Due to challenges of insecurity, we were not able to deliver the LLINs by road. We are engaging constantly with the Logistics Cluster for support in Airlifting the LLINs.
- An “expedited” distribution process has been developed based on food distributions. This means that we register and issue nets immediately.

Sudan:

Population at risk of malaria in Sudan :		37,970,000 (World Malaria Report, 2014)					
Required LLINs :		21,094,444					
LLINs imported into the country three years prior to update :		9,040,385 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015
ANC			122,000				
EPI							
Totals							

Ongoing issues:

- LLIN tracking system report based on experience in Sudan has been finalised. Will be distributed at AMP meeting in print and shared through the AMP website

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on September 20th AMP call: None

Madagascar:

Population at risk of malaria in Madagascar :		19.176.420					
Required LLINs :		12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)					
LLINs imported into the country three years prior to update :		11,236,039					
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		n channel	distributio n channel	n channel	n channel	with date per distributio n channel	update
Mass distribution	92 districts	10,653,567	10,653,567			No	18.09.2015
ANC	92 districts	1,678,457	354,727	1,323,730	4,633,055		
EPI	92 districts						
Social Marketing	92 districts	300,000		300,000	990,000		
Totals		12,632,024	11,008,294	1,323,730	5,623,055		

Ongoing issues:

- 2018 campaigns are not yet funded
- GF current grant does not integrate 2018 campaign and most current GF grants are ending end 2017.
- More TA will be needed to conclude the current grant's campaign.
- Would be useful if the Global Fund could join a call to update us on how many countries are ending grants in 2017 and how concept notes will be done for 2018. Get an update on NFM 2.
- AMP to ask Susie Nassr to join an upcoming call with an update on the above
- WHO GMP has sent 10,000 USD to NMCP to start developing and printing HH malaria protection cards lolling example of EPI and test them in 2 districts for replenishment purposes where people can use this card to renew LLIN ownership after the campaign last year.
- Ideas and collaboration within AMP are most welcome
- There is no funded evaluation of this project yet. The protocol is attached to the minutes of this week's call for more information.
- Contacts: Stefan Hoyer/WHO hoyers@who.int and Charlotte Eddis/PSI ceddis@psi.org

Malawi:

Population at risk of malaria in Malawi :		<i>15,400,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>8,555,556</i>					
LLINs imported into the country three years prior to update :		<i>9,040,385 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
ANC							
EPI							
Totals	N/A	800,000					N/A

Ongoing issues:

- No update.

Swaziland:

Population at risk of malaria in Swaziland :				337,000 (World Malaria Report, 2012)			
Required LLINs :				187,223			
LLINs imported into the country three years prior to update :				91,725 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						BCC	03.04.13
ANC							
EPI							
Totals	N/A						N/A

Ongoing issues:

- Need to follow up with the country after communication mission last year to see how far they have come with recommendations and plan next phase of support
- Swaziland is currently working towards elimination
- NMCP and AMP TA provider have reviewed previous communication strategic plans aimed at the community at large.
- NMCP and AMP TA provider are reviewing the acceptance of interventions
- Will work on outreach via health workers in rural health areas. Will focus on population travelling through Swaziland mainly from Mozambique
- Are looking at a plan to have malaria prevention meeting with both traders that travel to boarder countries and Mozambique population in Swaziland
- Working to enhance communication activities in high burden areas via the creation of malaria elimination committee meetings
- Looking at targeting the transport industry with IEC materials for lorry drivers.
- Messaging to travellers to take precautions when they travel to Mozambique
- Will pass messages on malaria prevention in schools, churches, mosques.
- The programme is working on the concept note for the NFM to be submitted by June 15th - the concept note is now close to final, but they are still revising the health promotion section.
- They have just finished data collection in the field for the KAP survey which they are conducting
- Just from being in the field even though analysis has not been done yet, the team have clearly observed that nets are not being used. There is low risk perception because of the low malaria disease burden in the country
- In their NSP, nets have not been included and the Global Fund (whose team is currently in-country) agree that they should not be
- However, there are nets that were procured last year which had not yet been distributed. The plan with those was to replace/replenish the old nets. Now Global Fund has given the Programme the go-ahead to distribute them
- The exercise may commence beginning of the malaria season round September or so
- These will probably be the last batch of nets
- The strategy will then be to focus on IRS, environmental management etc.
- The plan is still to promote usage as there are nets currently awaiting distribution.

ASIA PACIFIC

Asia Pacific country updates provided on September 20th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2017						10.10.16
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- PSI has made a request for TA for 2017 Haiti campaign
- AMP has reached its maximum capacity from now until the end of the year and it is possible that no TA providers may be available to support this request unfortunately.

Indonesia:

Population at risk of malaria in Indonesia :				<i>51,900,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>28,833,333</i>			
LLINs imported into the country three years prior to update :				<i>8,192,770 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- No update.

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :		<i>7,011,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>3,895,000</i>					
LLINs imported into the country three years prior to update :		<i>3,464,400 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- 1.2 million nets from AMF for 2017
- 1.6 million nets from AMF for 2018
- Looking to shift to school based distributions. Would like help assessing this.