

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

AMP Conference call minutes: www.allianceformalariaprevention.com

27th September 2017

Dial-in number: +1-213-787-0529
USA toll-free: 888-808-6929
Access Code: 3904916

If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org

Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your update at the start of an upcoming AMP conference call.

Agenda – September 27th AMP conference call

Chair : Jason Peat
Rapporteur : Melanie Caruso

- Introductions
- Review of minutes from last week's AMP conference call
- Country Updates
- Working Group Updates
- AOB

Next conference call: Wednesday, 4th October 2017 10:00 EST, 14:00 GMT / UTC, 16:00 CET

Participants:

AMF:	Peter Sheratt
AMP participants:	Melanie Caruso, Greg Pirio, James Ssekitooleko, Jean-Marc Grégoire
BASF:	Alex Heimsch
Buy a Net:	
CDC / PMI:	David Gittelman
CRS:	
Disease Control Technologies:	
Global Health Partners:	
IFRC:	Marcy Erskine
Independent participants:	Kevin Starace
Intelligent Insect Control:	
IPHA:	
JC Flowers Foundation:	
JHU Centre for Communications:	Andrea Brown, Hunter Harig, Sean Blaufuss, Danielle
JSI:	Chris Warren
MCDI:	
Milliner Global Associates:	John Milliner
Nets for Life:	
PLAN Canada:	



For additional information:

www.allianceformalariaprevention.com
and allianceformalariaprevention@gmail.com

PSI:
 Real Relief Health: Annette Braae
 Rotarians Action Group on Malaria: Drake Zimmerman
 Sumitomo:
 Tana Netting:
 UNICEF:
 UN Foundation:
 USAID / PMI: Lilia Gerberg, Mary Hadley(USAID Burundi)
 VF: Naomi Buhn
 WHO: Stefan Hoyer
 World Vision:

General updates:

- **AMP Conference Call Line:** Drake Zimmerman from Rotarians Action Group on Malaria (RAM) gave an update on the AMP conference call line. Drake has identified a conference call service which will allow AMP to keep the same dial in number and access codes but will also provide the possibility of Webinar and Video Conferencing.
- Drake covers the costs of AMP's annual conference call line as a personal contribution to AMP. Thank you Drake!

AMP working group updates:

Country support working group:

Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org

AMP tools

- VectorWorks is working with AMP to finalise the Communications briefs and chapter

Current AMP TA missions :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
CAR	Implementation	IFRC	September/October 2017
Pakistan	CMA	AMP	October 2017

Planned AMP TA missions 2017 :

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Implementation, Communications and Logistics	AMP	Continuous 2017
Congo Brazzaville	Grant planning	TBD	October 2017
Djibouti	Implementation	TBD	Q3 2017
Nigeria	Implementation and Communications	AMP/IFRC	Continuous 2017

Mauritania	Implementation and Logistics	GF	Continuous 2017
Mozambique	Implementation and Logistics	AMP	Continuous 2017 Continuous 2017
Liberia	Implementation, Logistics and Communication	AMP	Continuous 2017
Somalia	TBD	TBD	TBD
Sudan	TBD	TBD	TBD

Completed AMP TA support (distance and in-country) in 2017:

Country	Type of technical support requested from AMP	Partner / Funding source	Mission dates
Benin	Logistics Implementation Surge Logistics Logistics Implementation	AMP AMP AMP AMP AMP	March 2017 March/April 2017 March/April 2017 April/May 2017 June 2017
Burkina Faso	Implementation Logistics	ALMA UNOPS	June 2017 June 2017
Burundi	Logistics Logistics Implementation Implementation/Logistics Implementation/Logistics	ALMA AMP AMP AMP AMP	March 2017 May 2017 July 2017 August 2017 September 2017
CAR	Logistics Implementation Implementation	IFRC IFRC IFRC	March 2017 May 2017 July 2017
DRC	Implementation Implementation	PSI PSI	February 2017 March 2017
Guinea Bissau	Implementation Logistics	AMP UNDP	January 2017 April/May 2017
Liberia	Logistics Implementation (x2) Communications	AMP	May 2017
Mauritania	Logistics Implementation Logistics Communication Implementation Logistics	SENLS SENLS SENLS SENLS SENLS SENLS	March/April 2017 May/June 2017 May/June 2017 May/June 2017 August 2017 August 2017
Mozambique	Logistics Implementation	AMP AMP	February 2017 June 2017
Nigeria	Implementation Implementation Implementation	AMP CRS AMP	February 2017 April/May 2017 June 2017
Sierra Leone	Implementation (x2) and Logistics Logistics	AMP NMCP	January 2017 March 2017
Tanzania	CMA	VectorWorks	January 2017

Togo	Logistics Logistics/Implementation	AMP AMP	February 2017 August/September 2017
Total # of countries supported by AMP in 2017 (in-country):		13	

Emerging issues working group:

Co-chairs: Joe Lewinski – PSI jlewinski@psi.org ; Caroline Desrousseaux VF - cde@vestergaard.com)

- No update

Monitoring, Operational Research, and Evaluation (MORE) working group:

Co-chairs: (David Gittelman - CDC/PMI dmg1@cdc.gov and Elizabeth Ivanovich UNF - eivanovich@unfoundation.org ; Mame Birame – USAID/PMI Senegal mbdiouf@usaid.gov)

- Containerized delivers and storage AMP guidelines: received feedback and to be compiled for further dissemination

Net mapping project working group:

Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com

- Preparing Q3 mapping which should be ready late October

AMP ‘ACTIVE COUNTRIES’

Countries where AMP is currently providing technical assistance via in-country missions or distance support.

AMP ‘Active Countries’ updates provided on September 27th AMP call: Burundi, CAR, Ghana, Liberia, Mozambique, Nigeria, Pakistan, Togo, Uganda

Angola:

Population at risk of malaria in Angola :					19,600,000 (World Malaria Report, 2012)		
Required LLINs :					10,888,888		
LLINs imported into the country three years prior to update :					4,850,646 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Phased approach by province – 1LLIN/2 people - 2013	11,700,000	7,484,312	3,669,125		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	11,700,000	7,484,312	3,669,125			N/A

Ongoing issues:

Three phases of LLIN distribution are planned. Country is currently considering delaying Phase II and Phase III to May 2018. No decision on this proposed delay has been taken

Benin:

Population at risk of malaria in Benin				<i>10,328,934 (2014 population)</i>			
Required LLINs :				<i>5,738,297</i>			
LLINs imported into the country three years prior to update :				<i>4,845,882 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>National universal coverage replacement campaign</i>	<i>5,738,297</i>	<i>6,050,272 (GF 5.245.272, USAID 280.000)</i>	<i>0</i>		<i>Logistics and longer term coordination</i>	<i>16.07.14</i>
ANC							
EPI							
Totals	N/A	<i>5,738,297</i>	<i>6,050,272</i>	0			N/A

Ongoing issues:

- Plans for phase 2 are detailed as follows :

Activités Majeurs	Dates
Formation des formateurs	29 Août au 1er septembre
Identification des dénombreurs	5 au 10 Septembre
Formation des statisticiens	4 au 10 septembre
Formation des journalistes	4 au 10 septembre (différents acteurs)
Formation des superviseurs de proximité et dénombreurs	11 au 14 septembre
Convoyages des outils de dénombrement vers les ZS	Juste après la formation des formateurs
Dénombrement des ménages	15 au 24 septembre
Supervision de l'activité de dénombrement	Idem (15 au 24 septembre)
Monitoring /Evaluation rapide de la campagne de dénombrement	Idem (15 au 24 septembre)
Synthèse du dénombrement	25 au 30 septembre
Formation logistique des zones au niveau	2 au 4 octobre
Convoyages des outils de distribution vers les ZS	Juste après le dénombrement des ménages (autres acteurs impliqués)
Vérification des disposition logistiques	5 au 14 octobre
Convoyages des MIILD aux Arrondissements	5 au 14 octobre
Formation des distributeurs	16 au 17 octobre
Lancement distribution	18 octobre

Distribution des MIILD	19 au 22 octobre
Incitation d pour la 2ème phase	23 au 29 octobre
Evaluation au lendemain	31 au 5 novembre

Burkina Faso:

Population at risk of malaria in Burkina Faso				10,328,934 (2014 population)			
Required LLINs :				5,738,297			
LLINs imported into the country three years prior to update :				4,845,882 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Team coming to Geneva for grant negotiations with the GF on the 3rd week of September at which the AMP team has been asked to join
- 2 AMP TA providers assisted in country working on the planning for the 2019 campaign
- In process of negotiating the submission to the Global Fund

Burundi:

Population at risk of malaria in Burundi :				6,690,000 (World Malaria Report, 2012)			
Required LLINs :				3,716,667			
LLINs imported into the country three years prior to update :				4,433,813 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC 1.8 ratio Feb/March 2014	5,165,200	5,158,410	6,790		Implementation , Logistics	03.04.13
ANC							
EPI							
Totals	N/A	5,165,200	5,158,410	6,790			N/A

Update on September 27th AMP conference call:

- Sitrep attached to the minutes of this week's call
- Burundi has implemented a LLIN mass distribution campaign and distributed over 6 million nets to a registered population of 11,477,801.
- PNILP and CARITAS Burundi are co-PRs in managing the GF financed campaign.
- AMP consultants in country: Arrived on Sep 11 for a second mission; Departed on Sep 26, 2017
- Priorities of the current mission:
 - Accompany the preparation and observe distribution implementation;
 - Review and monitor the Communication and Social Mobilisation activities;
 - Mission reporting.
- Overall campaign planning and implementation:
 - National distribution implemented on September 18 - 23, 2017;
 - Debriefing meeting with PNILP and Caritas Burundi;
 - Debriefing meetings with USAID;
 - Short exchange meeting with the LFA to share initial observation of the distribution.
- Initial observations after 2 distribution days;
 - National distribution is now complete; Distribution extended one day for a total of 6 days;
 - Fortunately, late distribution occurred ahead of heavy rain and likely not affect the coverage;
 - I observed distribution in 46 sites: urban Bujumbura and 2 urban and rural provinces: Buabanza and Muramvya;
 - Every Distribution Point had 2 police man/women presence that helped with crowd control;
 - Overall successful campaign - No incident reported and coverage prediction is around 90%;
 - Congrats to PNILP and Caritas Burundi Teams for their commitment and hard work.
- On technical implementation side, however, initial observation includes:
 - Too many advanced sites depending on transport and supply from fixed site;
 - Stock ruptures, late net arrival at DPs and too slow supply of advanced sites particularly in difficult access rural area;
 - Too many layers of supervisors but supervision remain weak; Supervision not seen in rural outreach sites;
 - Last minute change of supervision staff did not help with quality of supervision; These last minute nominated staff did not receive distribution or campaign training;
 - Very few visibility materials used;
 - Many people collecting nets on behalf of multiple households;
 - Distribution teams are sufficient in numbers but would have benefitted from supervisor coaching on crowd management, space management and distribution process;
 - It is a clever idea to have use a registration book assigned to each registrator instead of registration sheets.
 - The serial number on the coupon is not taken as a main element in the registration book.
 - This procedure of checking ID by name first instead of the coupon serial number creates inconvenient situation of slow ID verification and distribution process;
 - Most distribution teams decided to collect the coupon and call people. This practice, particularly in crowded sites, has created delays of distribution and confusion.
 - HHs that have lost coupon or unregistered were told to comeback on last day of distribution. Unclear how this has been resolved;
 - Excellent initiative not to import net in ballots and not packaged in plastic bags. Therefore, no plastic bags given to beneficiaries and good waste management observed on sites. It is not clear however, on what to do with current packaging plastic waste
 - Weak lobby and communication from the national level; The campaign lacked inauguration by important authorities and could have benefitted from a better media visibility;
 - Weak or no communication at distribution points; Only few sites had a demonstration net installed; Use of megaphone would have been helpful to organize and control the crowd;

Central African Republic (CAR):

Population at risk of malaria in CAR :					4,490,000 (World Malaria Report, 2012)		
Required LLINs :					2,494,445		
LLINs imported into the country three years prior to update :					162,870 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 phase 2 rolling distribution according to security situation	2.2 million	2.2 million GF R8 phase 2	0		Micro planning	30.04.2014
ANC							
EPI							
Totals	N/A	2.2 million	2.2 million	0			N/A

Update on September 27th AMP conference call:

- Initially set the launch date for 25th September but can't meet that timeline – reset for 3rd October
- Delays in getting approvals and materials to start packaging
- Finalising materials and data collection forms
- Payment system for Bangui needs to be revised due to security context for payment of 3000 people
- Met with transporter to discuss concept of mobile warehouses: complicated operation. Contingency plan to be able to deploy more vehicles if things are slowing down
- 90 training session for volunteers – currently working on training plans
- Organise the advocacy meeting now that materials have arrived
- Not started yet working on regions: 18 micro plans to be reviewed
- Question on whether IFRC continue distribution in high risk regions in the interior with change of IFRC as PR to GF malaria grant

Chad:

Population at risk of malaria in Tchad :					11,410,000 (World Malaria Report, 2012)		
Required LLINs :					6,338,889		
LLINs imported into the country three years prior to update :					8,577,547 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 TFM to cover 9 regions out of 11	8,177,640	8 151 792	146 943			03.04.13

Continuous distribution	2013 routine distribution only		762,941				
ANC							
EPI							
Totals	N/A	8,177,640	7,148,020	1,792,561			N/A

Ongoing issues:

- The 3rd Chad Universal Coverage LLIN distribution campaign started in January 2017. 1st in 2011 and 2nd in 2014.
- Estimated 2017 campaign target population of 9,428,950/1,571,492 HHs living in 12 of the country's 23 regions.
- 6,582,600 LLINs (including a buffer stock of 1 million) LLINs were procured
- The 2017 campaign is implemented in 5 phases as per table below
- Gap dropped significantly down to about 225'000 net gap for 2 regions – solutions could be to roll back nets from refugee settings and get government to donate additional nets
- Destruction of plastic bags: built in to Global Fund grant the building of incinerators.

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville: <i>(World Malaria Report)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Request made for AMP support in grant negotiation, AMP identifying TA provider for Q3 mission

DRC:

Population at risk of malaria in DRC : <i>67,730,000 (World Malaria Report, 2012)</i>							
Required LLINs : <i>37,627,777</i>							
LLINs imported into the country three years prior to update : <i>30,803,765 (AMP Net Mapping Project)</i>							
Distribution channel	Scale of distribution	# LLINs needed per distribution	# LLINs available per	LLIN gap per distribution	Budget gap per distribution	Technical assistance requested	Date of most recent

		channel	distribution channel	channel	channel	with date per distribution channel	update
Mass distribution	Rolling region by region – 2010-2012	35 million	19,094,251	13,445,599	2.3 million\$		03.04.13
ANC							
EPI							
Totals	N/A	35,000,000	19,094,251	13,445,599			N/A

Ongoing issues:

- First two provincial level distributions are underway in Maniema and Kasai.
- Finished all previous distributions within current Global Fund grant
- Applying for NFM round 2 starting early next year
- Need to follow up on plans for reporting on coverage post-distribution

Ghana:

Population at risk of malaria in Ghana :		<i>25,000,000 (World Malaria Report, 2012)</i>					
Required LLINs :		<i>13,888,888</i>					
LLINs imported into the country three years prior to update :		<i>15,780,153 (AMP Net Mapping Project)</i>					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	<i>Door-to-door stand alone hang up campaigns completed in 2012</i>	<i>13 million</i>		<i>0</i>			<i>03.04.13</i>
ANC							
EPI							
Totals	N/A	13 million		0			N/A

Update on September 27th AMP conference call:

- Upcoming mass campaign: About 2 weeks ago VectorWorks hosted mass campaign planning workshop during which sub committees were formed and tasked with roles and responsibilities.
- Action plan for campaign is being worked on with a final draft needed by end of this week
- NMCP in process of developing a mobile app for the campaign to support HH registration
- Campaign delayed about 1 month: pilot was supposed to happen in October but now probably delayed to mid-November because of delays in tablet procurement.
- AMP supporting with development and review of action plans

Liberia:

Population at risk of malaria in Liberia :				4,130,000 (World Malaria Report, 2012)			
Required LLINs :				2,294,444			
LLINs imported into the country three years prior to update :				2,896,136 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Planned country wide mass distribution (last quarter of 2014)	2,195,796	1,159,089 GF 289,280 surplus from routine LLINs	169,726		Logistics and Implementation TA	09.10.13
ANC			577,700 USAID-PMI				
EPI							
Totals	N/A	2,195,796	2,026,069	169,726			N/A

Update September 27th AMP conference call:

- Country is planning / working towards a distribution in March 2018
- The plan will be all counties in the country distribute at the same time over a 10-day period.
- The LLIN distribution strategy is 1 LLIN per 2 people to a maximum of 3 LLINs per HH
- The country level communication team has developed a District and Community level communications plan. This plan has been sent to AMP (Marcy and Greg for review).
- Country needs to seek partner funding support to finance communications plan as there is a funding gap at country level. Underestimation made in terms of communications needs.
- National elections will take place October 10th. Work is ongoing to ensure a peaceful election period and process.
- Set a date of 30th September with the GF for submission of macro documents
- Logistics plan needs work and AMP has provided distance support and will have it weekly logistics call tomorrow
- Micro planning to take place in October - no funding mechanism in place to deploy TA to Liberia at his time.

Mauritania:

Population at risk of malaria in Mauritania:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date	Date of most recent update

			channel			per distribution channel	
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Distribution is on track for late November.
- Problem with production of vouchers (not enough produced) but issue is being addressed

Mozambique:

Population at risk of malaria in Mozambique:				25,800,000 (World Malaria Report, 2014)			
Required LLINs :				14,333,333			
LLINs imported into the country three years prior to update :				11,784,524 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Universal 2016-2017	16,207,964	Campaign: 2,800,000 + 200k buffer for Nampula in 2016 ; remainder for distribution in 2017.	0	0 (but TBC with approval of GAC)	Next TA mission TBC but likely for micro-planning (end April)	15.03.2016
ANC			Needs covered by PMI (quantity TBC)				
EPI							
Totals	N/A						N/A

Update September 27th AMP conference call:

- Because of quantification and needs following HH registration, some provinces in second wave have not completed as they did not have enough nets.
- Zambezia province will take nets from Maputo to complete

- Completed engagement meeting and microplanning in next wave of provinces
- Nets from routine to complete the needs: plan B to take ANC net to cover Maputo city
- Working on plans with health authorities in Maputo city
- No implementing partner for Maputo city – team is stretched.

Nigeria:

Population at risk of malaria in Nigeria :					162,000,000 (World Malaria Report 2012)		
Required LLINs :					90,000,000		
LLINs imported into the country three years prior to update :					37,915,945 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC - 2 LLIN/HH rolling state by state countrywide)started in May 2009 – completed in May 2013)	64,064,949	57,773,191 distributed from 2009 to 2013 (90.2% of the total National target.)	4,442,853	Operational costs for 27 million LLINs		04.09.13
ANC			33 million nets available for routine distribution in 2013				
EPI							
Totals	N/A	72 million	51,703,880	4,442,853			N/A

Update September 27th AMP conference call:

- CRS received its PR award notification from the Global Fund in November 2016, followed by a period of negotiations and preparations for start-up, commencing January 2, 2017. The main thrust of this program involves the distribution of over 16 million LLINs across six states – Kwara, Edo, Osun and Adamawa, Imo and Ondo.
- The strategy for the implementation of the replacement campaigns in 2017 will build on the achievements and lessons learned from past campaigns, while introducing new technology to improve efficiency and transparency in line with the 2017 LLIN mass campaign Operational Manual.
- The CRS Cash and Asset Transfer (CAT) platform Operating on the RedRose ONE system and Android phones will be used in some states during the campaigns while the paper-based system will be used in other states and strengthened with ICT4D. These approaches will cover the training periods, household mobilization, LLIN distribution and end process evaluation to register and track beneficiaries, as well as monitor LLIN stock levels and distributions. The ICT4D platform will also be used to track attendees at the various training events and facilitate electronic money payments.

- A pilot phase of the CRS CAT was deployed in Oyun LGA of Kwara State between April 2nd and May 12th 2017, which allowed CRS to learn lessons and replicate to other CAT States during the campaign. During the Oyun LGA pilot, AMP was in-country to provide Technical Assistance in monitoring and evaluation of the pilot.
- CRS and NMEP are also working towards addressing the issue of low net utilization in the communities through a post campaign Social and Behaviour Change Communication (SBCC) activities in 3 states (Kwara, Osun and Edo states). The implementation schedule for the post campaign SBCC activities in the states has been drawn to commence from October 1 to November 30, 2017. AMP will develop SBCC strategy document to guide the implementation of the post campaign implementation in the states.
- The main objective for the AMP SBCC support will be to develop a strategy document for improving community mobilization and increasing the number of beneficiaries sleeping inside their nets every night; and to ensure that LLIN ownership increases, with a corresponding increase in LLIN use (number of people sleeping inside their nets)
- CRS is currently implementing the LLIN Campaigns in the various states, including Adamawa State which is a complex operating environment. CRS will leverage AMP's vast experience and expertise in achieving higher success during the 2017 LLIN Campaign implementation.
- The main objective for the AMP technical support will be to develop strategy document for implementing LLIN campaign in complex environment; to monitor and evaluate LLIN campaign in Adamawa and Ondo States; and to review LLIN campaign implementation strategy in Imo State

Pakistan:

Population at risk of malaria in Pakistan:		147,773,000 (World Malaria Report, 2013)					
Required LLINs :		26,599,140					
LLINs imported into the country three years prior to update :		3,338,948 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Update September 27th AMP conference call:

- CMA scheduled to take place this month – AMP consultant arrived in country this week
- Service contract between AMP and DMC Pakistan is in place

Sierra Leone:

Population at risk of malaria in Sierra Leone :		6,000,000 (World Malaria Report, 2012)					
Required LLINs :		3,333,334					
LLINs imported into the country three years prior to update :		4,195,850 (AMP Net Mapping Project)					

Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC – June 2017	4.18 million				Logistics	18.08.16
ANC							
EPI							
Totals	N/A	4.18 million					N/A

Ongoing issues:

- Sierra Leone conducted an integrated 2017 campaign tied to the biannual mother-child health weeks. The interventions, vitamin A and albendazole targeting children under five years of age, were integrated with the universal coverage LLIN distribution. The strategy for LLINs was 1 net for 2 people, with a maximum of 3 nets per household.
- Distribution is completed
- NMCP to present on results in an upcoming AMP call

Tanzania:

Population at risk of malaria in Sierra Leone : <i>(World Malaria Report, 2012)</i>							
Required LLINs :							
LLINs imported into the country three years prior to update :)							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						CMA	26.01.17
ANC							
EPI							
Totals							

Ongoing issues:

- During the course of 2016, Vectorworks has implemented, in collaboration with Tanzania's NMCP, a school-based LLIN distribution program in 7 of the 26 regions of the country. The SNP4 program covered 5,231 schools with a total of 1,153,955 LLINs distributed.
- Vectorworks is now planning to conduct a commodity management assessment (CMA) of the SNP4 supply chain in order to document the level of accountability and transparency achieved in the management of the LLINs from point of entry to distribution to beneficiaries, specifically to:
 - o Verify that adequate tools and procedures were used for proper tracking of LLINs and control of the supply chain (receiving, warehousing, transport and distribution of the nets).

- Verify the existence of clear and complete “audit trails” for the nets: a series of documents (waybills, stock sheets, inventory control cards, tally sheets) recording each step in the transport, storage and distribution of the nets.
- Verify the proper filing and quality of supply chain tracking tools. Document the extent to which reports are complete and reliable (supported by corresponding waybills, stock sheets, inventory control cards and tally sheets).
- AMP was requested to provide TA for the development of a CMA package and training of a local firm to conduct the CMA field work and produce a report outlining detailed findings, including recommendations for improvement of the logistics systems if/where needed.
- Continued meetings last week with entities involved in the SNP4 supply chain to finalize the gathering of all information and data required for the development of the CMA tools, SoPs and CMA report format.
- Meeting last Friday with the representatives of the firm contracted to carry out the CMA in order to review all the data and information obtained thus far and to introduce the basic principles on which the CMA data collection tools will be developed
- Development of the CMA data collection tools and drafting of the CMA SoPs over the course of last weekend. Development of the tools posed some particular challenges as the SNP4 supply chain structure and management tools differ in many aspects from normal/standard setup and procedures.
- Beginning of the training (of the contracted firm) on Monday and Tuesday (today).

Togo:

Population at risk of malaria in Togo :					6,150,000 (World Malaria Report, 2012)		
Required LLINs :					3,416,667		
LLINs imported into the country three years prior to update :					3,009,135 (AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Q4 2014 replacement campaign	3.9 million (national)	3.970.624 GFATM	None anticipated		Implementation and logistics	30.04.14
Continuous distribution	All routine services interrupted since 2011		Possible surplus from 2014 mass campaign if Lomé is not covered		Funds for continuous distribution available in R9 grant but no disbursement to date		
ANC							
EPI							
Totals	N/A	3.9 million	3.970.624	0			N/A

Update September 27th AMP conference call:

- Mass campaign distribution is now completed
- Violence in Togo caused delays in campaign, but there were no political interference reported during the distribution
- Broadly went well. Some inaccuracies in net needs and provision, but minor.

- They need more nets and now looking at how many nets needed and how to go about it. Under estimation of population numbers.
- Miscommunication problems at certain distribution points were pointed out by GF.
- Now doing the end process survey to be finished tomorrow.
- Second distribution for 2018 has a gap (Golfe district outside of Lome, and the 5 districts in Lome) and the country is requesting assistance from AMF to cover the gap.

Uganda:

Population at risk of malaria in Uganda :				<i>34,550,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>19,194,444</i>			
LLINs imported into the country three years prior to update :				<i>12,480,685 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Two phases: P1 completed – May 2010-January 2011 (7,293,689 LLINs distributed) ; P2 distribution planned to start in 2013	19.64 million	11,653,054 (11,003,054 from GFATM Rd7 Phase II and 650,000 from USAID/PMI)	4 million		Implementation	03.04.13
ANC	PMI supported ANC distribution ongoing in approx. 40% of the country						
EPI							
Totals	N/A	19.64 million	11,653,054	4 million			N/A

Update September 27th AMP conference call:

- Under-estimation of the population was significant
- 2 million more nets have been ordered and waiting for NMCP to organise the shipping
- Nets are ready

- Overall distribution of 10 million AMF nets has been going reasonably well after a number of false starts.

Zambia:

Population at risk of malaria in Zambia :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals	N/A						

Ongoing issues:

- 3.6 million nets supported by AMF before end of year for distribution. Not a fast start. Still in the planning phase.

WEST AFRICA REGIONAL NETWORK

WARN countries where update provided listed below. NB: This does not include all WARN countries.

WARN country updates provided on September 27th AMP call: None

Gambia:

Population at risk of malaria in Gambia:							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014 replacement campaign		746,000				30.04.14
ANC							
EPI							

Totals	N/A		746,000				N/A
---------------	------------	--	----------------	--	--	--	------------

Ongoing issues:

- None

Guinea

Population at risk of malaria in Guinea :			12,132,795 (PMI, 2015)				
Required LLINs :			6,949,395 (2016)				
LLINs imported into the country three years prior to update :			3,502,437 (AMP Net Mapping Project)				
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2016	6,949,395 (2016)		0			17.02.15
Continuous distribution	Under Round10 following mass distribution	949,391	347,000				
ANC							
EPI							
Totals	N/A	7,898,786	347,000	0			N/A

Ongoing issues:

- Last mass campaign was held in 2016
- Health facility assessment for routine distribution conducted by VW last week
- Main take aways: majority of time nets are finding a wayback into routine system, but nets are not always successfully distributed through the mass campaigns especially in an urban context

Guinea Bissau:

Population at risk of malaria in Equatorial Guinea:							
Required LLINs :							
LLINs imported into the country three years prior to update:							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass							

distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Guinea-Bissau implemented a Universal Coverage LLIN distribution campaign planned for an estimated population of 1 821 040. In compliance with the three-year replacement cycle to maintain universal coverage the 2017 campaign is a follow up to the 2014 LLIN universal distribution campaign
- Distribution took place from 21st May to 4th June
- All activities were implemented as planned
- A presentation of results will be shared soon to the AMP partnership
- Campaign planning began with support of AMP in late January/early February. Follow up support from AMP for logistics and implementation also went a long way to manage the process of campaign planning
- Most challenges that were met kept repeating themselves such as lack of technical support and struggle with capacity and human resources.
- Challenge in identifying and recruiting volunteers at community level for HH registration and distribution. Needed to have lists of people validated and sent through to a mobile server for payment – difficulties in managing this to get info from district to central level. Because we could not use mobile money, this led us to have rent over 12 vehicles over 2 months which placed heavy burden on the budget. Had to continuously make revisions to the budget on a weekly basis which was also a challenge.
- Challenges in positioning of nets from health centers to distribution points, there were a lot of transportation challenges that delayed nets reaching distribution points at the time of the campaign. Needed to do a mop up at end of campaign to make up for this.
- Monitoring of HH registration was done by an independent research center
- Over 2 million people reached.
- Planning to do post campaign impact survey with access and use results. Should be able to compile these results with campaigns in 2011 and 2014. Results should be available by end of first trimester of 2018.

Mali:

Population at risk of malaria in Mali :				<i>15,880,000 (World Malaria Report, 2012)</i>			
Required LLINs :				<i>8,822,222</i>			
LLINs imported into the country three years prior to update :				<i>5,888,050 (AMP Net Mapping Project)</i>			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Roll out by region – UC 1 LLIN/2 people 2012	8.67 million	4.5 million	4,473,801	7,981,194\$		03.04.13

Continuous distribution				695,126			
ANC							
EPI							
Totals	N/A	8.67 million	4.5 million	5,168,927	7,981,194		N/A

Ongoing issues:

- New Global Fund grant has been signed

Niger:

Population at risk of malaria in Niger :				16,080,000 (World Malaria Report, 2012)			
Required LLINs :				8,933,334			
LLINs imported into the country three years prior to update :				1,266,562 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	June 2014 – Dosso April 2015: Southern regions		1.6 million 6.4 million			Support to NFM proposal	23.07.14
ANC							
EPI	Routine distribution through EPI clinics						
Totals	N/A		TBC				N/A

Ongoing issues:

- Plan Niger is Sub Recipient for GF NFM malaria project under CRS as Principal Recipient.
- Distribution with the MoH bed nets in 3 regions (Diffa, Dosso and Tilabery) was completed early June
- Went globally well
- A total of 3,566,026 nets are available (1,766,026 from GF and 1,800,000 from MoH) was distributed
- Working now on the report

Senegal:

Population at risk of malaria in Senegal :				(World Malaria Report, 2012)			
Required LLINs :							
LLINs imported into the country three years prior to update :				(AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per	# LLINs available	LLIN gap per	Budget gap per	Technical assistance	Date of

		distribution channel	per distribution channel	distribution channel	distribution channel	requested with date per distribution channel	most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Local consultant in country - Moussa NDour: 1st February-30th September 2016
- Distribution in phase 2 is underway
- About half the districts in each region are complete as of Monday
- For phase 3 the coordination committee met on Friday and spoke of recommendations from last AMP mission. They are going ahead with training activities for phase 3 in regions
- Timeline for phase 3 should be revised to avoid delays in activities and overlapping of certain activities and to apply lessons learned from phase 1 and 2 around HH registration.

CENTRAL AFRICA REGIONAL NETWORK (CARN)

CARN countries where update provided listed below. NB: This does not include all CARN countries.

CARN country updates provided on September 27th AMP call: None

Cameroun:

Population at risk of malaria in Cameroun :				22,250,000 (World Malaria Report, 2014)			
Required LLINs :				12,361,111			
LLINs imported into the country three years prior to update :				1,537,744 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	UC March 2015	12,322,059	12,322,059 (GF)	0		Implementation and Logistics	24.03.2015
ANC							
EPI							
Totals		12,322,059	12,322,059	0			

Ongoing issues:

- Focus on pulling out lessons learnt from last campaign during upcoming AMP mission
- Not sure yet on design of strategy for next campaign
- Timelines are tight as nets arrive early January so logistics training needs to happen soon.

- With support from the Global Fund, IFRC as PR has supported distribution of more than 1 million nets in RS 1,2 and 3.
- RS 4, 5 and 6 are still to be covered. Small populations hard to reach
- Last 22'000 nets going out to region sanitaire 4 on border with Sudan/Chad
- Finalising the extension of the malaria grant for completion of mass distribution in most difficult to reach areas of the country - 2 mil bed nets for mass distribution and expansion of routine services
- Country is finalising a malaria indicator survey and data is being cleaned. Results in a month and country will provide presentation of results
- Next mass distribution will start first quarter of 2017

Congo Brazzaville:

Population at risk of malaria in Congo Brazzaville:					(World Malaria Report, 2014)		
Required LLINs :							
LLINs imported into the country three years prior to update:					(AMP Net Mapping Project)		
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- AMP to provide TA at grant development stage – Q3/Q4 support planned through CRSPC

Equatorial Guinea:

Population at risk of malaria in Equatorial Guinea :				720,000 (World Malaria Report, 2012)			
Required LLINs :				400,000			
LLINs imported into the country three years prior to update :				52,000 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2011 campaign never rolled out	433,000	449,226	0			03.04.13
ANC							

EPI							
Totals	N/A	433,000	449,226	0			N/A

Ongoing issues:

- 35,000 LLINs in a Keep Up campaign
- All primary schools on Bioko island (6- 14 years of age)
- Trained all teaches
- Pre-test / Post Test
- 2018 planning a mass distribution
- IRS teams are training LLIN ownership
- August MIS
- Bioko Island top up distribution of 10,000 LLINs completed early August in high incidence communities
- Larger school based distribution is on hold and won't be underway until January 2017
- Donation of 54,000 nets to be distributed on mainland is currently waiting in port

EAST AFRICA REGIONAL NETWORK (EARN)

EARN countries where update provided listed below. NB: This does not include all EARN countries.

EARN country updates provided on September 27th AMP call: None

Kenya:

Population at risk of malaria in Benin		9,662,685 (2013 population census))					
Required LLINs :		5,368,158					
LLINs imported into the country three years prior to update :		4,845,882 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	National universal coverage replacement campaign in 23 counties		12.6 million	0		Logistics and longer term coordination	30.06.14
ANC							
EPI							
Totals	N/A		12.6 million	0			N/A

Ongoing issues:

- Massive gaps still exist for 2017

South Sudan:

Population at risk of malaria in South Sudan:
Required LLINs :

LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							
ANC							
EPI							
Totals							

Ongoing issues:

- Completed distribution in 2 states
- Other state to be completed by end of September
- 120,000 nets looted in July, and think there may be another 500,000 at risk.
- The rest of the stocks are in a secured compound in Juba
- PSI has found 11 local partners to work with
- Malaria is the top cause of morbidity in IDPs and non-conflict affected areas (see attached WHO surveillance bulletin).
- Malaria cases in Bentiu PoC and Malakal PoC exceeded expected levels in the week. Response:
 - o Bentiu POC – PSI has completed the distribution of LLINs in the POC site. Last week also sent RDTs and ACTs to UNICEF who are on the ground to help with any response. With this, we expect the Malaria situation to be contained.
 - o Malakal POC – Due to challenges of insecurity, we were not able to deliver the LLINs by road. We are engaging constantly with the Logistics Cluster for support in Airlifting the LLINs.
- An “expedited” distribution process has been developed based on food distributions. This means that we register and issue nets immediately.

Sudan:

Population at risk of malaria in Sudan :				37,970,000 (World Malaria Report, 2014)			
Required LLINs :				21,094,444			
LLINs imported into the country three years prior to update :				9,040,385 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution			4,262,414 (for 12 states)			M&E	11.03.2015
ANC			122,000				
EPI							
Totals							

Ongoing issues:

- LLIN tracking system report based on experience in Sudan has been finalised. Will be distributed at AMP meeting in print and shared through the AMP website

SOUTHERN AFRICA REGIONAL NETWORK (SARN)

SARN countries where update provided listed below. NB: This does not include all SARN countries.

SARN country updates provided on September 27th AMP call: None

Madagascar:

Population at risk of malaria in Madagascar : 19.176.420							
Required LLINs : 12 632 024 (10,653,567 campagne ; 1 678 457 routine et 300 000 SM)							
LLINs imported into the country three years prior to update : 11,236,039							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	92 districts	10,653,567	10,653,567			No	18.09.2015
ANC	92 districts	1,678,457	354,727	1,323,730	4,633,055		
EPI	92 districts						
Social Marketing	92 districts	300,000		300,000	990,000		
Totals		12,632,024	11,008,294	1,323,730	5,623,055		

Ongoing issues:

- 2018 campaigns are not yet funded
- GF current grant does not integrate 2018 campaign and most current GF grants are ending end 2017.
- More TA will be needed to conclude the current grant's campaign.
- Would be useful if the Global Fund could join a call to update us on how many countries are ending grants in 2017 and how concept notes will be done for 2018. Get an update on NFM 2.
- AMP to ask Susie Nassr to join an upcoming call with an update on the above
- WHO GMP has sent 10,000 USD to NMCP to start developing and printing HH malaria protection cards following example of EPI and test them in 2 districts for replenishment purposes where people can use this card to renew LLIN ownership after the campaign last year.
- Ideas and collaboration within AMP are most welcome
- There is no funded evaluation of this project yet. The protocol is attached to the minutes of this week's call for more information.
- Contacts: Stefan Hoyer/WHO hoyers@who.int and Charlotte Eddis/PSI ceddis@psi.org

Malawi:

Population at risk of malaria in Malawi :	15,400,000 (World Malaria Report, 2012)
---	---

Required LLINs :		8,555,556					
LLINs imported into the country three years prior to update :		9,040,385 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	Need to fill remaining gap from 2012 mass distribution	800,000					10.04.13
ANC							
EPI							
Totals	N/A	800,000					N/A

Ongoing issues:

- No update.

Swaziland:

Population at risk of malaria in Swaziland :		337,000 (World Malaria Report, 2012)					
Required LLINs :		187,223					
LLINs imported into the country three years prior to update :		91,725 (AMP Net Mapping Project)					
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution						BCC	03.04.13
ANC							
EPI							
Totals	N/A						N/A

Ongoing issues:

- Need to follow up with the country after communication mission last year to see how far they have come with recommendations and plan next phase of support
- Swaziland is currently working towards elimination
- NMCP and AMP TA provider have reviewed previous communication strategic plans aimed at the community at large.
- NMCP and AMP TA provider are reviewing the acceptance of interventions
- Will work on outreach via health workers in rural health areas. Will focus on population travelling through Swaziland mainly from Mozambique

- Are looking at a plan to have malaria prevention meeting with both traders that travel to boarder countries and Mozambique population in Swaziland
- Working to enhance communication activities in high burden areas via the creation of malaria elimination committee meetings
- Looking at targeting the transport industry with IEC materials for lorry drivers.
- Messaging to travellers to take precautions when they travel to Mozambique
- Will pass messages on malaria prevention in schools, churches, mosques.
- The programme is working on the concept note for the NFM to be submitted by June 15th - the concept note is now close to final, but they are still revising the health promotion section.
- They have just finished data collection in the field for the KAP survey which they are conducting
- Just from being in the field even though analysis has not been done yet, the team have clearly observed that nets are not being used. There is low risk perception because of the low malaria disease burden in the country
- In their NSP, nets have not been included and the Global Fund (whose team is currently in-country) agree that they should not be
- However, there are nets that were procured last year which had not yet been distributed. The plan with those was to replace/replenish the old nets. Now Global Fund has given the Programme the go-ahead to distribute them
- The exercise may commence beginning of the malaria season round September or so
- These will probably be the last batch of nets
- The strategy will then be to focus on IRS, environmental management etc.
- The plan is still to promote usage as there are nets currently awaiting distribution.

ASIA PACIFIC

Asia Pacific country updates provided on September 27th AMP call: None

Haiti:

Population at risk of malaria in Haiti :							
Required LLINs :							
LLINs imported into the country three years prior to update :							
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2017						10.10.16
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- PSI has made a request for TA for 2017 Haiti campaign
- AMP has reached its maximum capacity from now until the end of the year and it is possible that no TA providers may be available to support this request unfortunately.

Indonesia:

Population at risk of malaria in Indonesia :				51,900,000 (World Malaria Report, 2012)			
Required LLINs :				28,833,333			
LLINs imported into the country three years prior to update :				8,192,770 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution	2014						25.09.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- No update.

Papua New Guinea:

Population at risk of malaria in Papua New Guinea :				7,011,000 (World Malaria Report, 2012)			
Required LLINs :				3,895,000			
LLINs imported into the country three years prior to update :				3,464,400 (AMP Net Mapping Project)			
Distribution channel	Scale of distribution	# LLINs needed per distribution channel	# LLINs available per distribution channel	LLIN gap per distribution channel	Budget gap per distribution channel	Technical assistance requested with date per distribution channel	Date of most recent update
Mass distribution							03.04.13
ANC							
EPI							
Totals	N/A		365,000				N/A

Ongoing issues:

- 1.2 million nets from AMF for 2017
- 1.6 million nets from AMF for 2018
- Looking to shift to school based distributions. Would like help assessing this.