

# AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

**Date of report:** December 19, 2017

**Authors of report:** Jeronimo Zandamela (Logistics) and Kamel Maina (Implementation)

## Context:

- Liberia LLIN mass distribution campaign, which is supported by the Global Fund, is slated to take place between January and March 2018.
- Approximately 2.6 million LLINs will be distributed with the objective of achieving universal coverage of the entire population in 15 counties.

Population Macro projection (2018)	Net required	Net required + 10% buffer	Population Micro planning	Net required	Net required + 10% buffer
4,279,698	2,377,610	2,615,371	4,633,036	2,573,909	2,831,300

\*\* source: micro plan report

- NMCP/MOHSW ensures the normative guidance and is responsible for procurement of the LLINs, as well as coordination, supervision and monitoring of the campaign.
- PLAN International is the PR and will work with seven (7) contracted Service Providers to fulfil implementation.
- PMI is supporting the TA provided by AMP.

## Consultants in country:

- Both consultants arrived on Dec 18, 2017;
- Dates for mission – December 18 – 23;
- Intro meeting on Monday, December 18, at NMCP’s conference room office to review the TA’s TORs;
- Group meeting/workshop on Tuesday, December 19, at PLAN’s office to move forward the proposed priorities.

## Priorities of the TA mission:

- Finalize the implementation tools (training manual, supervision and monitoring checklists, reporting templates),
- Support preparation for the implementation training that will start in early January,
- Develop the micro transport plans & budgets,
- Plan first level logistics training and plan for the LLIN arrival.

## Achievement:

### Implementation/Technical

- Finalized the monitoring & supervision checklists
- Reviewed module 6 of the training manual (LLIN Distribution tools).

**Logistics**

- Log training agenda and materials finalized
- Log training of service providers will be conducted later in January 2018 after contractual process is completed
- Work on micro-transportation plan and budget

**Communication**

- A Media briefing took place on December 19, 2017

**The week ahead**

Continue with the planned activities to complete before December break and proposed tasks and workplan for the week mission with priority to finalizing:

- The micro transport plan and budget
- The supervision checklist and monitoring forms
- The review of the training agendas and preparation of the implementation and logistics training materials
- Review of the training manual
- Review of the rapid monitoring protocol for the HH assessment and associated budget
- Conduct (NMCP conducted) the logistics training 21-22 December.