

[Guinea Bissau Case Study \(EN, PT\)](#)

[South Sudan Case Study \(EN, SP\)](#)

Agenda

Introductions (36 participants)

Presentation from Emily Kitts PMI VectorLink project on the Assessment of Contentious Distribution.org website

Country updates

Working Group updates

AoB

Focus Topic

Assessment of Continuous Distribution.org website

PPT presentation available



VL CD.org AMP
Presentation.pptx

For any additional information on this presentation, please contact Emily Kitts on ekitts@psi.org

Country Updates:

Updates provided during the call: **Liberia, Cameroon, Madagascar, Nigeria, Uganda, Togo, Kenya**

Liberia

AMP TA support has ended last week, but the team is volunteering support to finalize urgent outstanding work, especially quantification and microplanning documents and activities

Country team has received feedback from AMP TA on overall strategy for distribution and is working on reconciliation of inputs. AMP TA team is getting disparate messages from the country team, coordination challenges continue to impact work

Logistics PoA was adjusted in line with the delivery mechanisms that country needs to implement

Changes in timelines: Microplanning start date was rescheduled for the end of January; distribution is still maintained to take place in end of April – beginning of May

Key objective is making sure that the country team is ready for ITN arrival in country and appropriate storage and transportation is organized

The team is planning to unload the arriving containers at county level to appropriate storage

Cameroon

Team is working on last distribution efforts this week

Training should start 17 December, and the campaign is scheduled to end by 23 or 24 December

Madagascar

Waiting for approval of strategies from PNL, the delays are related to GF grant submission

PoA and Strategy should be approved once the country team provides feedback
Political changes in country, a new NMCP coordinator might be appointed

Nigeria

Team is finishing up last campaign in Osun region. Distribution should end on 18 December. This is the last distribution for 2020

Teams are starting to plan for 2021 distributions already

Uganda

The wave 4 is currently ongoing, approximately 5.7 mln nets to be distributed, 96 % nets reached sub-county level,

Digital tools used in this campaign gave a possibility to track progress in real time
Some nets went to the areas that they were not supposed to, issues were found and corrected

Digital data from current wave will include refugee areas, teams are preparing to target these tranches of populations in distribution areas

Togo

Final batch of PBO nets arriving in Lomé

Single phase HH registration and D2D distribution is scheduled to be finalized by 23 December

Stock inventory is being done to identify left over nets if any

Kenya

Country faced delays in ITN campaigns, the team opted to roll out pilot campaign first to receive report and feedback

One of the issues related to COVID-19 pandemic and imposed lockdown resulted in many people leaving cities and going to rural areas where the families are residing, this have affected the distribution due to mismatch in population data

Next phase is scheduled to take place in early next year, 12.5 mln nets to be distributed. The end of phased campaign is planned for the end of April – begging of May. Grant closes by the end of June 2021.

Working group updates

IEWG

The working group is still working on evaluation of responses from survey

The initial discussion on bed bugs issue have been organized, team is working on guidance / advice to countries facing these problems

During the discussions it was identified that instead of guidance document on SBC for new nets, a hybrid document / decision tree will e prepared

NNP

Malawi NMCP requested technical assistance from AMP, AMP IFRC team is working on issuing TA contracts

AOB

AMP Annual Partners Meeting will take place on 24 / 25 / 26 of March 2021. The save the date message will be issued this week.

Do you have a topic / issue / country specific update to share with the AMP partnership?

Send a summary of the topic you would like to discuss

to Egle.ALEKNAITE@ifrc.org or Jason.Peat@ifrc.org and AMP will schedule your update at the start of an upcoming AMP conference call.