



EXPANDING THE OWNERSHIP AND USE OF MOSQUITO NETS

AMP Conference call minutes: www.allianceformalariaprevention.com
January 27th, 2021

To be added to this mailing list please contact: jason.peat@ifrc.org.

Do you have a topic / issue / update to share with the AMP partnership? Please send a summary to jason.peat@ifrc.org to schedule your update at the start of an upcoming AMP conference call.

Please visit the AMP website for more information on the work of AMP: allianceformalariaprevention.com

Agenda – January 27th AMP conference call

Chair : Jason Peat

Rapporteur : Jason Peat

- Introductions
- Final AMP Net Mapping Report 2020 (John Milliner, Milliner Global Associates)
- Country updates
- Working Group Updates
- AoB

Participants:

- Total of 35 participants

Next conference call: **Wednesday 3rd February, 10:00 EST, 15:00 GMT / UTC, 16:00 CET**

FOCUS ISSUES / AMP WEBSITE UPDATES

- Final AMP Net Mapping Report 2020 (John Milliner, Milliner Global Associates)



For additional information:

www.allianceformalariaprevention.com

and allianceformalariaprevention@gmail.com

COUNTRY UPDATES

Country updates provided on January 27th AMP call:

CAR	
Country summary	<ul style="list-style-type: none"> - Security situation has degraded significantly in the country over the last weeks - AMP will have a catch-up call with NMCP CAR next week.

Chad	
Country summary	<ul style="list-style-type: none"> - Chad has completed 5 phases of campaign activities. - Country is currently working on 6th phase distribution. - Current plan is to start Phase 6 distribution by the end of February. - Government of Chad to fund ITNs to complete ITN distribution.

Cote D'Ivoire	
Country summary	<ul style="list-style-type: none"> - Vector Link team working to distribute PBO nets which arrive in February - HH registration ongoing - AMP has provided feedback on Plan of Action

DRC	
Country summary	<ul style="list-style-type: none"> - ITN distribution ongoing in three provinces Tanga, Congo Central , Haut-Lomami - AMF partner SANRU will use mobile devices for data collection - GF DRC CT is currently making small changes within team - AMF and Global Fund will review planned provincial level distributions in 2022 – 2023. - This planning will align with Global Fund grant cycle.
January 27th update	<ul style="list-style-type: none"> ▪ A number of ongoing distributions ▪ Distribution of 4 million ITNs completed in in Haute Katanga Province ▪ Distribution of 2.4 million ITNs in Haut-Lomami ▪ Distribution of 2 million ITNs in Tanganyika ▪ Data validation is currently ongoing ▪ Distribution of 3.1 million ITNs in Congo Central will be complete it 1 week. ▪ Kinshasa distribution will start of February 8th

Ethiopia	
Country summary	<ul style="list-style-type: none"> - Next distribution of 7.8 million ITNs funded by GF and PMI - PMI funded ITNs to arrive in February - Remaining ITNs will arrive in April

	<ul style="list-style-type: none"> - Central level ToT and micro planning to take place next week - Workshops will covered lessons learned

Ghana	
Country summary	<ul style="list-style-type: none"> - Plan to start trainings in three regions in Ghana in the coming months - Plan to train during the month of Jan. and start ITN distribution in March

Kenya	
Country summary	

Liberia	
Country summary	<ul style="list-style-type: none"> - Country is having challenges in aligning macro documents. - Main issue is the concern on SBC component. - Waiting for Communication and Log PoAs - Significant coordination challenges

Madagascar	
Country summary	<ul style="list-style-type: none"> - AMP is providing two waves of support <ol style="list-style-type: none"> 1) Development of a Road Map 2) Draft PoA

Malawi	
Country summary	<ul style="list-style-type: none"> - The 2021 mass ITNs distribution campaign will target 25 districts in Malawi. Excluded from the campaign are Mangochi, Balaka, Nkhotakota and Nkhatabay districts that will benefit from the indoor residual spraying program. The total quantity of ITNs to be procured for distributed in the 25 targeted districts as (estimated using projected census data) is 9,258,645. There is no buffer that has been procured since the last census is less than 10 years old. - The 2021 campaign will employ a two-phased fixed site distribution strategy with a door-to-door household registration to determine the numbers of households in every community and the number of people in each of those households followed by fixed site distribution almost 3 months later.

	<ul style="list-style-type: none"> - They will not use vouchers and will instead use their registration books to identify recipients at the distribution points.
Jan. 27th update	<ul style="list-style-type: none"> ▪ AMP TA team has conducted their first weekly regular Malawi LLIN stakeholders meeting and updates from the three subcommittees were provided to the group of campaign partners and stakeholders in attendance. ▪ AMP TA team is reviewing the draft of the implementation guideline post NTF (National Taskforce) meeting. The country requested for the revised version at the end of the week. ▪ The country has requested assistance to finalize their roadmap and microbudget urgently. This will be the next task. ▪ There was an SBC update call with the SBC subcommittee where the SBC plans for the campaign were discussed. Key on the agenda was a planned situational analysis exercise that will seek to gather information around key issues around SBC. ▪ Continuous review and discussion on implementation strategy for both technical/M&E, logistics and SBC with the various thematic subcommittees ▪ Desk review and begin revisions on macro budget ▪ Revise the roadmap ▪ There will be an SBC subcommittee call to discuss the way forward on the situational analysis that is scheduled for beginning of February.

Nigeria	
Country summary	<ul style="list-style-type: none"> - Preparing lessons learned meeting - Have 9 state level ITN campaigns planned - 5 funded by USAID - 4 funded by GF - AMP will support the following evaluations: <ol style="list-style-type: none"> 1) End process data 2) Costing evaluation
January 27th update	<ul style="list-style-type: none"> ▪ Country has completed lessons learned from 2020. This exercise will guide implementation of activities in 2021 ▪ February the first micro planning is planned. ▪ Micro planning should be completed during the first quarter of 2021 ▪ ITNs have started to arrive in the country

Pakistan	
Country summary	<ul style="list-style-type: none"> - Completed ITN distribution on Dec. 3rd - Experiences a lot of challenges and delays - Good collaboration with the military - In 2021 country is planning the distribution of 4.1 million ITNs (the largest to date)

South Sudan	
Country summary	

Uganda	
Country summary	
January 27th update	<ul style="list-style-type: none"> ▪ 13 million ITNs have been distributed. ▪ The recent election has delayed the distribution ▪ In 2020 the MoH and partners discussed and captured more lessons learned and made revisions at the each phase of the distribution ▪ This process sharing of lessons learned by wave of distribution was an improvement from earlier distributions. ▪ Waves of distribution have allowed for lessons learned and improvement

Zambia	
Country summary	

WORKING GROUP UPDATES

Continuous distribution working group:

Chair: Jane Miller (PMI VectorLink Project) jmiller@psi.org

- No update

Country support working group:

Chair: Marcy Erskine (IFRC) marcy.erskine@ifrc.org

- No update

Innovation and Evaluation working group:

Co-chairs: Joe Lewinski (CRS) joseph.lewinski@crs.org & Jessica Rockwood (IPHA) jrockwood@iphadvisors.com

- No update

Net mapping project working group:

Chair: John Milliner (Milliner Global Associates) jemilliner@gmail.com

- Net Mapping 2020 final report circulated with minutes of Jan. 27th conference call.

New Nets Project:

Co-chairs: Chris Lourenco (PSI) clourenco@psi.org & Miko Thomas mikojthomas@gmail.com

- No update

Resource Mobilization working group:

Co-chairs: David Gittelman (DMG Global) david@dmglobalhealth.com & Jason Peat (IFRC) Jason.peat@ifrc.org & Jessica Rockwood (IPHA) jrockwood@iphadvisors.com & Drake Zimmerman (Rotarians Action Group on Malaria) drakezim@gmail.com

- No update

Toolkit and Training working group:

Chair: Marcy Erskine (IFRC) marcy.erskine@ifrc.org

- The working group will examine the possibilities of training(s) of NMCP teams during the course of 2021.