

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

Situation report: AMP TA to Ogun NMEP/CRS Nigeria, April 24 to May 1, 2018

Author of report: Jean Marc Grégoire

Date of report: May 1, 2018

Subject: AMP TA to Ogun NMEP/CRS Nigeria, April 21 to May 17, 2018

Specific Program: Process Evaluation of 2018 Ogun Nigeria LLIN Mass Campaign Distribution

Context: Ogun State is organising with funding from the Global Fund through Catholic Relief Services a mass campaign distribution of Long Lasting Insecticidal Nets (LLINs) for an estimated total population of 5,657,526 people. To attain universal coverage by issuing 1 net for every 2 people rounding up in the case of an uneven number of household members, quantification of LLINs need for Ogun was estimated using the projected population for 2018 (from the 2006 census) divided by 1.8 (in line with WHO recommendations). With a 10 % buffer over estimated needs agreed upon because of the last national census was over 10 years in the past, 3,363,654 LLINs were procured for distribution to the estimated population.

The campaign will need some 1,399 Distribution Points to serve the population in the 236 Wards which are in the 20 Local Government Areas (LGA-Districts) of the state. The 18,400 personnel recruited to work in household mobilisation and at Distribution Points were trained in 75 locations throughout the state.

AMP consultant in country: Jean Marc Grégoire from April 20 to May 18, 2018

Mission objectives:

The aim of the process evaluation for the LLIN Campaign in Ogun State is to gain insights into the roll out of the campaign against the developed timeline while piloting a new technology which facilitates household mobilization, asset transfer and payments of campaign personnel. The process evaluation also seeks to understand what phases of activity could be improved upon for future campaigns in Nigeria.

The process evaluation will specifically look at the different aspects of campaign planning and implementation including:

- Monitor and evaluate the use of technology in LLIN campaign (during training, household mobilization, LLIN distribution and LLIN stock management at DPs)
- Review the LLIN campaign implementation strategy/model for Ogun State
- Review and recommend improvement on end process evaluation questionnaire
- Make recommendations for improving Campaign processes and outcomes

Situation upon arrival in country:

In preparation for the Ogun household mobilisation process which was from April 14th to 23rd and the LLIN distribution at Distribution Points, training activities had already been realised as follows:

- State TOT for State supervisors, state team, monitors MTs, and LGA team
- LGA cascade training for ward supervisors and M&S
- Training of independent monitors at state level
- Orientation of Town Announcers at LGA level
- Training of household mobilization teams

Key Campaign activities during the reporting period

- April 23rd -24th 2018: Consolidation, syncing and reconciliation of household (HH) data
- April 24th-25th 2018: Preparation of micro-positioning plan (24th April 2018)
- April 25th, 2018: TV Programme on net use and advocacy visits to authorities
- April 25th, 2018: DP Supervisors training on LLIN Movement
- April 26th 2018: Orientation of DP Conveyors
- April 26th- 28th 2018: Transportation of LLINs from LGAs to DPs
- April 27th-28th, 2018: DP team training at Ward level
- April 27th,2018: Official campaign launch (Flag off) at State and LGA level
- April 30th,2018: Lessons learned review meeting with campaign implementation team

During this period the AMP Technical Advisor accompanied the campaign senior coordinator on monitoring field visits and participated in the review meetings with campaign personnel.

Upcoming activities:

- May 1st - 5th 2018: LLIN distribution at Distribution Points
- May 6th - 7th May 2018: LLIN distribution data syncing and Mop up
- May 7th May, 2018: Training of Independent Monitors on the End process survey
- May 8th - 10th, 2018 : End process evaluation and syncing of End process data
- May 11th, 2018: LGA level debriefings with LGA team and coordinators
- May 7th - 11th, 2018: Reverse logistics from DP level to LGAs and state level
- May 11th, 2018 : debriefing & submission of report to State level for finalization
- May 12th, 2018 : Return to Abuja
- May 14-15th, 2018: Interviews with national level actors at NMEP and CRS
- May 16th, 2018 Debriefing meeting with Chief of Party and CRS team
- May 17th, 2018: Participate in Quarterly workshop on LLIN Mass Campaign Implementation model – designed for reviewing the CAT Strategy implementation
- May 18th, 2018: Departure Nigeria