

SITUATION REPORT (sitrep): MALAWI MISSION

Situation report: Malawi

Date of report: 08 December, 2015

Author of report: Yves CYAKA

Context:

In December 2014, **1,158,968** LLINs were distributed in the first phase of the current national campaign. Six districts (Nkhoskhota, Mchinji, Likoma, Mwanza, Neno, and Phalombe) were targeted in this mini-campaign based on the time elapsed since they were covered under previous campaigns.

The second phase of the national campaign includes the coverage of four districts by Concern Universal with support from the Against Malaria Foundation.

The main campaign will be carried out in all districts not covered during the mini-campaign or under Concern districts. Therefore the main campaign will cover a total of 19 districts using the phased approach by zone. For the purpose of this approach, three zones have been identified based on regional demarcation. Due to different weather patterns, the actual distribution exercise will be conducted in three months starting with the Southern zone, then Central and finally the Northern zone.

Consultants in country:

- Yves CYAKA: 01-11 December, 2015
- Jeronimo ZANDAMELA: 01-21 December, 2015

Overall campaign planning and implementation: The campaign is at HHR step with 4 key activities:

- District Executive Committee meetings
 - Stakeholders meetings
 - HSAs orientation
 - Household registration
 - Data collection and analysis
- Fiscal agents authorized G4S to undertake 1st disbursement of funds from 25th -27th Nov, 2015 for briefing of District Executive Committee and stakeholders

DEC & Stakeholders meetings update on 08 Dec, 2015		
Districts	Stakeholders Meeting	DEC Meeting
Blantyre	1-Dec	3-Dec
Chikwawa	7-Dec	8-Dec
Chiradzulu	Not yet (Will be done 09-Dec)	3-Dec
Chitipa	No plan for this meeting	26-Nov
Karonga	30-Nov	27-Nov
Kasungu	26-Nov	27-Nov
Lilongwe	19-Nov	26-Nov
Macinga	3-Dec	4-Dec
Mangochi	26-Nov	27-Nov
Mulanje	Not yet (Will be done 11-Dec)	Not yet (Will be done 09-Dec)
Mzimba North	25-Nov	1-Dec
Mzimba South	Not yet (Will be done 11-Dec)	3-Dec
Nkhata Bay	2-Dec	4-Dec
Nsanje	4-Dec	3-Dec
Ntchisi	30-Nov	No plan for DEC
Rumphi	30-Nov	1-Dec
Salima	Not yet (Will be done 12-Dec)	4-Dec
Thyolo	Not yet (Will be done 09-Dec)	4-Dec
Zomba	3-Dec	0-Jan

- A field visit is planned for next week with 3 different teams:
 - Technical team: HSAs orientation spot check
 - Log team: Warehouse inspection
 - Finance team: Finance spot check
- To prepare the field visit activity, the activities below was done:
 - Finance team ToRs was developed
 - Technical team ToRs was developed
 - Log team checklist was developed
 - HSAs orientation field visit format report-Technical team
 - Technical and Log teams travel schedule for HSAs orientation spot check and WH inspection was developed
 - Finance team travel schedule for spot check was developed
 - 19 accountants from central level will be going on the field for spot check and the 19 districts will be covered within 6-8 days
- Health promotion materials and household registration forms were printed and delivered in the districts

CAMPAIGN TRAINING MATERIALS: HSAs ORIENTATION & HHR (REGISTRATION+SPOT CHECKS): STATUS 3/DEC/2015									
DISTRICTS	Number of SOPs for HSAs forms	Number of HouseHold Registration Forms	Number of Village Summary Forms	District Summary forms	Health Facility Summary Forms	Number of supervisor form	Supervisor Spot-check Forms	Number of PP presentations (Print)	Group work forms
Chitipa	180	2,614	180	2	10	80	180	80	72
Karonga	260	4,067	260	2	18	60	260	60	104
Rumphi	200	2,514	200	2	17	50	200	50	80
Nkhata Bay	310	3,243	310	2	26	50	310	50	124
Mzimba North	340	5,934	340	2	27	80	340	80	136
Mzimba South	380	7,556	380	2	31	45	380	45	152
Kasungu	550	9,959	550	2	30	80	550	80	220
Ntchisi	250	3,446	250	2	12	70	250	70	100
Salima	350	5,055	350	2	18	60	350	60	140
Lilongwe	1,300	30,044	1,300	2	60	140	1,300	140	520
Blantyre	660	15,467	660	2	30	60	660	60	264
Nsanje	200	3,393	200	2	13	50	200	50	80
Chikwawa	400	6,432	400	2	18	50	400	50	160
Thyolo	520	7,760	520	2	20	60	520	60	208
Mulanje	570	6,898	570	2	22	60	570	60	228
Chiradzulu	300	3,836	300	2	12	50	300	50	120
Mangochi	600	12,258	600	2	44	70	600	70	240
Machinga	380	7,330	380	2	21	60	380	60	152
Zomba	630	9,635	630	2	37	60	630	60	252
NTF									0
TOTAL	8,380	147,441	8,380	38	466	1,235	8,380	1,235	3,352
	Printed & Delivered	Printed & Delivered	Printed & Delivered	Delivered (40 copies)	Delivered	Printed & Delivered	Printed & Delivered	Printed & Delivered	Printed & Delivered

- A total number of 5,154,112 out of 9,061,350 nets have already been received
- A memo was realised, by the Secretary for Health, to allowed MoH staff who are involved in the campaign to work during the Christmas holiday
- Regular calls conference between Malawi team (NTF-NMCP, FA & AMP teams) and GF to monitor the progress of the campaign

Challenges:

- The disbursement of fund is still a big challenge and affecting the campaign
- Distribution during the rainy season as the road condition may change dramatically

Next steps 09-31 December, 2015:

- 2nd disbursement will start this week, by G4S, for HSAs orientation and social mobilization
- Orientation of HSAs at cluster level will start on next week
- HHR Data collection