
 

 

 
 
 
 

 
AMP Conference call minutes: www.allianceformalariaprevention.com 
23rd October 2019 
 
                         
If you wish to be added to or taken off this mailing list please contact: melanie.caruso@ifrc.org 
 
Do you have a topic / issue / country specific update to share with the AMP partnership? Send a summary of the 
topic you would like to discuss to: jason.peat@ifrc.org or melanie.caruso@ifrc.org and we will schedule your 
update at the start of an upcoming AMP conference call. 
 
 
Agenda – October 23rd AMP conference call 
Chair :              Jason Peat 
Rapporteur :     Melanie Caruso 

▪ Introductions 
▪ Review of minutes from last week’s AMP conference call 
▪ Country Updates  
▪ Working Group Updates 
▪ AOB 

 Next conference call:  Wednesday, October 30th, 2019 10:00 EST, 14:00 GMT / UTC, 16:00 CET 

Total number of participants number: 15 (based on ZOOM call log)      
 
AMP participants:  Miko Thomas, Alain Daudrumez, Hamisu Hassan 
BASF:      
Buy a Net:                                
CDC / PMI:        
GHSC-PSM:    Goodwin Aidenagbon 
CRS:          
Friends of RAM:    Drake Zimmerman 
Global Fund:      
IFRC:                                              
Against Malaria Foundation: Peter Sherratt 
Independent participants:              
Intelligent Insect Control:      
IPHA:       

JC Flowers Foundation:    

JHU Centre for Communications:    Andrea Brown Anschel 
JSI:         
Mainpol GmbH:     
Milliner Global Associates:  John Milliner 
Nets for Life:          
NMCP Pakistan:                                Abdul Majeed 
 
 
 
 
 
 

http://www.allianceformalariaprevention.com/
mailto:melanie.caruso@ifrc.org
mailto:jason.peat@ifrc.org
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PSI:                                  
RBM:      
Real Relief Health:    Anette Brae 
Results in Health:    
Rotarian Malaria Partners:   Jim Moore     
Sumitomo:     
UNICEF:       
UN Foundation:                         
USAID / PMI:     
VectorLink:     Mary Kante 
VF:       Naomi Buhn 
WHO:                                    
World Vision:                           Gagik Karapetyan 
 
 
General updates:  
 
AMP Partners Meeting 2020  

▪ The dates for the AMP Partners meeting have been set for 30- 31st January 2020 at the IFRC in 
Geneva 

▪ Save the date sent out and registration details to follow shortly 
▪ In regards to the dates for the Working Groups annual meetings, the VCWG will take place on Monday 

3 to Wednesday 5 February 2020 in Movenpick followed by the MSWG (Thursday 6-Friday 7 
September) at the Global Health Campus. 

 
 
AMP working group updates: 

 
Country support working group: 
Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org  

 
Current AMP TA missions : 
 

Country Type of technical support requested 

from AMP  

Partner / Funding 

source 

Mission dates 

Cameroun Implementation 

Logistics 

PNLP 

PNLP 

September 2019 

September 2019 

Nigeria Implementation 

 

CRS September-October 

2019 

Congo 

Brazzaville 

Logistics CRSPC September 2019 

 
 
Planned AMP TA missions 2019: 
 

Country Type of technical support requested 

from AMP  

Partner / Funding 

source 

Mission dates 

Haiti Implementation, Communications and 

Logistics 

CRSPC November 2019 

Nigeria Implementation (Niger State) CRS November 2019 

Cameroun Implementation and Logistics NMCP Continuous 2019 

mailto:marcy.erskine@ifrc.org
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Burkina 

Faso 

Implementation, Communications and 

Logistics 

AMP Continuous 2019 

CAR Implementation and Logistics World Vision Continuous 2019 

Sudan Implementation CRSPC June 2019 

South 

Sudan 

Implementation CRSPC TBD 2019 

Burundi Implementation, Communications and 

Logistics 

UNDP Continuous 2019 

Ethiopia TBD TBD TBD 

Yemen SBCC CRSPC TBD 

Mali Implementation and Logistics TBD TBD 

Chad Implementation, Communications and 

Logistics 

CRSPC 

UNDP 

Continuous 2019 

Côte d’Ivoire TBD CRSPC TBC 

Djibouti SBCC CRSPC April 2019 

Zambia Implementation CRSCP/IFRC October 2019 

 
 
Completed AMP TA support (distance and in-country) in 2019: 

 

Country Type of technical support requested 

from AMP  

Partner / Funding 

source 

Mission dates 

Benin Implementation CRSPC April 2019 

Burkina 

Faso 

Logistics 

 

SBCC/Next Gen nets 

SBCC/Next Gen nets 

SBCC/Next Gen nets 

CRSPC 

 

CRSPC 

PSI 

PSI 

January-February 

2019 

February 2019 

February 2019 

February 2019 

Burundi Implementation 

Logistics 

SBCC 

Logistics 

CRSPC 

CRSPC 

CRSPC 

CRSPC 

March 2019 

March 2019 

May 2019 

July-August 2019 

Cameroun Implementation 

 

Logistics 

 

Implementation 

Logistics 

PNLP 

 

PNLP 

 

PNLP 

PNLP 

January-February 

2019 

February-March 

2019 

May-June 2019 

June 2019 

CAR Logistics 

Logistics 

Implementation 

Logistics 

 

World Vision 

World Vision 

CRSPC 

World Vision 

 

January 2019 

April-May 2019 

May-July 2019 

June -July 2019 

 

Chad Implementation 

Logistics 

Communications 

CRSPC 

CRSPC 

CRSPC 

April 2019 

April 2019 

April 2019 
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Congo  Logistics 

Implementation 

Logistics 

CRSPC 

CRSPC 

CRSPC 

May-June 2019 

August 2019 

August 2019 

Guinea Implementation  

 

CRSPC 

 

February-March 

2019 

Madagascar Implementation  

Logistics 

Implementation  

Logistics 

USAID PMI 

USAID PMI 

USAID PMI 

USAID PMI 

March 2019 

March 2019 

June 2019 

June 2019 

Malawi Post-campaign lessons learned USAID PMI January-February 

2019 

Mali Logistics CRSPC March-April 2019 

Mozambique Implementation  

Logistics 

SBCC 

CRSPC February 2019 

Nigeria Implementation 

Implementation 

Implementation 

 

CRS 

CRS 

CRS 

January 2019 

March-April 2019 

July 2019 

Pakistan Implementation  

Logistics 

Logistics 

CRSPC 

CRSPC 

CRSPC 

January 2019 

January 2019 

September 2019 

Senegal Logistics 

 

Implementation 

Logistics 

CRSPC 

 

CRSPC 

CRSPC 

January-February 

2019 

March 2019 

May 2019 

Sierra Leone Implementation 

Logistics 

SBCC 

Finance 

CRSPC 

CRSPC 

CRSPC 

CRSPC 

March-April 2019 

March-April 2019 

March-April 2019 

July 2019 

Sudan SBCC 

 

CRSPC March 2019 

Togo Implementation 

SBCC 

CRSPC 

CRSPC 

June-July 2019 

June-July 2019 

Uganda Logistics CRSPC January 2019 

Total # of countries supported by AMP in 2019 (in-

country): 

19 

 
New Nets Project 

- Countries of focus : Mozambique, Mali, Rwanda, Burkina Faso 

- NNP Group has issued operational guidance on new nets – recommendations attached to the minutes 

of this week’s call and available on the AMP website 

 
 
Emerging issues working group: 
Co-chairs: Joe Lewinski – joseph.p.lewinski@gmail.com) and Jessica Rockwood – IPHA 
jrockwood@iphadvisors.com) 

- Finalization of the eHealth Technologies for LLIN distribution document from Vector Works 
- Updating the compendium is part of EIWG activities 
- Technologies Used to Support ITN Delivery document attached to the minutes of this week’s call 

 

mailto:jrockwood@iphadvisors.com
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Monitoring, Operational Research, and Evaluation (MORE) working group: 
Co-chairs: (Anna Bowen - CDC/PMI aqb0@cdc.gov; Godwin Aidenagbon – Chemonics 

gaidenagbon@ghsc-psm.org) 
- Call was held with EIWG to discuss synergies on issues of both working groups  
- Minutes will be shared with AMP core group to present proposal on moving forward with issues. 
- Issues with retooling guidance on HH registration 
- Everyone acknowledges that there are problems with household registration (most of these problems 

are consistent across countries, though there may be a few outliers here and there). 
- People have ideas for how to improve it, but we need to pull together those ideas (e.g. if you pay more, 

is it better; if you collect loads of data, is it better; if you outsource it, is it better; is it higher quality using 
people recruited from the community or people from outside the community; etc.) in order to be able to 
move the discussion forward.  

- If we can identify some key operations research questions that need to be addressed around potential 
efficiencies and improvements in quality, we can then pitch these to different partners and donors and 
look to collect data on what actually works and what doesn’t. 

- It is critical that AMP starts to get ahead of this issue  
- We should identify key partners that we could pull together for a technical call on this specific issue to 

try to brainstorm some of the questions that need to be answered and identify a way forward.  
- Quality control (rapid monitoring)  
- Support ongoing to Sierra Leone 

 
 
Net mapping project working group: 
Chair: John Milliner – Milliner Global Associates jemilliner@gmail.com  

- No update 
 

 
Toolkit and Training working group: 
Chair: Marcy Erskine IFRC – marcy.erskine@ifrc.org  

- No update 
 
 

Resource Mobilization working group:  
Jason Peat – IFRC Jason.peat@ifrc.org,  Drake Zimmerman – Rotarians Action Group on Malaria 
drakezim@gmail.com and Jessica Rockwood – IPHA jrockwood@iphadvisors.com  

- RM priorities in the next months: 
- Develop AMP terms of engagement with partners wishing to engage AMP in various initiatives, projects 

or plans 
- Define an outreach strategy for AMP, including identifying target audiences and priorities, as well as 

materials that may be required for specific “pitches;” 
- Develop a consensus statement around AMP engagement with the private sector and a strategy for 

leveraging on AMP’s support to high-quality product delivery;  
- Identify key private sector targets, including the Business Alliance Against Malaria, as well as materials 

that may be required for effective engagement; 
- Ensure core group approval and adoption of documents developed; and 
- Implement a 6-month outreach strategy with agreed priority audiences. 

 
 
AMP ‘ACTIVE COUNTRIES’ 
Countries where AMP is currently providing technical assistance via in-country missions or distance support. 
 
AMP ‘Active Countries’ updates provided on October 23th AMP call: Burundi, Cameroun, Nigeria, 
Sudan, Zambia 
  

mailto:aqb0@cdc.gov
mailto:gaidenagbon@ghsc-psm.org
mailto:jemilliner@gmail.com
mailto:marcy.erskine@ifrc.org
mailto:Jason.peat@ifrc.org
mailto:drakezim@gmail.com
mailto:jrockwood@iphadvisors.com
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Angola: 
 

Population at risk of malaria in Angola :                                                     

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date per 
distribution 
channel 

Date 
of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- PSI with JHU are completing a post distribution survey this month and results to be shared with AMP 
- Results can be discussed on a future call with the partnership 

 
 
Benin: 
 

Population at risk of malaria in Benin                                                          

Required LLINs :                                                                                                 

LLINs imported into the country three years prior to update :              

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 

 
Ongoing issues: 

▪ There have been staff changes PNLP and a new head of PNLP appointed 
▪ Nets will arrive in country in December for an April distribution 
▪ AMP missed a TA request for Benin but is now working with the country to plan support 
▪ Country is working to finalize all agreements on digitization 
▪ Country will pilot a distribution of 800,000 ITNs in one district in November 
▪ Lessons learned will be shared from the November distribution and a full rollout will take place in April 

2020 
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Burkina Faso: 
 

Population at risk of malaria in Burkina Faso                                              

Required LLINs :                                                                                                 

LLINs imported into the country three years prior to update :              

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
 
Ongoing issues: 

▪ Planning is on track 
▪ Tools to support key informant interviews are under development 
▪ Mali will send three PNLP staff to observe the Burkina Faso Campaign 
▪ Nov 2nd – 6th planned distribution  

 
 
 
Burundi: 
 

Population at risk of malaria in Burundi :                                                  

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :           

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date per 
distribution 
channel 

Date 
of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Update on October 23rd AMP conference call: 
Situation :  

▪ Les microplans sont compilés et les synthèses disponibles et partagées  
o Synthèse des microplans transport pour PAM ; 
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o Synthèse des microplans districts pour les ABC, 
o Synthèse des quantifications des outils-districts, 
o Synthèse générale des microplans 

▪ La synthèse du budget des activités est finalisée et le budget a été revu en réunion de travail 03 jours 
durant entre PNILP, PNUD et CARITAS ;  

▪ La formation des superviseurs nationaux a été réalisée du 02 au 04 octobre et ceux-ci- ont facilité, la 
formation des superviseurs provinciaux et de district du 08 au 11 octobre ; 

▪ Une réunion a été tenue entre PNILP, ISTEEBU et APP, une esquisse de chronogramme a été 
élaborée pour la réalisation du monitorage indépendant par ISTEEBU en parfait alignement avec le 
démarrage du dénombrement, un projet de protocole et de budget devront être soumis au PNUD par 
ISTEEBU et un contrat signé au plus tard le 15 octobre ;  

▪ La formation des agents de saisie : initialement prévue lors de la formation des dénombreurs et 
superviseurs de proximité, qui avait été reprogrammée pour une session spéciale à J2 du 
dénombrement sur les données réelles (les SIS des CDS étant regroupés chez les SIS du District pour 
une saisie en temps réel comme méthode de formation) sera finalement organisée avec la formation 
des dénombreurs et superviseurs de proximité pour éviter un dépassement budgétaire ; 

▪ Un nouveau chronogramme a été partagé entre parties prenantes pour une seule phase avec 
dénombrement prévu du 08 au 19 novembre et distribution du 09 au 13 décembre 2019 ; le monitorage 
est prévu du 11 au 15 novembre 2019 ; (à valider par le comité de pilotage) 

▪ Le plan logistique est stabilisé : les outils logistiques sont révisés ; 
▪ Une situation est disponible sur l’état de la production des outils de mise en œuvre avec une infime 

partie produite le reste étant planifié pour une livraison entre le 15 et le 30 octobre (le dénombrement 
est prévu à partir du 08 novembre). Il y a cependant toujours incertitudes sur la production et 
livraison des coupons, supports de communication  et outils de gestion de la campagne au 
niveau des provinces ; 

▪ Une révision de la quantité des outils à produire  a été faite sur base des microplans. Les imprimeurs 
n’ayant pas encore commencé l’impression des documents,  la commande pour tirage et quelques 
modèles ont pu être modifiés. Cette nouvelle information devra immédiatement parvenir à l’imprimeur ; 

▪ Un jour supplémentaire pour une formation sur la gestion logistique des 1,830 responsables de sites 
distribution des MILDA a été accepté par le FM ; 

▪ La formation des formateurs nationaux sur la gestion logistique a été réalisée le lundi 14 octobre, 
orientée aux sujets concernant la traçabilité entre la réception au site de distribution, et la logistique 
inverse de retour des surplus vers les districts sanitaires. Un avis de non objection a été rendu par le 
FM pour cette activité qui n’était pas dans le budget déjà autorisé ; 

▪ Les paquets d’outils et de supports pour les formations des acteurs (formateurs communaux et 
agents dénombreurs, superviseurs de proximité et agents de saisie) sont finalisés ; 

▪ Les exercices de la formation logistique du 14 octobre, modifiés selon les commentaires et 
suggestions des participants sont intégrés au Plan d'action logistique finalisé qui sera circulé aux 
partenaires et formateurs ; 

▪ L’évaluation des risques a été partagée avec les partenaires en session du comité de pilotage 
(COPIL) le 15 octobre en présence du Ministre de la Santé lui-même, 

▪ Le budget est révisé et consolidé avec les microplans tout en restant dans l’enveloppe initiale ; 
▪ Un draft de plan de mitigation des risques est disponible (risques liés au retard de livraison des 

MIILDA et outils, au système de paiement, à l’insuffisance des quantités de MIILDA après 
dénombrement, à la confusion entre MIILDA de différents types, à la confusion entre les stocks de 
routine et reliquats de la campagne, aux dépenses inéligibles…) ; 

▪ Le plan d’action est mis à jour, 
▪ Le système de paiement a été abordé en session du COPIL avec le Ministre qui a suggéré que le 

système utilisé pour la campagne méningite et validé par le LFA serait reconduit. Les blocages ont été 
identifiés et le Ministre a donné des instructions fermes pour la mise en place du système. 

 
 
Cameroun: 
 

Population at risk of malaria in Cameroun :                                              

Required LLINs :                                                                                               
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LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
 
Ongoing issues : 
Résultat de la distribution dans l’Extrême-Nord 

▪ La distribution des MILDA aux ménages dénombrés dans le cadre de la Campagne de distribution des 
MILDA avait été prévu, dans la région de l’Extrême-Nord, durant la période allant du 19-23 septembre 
2019. Après une distribution des MILDA de 5 jours, il a été recommandé de prolonger la période de 
distribution de 2 jours pour un ratissage.   

▪ Il est à souligner que cette première phase n’a concerné que 14 districts sur les 30 de la région.  
▪ Les résultats provisoires à J5 se présentent de la manière suivante : 
▪ 94% des rapports de distribution des aires sont disponibles à ce jour, avec : 

o 91% de couverture des ménages attendus. 
o 92% des MILDA distribuées. 

▪ Durant les deux jours de ratissage, il a été recommandé de se rassurer que les équipes de distribution 
informent les ménages restants par téléphone et si possible avec l’appui du crieur.  

 
Résultat de la distribution dans le Nord et Adamaoua 

▪ Etant donné que certaines aires de santé des régions d’Adamaoua et du Nord ont démarré leur 
distribution en retard due à un retard d’acheminement des MILDA, dès le démarrage de ces aires de 
santé les résultats se présentent de la manière suivante en ce jour :  

▪ La région de l’Adamaoua : 
▪ 94% des rapports de distribution des aires sont disponibles à ce jour, avec : 

o 85% de couverture des ménages attendus. 
o 87% des MILDA distribuées. 

▪ La région du Nord : 
▪ 94% des rapports de distribution des aires sont disponibles à ce jour, avec : 

o 93% de couverture des ménages attendus.  
o 92% des MILDA distribuées. 
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▪ 
 

 
 
Autres activités 

▪ Elaboration encours d’un mini-plan de mise en œuvre de la campagne pour la région du Nord-Ouest 
▪ Elaboration encours de la quantification et budget du mini-plan de mise en œuvre de la campagne pour 

la région du Nord-Ouest 
 
 
Difficultés rencontrées : 

▪ Gap des MILDA par rapport aux besoins du dénombrement des ménages. 
▪ Rupture de stock au niveau de plusieurs sites de distribution. 
▪ Problèmes de remplissage des outils au niveau des sites de distribution. 
▪ Faiblesse de communication au niveau du site de distribution. 
▪ Problème de supervision avec absence régulière des superviseurs surtout des aires de santé 
▪ Non-paiement des crieurs pour la phase de dénombrement des ménages. 
▪ Le retard de paiement de la CPS (2 séries) démoralise les superviseurs. 

 
 
Central African Republic (CAR): 
 

Population at risk of malaria in CAR :                                                          

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        
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Totals        
 
 
Ongoing issues: 

- Country is on hold as they wait for GF approval on the ITN distribution budget 
 
 
Chad: 
 

Population at risk of malaria in Chad :                                                      

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

Continuous 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- Chad is working with AMP to finalize the timelines and ToR for TA support 
- AMP and the country are working to identify a TA team for a mission in December. 

 
 
Congo Brazzaville: 
 

Population at risk of malaria in Congo Brazzaville:                                                          

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
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Ongoing issues: 

▪ Suivi du transfert des MILDA des écoles vers les églises identifiées à cet effet à Brazzaville et Pointe 

Noire afin de libérer les salles de classe pour la rentrée scolaire 

▪ Mise à jour du plan de positionnement des MILDA dans les districts sanitaires en fonction des données 

de dénombrement et détermination du gap de MILDA à livrer aux districts 

▪ Participation au briefing des transporteurs devant assurer le transport des MILDA dans les aires de 

santé et sites de distribution de Brazzaville 

▪ Participation au lancement officiel de la distribution des MILDA par le Premier Ministre de la République 

du Congo 

▪ Participation à la réunion de coordination technique PNLP/CRS pour faire le point sur le lancement 

officiel, le niveau des préparatifs de la distribution au niveau de Brazzaville (BZV) et Pointe Noire 

(PNR), les défis à relever (paiement des dénombreurs avant le démarrage de la distribution) et les 

dates probables pour le démarrage de la distribution dans ces deux départements. 

▪ Appui à l’élaboration des directives pour la gestion logistique de la distribution à BZV et PNR 

▪ Proposition d’un calendrier de mise en œuvre des activités logistiques restantes 

 
 
Côte d’Ivoire: 
 

Population at risk of malaria in Côte d’Ivoire :                                                       

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- Waiting for country to set dates for New Nets Project mission 
- Distributing IG2 nets in 2020 

 
 
 
DRC: 
 

Population at risk of malaria in DRC :                                                          

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 

# LLINs 
available 
per 

LLIN gap 
per 
distribution 

Budget gap 
per 
distribution 

Technical 
assistance 
requested 

Date of 
most 
recent 
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channel distribution 
channel 

channel channel with date 
per 
distribution 
channel 

update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
 
Ongoing issues: 

▪ AMF have reached an agreement with the country to provide 16 million LLINs in 2020 and 2021. 
▪ The agreement is currently with the Minister for signature 
▪ AMF Nets will be distributed in a number of provinces. 
▪ AMF nets will only be for campaign activities. PMI will support routine nets. 

 
 
 
Ethiopia: 
 

Population at risk of malaria in Ethiopia:                                               

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- Exchange with AMP on challenges with repurposing and waste management 
- Issues raised during the trainings AMP conducted last year 
- Iron out before core group meeting what needs to be brought to attention of WHO 

 
 
Gambia: 
 

Population at risk of malaria in Gambia:                                                    

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 

# LLINs 
available 

LLIN gap 
per 

Budget gap 
per 

Technical 
assistance 

Date of 
most 



AMP The Alliance for Malaria Prevention / conference call minutes / 23rd October 2019 

 

 

 

Page 14 of 23 
 

 

 

 

distribution 
channel 

per 
distribution 
channel 

distribution 
channel 

distribution 
channel 

requested 
with date 
per 
distribution 
channel 

recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 
 
 
 
 

 
Guinea 
 

Population at risk of malaria in Guinea :                                                   

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

Continuous 
distribution 

       

ANC        

EPI        

Totals        
 

Ongoing issues: 
- Tens of thousands of ITNs (# to be determined) have been stolen from Guinea and ended up in Mali 
- Country and partners are working to understand the size of the theft 

 
 

Haiti: 
 

Population at risk of malaria in Haiti :                              

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 

# LLINs 
available 

LLIN gap 
per 

Budget gap 
per 

Technical 
assistance 

Date of 
most 
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distribution 
channel 

per 
distribution 
channel 

distribution 
channel 

distribution 
channel 

requested 
with date 
per 
distribution 
channel 

recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- PSI is implementing 2020 mass campaign with GF nets 
- AMP is working to finalize a ToR with the country for AMP TA support.  

- Planning is to schedule AMP TA the 3rd week of November for two weeks 

- TA will cover macro planning as well as address sport check issues 

 
 

Liberia: 
 

Population at risk of malaria in Liberia :                                                    

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- Initial meeting with NNP regarding 2020 campaign has taken place 

- Country still to decide on the type and number of LLINs 

- Agenda sent for post campaign meeting and lessons learned – require AMP participation  

- Dates for meeting not set yet but to be set after they receive their post campaign results 

- Many challenges to be addressed before planning commences for their next campaign 

 

 
Madagascar: 
 

Population at risk of malaria in Madagascar :  

Required LLINs :    

LLINs imported into the country three years prior to update : 



AMP The Alliance for Malaria Prevention / conference call minutes / 23rd October 2019 

 

 

 

Page 16 of 23 
 

 

 

 

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Social 
Marketing 

       

Totals        
 
 
Ongoing issues: 

▪ AMP is supporting the country to finalize the 2018 campaign report 
▪ Country is working on reprogramming with GF 
▪ Will need to add costs for micro planning 

 
 
Mali: 
 

Population at risk of malaria in Mali :                                                         

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

Continuous 
distribution 

       

ANC        

EPI        

Totals        
 
 
 
Ongoing issues: 

- Planning for New Nets project region rolling out in 2020 
- Distribution in Segou will happen in December and micro planning is ongoing - Nets already in country 
- Follow up in next few weeks to look at NNP target areas in Sikasso and need to select districts that will 

be targeted in Sikasso.  
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Mozambique: 
 

Population at risk of malaria in Mozambique:                                           

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :           

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
 
Ongoing issues: 

- Country has recently conducted a planning meeting with Nampula and Cabo Delgato provinces.  
- Tool from the NNP group shared with the team: country is reviewing this from a country perspective 
- Issues to be addressed before next year’s campaign 
- Earliest microplanning will take place is December after the elections 

 

 

Nigeria: 
 

Population at risk of malaria in Nigeria :                                                    

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        
Totals        

 
 
Update on October 23rd AMP conference call: 

Key activities during the reporting period: 
▪ Final campaign data compiled 
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▪ Reverse logistic to LGA stores completed; 
▪ Presentation of achievements to SMOH and State authorities; 
▪ Post distribution SBCC/Demand Creation messages Continued; 
▪ Independent and state monitors and supervisors’ reports received; 
▪ Lessons learned meeting conducted; 

 
Achievements: 

▪ Redemption of 97.94 % distributed to over 3.3 million households;  
▪ The campaign was implemented within planned timeline with all level’s engagement State, LGAs, local 

leaders and communities; 
▪ Effective collaboration of the national and state level authorities; 
▪ The logistic coordination worked fine according to plans including reverse logistic; 
▪ No major incident or social disruptions; 

 
 
 
Pakistan: 
 

Population at risk of malaria in Pakistan:                              

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
 
Ongoing issues: 

Activity Revised timelines New timelines 

Training of UC supervisors for HH 
registration 

12 – 13 Sep 30 Sep – 01 Oct 

Training of UC volunteers for HH 
registration 

15 – 16 Sep 03 – 04 Oct 

Household registration 17 – 26 Sep 05 – 14 Oct 

Validation of HH registration by PRs 28 Sep 15 Oct 

Cleaning of data 27 Sep – 4 Oct 15 – 21 Oct 

Submission of clean data by PRCS 5 Oct 22 Oct 

TWG meeting to endorse data 7 Oct 23 Oct 

Final positioning of LLINs 8 – 14 Oct 24 – 29 Oct 

Distribution of LLINs 15 – 19 Oct 30 Oct – 3 Nov 
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Senegal: 
 

Population at risk of malaria in Senegal :                                          

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date per 
distribution 
channel 

Date 
of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- VectorLink team will be in Senegal in a few weeks for ITN assessment for continuous distribution 
following same approach as for Burkina Faso and Niger last year. Travelling to Senegal in September. 

- Beginning planning with PMI and NMCP teams -  strong collaboration with MoH 
- After doing 3 of these assessments VectorLink will look at sharing lessons learned with AMP.  

 
 
Sierra Leone: 
 

Population at risk of malaria in Sierra Leone :                                                        

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

       

Continuous 
distribution 

       

ANC        

EPI        

Totals        

 
 
Ongoing issues: 

- Finalizing draft finance package and roll out of finance training in advance of micro planning in Jan. 
2020 

- Country is finalizing the macro planning package and end process monitoring 
- Micro planning will take place in early 2020 
- Country is working with an AMP consultant on rapid monitoring of HH registration with EPI LQAS cluster 

pass / fail and end process monitoring 
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South Sudan: 
 

Population at risk of malaria in South Sudan:                                          

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

        

ANC        

EPI        

Totals        
 
Ongoing issues: 

- The GF CT are in country to resolve ongoing Tana Netting issue and get dates for mass campaign – 
discussions are going well and it is expected that the MoH will be able to give the go ahead to deliver 
those nets (2.2 million LLINs) 

- 2 million nets are still in Pakistan and total of 4 million ITNs to be distributed likely mid October 
- Hopefully there will be a TA mission request to AMP for final methodology for distribution  

 
 
Sudan: 
 

Population at risk of malaria in Sudan:                                          

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date 
per 
distribution 
channel 

Date of 
most 
recent 
update 

Mass 
distribution 

        

ANC        

EPI        

Totals        
 
Update on October 23rd AMP conference call: 
The launch of the campaign is planned for 6 of November with LLINs distribution starting on the same day in all 

targeted states Kassala, Gedarif, Blue Nile, White Nile, North Kordofan and West Kordofan  
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Key activities during the reporting period: 
 

▪ Meetings HP, EPI and MCH directorates for the overview of their role and key activities, from the 
planning stage, implementation and reporting for both, routine and universal LLINs distribution. 

▪ Update the roadmap for the LLINs campaign  
▪ Finalize arrangements for the field trip of the national campaign supervisors to Kassala, Gedarif, North 

and West Kordofan, White and Blue Nile to observe the implementation of campaign activities 
▪ TA will join the teams 
▪ The operational room for the campaign was established on 20 Oct and is composed by IVM, PMU and  

HP team members 
▪ Nomination of national supervisors from IVM and HP departments 
▪ Training for national supervisors 
▪ Official letter sent to MOH directors at state level with the updated roadmap for the LLINs distribution 

 
 
Ongoing issues: 
 
 
Tanzania: 
 

Population at risk of malaria in Tanzania :                                          

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date per 
distribution 
channel 

Date 
of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Ongoing issues: 

- School net program is starting distribution of 1.2 million PBOs going through primary schools in 4 
regions.  

- Delays in customs clearance are being experienced  
- Working with PMI and PSM to work through that process.  
- Zanzibar 288’000 PBOs distribution is also starting in next few weeks –smart push through health 

facilities.  
 
 
Togo: 
 

Population at risk of malaria in Togo :                                                        

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :             

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 

# LLINs 
available 

LLIN gap 
per 

Budget gap 
per 

Technical 
assistance 

Date of 
most 
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distribution 
channel 

per 
distribution 
channel 

distribution 
channel 

distribution 
channel 

requested 
with date per 
distribution 
channel 

recent 
update 

Mass 
distribution 

       

Continuous 
distribution 

       

ANC        

EPI        

Totals        
 

Ongoing issues: 
▪ 3.5 million LLINs for 2020 covering 6.4 million people. In 4 regions of the country AMF 
▪ Distribution is planned for June - July 2020 

 
 
Uganda: 
 

Population at risk of malaria in Uganda :                                                   

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            

Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date per 
distribution 
channel 

Date 
of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
 
Ongoing issues: 

- Planned AMP mission to review micro planning with new approach to put the districts more in the lead. 
- The second week AMP TA providers will support a training for central level staff 
- AMF in discussion to provide nets for 2020 mass campaigns 
- Bad malaria outbreak in north western areas of the country. Government statement issued saying that 

this is heavily down to poor net use and deterioration of net conditions and climate conditions. AMF is 
looking at how outbreak could affect the type of nets that are to be supplied.  

- Distribution scheduled to take place in June 2020 
 
 
Zambia: 
 

Population at risk of malaria in Zambia :                                                   

Required LLINs :                                                                                               

LLINs imported into the country three years prior to update :            
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Distribution 
channel 

Scale of 
distribution 

# LLINs 
needed per 
distribution 
channel 

# LLINs 
available 
per 
distribution 
channel 

LLIN gap 
per 
distribution 
channel 

Budget gap 
per 
distribution 
channel 

Technical 
assistance 
requested 
with date per 
distribution 
channel 

Date 
of 
most 
recent 
update 

Mass 
distribution 

       

ANC        

EPI        

Totals        
 
Update on October 23rd AMP conference call: 
Meetings / working sessions: 

➢ Meetings with NMEC (including logistics and SBCC), Programme for Advancement of Malaria 
Outcomes (PAMO), PMI and WFP to discuss:  

o the support needed from AMP TA providers,  
o Agree on interventions from AMP TA providers during AMP in-country mission. 

➢ Meeting with NMEC and WFP to discuss: 
o Lessons learnt from 2017 campaign; 
o Issues identified by NMEC, partners and by TA providers while reviewing existing documents; 
o Macroplanning budget template. 

➢ Working session with NMEC, PAMO, PMI, Global Fund and WFP to develop macroplanning budget 
based on template developed by TA providers (on-going). 
 

Activities accomplished: 
o Review of 2017 campaign plan of action and necessary updates to adjust for 2020 campaign 

strategy (on-going) 
o Review of 2017 logistics plan of action 
o Development of draft macro level budget template (on-going).  

 
 
Ongoing issues: 
 
 
 
AFRICA Additional Country Update: 
 
Africa additional country updates provided on October 23rd AMP call: None 

 
 

 
 
 
ASIA PACIFIC / AMERICAS 
 
Asia Pacific/Americas country updates provided on October 23rd AMP call: None 
 
 


