

# AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

**Author of report:** Kamel Maina

**Date of report:** August 22, 2017

## **Context:**

Burundi is implementing a LLIN mass distribution campaign to a registered population of 11,477,801.

PNILP and CARITAS Burundi are co-PRs in management of the GF financed campaign.

National population according to micro-plan is estimated at 11,658,396.

Micro Plan			Registration			Ordered	Projected Surplus
HHs	Population	LLIN	HHs	Population	LLIN	LLIN	LLIN
2,484,550	11,658,396	6,425,403	2,345,834	11,477,801	6,185,605	6,471,695	286,090

The **6,471,695** nets ordered in mid-October 2016, are sufficient to cover the registered population at an average of **2.6 nets** per household.

## **Consultants in country:**

- Arrived on July 21 and departed August 20;

## **Priorities of the current mission:**

- Supervision of **Rapid Survey**;
- Review **Registration data**;
- Check on **LLINs warehousing**;
- Review **Communication and Social Mobilisation** activities to mitigate problems at DPs;

## **Overall campaign planning and implementation:**

- Timeline setting distribution to September 11-15 is still not official approved;
- The Rapid survey started implementation on August 21;
- The PRs need to finalize the transport contract (from provinces to the communes);
- The 2<sup>nd</sup> PR need to finalize vehicle rental for days of distribution;
- Distribution tools ready and shipped to the provinces;
- Communal warehouse renting is finalized;
- Inventory of existing nets shows 129,270 are available. 65% from 2010-2012 and 35% from 2015-2016 and 2017. PNILP is planning their distribution.
- Data review and verification is complete. Final figures in table above.
- The plan and transport budget for surpluses and gaps is pending survey findings and confirmation and signature of the transport contract (Province to communes).

## **The week ahead:**

- Monitor (at distance) implementation of the Rapid Survey;