

# AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

## Alliance for Malaria Prevention: Template for situation report (sitrep)

**Country:** Pakistan

**Date of report:** July 13, 2021

**Period report is covering:** July 6-12, 2021

**AMP Consultants:**

- Hamisu Hassan, Fikadu Batu, Gregory Pirio

**Author(s) of report:** Hamisu Hassan, Fikadu Batu, Gregory Pirio

**Campaign summary table**

Target population	3,783,815
Scale of campaign (e.g. national, X/Y regions, etc.)	3 provinces (Balochistan (11 districts), Sindh (1 district) and Khyber Pakhtunkhwa (KPK) (1 district))
Total number of ITNs	2.1m
Number of standard ITNs (quantity by funder)	2.1m
Number of PBO ITNs (quantity by funder)	0
Number of other types of ITNs (quantity by funder)	0
Date planned for microplanning	TBD
Date planned for household registration	TBD
Date planned for ITN distribution	TBD

### **Key activities during the reporting period:**

- Participated in weekly meeting with the country's 2021 ITN mass campaign coordination team (GF-CT, DOMC, IHN IFRC/PCRS, AMP)
- The Pakistan team is reviewing the component of the campaign budget as submitted by the implementing partner (IFRC/PCRS)
- Campaign activities work plan Gantt chart is being developed by the Pakistan team
- Held meeting call with implementation and M&E sub-committee and finalized on the TOR
- Held SBC kick start meeting call with SBC Sub-committee and planned next steps
- Discussion took place between AMP TA and the DoMC on review of the POA, budget and work plan Gantt chart.
  - Identified 2019 and 2020 documents (POA, work plan timeline, Budget) for review as inputs towards the development of the 2021 POA including other associated documents
  - Created google drive for storing/sharing working documents for all sub-committees including implementation and M&E, logistics and SBC.
- Reviewed SBC documents from past campaigns and devised list of issues to be resolved.

### **The week ahead**

- Continue reviewing working documents (POA, macro budget, logistics and SBC)
- Arrange discussion meetings with sub-committees on the reviewed documents.
- Participate in SBC sub-committee meeting to discuss issues raised from review of documents.
- Participate in the weekly meeting with the country's 2021 ITN mass campaign coordination team (GF-CT, DOMC, IHN IFRC/PCRS, AMP)