

AMP The Alliance for Malaria Prevention

Expanding the ownership and use of mosquito nets

Alliance for Malaria Prevention: Template for situation report (sitrep)

Country: Pakistan

Date of report: July 20, 2021

Period report is covering: July 13-20, 2021

AMP Consultants:

- Hamisu Hassan, Fikadu Batu, Gregory Pirio

Author(s) of report: Hamisu Hassan, Fikadu Batu, Gregory Pirio

Campaign summary table

| | |
|--|--|
| Target population | 3,783,815 |
| Scale of campaign (e.g. national, X/Y regions, etc.) | 3 provinces (Baluchistan (11 districts), Sindh (1 district) and Khyber Pakhtunkhwa (KPK) (1 district)) |
| Total number of ITNs | 2.1m |
| Number of standard ITNs (quantity by funder) | 2.1m |
| Number of PBO ITNs (quantity by funder) | 0 |
| Number of other types of ITNs (quantity by funder) | 0 |
| Date planned for microplanning | TBD |
| Date planned for household registration | TBD |
| Date planned for ITN distribution | TBD |

Key activities during the reporting period:

- Participated in weekly meeting with the country's 2021 ITN mass campaign coordination team (GF-CT, DOMC, IHN, IFRC/PCRS, AMP)
- Worked on campaign timeline and finalized the draft campaign document for consideration by the Pakistan team. Discussions regarding the timeline are still going on between DOMC and the IP (IFRC/PCRS) due to risks of campaign delay as a result of contract negotiations and the signing process coupled with the Islamic holiday week.
- Continued to work on campaign plan of action (POA) and a draft POA is almost completed and will be shared with DoMC on July 22, 2021. This activity involved multiple consultation/discussions with the DOMC team and the draft timeline has been also considered in the adaptation of the POA.
- Held meeting call with SBC Sub-committee and discussed on SBC documents for review and planned next steps
- Reviewed SBC documents from past campaigns and devised list of issues to be resolved.

The week ahead

- Share the draft POA with DOMC and hold discussion for finalization
- Work on other documents including Logistics and SBC POA, macro budget, risk assessment and mitigation plan (RAMP), microplanning data collection templates, orientation and training materials, and supervision and monitoring tools
- Arrange meetings with sub-committees to discuss on the reviewed documents.
- Participate in the weekly meeting with the country's 2021 ITN mass campaign coordination team (GF-CT, DOMC, IHN, IFRC/PCRS, AMP)