


Small scale community based CD of LLINs in Madagascar

Dr. Felicien Randriamanantenasoa
Catholic Relief Services, Madagascar
Program

February 17, 2014



Background to the CD pilot

- March 2013 - National NetCALC workshop
- April 2013 - Continuous distribution assessment
 - Region was selected to pilot a small-scale community based distribution
- April 2013 - An assessment was done and a community based design was developed
- June 2013 - 43,500 nets were made available by PMI and transported to Toamasina II on July.
- September 2013 - Trainings completed and community based distribution began

National
level

Deliver

District
level

CRS

ODDIT

TA


Commune
level


LRC/ CRL

Fokontany
level

LRF/ FRL

CA/ CHV





STORAGE

CRL (Commune level Religious Leader)



FRL (Fokontany Religious Leader)



Criteria for community distribution

1. Sleeping space not covered
2. Newly married couple
3. Just moved to the village
4. Hole in your net (2 head size holes or 5 fist size holes)
5. Woman is pregnant
6. Child has completed vaccinations (9m)



Strengths of community based distribution

- Distribution reaches everyone, including people who live in the hard to reach areas
- Households can get an LLIN when they need one vs. waiting for a mass campaign
- LLINs are always available
- Provides another channel, outside of the government system to sustain high LLIN coverage



Acheminement des MID vers Communes
(MIARINARIVO - ANTENINA I)

Activity to date

Month	Coupons Distributed	Nets Redeemed	Redemption rate
September	461	368	79,83%
October	3,391	3,014	88,88%
November	6,956	6,583	94,64%
December	5,949	5,975	100,44%
TOTAL	16,757	15,940	95.12%

What's working

- High redemption rates
 - Proximity of distribution points
- Complete and correct record keeping
- Monthly meetings
 - Collect reports
 - Allows all CRL, FRL and CA's to share experiences
 - Identify problem areas
- TA, CA, CRL/FRL system
- Knowledge of the criteria

Suggestions for improvement

- Project would benefit from additional monitoring /supervision (Mayor, Chef CSB, project partners) for sustainability.
- Increased coordination at all levels
- A replenishment plan to avoid stock outs – restock nets at the commune and fokontany level based on past months needs/demand
- Distribution needs to happen immediately after training, with on the job support
- Use of job aides
- Increase the number of TA's to ensure appropriate support is available at the fokontany level

Thank you

